

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

06 December 2019

18043-BW Beechwood Elementary / Report Number 012

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Thrash Construction
Date / Time 03 December 2019 / 9:00 AM
Weather / Temp Clear / 44 ° F
Est % Complete 30%
Sched Conformance +/- 00 days
Work in Progress none

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Present at Site Luke Walker, Thrash
Greg Moseley, Thrash
Shelby Mitchell, DBA
Paul Purser, DBA

Observations After our monthly progress meeting, I walked the site to review progress. I was ending the walk through in building 3 when I noticed Shelby Mitchell discussing the next steps for frp install on site with Luke Thrash and Greg Moseley.

We walked over to the metal stair and requested that Thrash should estimate refinishing of the stair and it's like counterparts in other portions of the build. We reviewed the manner and level for which this should be done.

Items to Verify None

Action Required None

Report By:

Paul Purser, AIA, LEED AP, Partner
Dale | Bailey, an Association

cc: Luke Walker (TC)
Chad Shealy / Shaquita Burke / Bill Sanderford (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Shelby Mitchell / Candy Failor (DBA)
Blake Mendrop (M)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)



Figure 1 – Building 3 Corridor Demo



Figure 2 – Building 3 Corridor



Figure 3 – Building 3 Corridor Supply Lines