

## Architect's Field Report

201 Park Court, Suite B  
Ridgeland, MS 39157  
P 601.790.9432  
F 888.281.0547

24 March 2020

18044-Bovina Elementary / Report Number 005

One Jackson Place, Suite 250  
188 East Capitol Street  
Jackson, MS 39201-2100  
P 601.352.5411  
F 601.352.5362

Contract Paul Jackson & Son  
Date / Time 24 March 2020 / 10:00 AM  
Weather / Temp Sunny intervals / 76 ° F  
Est % Complete 10%  
Sched Conformance + 00 days  
Work in Progress Heater Removal  
Present at Site School Staff  
Paul Purser, DBA

161 Lameuse Street, Suite 201  
Biloxi, MS 39530  
P 228.374.1409  
F 228.374.1414

Observations Arriving on Site, I looked over pad development at the addition first. Rain over the weekend remains puddled at dirt work.

I drove around and entered at the cafeteria. Heater removal was in progress and several have been removed so far.

Items to Verify None  
Action Required Clean up Visible Lines at Ceiling Tiles

Report By:

Paul Purser, AIA, LEED AP, Partner  
Dale | Bailey, an Association

cc: Matthew Goodwin / Richard Creel / Chasity Cupstid (PJS)  
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)  
Gary Bailey / Jason Stewart / Mark Pipper (BPM)  
Russ Blount / Candy Failor (DBA)  
Brandon McKay / Austin Newell (WGK)  
Jason Kackley / Al Guynes (GSK)  
Chris Green / Larry Scott (TPS)  
Jerry Montgomery (SM)



Figure 1 – Pad Development at Addition



Figure 2 – Pad Development



Figure 3 – Heaters Removed



Figure 4 – Some Classrooms @ Ceiling Fans still Need Grid Completed



Figure 5 – Plumbing Rough In



Figure 6 – Added Grid