

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

06 May 2020

18044-Bovina Elementary / Report Number 011

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Paul Jackson & Son
Date / Time 05 May 2020 / 1:30 PM
Weather / Temp Overcast / 77 ° F
Est % Complete 25%
Sched Conformance + 00 days
Work in Progress Excavation

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Present at Site Richard Creel, Paul Jackson & Son
Larry Knight, Paul Jackson & Son
Paul Purser, DBA

Observations Arriving on site, I noted excavation has been performed for footings. I spoke with Richard Creel and his plumber planned to arrive on the 6th to rough in. He hopes to start pour on Friday by pouring footings and then on the next week pouring the topping slab.

Items to Verify None

Action Required None

Report By:

Paul Purser, AIA, LEED AP, Partner
Dale | Bailey, an Association

cc: Matthew Goodwin / Richard Creel / Chasity Cupstid (PJS)
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Candy Failor (DBA)
Brandon McKay / Austin Newell (WGK)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)
Jerry Montgomery (SM)



Figure 1 – Roofing Material Stored on Site



Figure 2 – Roofing Work has begun



Figure 3 – Base Substrate for Foundation



Figure 4 – Footings Dug



Figure 5 – Footings Dug



Figure 6 – New Grease Trap Installed