

02 March 2021

18045-BOW Bowmar Elementary / Report Number 025

201 Park Court, Suite B Ridgeland, MS 39157 P 601.790.9432 F 888.281.0547	Contract	Paul Jackson & Son
	Date / Time	26 March 2021 / 10:15 AM
	Weather / Temp	Overcast / 65 ° F
	Est % Complete	70%
One Jackson Place, Suite 250 188 East Capitol Street Jackson, MS 39201-2100 P 601.352.5411 F 601.352.5362	Sched Conformance	+/- 00 days
	Work in Progress	None
	Present at Site	Paul Purser, DBA
	Observations	On site, work has been performed on drying in building. Temporary OSB has been installed at the SE façade. New storefront glazing has been installed at the North corner.
161 Lameuse Street, Suite 201 Biloxi, MS 39530 P 228.374.1409 F 228.374.1414		At the interior of the new addition, drywall has been delivered. There are several areas that rain has still been able to penetrate the façade.
	Items to Verify	None
	Action Required	None
	Report By:	

Paul Purser, AIA, LEED AP  
Dale | Bailey, an Association

cc: James Brock / Jimmy White (PJS)  
Chad Shealy / Bill Sanderford (VWSD)  
Gary Bailey / Jason Stewart / Mark Pipper (BPM)  
Russ Blount / Travis Altsman / Abigail Raper / Candy Failor (DBA)  
Tom Schaeffer / Will Grigg (M)  
Kevin Starks / Jason Kackley / Al Guynes (GSK)  
Chris Green / Larry Scott (TPS)



Figure 1 – Courtyard at New Addition



Figure 2 – New Storefront Installed



Figure 3 – New Storefront Installed



Figure 4 – NW Facade



Figure 5 – SE Façade; temporary osb installed



Figure 6 – Service Work is Ongoing



Figure 7 – Drywall On Site



Figure 8 – New Storefront Installed