

## Architect's Field Report

201 Park Court, Suite B  
Ridgeland, MS 39157  
P 601.790.9432  
F 888.281.0547

24 March 2020

18050-South Park Elementary / Report Number 004

One Jackson Place, Suite 250  
188 East Capitol Street  
Jackson, MS 39201-2100  
P 601.352.5411  
F 601.352.5362

Contract Paul Jackson & Son  
Date / Time 24 March 2020 / 1:30 PM  
Weather / Temp Sunny intervals / 77 ° F  
Est % Complete 5%  
Sched Conformance + 00 days  
Work in Progress Foundation  
Present at Site Wes Gill, PJS  
Paul Purser, DBA

161 Lameuse Street, Suite 201  
Biloxi, MS 39530  
P 228.374.1409  
F 228.374.1414

Observations I arrived on site and spoke with Wes Gill. He stated that rain over the weekend has prevented some foundation work, but that they have begun rebar and finished grading. I noted that batter boards have also been installed. Mr. Gill said that Plumbing work would begin today as well.

Items to Verify None

Action Required None

Report By:

Paul Purser, AIA, LEED AP, Partner  
Dale | Bailey, an Association

cc: Ryan Wright / Wes Gill (PJS)  
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)  
Gary Bailey / Jason Stewart / Mark Pipper (BPM)  
Russ Blount / Abigail Raper / Candy Failor (DBA)  
Brandon McKay / Austin Newell (WGK)  
Jason Kackley / Al Guynes (GSK)  
Chris Green / Larry Scott (TPS)  
Tom Schaeffer / Brian Champlin (SDG)



Figure 1 – Drive Smoothed



Figure 2 – Batter Boards set and Pad to grade





Figure 3 – Apron concrete Removed at entry



Figure 4 – Rebar Work Begun