

## Architect's Field Report

201 Park Court, Suite B Ridgeland, MS 39157 P 601.790.9432 F 888.281.0547	04 June 2020  18050-South Park Elementary / Report Number 011
One Jackson Place, Suite 250 188 East Capitol Street Jackson, MS 39201-2100 P 601.352.5411 F 601.352.5362	Contract Paul Jackson & Son Date / Time 03 June 2020 / 2:15 PM Weather / Temp Cloudy / 83 ° F Est % Complete 20% Sched Conformance + 00 days Work in Progress Masonry Installation Drywall Work
161 Lameuse Street, Suite 201 Biloxi, MS 39530 P 228.374.1409 F 228.374.1414	Present at Site Wes Gill, Paul Jackson & Son Paul Purser, DBA Observations Arriving on site, I met Wes Gill, PJS, at the sidewalk against the NE wall of the school. He mentioned that they were preparing to remove apron sidewalks at entry doors and would soon pour the new sidewalk.  We walked to the addition and reviewed block work. CMU has been rubbed clean and free of debris. Mr. Gill also mentioned that next week, steel joists installation will begin.
	Items to Verify None Action Required None
	Report By:

Paul Purser, AIA, LEED AP  
Dale | Bailey, an Association

cc: Austin Stults / Wes Gill (PJS)  
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)  
Gary Bailey / Jason Stewart / Mark Pipper (BPM)  
Russ Blount / Abigail Raper / Candy Failor (DBA)  
Brandon McKay / Austin Newell (WGK)  
Jason Kackley / Al Guynes (GSK)  
Chris Green / Larry Scott (TPS)  
Tom Schaeffer / Brian Champlin / Tad Hoffpauir (SDG)



Figure 1 – Interior Block work



Figure 2 – CMU Block Rubbed and Free of Debris



Figure 3 – Sidewalk Demoed



Figure 4 – Sidewalk Demoed