

## Architect's Field Report

201 Park Court, Suite B  
Ridgeland, MS 39157  
P 601.790.9432  
F 888.281.0547

30 October 2019

18059-AOI Academy of Innovation / Report Number 006

One Jackson Place, Suite 250  
188 East Capitol Street  
Jackson, MS 39201-2100  
P 601.352.5411  
F 601.352.5362

Contract Century Construction  
Date / Time 29 October 2019 / 2:00 PM  
Weather / Temp Clear / 71 ° F  
Est % Complete 2%  
Sched Conformance +/- 00 days  
Work in Progress Dirt Work

161 Lameuse Street, Suite 201  
Biloxi, MS 39530  
P 228.374.1409  
F 228.374.1414

Present at Site Joey Moore, Century Construction  
Dirt Work Crew  
Paul Purser, DBA

### Observations

Arriving on site, I started at the upper slab at the construction trailer and walked the lot. Dirt work was being performed at the lower slab. Half of the area could not be reworked due to moisture, but the other half was being regraded.

I spoke with Joey Moore, CC on the progress and he did mention rain was keeping them from completing work at this point in the project. He mentioned, though, that a rebar crew would be onsite Friday to begin work. He also mentioned that the Geo Pier Subcontractor should be out by Friday as well and that both crews would be working through the weekend.

I asked Mr. Moore about the silt fencing in the back (noted in the last field report as possibly being overwhelmed) and he indicated that the newly installed rip rap should help with the issue. He also mentioned that his crew could dig some silt out to get the load off the fence.

Mr. Moore indicated that Entergy has been out to assess the site and has also located new pole locations.

In addition to the regrading of the lower parking area, the detention pond that has been dug was being drained.

Items to Verify      None

Action Required      None

Report By:

Paul Purser, AIA, LEED AP, Partner

Dale | Bailey, an Association

cc:    Wilson Little (CC)  
      Chad Shealy / Shaquita Burke (VWSD)  
      Gary Bailey / Jason Stewart / Mark Pipper (BPM)  
      Russ Blount / Will Commarato / Candy Failor (DBA)  
      Brandon McKay / Jason Kackley / Al Guynes (WGK)  
      Chris Green / Larry Scott (TPS)  
      Jerry Montgomery (SM)



Figure 1 – South East of Center Looking WNW



Figure 2 – Sediment Trap





Figure 3 – Pad Work at Parking Area



Figure 4 – Construction Barrier Removed





Figure 5 – Wash Out Due to Storm Sewer



Figure 6 – Detention Pond Draining





Figure 7 – Southmost Power Pole New Location



Figure 8 – Northmost Power Pole New Location