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dalepartners.com

7 June 2022

Jim White
Facilities/Construction Manager
Community Bank

206 North Greeno Road
Fairhope, Alabama 36532

15094 Community bank Headquarters — Application for Payment No. 34

Dear Jim:

Enclosed is the Application for Payment No. 34 in the amount of $139,848.59. The following
is a listing of the Owner Purchased items. The backup documents for the Owner purchased

items are included and follow the application for payment.

Date Invoice Number Payable to: Amount:
03/2/22 2871623 Ferguson Enterprises $630.75
03/2/22 2992006 Ferguson Enterprises $91.93
03/15/22 3025233 Ferguson Enterprises $1,899.79
03/22/22 3036862 Ferguson Enterprises $443.85
04/13/22 3057745 Ferguson Enterprises $88.14
04/13/22 3138520 Ferguson Enterprises $49.45
03/21/22 CM399067 Ferguson Enterprises -$1,306.17
03/24/22 CM401123 Ferguson Enterprises -$2,045.40
04/14/22 CM411243 Ferguson Enterprises -$25.76
03/14/22 WJ334653-2 Ferguson Enterprises $1,440.00
03/15/22 Wj334653-3 Ferguson Enterprises $480.00
Control # 149 Totals for 695 $1,746.58
Date Invoice Number Payable to: Amount:
05/23/22 13850F-MAT DEAS Construction, Inc. $74,215.12
Control # 151 Totals for 6387 $74,215.12
Date Invoice Number Payable to: Amount:
05/16/22 INVX-8636 Avallone Architectural SP, LLC $259.00
Control # 148 Totals for 139 $250.00
Date Invoice Number Payable to: Amount:
05/13/22 INVX-8343 Avallone Architectural SP, LLC $2,715.00
04/27/22 INVX-8582 Avallone Architectural SP, LLC $76,748.31
Control # 150 Totals for 139 $79,463.31




We have reviewed this application for payment request and recommend it for payment.

Sincerely,

Paul M Purser, AIA
Construction Administrator

Enclosure
Owner Purchased Materials Check Stubs and Invoices
Application for Payment No. 34 with Continuation Sheets
Cc: File



CHECK NO. 150

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/13/22 INVX-8343 219048 2715.00 0.00 2715.00
04/27/22 INVX-8582 219048 80787.70 4039.39 76748.31

Freweees . CONTRACT PAYMENTS TO DATE 76748.31

Check Date | Control Number

05/23/22 150 TOTALS FOR 139 83502.70 4039.39 79463.31

PAY Seventy-nine Thousand Four Hundred Sixty-three Dollars and 31 cents

DATE CONTROL NO. AMOUNT

05/23/22 150 $*79,463.31
AVALLONE ARCHITECTRUAL SP.,LLC
P.O0. BOX 5143
SHREVEPORT LA 71135-5143

PAID TO: AVALLONE ARCHITECTRUAL SP.,LLC
P.O. BOX 5143
SHREVEPORT LA 71135-5143
CHECK NO. 150

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/13/22 INVX-8343 219048 2715.00 0.00 2715.00
04/27/22 INVX-8582 219048 80787.70 4039.39 76748.31

e CONTRACT PAYMENTS TO DATE 76748.31

Check Date | Control Number

05/23/22 150 TOTALS FOR 139 83502.70 4039.39 79463.31




ARCHITECTURAL SPECIALTIES

AV ALL®HN E ~ INVOICE

CLIENT DATE NUMBER
Community Bank Headquarters 13 May 2022 INVX-8343
140 East Metro Parkway
FLOWOOD MS 39232 DUE DATE
USA 12 Jun 2022
Description Amount
D0V |L,

Job No: 1003468
Name: Community Bank Headquarters - Owner PO (DT)

167 East Metro Parkway, Flowood, MS 39232

Change Order: Revised Evacuation Sign Per Robert's Approval By Email 2-9-22 2,715.00
Sales Tax - State of Mississippi Qualified 0.00
Invoice Total USD 2,715.00

Total Net Payments USD 0.00

Amount Due USD 2,715.00

PAY M E NT A DVI C E Customer Community Bank Headquarters

Invoice Number INVX-8343
To:  Avallone Architectural Specialties, LLC ' T SRR - -

Amount Due 2,715.00
P.0. Box 5143
SHREVEPORT LA 71135 Due Date 12 Jun 2022
USA — —_ =

Phone: 318-797-4331
Email: billing@avallone.net

Amount Enclosed

Enter the amount you are paying above

In accordance with our "Terms of Sale”, account balances remaining past due and awing beyond the date due will be adjusted by the application of finance charges
at the rate of 1.5% monthly,



NALL@N

ARCHITECTURAL SPECIALTIES

INVOICE

CLIENT DATE NUMBER
Community Bank Headquarters 27 Apr 2022 INVX-8582
140 East Metro Parkway
FLOWOOD MS 39232 DUE DATE
USA 27 May 2022
Description Amount
Job No: 1003468
Name: Community Bank Headquarters - Owner PO (DT)
167 East Metro Parkway, Flowood, MS 39232
Furnish Only : Roller Shades 80,787.70
PO 000045
Invoice Total USD 80,787.70
Total Net Payments USD 0.00
Amount Due USD 80,787.70

FOUNTAIN CONSTRUC 11

B L 2 AR A1

COnmEaNN  ajr

N

e LT

PAY M E N T A DVI C E Customer Community Bank Headquarters
Invoice Number INVX-8582
To: Avallone Architectural Specialties, LLC Am ouna: o 8{3 787.70 o =
P.O. Box 5143
SHREVEPORT LA 71135 Due Date 27 May 2022
USA — _—

Phone: 318-797-4331
Email: billing@avallone.net

Amount Enclosed

Enter the amount you are paying above

In accordance with our “Terms of Sale”, account balances remaining past due and owing beyond the date due will be adjusted by the application of finance charges

at the rate of 1.5% monthly,



CHECK NO. 151

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/23/22 13850F-MAT Millwork 219048 78121.18 3906.06 74215.12

wreeeex . CONTRACT PAYMENTS TO DATE 74215.12

Check Date | Control Number

05/23/22 151 TOTALS FOR 6387 78121.18 3906.06 74215.12
PAY Seventy-four Thousand Two Hundred Fifteen Dollars and 12 cents
DATE CONTROL NO. AMOUNT
05/23/22 151 $*74,215.12

DEAS CONSTRUCTION,INC.
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES AL 36575

PAID TO: DEAS CONSTRUCTION,INC.
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES AL 36575
CHECK NO. 151
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT

05/23/22 13850F-MAT Millwork 219048 78121.18 3906.06 74215.12

skt CONTRACT PAYMENTS TO DATE 74215.12

Check Date | Control Number
05/23/22 151 TOTALS FOR 6387 78121.18 3906.06 74215.12




Deas Millwork, Co.
3180 Snow Road N.

INVOICE

14 98 Semmes, AL 36575 DATE
Phone: 251-478-1060
Fax: 251-479-7839 5/23/22
INVOICE # 13850F-MAT
DEAS MILLWORK
BILL TO R JOB ADDRESS
Community Bank Jackson, MS
140 East Metro Parkway
Flowood, MS 39232 O6L 17
P.O. NO. REP TERMS SHIP VIA
000162, CLR Best Way
QTY DESCRIPTION PRICE AMOUNT
1 FL1 Cabinets (mat) 10,000.00 10,000.00
1 Public Space Paneling (mat) 15,000.00 15,000.00
1 FL1 Paneling (mat) 15,000.00 15,000.00
1 FL3 Paneling (mat) 3,000.00 3,000.00
1 FL 4 Paneling (mat) 12,500.00 12,500.00
1 Cherry Ceiling Panels(mat) - Change Order 22,621.18 22,621.18
1 Retainage -3,906.06 -3,906.06T
EQUNTAIN CONST KL;; ding Y
r-i.--. 4 wﬁ*&?& | ﬁ ki
b MAY 23 we '
1% | T ol ER
COMPANY NG
Subtotal $74,215.12
Sales Tax (0.0%) $0.00
Total $74,215.12

Terms: As delined

Thank you for your business!




CHECK NO. 148

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/16/22 INVX-8636 219048 250.00 0.00 250.00
Check Date | Control Number
05/19/22 148 TOTALS FOR 139 250.00 0.00 250.00
PAY Two Hundred Fifty Dollars and 00 cents
DATE CONTROL NO. AMOUNT
05/19/22 148 $****250.00
AVALLONE ARCHITECTRUAL SP.,LLC
P.O0. BOX 5143
SHREVEPORT LA 71135-5143
PAID TO: AVALLONE ARCHITECTRUAL SP.,LLC
P.0. BOX 5143
SHREVEPORT LA 71135-5143
CHECK NO. 148
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
05/16/22 INVX-8636 219048 250.00 0.00 250.00
Check Date | Control Number
05/19/22 148 TOTALS FOR 139 250.00 0.00 250.00




AAVALL@N . - INVOICE

ARCHITECTURAL SPECIALTIES

CLIENT DATE NUMBER
Community Bank Headquarters 16 May 2022 INVX-8636
140 East Metro Parkway
FLOWOOD MS 39232 DUE DATE
USA 15 Jun 2022
Description Amount

Job No: J003468

Name: Community Bank Headquarters - Owner PO (DT)

167 East Metro Parkway, Flowoad, MS 39232

Change Order: Format Artwork for Type D Signs per Robert's Approval 5/3/22 250.00
PO#00016

Sales Tax - State of Mississippi Qualified 0.00

Invoice Total USD 250.00

Total Net Payments USD 0.00

Amount Due USD 250.00

FUUNTAIN CONST f B
‘iﬁf"_’ C&J?:i'i;-g" f E"
: o B

TN MAY 1620 |
! gy L

COﬂr‘}F’AN\/ rN{“ Reasdl |y

PAYMENT ADVICE

Invoice Number INVX-8636

To:  Avallone Architectural Specialties, LLC " Amount Due 250.00

P.O. Box 5143

SHREVEPORT LA 71135 Due Date 15 Jun 2022

USA = = ==
Phone: 318-797-4331 Amount Enclosed

Email: billing@avallone.net

Enter the amount you are paying above

In accordance with our “Terms of Sale”, account balances remaining past due and owing beyond the date due will be adjusted by the application of finance charges
at the rate of 1.5% monthly,



CHECK NO. 149

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
03/02/22 2871623 219048 630.75 0.00 630.75
03/02/22 2992006 219048 91.93 0.00 91.93
03/15/22 3025233 219048 1899.79 0.00 1899.79
03/22/22 3036862 219048 443.85 0.00 443.85
04/13/22 3057745 219048 88.14 0.00 88.14
04/13/22 3138520 219048 49.45 0.00 49.45
03/21/22 CM399067 219048 -1306.17 0.00 -1306.17
03/24/22 CM401123 219048 -2045.40 0.00 -2045.40
04/14/22 CM411243 219048 -25.76 0.00 -25.76
03/14/22 WJ334653-2 219048 1440.00 0.00 1440.00
03/15/22 Wj334653-3 219048 480.00 0.00 480.00

Check Date | Control Number

05/19/22 149 TOTALS FOR 695 1746.58 0.00 1746.58

PAY One Thousand Seven Hundred Forty-six Dollars and 58 cents

DATE CONTROL NO. AMOUNT

05/19/22 149 $**1,746.58
FERGUSON ENTERPRISES, INC.
FEI#26
P.O. BOX 100286
ATLANTA GA 30384-0286

PAID TO: FERGUSON ENTERPRISES, INC.
FEI#26
P.O. BOX 100286
ATLANTA GA 30384-0286
CHECK NO. 149

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
03/02/22 2871623 219048 630.75 0.00 630.75
03/02/22 2992006 219048 91.93 0.00 91.93
03/15/22 3025233 219048 1899.79 0.00 1899.79
03/22/22 3036862 219048 443.85 0.00 443.85
04/13/22 3057745 219048 88.14 0.00 88.14
04/13/22 3138520 219048 49.45 0.00 49.45
03/21/22 CM399067 219048 -1306.17 0.00 -1306.17
03/24/22 CM401123 219048 -2045.40 0.00 -2045.40
04/14/22 CM411243 219048 -25.76 0.00 -25.76
03/14/22 WJ334653-2 219048 1440.00 0.00 1440.00
03/15/22 Wj334653-3 219048 480.00 0.00 480.00

Check Date | Control Number

05/19/22 149 TOTALS FOR 695 1746.58 0.00 1746.58




INVOICENUMBER | TOTALDUE | CUSTOMER | PAGE

2871623

£ FERGUSON

$630.75 406619 1 of 1

173 CARRIER BLVD

PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411

MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PO BOX 100286

Please contact with Questions: 601-932-3200 ATLANTA, GA 30384-0286

o
it 74

I s

. SHIPTO:

G

COUNTER PICK UP
173 CARRIER BLVD

COMMUNITY BANK RICHLAND, MS 39218-9411

C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ

PO BOX 10508

JACKSON, MS 39209

SHIP SELL

TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. 10
26 26 MSE 000014 JAH COMMUNITY BANK HQ 03/02/22 393053
ORDERED | SMIPPED | [TEMNUMBER | DESCRIPTION UNTPRIGE | UM | AMouNT
1 1| WSRH *CVR" *NP SAN MOD ROODF HYDS 597.201 | EA 597.20
INVOICE SUB-TOTAL 697.20
FREIGHT 33.66
LEAD LAWWARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANGE WITH
US FEDERAL QR OTHER APPLICABLE LAW IN POTABLE/WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W|TH *NP IN THE DHSCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.
FOUNTAIN CONSTRUCTION
COMPANY INC (o
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
I | 1 [
TERMS:  NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $630.75

A‘I:I dgt?st ctlue ;ahrgoun!s ali”e subject to a service chasrgiola of ?’.5% peta)'f moizlﬂlé.t or th?;l mgxlmum alluv;?d ttl¥ law, iguwe(r:. If BtIJytertfaIIs to pgy wﬂ(f"lltll'l terms, ther_ll ir?J |
adaition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available
ugan request or at https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.

“Any reference to or incorporation of Executive Order 14042 and/or the EO-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is
expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.*



£ FERGUSON

Please contact with Questions: 601-932-3200

173 CARRIER BLVD
RICHLAND, MS 39218-9411

/INVOICE NUMBER | TOTALDUE |

CUSTOMER

PAGE

2992006

$91.93

406619

10f1

PLEASE REFER TO INVOICE NUMBER WHEN

MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20

PO BOX 100286

ATLANTA, GA 30384-0286

| = SHIP TO: =
COUNTER PICK UP
173 CARRIER BLVD
COMMUNITY BANK RICHLAND, MS 39218-9411
C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ
PO BOX 10506
JACKSON, MS 39209
SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. 10
26 26 MSE 000014 JAH COMMUNITY BANK HQ 03/02/22 393053
ORDERED | SHIPPED |  ITEMNUM WSROI pesoRPTON _ UNITPRICE | UM AMOUNT
1 1| PFAT13UWH 17X13 VC UC LAV *STEDMAN WHIT 91.930 | EA 81.93
INVOICE SUB-TOTAL 91.93
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH
US FEDERAL QR OTHER APPLIGABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W|TH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.
FOUNTAIN CONSTRUCTION
MAR 04 2022 00114
COMPANY INC
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
I I I _ I —
TERMS:  NET 10TH PROX ORIGINAL INVOICE TOTALDUE $91.93

i
n

All J}ast due amounts are subject to a service charge of 1.5% per month, or the maximum allowed btr law, if lower. If Buyer fails to pay within terms, then in
addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable a

orney fees. Complete terms and conditions are available
request or at https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.

u
‘Kgy reference to or incorporation of Executive Order 14042 and/or the EQ-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is
expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.*




£ FERGUSON

173 CARRIER BLVD
RICHLAND, MS 39218-9411

Please contact with Questions: 601-932-3200

COMMUNITY BANK

C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ

PO BOX 10508

JACKSON, MS 35209

INVOICE NUMBER

3025233

_ TOTALDUE | CUSTOMER | PAGE .
$1,899.79 406619 1 of 1

PLEASE REFER TO INVOICE NUMBER WHEN
MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20

PO BOX 100286

ATLANTA, GA 30384-0286
L e SHIPTO: a
COUNTER PICK UP

173 CARRIER BLVD
RICHLAND, MS 39218-9411

SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. 10
26 26 MSE JAH COMMUNITY BANK HQ 03/156/22 3984415
24 24 | APKOOWRK 79.158 | EA 1889.79
INVOICE SUB-TOTAL 1889.79

US FEDERAL QR OTHER APPLI
PRODUCTS W|TH *NP IN THE D

FQ

UNTAIN CONSTRU

“COM

BLE LAWIN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
SCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.

LEAD LAWWARNING: IT IS ILLEg:L TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH

CTION

o

PANY INC

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.

I

T
TERMS: NET 10TH PROX

ORIGINAL INVOICE
Arljl (fast due amounts are subject to a service charge of 1.5% per month, or the maximum allowed
a

 TOTAL DUE $1,899.79

law, if lower. If Buyer fails to pay within terms, then in

ition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available

upon request or at https://www.ferguson.com/content/website-info/terms-of-sale, inco
“Any reference to or incorporation of Executive Order 14042 and/or the

rated by reference. Seller may convert checks to ACH. .
EO-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is

expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.*




INVOICENUMBER | TOTALDUE | CUSTOMER | PAGE

£ FERGUSON TR

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:
FERGUSON ENTERPRISES LLC #20
PO BOX 100286
Please contact with Questions: 601-932-3200 ATLANTA, GA 30384-0286
I_ g%ga@: =1 swwp‘r@; T, . "&—l
COUNTER PICK UP
173 CARRIER BLVD
COMMUNITY BANK RICHLAND, MS 39218-9411
C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ
PO BOX 10506
JACKSON, MS 39208
SHIP | SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. 10
26 26 MSE JAH COMMUNITY BANK HQ 03/22/22 395082
ORDERED | SHIPPED | BER _ DESCRPTON [ UNITPRIGE | UM |  AMOUNT
1 1 | WRHY1 *0219 *NP Y1 FRZLES 48 IN ROOF HYD 410.297 | EA 410.30
INVOICE SUB-TOTAL 410.30
FREIGHT 33.66

US FEDERAL QR OTHER APPLICJABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W|TH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN

LEAD LAWWARNING: IT IS }LLE%:AL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH
NON-POTABLE APPLICATIONS,

UYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.

FOUNTAIN CONSTRUCTION.

Wk

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.

1 1 I 1

TERMS: NET 10TH PROX ORIGINAL INVOICE ~ TOTALDUE $443.85

All Jnast due amounts are subject to a service charge of 1.5% per month, or the maximum allowed t:r law, if lower. If Buyer fails to pay within terms, then in
addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available
upon request or at https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH. .
*Any reference to or incorporation of Executive Order 14042 and/or the EO-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is
expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.*



£ FERGUSON

173 CARRIER BLVD
RICHLAND, MS 39218-9411

Please contact with Questions: 601-932-3200

COMMUNITY BANK

C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ

PO BOX 10508

JACKSON, MS 38209

INVOICE NUMBER TOTAL DUE

CUSTOMER PAGE

3057745 $88.14

406619

1 0of 1

PLEASE REFER TO INVOICE NUMBER WHEN
MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PO BOX 100286
ATLANTA, GA 30384-0286

[ ; SHIP TO:

COUNTER PICK UP
173 CARRIER BLVD
RICHLAND, MS 39218-9411

PRODUCTS W|

NON-POTABLH

US FEDERAL QR OTHER APPLICJABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
TH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN

APPLICATIONS. §

BUYER IS SOLELY RESRONSIBLE FOR PRODUCT SELECTION.

FOUNTAIN CONSTRUCTION
D LA W A0

W' | APR 15 2022

COMPANY NS

SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. 10
26 26 MSE 000014 COMMUNITY BANK HQ 04/13/22 397088
ORDERED SHIPPED ITEM NUMBER UNIT PRICE um AMOUNT
2 1| LDOO1UB *CVR*" 2 BAR DRN SATI UNBR 88.140 | EA 88.14
INVOICE SUB-TOTAL 88.14
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.

1

TERMS:

All past due amounts are subject to a service charge of 1.5%
addition to other remedies, Buyer agrees to pay Seller all cos
upon request or at https://www.ferguson.com/content/websit
*Any reference to or incorporation of Executive Order 14042
expressly rejected by Seller and shall not apply as Seller is a

NET 10TH PROX

ORIGINAL INVOICE

TOTAL DUE

$88.14

per month, or the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in
ts of collection, including reasonable attorney fees. Complete terms and conditions are available
e-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH. .
and/or the EO-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is
materials supplier and therefore exempt under the Executive Order.*




TERMS:

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed bt

uyer agrees to pay Seller all costs of collection, including reasonable
/fwww ferguson.com/content/website-info/terms-of-

“Any reference to or incorporation of Executive Order 14042 and/or the EO
expressly rejected by Seller and shall not apply as Seller is a materials sup

upon request or at https:

¢ FERGUSON

173 CARRIER BLVD
RICHLAND, MS 39218-9411

Please contact with Questions: 601-932-3200

COMMUNITY BANK

C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ

PO BOX 10506

JACKSON, MS 39209

SHIP SELL

INVOICE NUMBER TOTAL DUE

CUSTOMER

PAGE

3138520

$49.45

406619

10of1

PLEASE REFER TO INVOICE NUMBER WHEN
MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20

PO BOX 100286
ATLANTA, GA 30384-0286

| SHIP TO:

COUNTER PICK UP
173 CARRIER BLVD
RICHLAND, MS 39218-9411

TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. o
26 26 MSE 000014 JAH COMMUNITY BANK HQ 04/13/22 | 397088
ORDERED SHIPPED ITEM NUMBER DESCRIPTION UNIT PRICE um AMOUNT
1 1 | AM3S628360020A @ ADJ TLPC 8.25-8.25 R| 34.450 EA 34.45
INVOIGE SUB-TOTAL 3445
FREIGHT 15.00
LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH
US FEDERAL QR OTHER APPLIGABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W|TH *NP IN THE DHSCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.
: STRUCTION
FOUNTAIN CONSI RUCT .1-(;J.1
o LA N AR OS
S f
Wl OAPR 15 202 ,_
|| ——
‘f}h B o e ;) ﬁ wS )
" o l_.,'[_.”u‘._.“v (VT AT

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.

NET 10TH PROX

addition to other remedies, B

ORIGINAL INVOICE

TOTAL DUE

$49.45

plier and therefore exempt under the Executive Order."

law, if lower. If Buyer fails to pay within terms, then in
orney fees. Complete terms and conditions are available
sale, incorporated by reference. Seller may convert checks to ACH.

-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is




£ FERGUSON

173 CARRIER BLVD
RICHLAND, MS 39218-9411

Please contact with Questions: 601-932-3200

TOTALDUE | ~ CUSTOMER PAGE

" CM399067

-$1,306.17 406619 10f1

PLEASE REFER TO INVOICE NUMBER WHEN

MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PO BOX 100286
ATLANTA, GA 30384-0286

?é?;m Qf &?ESHII.' m: I i

COMMUNITY BANK

C/O FOUNTAIN CONSTRUCTION

COMMUNITY BANK HQ

PO BOX 10508

JACKSON, MS 39209
SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. Ic

26 26 MSE JAH COMMUNITY BANK HQ T 03/21/22 CMO

ORDERED | SHIPPED |  ITEM NUMBER _ DESGRPTON | UNWPRIGE | UM |  AmOUNT

23 23 | APKOOHAC @ HRDWRD AC PWR KIT Ol:WJ334842 56.790 | EA -1306.17

Cust PO: 000014 Job Name: COMMUNITY BANK HQ
INVOICE SUB-TOTAL -1306.17
FOUNTAIN CONSTRUCTION
E MAR 24 2022
COMPANY INC A
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
| 1 I = 1

TERMS: ORIGINAL INVOICE ~ TOTALDUE -$1,306.17

Ag Cﬁast due amounts are subject to a service charge of 1.5% per month, or the maximum allowed
a

tion to other remedies, Buyer agrees to pay Seller all

law, if lower. It Buyer fails to pay within terms, then in
costs of collection, including reasonable attorney fees. Complete terms and conditions are available

upon request or at https://www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.
*Any reference to or incorporation of Executive Order 14042 and/or the EO-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is
expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.*




#FERGUSON

173 CARRIER BLVD

RICHLAND, MS 39218-9411

TOTAL DUE

PAGE

CM401123 | -$2,045.40 406619

1 0f 1

Please contact with Questions: 601-932-3200

PLEASE REFER TO INVOICE NUMBER WHEN

MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PO BOX 100286
ATLANTA, GA 30384-0286

| ~ SHIPTO: T
COMMUNITY BANK
C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ
PO BOX 10506
JACKSON, MS 39209
SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. IC
26 26 MSE 000014 JAH COMMUNITY BANK HQ 03/24/22 CMo
ORDERED | SHPPED | ITEMNUMBER | DEScRPTION | UNITPRICE | UM |  AMOUNT
8 8 | ZZ6D03WS1YBYC 1G URN FV W/ SWT KIT Ol:WJ334842 102.270 | EA -818.16
Cust PO: 000014 Job Name: COMMUNITY BANK HQ
12 12 | ZZ600OWS1YBYC 1.6 CLST FV W/ SWT KIT O1:WJ334844 102.270 | EA -1227.24
Cust PO: 000914 Job Name: COMMUNITY BANK HQ
INVOICE SUB-TOTAL -2045.40
FOUNTAIN CONSTRUCTION
MAR 25 2022
"COMPANY INC
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
I I T
TERMS: ORIGINAL INVOICE  TOTAL DUE -$2,045.40

All past due amounts are subj
addition to other remedies, B

uyer agrees to pay Seller all costs

of collection, including reasonable a

uxan request or at https:/Mww.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.
"Any

reference to or incorporation of Executive Order 14042 and/or the E
expressly rejected by Seller and shall not apply as Seller is a materials s

O-implementing Federal clauses (FAR 52.22 ;
upplier and therefore exempt under the Executive Order.*

ect to a service charge of 1.5% per month, or the maximum allowed IR( law, if lower. If Bu;«ar fails to pay within terms, then in
orney fees. Complete terms and conditions are available

3 -99 and/or DFARS 252.223-7999) is




CREDIT MEMO NUMBER TOTAL DUE CUSTOMER PAGE

’5 FERGUSON CM411243 -$25.76 406619 1 0f 1

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:
FERGUSON ENTERPRISES LLC #20
PO BOX 100286
Please contact with Questions: 601-932-3200 ATLANTA, GA 30384-0286
(I SHIP TO: |
COMMUNITY BANK
C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ
PO BOX 10506
JACKSON, MS 39209
SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE.
IC
26 26 MSE m)o 1%} JAH COMMUNITY BANK 04/14/22 CMO
ORDERED SHIPPED |  ITEM NUMBER i DESCRIPTION " UNITPRICE | UM AMOUNT
1 1| AM9628330020AP AS ADJ TAILPIECE M962833 0I:3107281 25.760 | EA -25.76
Cust PO: . Job Name: COMMUNITY BANK
INVOICE SUB-TOTAL -26.76
0l
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
I | | T
TERMS: ORIGINAL INVOICE TOTAL DUE -$25.76

All past due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in
addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available
upon request or at https://www ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH. )
“Any reference to or incorporation of Executive Order 14042 and/or the EO-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is
expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.*



INVOICE NUMBER | TOTALDUE

CUSTOMER | PAGE

” FERGUSON WJ334653-2 $1,440.00 406619 1 0f 1
173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20

PO BOX 100286

Please contact with Questions: 601-932-3200 ATLANTA, GA 30384-0286
[ SHIPTO: i
COUNTER PICK UP
173 CARRIER BLVD

COMMUNITY BANK RICHLAND, MS 39218-9411

C/O FOUNTAIN CONSTRUCTION

COMMUNITY BANK HQ

PO BOX 10506

JACKSON, MS 39209

SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. 0
26 26 MSE 000014 JAH COMMUNITY BANK HQ 03/14/22 394128
ORDERED |  SHIPPED TEMNUMBER | DESCRIPTION | uwremce [um |  amount
FOUNTAIN CONSTRUCTION
ATTN JUSTIN DUNCAN
601-573-8014
L-1
L-2
4 3 | K72762-9M-BN CCY 1.2 GPM SGL CNTL LAV FCT VBNI 480.000 | EA 1440.00
54
INVOICE SUB-TOTAL 1440.00
LEAD LAWWARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH
US FEDERAL QR OTHER APPLICABLE LAW IN POTABLE/WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W|TH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.
Wl FOUNTAIN CONSTRUCTION
MAR 16 2022
COMPANY INC
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
1 1 1 1
TERMS:  NET 10TH PROX ORIGINAL INVOICE TOTALDUE $1,440.00

All J:ast due amounts are subject fo a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in
addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attorney fees. Complete terms and conditions are available
upon request or at https.//www.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.

‘Kny reference to or incorporation of Executive Order 14042 and/or the EO-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is

expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order."




INVOICENUMBER | _ TOTALDUE | _ CUSTOMER | PAGE

” FERGUSON WJ334653-3 $480.00 406619 10f1

173 CARRIER BLVD PLEASE REFER TO INVOICE NUMBER WHEN
RICHLAND, MS 39218-9411 MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PO BOX 100286

Please contact with Questions: 601-932-3200 ATLANTA, GA 30384-0286
[ e ~ SHIPTO:
COUNTER PICK UP
173 CARRIER BLVD

COMMUNITY BANK RICHLAND, MS 39218-9411

C/O FOUNTAIN CONSTRUCTION

COMMUNITY BANK HQ

PO BOX 10506

JACKSON, MS 39209

SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE. 10
% | 26 MSE JAH COMMUNITY BANK HQ 01522 | 304415
ORDERED | SHIPPED | (TEMNUMBER | pescRPToN [ unmerice [um [ amount
= [ rrrrrrr——————
FOUNTAIN CONSTRUCTION
ATTN JUSTIN DUNCAN
601-573-8014
RSN NP R AR SN ANRAA S
L-1
L-2
1 1 | K72762-9M-BN CCY 1.2 GPM SGL CNTL LAV FCT VBNI 480.000 | EA 480.00
54
INVOICE SUB-TOTAL 480.00

LEAD LAW WARNING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH

US FEDERAL QR OTHER APPLIGABLE LAW IN POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W|TH *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN

NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.

FOL

JTAIN CONSTRUCTION

COMPANY |No

Looking for a more convenient way to pay your bill?

Log in to Ferguson.com and request access to Online Bill Pay.

T T T —— T
TERMS: NET 10TH PROX ORIGINAL INVOICE i "TOTAL DUE | $480.00

All cFast due amounts are subject to a service charge of 1.5% per month, or the maximum allowed t;r law, if lower. If Buyer fails to pay within terms, then in
addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attomey fees. Complete terms and conditions are available
upon request or at https:/ww.ferguson.com/content/website-info/terms-of-sale, incorporated by reference. Seller may convert checks to ACH.

“Any reference to or incorporation of Executive Order 14042 and/or the EO-implementing Federal clauses (FAR 52.223 -99 and/or DFARS 252.223-7999) is
expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.*




Application and Certificate for Payment

;_AIA Document G702" — 1992

TO OWNER;, PROJECT:  Community Bank Headquarters APPLICATIONNO:  219048-34 Distribution to:
O. Drawer 1869 P. O. Drawer 1869 & 5/31/2022
Brandon, MS 39043 Brandon, MS 39043 PERIOD TO: OWNER O
CONTRACT FOR: ARCHITECT O
FROM CONTRACTOR: o Co iric VIA ARCHITECT: CONTRACT DATE: CONTRACTOR [
P. O. Box 10506 PROJECT NOS: / / FIELD O
Jackson, MS 39289-0506
OTHER [J

CONTRACTOR’S APPLICATION FOR PAYMENT

Application is made for payment. as shown below, in connection with the Contract.
AIA Document G703™, Continuation Sheet. is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information
and belief the Work covered by this Application for Payment has been completed in accordance
contract Documents, that all amounts have been paid by the Contractor for Work for
ious Certificates for Payment were issued and payments received from the Owner, and

own herein is now due.
Date: 67/ l) / o5 1

n

1. ORIGINAL CONTRACT SUM .......ooieirieiees s, $ 16.350,000.00
2. NET CHANGE BY CHANGE ORDERS .............cccvcovevnnnnn. $ -5.667.528.65
3. CONTRACT SUMTO DATE (Line 1 £2) ccooveiviinniinininieiesviiiinns g 10,682,471.35
4. TOTAL COMPLETED & STORED TO DATE (Columi G on G703) ...... $ 10,049,798.41
5. RETAINAGE:
a. 250 v of Completed Work
(Columns D + E on G703) $ 251,244 .96
b. 0.00 Y% of Stored Material
(Column F on G703) S 0.00

in Construction
LAY

State of: A\ I5ISSTPP !

: : - OF MiSs...
(:()uril)j of: R&,\.\.ﬂ’t"\ &g. SRR F;Us :
Subscribed and sworn to before 4 ,3‘. %\9‘, .
methis 25t day of Moy AL R o

Donms monpsou :
ccmlnlou E!FIm._ ::

Nov. 13, 2

Notary Public: @D"\M %@\WM

ARCHITECT’S CERTIFICATE FOR PAYMENT - 'fi N EoON

In accordance with the Contract Documents, based on on-site observations Eﬁ?d !l'lé d'ala comprising
this application, the Architect certifies to the Owner that to the best of the Architect’s knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Confractor is entitled to payment of the

. 139,848.59

(Attach explanation ff amouni cemﬁed dfﬂerv fr om rhe amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conforn with the amount certified.)

06/07/2022

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of

My commission expires:
Total Retainage (Lines Sa + 3b, or Total in Column [ of G703)...... S 251,244.96 L l—l B/J Dzaﬂ

6. TOTAL EARNED LESS RETAINAGE ..........cvovoveveeeeesrienenn, s 2755548

(Line 4 minus Line 5 Total)
7.LESS PREVIOUS CERTIFICATES FOR PAYMENT ...................... $ f.658,704.50

(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE ..........ooooeveeoeeeeeeeesoneeeeseeneeons s 139,84850 | AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED .,

(Line 3 minus Line 6) $ 883,917.90
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ﬁRCHITECT
Total changes approved in previous months by Owner [¥142,868.35 S -8,882,761.63 ?’M Date:
Total approved this month § 72,364.63 $ 0.00

TOTAL EﬂE15,232.98 § -8,882,761.63

NET CHANGES by Change Order S 5.667,528.65 the Owner or Contractor under this Contract.

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G702™ - 1992, Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent
possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AlA Contract Documents, e-mail The American Institute of Architects’ legal

counsel, copyright@aia.org.

MOTIIACDaL



AlA Type Document

Application and Certification for Payment Page 2 of 40
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS
0002 Tax 572,272.00 264,918.85 1,112.85 0.00 266,031.70 46.49 306,240.30 6,650.05
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 879.88
0004 Builders Risk OCP and Liab Ins 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 1,761.53
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 2,759.75
0006 Mobilization @ 2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 862.48
0007 Final Cleaning 39,365.00 9,000.00 4,777.75 0.00 13,777.75 35.00 25,587.25 344.44
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
DIVISION 01 - GENERAL REQUIREMENTS
12100 Allowances
0011 Rug Allowance 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 375.00
13100 Project Management & Coordination
0013 Project Management / Jobsite 223,867.00 222,296.00 500.00 0.00 222,796.00 99.52 1,071.00 5,569.90
Super (16=draws)
015000 Temporary Facilities & Controls
0016 Jobsite Sanitary and Drinking 9,5637.00 9,353.00 0.00 0.00 9,353.00 98.07 184.00 233.83
Water (16=draws)
0017 Jobsite Communication (16=draws) 1,941.00 1,817.00 0.00 0.00 1,817.00 93.61 124.00 45.43
0018 General Duty Equip & Operators 96,369.00 96,021.00 0.00 0.00 96,021.00 99.64 348.00 2,400.53
(16=draws)
0019 Fuel (16=draws) 26,803.00 26,475.00 0.00 0.00 26,475.00 98.78 328.00 661.88
0020 Temporary Utilities (16=draws) 38,974.00 38,518.00 0.00 0.00 38,518.00 98.83 456.00 962.95

017419 Construction Waste Mgmt & Disposal



AlA Type Document

Application and Certification for Payment Page 3 of 40
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0022 Jobsite Cleanup/misc labor 123,593.00 122,112.00 500.00 0.00 122,612.00 99.21 981.00 3,065.30
(16=draws)
0023 Waste Disposal (16 = draws) 55,599.00 54,675.00 400.00 0.00 55,075.00 99.06 524.00 1,376.88
0024 17839 Project Record Documents 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
DIVISION 03 - CONCRETE
31000 Concrete Forming & Accessories
0027 Excavate form footings 15,086.00 15,086.00 0.00 0.00 15,086.00 100.00 0.00 377.15
0028 Excavate Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 633.93
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 246.60
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 246.60
0031 Form / prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 266.90
0032 Form / prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 266.90
0033 Form / prep 3rd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 266.90
0034 Form / prep 4th floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 266.90
0035 Excavate form dumpster/generator 11,605.00 11,605.00 0.00 0.00 11,605.00 100.00 0.00 290.13
pad
32000 Concrete Reinforcing
0037 Reinforcing material shop drwg 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 130.80
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 1,239.83
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 68.20
0040 Labor for reinforcing footings 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
0041 Labor for reinforcing grade beams 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 159.55



AlA Type Document

Application and Certification for Payment Page 4 of 40
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0042 Labor for reinforcing elevator pit 1 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 96.45
0043 Labor for reinforcing elevator pit 2 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 96.45
0044 Labor for wire mesh slab on grade 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 56.55
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 56.55
0046 Labor for wire mesh 3rd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 56.55
0047 Labor for wire mesh 4th floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 56.55
0048 Labor for reinforcing @ 3,481.00 3,481.00 0.00 0.00 3,481.00 100.00 0.00 87.03
dumpster/generator pad
33000 Cast-In-Place Concrete
0050 Concrete material @ foundation 221,418.00 221,418.00 0.00 0.00 221,418.00 100.00 0.00 5,535.45
upper floors & dumpster gen pad
0051 Fee on Concrete material 12,178.00 12,178.00 0.00 0.00 12,178.00 100.00 0.00 304.45
0052 Place and finish footings and grade 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 188.58
beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 92.83
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 92.83
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 490.30
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 490.30
0057 Place and finish 3rd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 490.30
0058 Place and finish 4th floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 490.30
0059 Place and finish 3,481.00 3,481.00 0.00 0.00 3,481.00 100.00 0.00 87.03
dumpster/generator pad
34500 Precast Architectural Concrete
0061 Precast Concrete Material 1,723,553.00 1,723,553.00 0.00 0.00 1,723,553.00 100.00 0.00 43,088.83



AlA Type Document

Application and Certification for Payment Page 5 of 40
TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0062 Fee on Precast Concrete Materi 94,795.00 94,795.00 0.00 0.00 94,795.00 100.00 0.00 2,369.88
0063 Precast Erector Mobilization 23,790.00 23,790.00 0.00 0.00 23,790.00 100.00 0.00 594.75
0064 Precast Erection North Elevati 35,003.00 35,003.00 0.00 0.00 35,003.00 100.00 0.00 875.08
0065 Precast Erection South Elevati 39,549.00 39,549.00 0.00 0.00 39,549.00 100.00 0.00 988.73
0066 Precast Erection East Elevatio 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 1,744.48
0067 Precast Erection West Elevatio 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 1,744.48
36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 10,128.00 0.00 0.00 10,128.00 100.00 0.00 253.20
DIVISION 04 - MASONRY
42000 Unit Masonry
0072 Brick materials 16,000.00 16,000.00 0.00 0.00 16,000.00 100.00 0.00 400.00
0073 Fee on Brick Materials 880.00 880.00 0.00 0.00 880.00 100.00 0.00 22.00
0074 Brick labor 35,870.00 35,870.00 0.00 0.00 35,870.00 100.00 0.00 896.75
42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 22,000.00 0.00 0.00 22,000.00 100.00 0.00 550.00
0077 Fee on CMU Materials 1,210.00 1,210.00 0.00 0.00 1,210.00 100.00 0.00 30.25
0078 CMU Labor 51,695.00 51,695.00 0.00 0.00 51,695.00 100.00 0.00 1,292.38
DIVISION 05 - METALS
51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 22,406.70
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 1,232.38
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0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 1,315.65
0084 Erect Columns 12,449.00 12,449.00 0.00 0.00 12,449.00 100.00 0.00 311.23
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 2,602.13
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 2,602.13
0087 Erect Beams 4th floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 2,602.13
0088 Erect Beams Roof 100,570.00 100,570.00 0.00 0.00 100,570.00 100.00 0.00 2,514.25
0089 Ere?t Misc bracing bridging kickers 1,740.00 1,740.00 0.00 0.00 1,740.00 100.00 0.00 43.50
1st flr
0090 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
2nd flr
0091 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
3rd flr
0092 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
4th fir
0093 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
Roof
52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 1,875.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 103.13
0097 Joist Erection @ drive thru 1,055.00 1,055.00 0.00 0.00 1,055.00 100.00 0.00 26.38
0098 Joist Erection @ roof 3,693.00 3,693.00 0.00 0.00 3,693.00 100.00 0.00 92.33
53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 801.75
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 41.80
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 263.75
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0103 Erect Deck 3rd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 263.75
0104 Erect Deck 4th floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 263.75
0105 Erect Deck Roof 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 263.75
54000 Cold-Formed Exterior Steel Stud Framing
55000 Metal Fabrications
0108 Install lavatory vanity suppor 2,076.00 2,076.00 0.00 0.00 2,076.00 100.00 0.00 51.90
0109 Install bollards 7,271.00 7,271.00 0.00 0.00 7,271.00 100.00 0.00 181.78
0110 Install Ladders 2,227.00 2,227.00 0.00 0.00 2,227.00 100.00 0.00 55.68
0111 S8 plate at monumental stair 8,406.00 0.00 8,406.00 0.00 8,406.00 100.00 0.00 210.15
balcony rail
55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 375.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 375.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 41.25
0116 Erect Stair 1 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 118.70
0117 Erect Stair 2 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 118.70
55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 6,330.00 0.00 0.00 6,330.00 100.00 0.00 158.25
57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 56,100.00 0.00 0.00 56,100.00 100.00 0.00 1,402.50
0122 Fee on Monumental stair materi 3,086.00 3,086.00 0.00 0.00 3,086.00 100.00 0.00 77.15
0123 Erect Monumental Stair 2,638.00 2,638.00 0.00 0.00 2,638.00 100.00 0.00 65.95
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0124 Stainless Handrail material 34,491.00 34,491.00 0.00 0.00 34,491.00 100.00 0.00 862.28
0125 Fee on stainless handrail material 1,897.00 1,897.00 0.00 0.00 1,897.00 100.00 0.00 47.43
0126 Stainless Handrail labor 8,883.00 8,883.00 0.00 0.00 8,883.00 100.00 0.00 222.08
0127 Quartz tread material 16,587.00 16,587.00 0.00 0.00 16,587.00 100.00 0.00 414.68
0128 Fee on Quartz tread material 612.00 612.00 0.00 0.00 612.00 100.00 0.00 15.30
0129 Quartz tread labor 7,689.00 7,689.00 0.00 0.00 7,689.00 100.00 0.00 192.23
57313 Glazed Decorative Metal Railings
0131 Balcony railing materials 56,667.00 56,667.00 0.00 0.00 56,667.00 100.00 0.00 1,416.68
0132 Fee on Balcony railing materia 3,117.00 3,117.00 0.00 0.00 3,117.00 100.00 0.00 77.93
0133 Balcony railing labor 10,960.00 9,864.00 1,096.00 0.00 10,960.00 100.00 0.00 274.00
0134 57500 Decorative Formed Metal 603.00 603.00 0.00 0.00 603.00 100.00 0.00 15.08
0135 Aluminum Trellis material 181,214.00 181,214.00 0.00 0.00 181,214.00 100.00 0.00 4,530.35
0136 Fee on Aluminum Trellis material 9,967.00 9,967.00 0.00 0.00 9,967.00 100.00 0.00 249.18
0137 Aluminum Trellis Labor 52,552.00 52,552.00 0.00 0.00 52,552.00 100.00 0.00 1,313.80
0138 Aluminum Trellis Equipment 46,420.00 46,420.00 0.00 0.00 46,420.00 100.00 0.00 1,160.50
0139 Trellis embeds 3,165.00 3,165.00 0.00 0.00 3,165.00 100.00 0.00 79.13
DIVISION 06 - WOOD PLASTICS AND COMPOSITES
61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 3,803.00 0.00 0.00 3,803.00 100.00 0.00 95.08
0143 Roof blocking 5,053.00 5,053.00 0.00 0.00 5,053.00 100.00 0.00 126.33
0144 Window blocking 19,654.00 19,654.00 0.00 0.00 19,654.00 100.00 0.00 491.35
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62023 Interior Finish Carpentry incl 64113 64116 64216 6480
0146 Admin/ Submittals 17,497.00 17,497.00 0.00 0.00 17,497.00 100.00 0.00 437.43
0147 1004 1005 204 2005 3004 300540 5,855.00 5,269.50 0.00 0.00 5,269.50 90.00 585.50 131.74
0148 4117 4118 4120 4122 6,293.00 4,719.75 0.00 0.00 4,719.75 75.00 1,573.25 117.99
0149 1413A 4131A 2,026.00 1,013.00 0.00 0.00 1,013.00 50.00 1,013.00 25.33
0150 Exec Lounge 4202 11,025.00 8,268.75 0.00 0.00 8,268.75 75.00 2,756.25 206.72
0151 Board Room 4103 3,524.00 2,995.40 0.00 0.00 2,995.40 85.00 528.60 74.89
0152 Board Room 4103 Wall Panels 29,857.00 25,800.00 1,000.00 0.00 26,800.00 89.76 3,057.00 670.00
0153 Community 4210 1112 6,098.00 3,049.00 0.00 0.00 3,049.00 50.00 3,049.00 76.23
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002 3020 4003 25,004.00 21,253.40 0.00 0.00 21,253.40 85.00 3,750.60 531.34
0156 Small Conf 4143 16,616.00 15,616.00 0.00 0.00 15,616.00 93.98 1,000.00 390.40
0157 Copy 4135 4,051.00 3,848.45 0.00 0.00 3,848.45 95.00 202.55 96.21
0158 Work 4153 1,173.00 1,114.35 0.00 0.00 1,114.35 95.00 58.65 27.86
0159 Private Dining 4203 6,594.00 3,297.00 0.00 0.00 3,297.00 50.00 3,297.00 82.43
0160 Lobby Wall Panels 1012 21,469.00 20,000.00 0.00 0.00 20,000.00 93.16 1,469.00 500.00
0161 Maternity 3305B 1,319.00 1,319.00 0.00 0.00 1,319.00 100.00 0.00 32.98
0162 Work 3305 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 72.53
0163 Elevator Lobby 20013001 40,301.00 20,000.00 10,000.00 0.00 30,000.00 74.44 10,301.00 750.00
0164 Work 3109 15,350.00 15,350.00 0.00 0.00 15,350.00 100.00 0.00 383.75
0165 Break 3023 8,319.00 8,319.00 0.00 0.00 8,319.00 100.00 0.00 207.98
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0166 Marketing Work 3403 10,365.00 10,165.00 200.00 0.00 10,365.00 100.00 0.00 259.13
0167 Marketing Collab 3400 31,930.00 30,237.00 1,693.00 0.00 31,930.00 100.00 0.00 798.25
0168 Credit Work 3203 10,534.00 10,534.00 0.00 0.00 10,534.00 100.00 0.00 263.35
0169 Coffee 3342 2,506.00 2,506.00 0.00 0.00 2,506.00 100.00 0.00 62.65
0170 Lounge 1260 2,949.00 0.00 1,600.00 0.00 1,600.00 54.26 1,349.00 40.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 2,000.00 0.00 2,000.00 66.29 1,017.00 50.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 6,821.00 0.00 0.00 6,821.00 100.00 0.00 170.53
0180 Beverage 4013 2,057.00 2,057.00 0.00 0.00 2,057.00 100.00 0.00 51.43
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 1,635.00 0.00 1,635.00 100.00 0.00 40.88
0185 Finish of Wood Cabinets 8,482.00 3,272.30 3,000.00 0.00 6,272.30 73.95 2,209.70 156.81
0186 Wood Base Jambs stops & trim 57,076.00 51,368.40 0.00 0.00 51,368.40 90.00 5,707.60 1,284.21
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DIVISION 07 - THERMAL AND MOISTURE PROTECTION
71113 Bituminous Damp proofing
0189 Elevator pit waterproofing 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 263.75
0190 Foundation Perimeter waterproo 2,321.00 2,321.00 0.00 0.00 2,321.00 100.00 0.00 58.03
72100 Thermal Insulation
0192 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
1st flr
0193 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
2nd flr
0194 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
3rd flr
0195 Spr?y applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
4th fir
0196 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
roof
0197 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
1st flr
0198 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
2nd flr
0199 Spr?y applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
3rd flr
0200 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
4th fir
0201 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 293.75
roof
7421323 Metal Composite Material Wall Panels
0203 Composite wall panel materials 61,259.00 46,099.10 0.00 0.00 46,099.10 75.25 15,159.90 1,152.48
0204 Fee on Composite wall panel mat 3,194.00 2,536.93 0.00 0.00 2,536.93 79.43 657.07 63.42
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0205 Composite wall panel install E 16,845.00 13,476.00 0.00 0.00 13,476.00 80.00 3,369.00 336.90

elevation
0206 Composite wall panel install W 16,845.00 13,476.00 0.00 0.00 13,476.00 80.00 3,369.00 336.90

Elevation
75423 Thermoplastic Polyolefin (TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 2,532.00 0.00 0.00 2,532.00 100.00 0.00 63.30
0209 Equipment 12,238.00 12,238.00 0.00 0.00 12,238.00 100.00 0.00 305.95
0210 Rigid insulation material 70,500.00 70,500.00 0.00 0.00 70,500.00 100.00 0.00 1,762.50
0211 TPO material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 600.00
0212 Fee on Roofing material 5,198.00 5,198.00 0.00 0.00 5,198.00 100.00 0.00 129.95
0213 Roof install at drive thru 6,485.00 6,485.00 0.00 0.00 6,485.00 100.00 0.00 162.13
0214 Roof install low roof under pavers 7,512.00 7,512.00 0.00 0.00 7,512.00 100.00 0.00 187.80
0215 Roof install high roof 87,915.00 87,915.00 0.00 0.00 87,915.00 100.00 0.00 2,197.88
76200 Sheet Metal Flashing and Trim
0217 Sheet metal material 7,500.00 7,500.00 0.00 0.00 7,500.00 100.00 0.00 187.50
0218 Fee on Sheet Metal Material 412.00 412.00 0.00 0.00 412.00 100.00 0.00 10.30
77200 Roof Accessories
0220 Roof hatch material 2,400.00 2,400.00 0.00 0.00 2,400.00 100.00 0.00 60.00
0221 Fee on roof hatch material 132.00 132.00 0.00 0.00 132.00 100.00 0.00 3.30
78100 Applied Fireproofing
0223 Applied fireproofing material 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0224 Applied fireproofing material 2nd fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0225 Applied fireproofing material 3r flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
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0226 Applied fireproofing material 4th fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0227 Applied fireproofing material roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0228 Applied fireproofing labor 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0229 Applied fireproofing labor 2nd fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0230 Applied fireproofing labor 3rd flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0231 Applied fireproofing labor 4th flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0232 Applied fireproofing labor roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 472.43
0233 78413 Penetration Fire stopping 7,000.00 7,000.00 0.00 0.00 7,000.00 100.00 0.00 175.00
0234 78446 Fire-Resistive Joint Systems 5,500.00 5,500.00 0.00 0.00 5,500.00 100.00 0.00 137.50
79200 Joint Sealants
0236 Precast joint sealants N elev 6,383.00 6,383.00 0.00 0.00 6,383.00 100.00 0.00 159.58
0237 Precast joint sealants S elev 6,383.00 6,383.00 0.00 0.00 6,383.00 100.00 0.00 159.58
0238 Precast joint sealants E elev 12,766.00 12,766.00 0.00 0.00 12,766.00 100.00 0.00 319.15
0239 Precast joint sealants W elev 12,766.00 12,766.00 0.00 0.00 12,766.00 100.00 0.00 319.15
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at penetrations 7,913.00 7,913.00 0.00 0.00 7,913.00 100.00 0.00 197.83
DIVISION 08 - OPENINGS
81113 Hollow Metal Doors & Frames
0244 Hollow metal materials 8,026.00 8,026.00 0.00 0.00 8,026.00 100.00 0.00 200.65
0245 Fee on Hollow metal material 441.00 441.00 0.00 0.00 441.00 100.00 0.00 11.03
0246 Hollow metal frame install 3,028.00 3,028.00 0.00 0.00 3,028.00 100.00 0.00 75.70
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
81216 Aluminum Frames w/84113
81416 Flush Wood Doors
0249 Wood Door material 105,197.00 105,197.00 0.00 0.00 105,197.00 100.00 0.00 2,629.93
0250 Fee on wood door material 5,786.00 5,786.00 0.00 0.00 5,786.00 100.00 0.00 144.65
0251 Wood Door labor 1st fIr incl 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd fir incl 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd fir incl 15,356.00 14,588.20 0.00 0.00 14,588.20 95.00 767.80 364.71
hardware
0254 Wood Door labor 4th fir incl 5,709.00 4,567.20 0.00 0.00 4,567.20 80.00 1,141.80 114.18
hardware
87100 Door Hardware
0256 Door Hardware material 114,993.00 114,993.00 0.00 0.00 114,993.00 100.00 0.00 2,874.83
0257 Fee on Door hardware material 6,325.00 6,325.00 0.00 0.00 6,325.00 100.00 0.00 158.13
Door hardware labor is with doors
0259 Install Electric Hardware 58,290.00 46,632.00 0.00 0.00 46,632.00 80.00 11,658.00 1,165.80
0260 84113 Aluminum Framed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Entrances & Storefronts
84113 Aluminum Framed Entrances & Storefronts
0261 Aluminum Entrances & Storefont 244,703.00 244,703.00 0.00 0.00 244,703.00 100.00 0.00 6,117.58
Material
0262 Fee on aluminum entrances & 13,459.00 13,459.00 0.00 0.00 13,459.00 100.00 0.00 336.48
storefronts
0263 Fabrication labor 28,200.00 27,000.00 0.00 0.00 27,000.00 95.74 1,200.00 675.00
0264 Storefront frame install labor E Elev 12,900.00 12,255.00 0.00 0.00 12,255.00 95.00 645.00 306.38
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:
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SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

0265 Storefront frame install Labor W 12,900.00 12,255.00 0.00 0.00 12,255.00 95.00 645.00 306.38

Elev
0266 Storefront frame install labor N Elev 16,000.00 15,200.00 0.00 0.00 15,200.00 95.00 800.00 380.00
0267 Storefront frame install labor S Elev 16,000.00 15,200.00 0.00 0.00 15,200.00 95.00 800.00 380.00
0268 Aluminum Entrances prep & 18,400.00 17,400.00 0.00 0.00 17,400.00 94.57 1,000.00 435.00

installation
0269 F4 door frame installation 17,600.00 16,720.00 0.00 0.00 16,720.00 95.00 880.00 418.00
84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 79,167.00 0.00 0.00 79,167.00 100.00 0.00 1,979.18
0272 Fee on All Glass doors and 4,354.00 4,354.00 0.00 0.00 4,354.00 100.00 0.00 108.85

hardware
0273 All glass door installation 22,366.00 12,972.28 2,683.92 0.00 15,656.20 70.00 6,709.80 391.41
84413 Glazed Aluminum Curtain Walls
0275 Aluminum Stock lengths 106,425.00 106,425.00 0.00 0.00 106,425.00 100.00 0.00 2,660.63
0276 Fee on Glazed alum curtain wall 5,853.00 5,853.00 0.00 0.00 5,853.00 100.00 0.00 146.33

material
0277 Curtainwall install E Elev 24,800.00 24,800.00 0.00 0.00 24,800.00 100.00 0.00 620.00
0278 Curtainwall install W Elev 24,800.00 24,800.00 0.00 0.00 24,800.00 100.00 0.00 620.00
0279 Curtainwall install N Elev 35,000.00 35,000.00 0.00 0.00 35,000.00 100.00 0.00 875.00
0280 Curtainwall install S Elev 35,000.00 35,000.00 0.00 0.00 35,000.00 100.00 0.00 875.00
88000 Glazing
0282 Glazing materials 311,587.00 305,587.00 0.00 0.00 305,587.00 98.07 6,000.00 7,639.68
0283 Fee on Glazing materials 17,137.00 16,817.06 0.00 0.00 16,817.06 98.13 319.94 420.43
0284 Glazing install labor E Elev 9,500.00 9,500.00 0.00 0.00 9,500.00 100.00 0.00 237.50
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
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Jackson, MS 39289-0506
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ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0285 Glazing install labor W Elev 9,500.00 9,500.00 0.00 0.00 9,500.00 100.00 0.00 237.50
0286 Glazing install labor N Elev 11,980.00 11,980.00 0.00 0.00 11,980.00 100.00 0.00 299.50
0287 Glazing install labor S Elev 11,980.00 11,980.00 0.00 0.00 11,980.00 100.00 0.00 299.50
88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 15,247.00 0.00 0.00 15,247.00 100.00 0.00 381.18
DIVISION 09 - FINISHES
92216 Non-Structural Metal Framing
0295 Drywall sub mobilization 18,463.00 18,463.00 0.00 0.00 18,463.00 100.00 0.00 461.58
0296 Metal stud materials 141,954.00 141,954.00 0.00 0.00 141,954.00 100.00 0.00 3,548.85
0297 Fee on metal stud material 7,807.00 7,807.00 0.00 0.00 7,807.00 100.00 0.00 195.18
0298 Batt insulation materials 90,250.00 90,250.00 0.00 0.00 90,250.00 100.00 0.00 2,256.25
0299 Fee on insulation material 4,964.00 4,964.00 0.00 0.00 4,964.00 100.00 0.00 124.10
0300 Perimeter Metal Stud Labor 1st fIr 14,582.00 14,582.00 0.00 0.00 14,582.00 100.00 0.00 364.55
0301 Perimeter Metal Stud Labor 2nd fir 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 297.90
0302 Perimeter Metal Stud Labor 3rd fir 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 297.90
0303 Perimeter Metal Stud Labor 4th frl 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 297.90
0304 Interior Metal Stud Labor 1st fIr 23,489.00 23,489.00 0.00 0.00 23,489.00 100.00 0.00 587.23
0305 Interior Metal Stud Labor 2nd flr 11,744.00 11,744.00 0.00 0.00 11,744.00 100.00 0.00 293.60
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Brandon, MS 39043 P. O. Drawer 1869 TO:
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0306 Interior Metal Stud Labor 3rd fir 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 1,027.63
0307 Interior Metal Stud Labor 4th fir 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 1,027.63
0308 Batt insulation labor 20,500.00 20,500.00 0.00 0.00 20,500.00 100.00 0.00 512.50
0309 92400 Cement Plastering 20,206.00 20,206.00 0.00 0.00 20,206.00 100.00 0.00 505.15
92900 Gypsum Board
0311 Gyp BD materials 199,530.00 199,530.00 0.00 0.00 199,530.00 100.00 0.00 4,988.25
0312 Fee on Gyp BD materials 10,974.00 10,974.00 0.00 0.00 10,974.00 100.00 0.00 274.35
0313 Gyp Bd Labor 1st flr 40,631.00 40,631.00 0.00 0.00 40,631.00 100.00 0.00 1,015.78
0314 Gyp Bd Labor 2nd fIr 25,856.00 25,338.88 0.00 0.00 25,338.88 98.00 517.12 633.47
0315 Gyp Bd Labor 3rd fIr 62,793.00 62,793.00 0.00 0.00 62,793.00 100.00 0.00 1,569.83
0316 Gyp Bd Labor 4th fir 62,793.00 62,793.00 0.00 0.00 62,793.00 100.00 0.00 1,569.83
93000 Tiling
0318 Ceramic Materials 186,090.00 186,090.00 0.00 0.00 186,090.00 100.00 0.00 4,652.25
0319 Fee on Gyp BD materials 10,235.00 10,235.00 0.00 0.00 10,235.00 100.00 0.00 255.88
0320 Ceramic Labor 1st fir 93,209.00 88,548.55 0.00 0.00 88,548.55 95.00 4,660.45 2,213.71
0321 Ceramic Labor 2nd flr 9,200.00 9,200.00 0.00 0.00 9,200.00 100.00 0.00 230.00
0322 Ceramic Labor 3rd fIr 33,971.00 33,971.00 0.00 0.00 33,971.00 100.00 0.00 849.28
0323 Ceramic Labor 4th flr 61,507.00 58,431.65 0.00 0.00 58,431.65 95.00 3,075.35 1,460.79
95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 26,580.00 0.00 0.00 26,580.00 100.00 0.00 664.50
0326 Acoustical Tile material 121,150.00 121,150.00 0.00 0.00 121,150.00 100.00 0.00 3,028.75
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0327 Wood Ceiling material 104,912.00 35,000.00 0.00 0.00 35,000.00 33.36 69,912.00 875.00
0328 Fee on Acoustical materials 13,895.00 9,242.40 0.00 0.00 9,242.40 66.52 4,652.60 231.06
0329 Acoustical Grid labor 17,500.00 16,625.00 0.00 0.00 16,625.00 95.00 875.00 415.63
0330 Acoustical Tile labor 9,759.00 9,271.05 0.00 0.00 9,271.05 95.00 487.95 231.78
0331 Wood Ceiling labor 4,750.00 0.00 1,662.00 0.00 1,662.00 34.99 3,088.00 41.55
96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 7,800.00 0.00 0.00 7,800.00 100.00 0.00 195.00
0334 Fee on Wood Flooring materials 429.00 429.00 0.00 0.00 429.00 100.00 0.00 10.73
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
96513 Resilient Base & Access w/96519
96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 5,470.00 0.00 0.00 5,470.00 100.00 0.00 136.75
0339 Fee on Resilient materials 301.00 301.00 0.00 0.00 301.00 100.00 0.00 7.53
0340 Resilient Labor 1st flr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd flr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 3,023.00 0.00 0.00 3,023.00 100.00 0.00 75.58
0343 Resilient Labor 4th flr 1,867.00 1,306.90 0.00 0.00 1,306.90 70.00 560.10 32.67
96813 Tile Carpeting
0345 Carpet Materials 142,690.00 116,799.41 0.00 0.00 116,799.41 81.86 25,890.59 2,919.99
0346 Fee on Carpet materials 7,848.00 6,427.70 0.00 0.00 6,427.70 81.90 1,420.30 160.69
0347 Carpet Labor 1st flr 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
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0348 Carpet Labor 2nd fIr 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd flr 23,664.00 23,664.00 0.00 0.00 23,664.00 100.00 0.00 591.60
0350 Carpet Labor 4th fir 17,942.00 16,147.80 0.00 0.00 16,147.80 90.00 1,794.20 403.70
97200 Wall Coverings
0352 Wall Covering Material 103,508.00 40,647.60 0.00 0.00 40,647.60 39.27 62,860.40 1,016.19
0353 Fee on Wall Covering materials 5,693.00 2,236.92 0.00 0.00 2,236.92 39.29 3,456.08 55.92
0354 Wall Covering Labor 50,000.00 30,000.00 6,000.00 0.00 36,000.00 72.00 14,000.00 900.00
0355 96723 Resinous Flooring 9,891.00 9,891.00 0.00 0.00 9,891.00 100.00 0.00 247.28
98433 Sound-Absorbing Wall Units
0357 Acoustical wall panel material 35,170.00 35,170.00 0.00 0.00 35,170.00 100.00 0.00 879.25
0358 Fee on Acoustical wall panel 1,934.00 1,934.00 0.00 0.00 1,934.00 100.00 0.00 48.35
materials
0359 Acoustical wall panel labor 8,427.00 8,427.00 0.00 0.00 8,427.00 100.00 0.00 210.68
99123 Painting
0361 Tape Float and Finish 1st fir 27,500.00 27,500.00 0.00 0.00 27,500.00 100.00 0.00 687.50
0362 Tape Float and Finish 2nd fir 17,500.00 17,500.00 0.00 0.00 17,500.00 100.00 0.00 437.50
0363 Tape Float and Finish 3rd fir 42,500.00 42,500.00 0.00 0.00 42,500.00 100.00 0.00 1,062.50
0364 Tape Float and Finish 4th fir 42,500.00 42,500.00 0.00 0.00 42,500.00 100.00 0.00 1,062.50
0365 Prime paint 1st fir 10,419.00 10,419.00 0.00 0.00 10,419.00 100.00 0.00 260.48
0366 Prime paint 2nd fr 6,630.00 6,298.50 0.00 0.00 6,298.50 95.00 331.50 157.46
0367 Prime paint 3rd flr 16,100.00 16,100.00 0.00 0.00 16,100.00 100.00 0.00 402.50
0368 Prime paint 4th fir 16,100.00 16,100.00 0.00 0.00 16,100.00 100.00 0.00 402.50
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0369 Finish Paint 1st flr 18,340.00 12,838.00 2,000.00 0.00 14,838.00 80.91 3,502.00 370.95
0370 Finish Paint 2nd fir 11,670.00 7,002.00 0.00 0.00 7,002.00 60.00 4,668.00 175.05
0371 Finish Paint 3rd fir 28,300.00 26,602.00 0.00 0.00 26,602.00 94.00 1,698.00 665.05
0372 Finish Paint 4th fir 28,300.00 26,602.00 0.00 0.00 26,602.00 94.00 1,698.00 665.05
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
DIVISION 10 - SPECIALTIES
101423 Panel Signage
0376 Signage 6,388.00 0.00 2,965.00 0.00 2,965.00 46.42 3,423.00 74.13
0377 Fee on Signage 351.00 0.00 163.17 0.00 163.17 46.49 187.83 4.08
0378 102239 Folding Panel Partition 63,300.00 56,970.00 6,330.00 0.00 63,300.00 100.00 0.00 1,582.50

Protection
0379 102600 Wall and Door Protection 3,300.00 3,135.00 165.00 0.00 3,300.00 100.00 0.00 82.50
0380 Wall protection material 24,045.00 24,045.00 0.00 0.00 24,045.00 100.00 0.00 601.13
0381 Fee on Wall Protection materia 1,322.00 1,322.00 0.00 0.00 1,322.00 100.00 0.00 33.05
0382 Wall protection labor 5,275.00 0.00 5,275.00 0.00 5,275.00 100.00 0.00 131.88
0383 102800 Toilet Bath & Laundry 275.00 0.00 275.00 0.00 275.00 100.00 0.00 6.88

Accessories
0384 Toilet Accessory material 25,750.00 25,750.00 0.00 0.00 25,750.00 100.00 0.00 643.75
0385 Fee on Toilet Accessory Materials 1,416.00 1,416.00 0.00 0.00 1,416.00 100.00 0.00 35.40
0386 Toilet Accessory labor 3,393.00 0.00 1,500.00 0.00 1,500.00 44.21 1,893.00 37.50
104413 Fire Protection Cabinets wi/fire ext.
0388 Fire Ext and cabinets material 2,269.00 2,269.00 0.00 0.00 2,269.00 100.00 0.00 56.73
0389 Fee on Fire Extinguisher materials 125.00 125.00 0.00 0.00 125.00 100.00 0.00 3.13
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0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
105500 Postal Specialties
0392 Mailbox material 6,984.00 6,984.00 0.00 0.00 6,984.00 100.00 0.00 174.60
0393 Fee on Mailbox materials 384.00 384.00 0.00 0.00 384.00 100.00 0.00 9.60
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
107500 Flagpoles
0396 Flagpole material 1,888.00 1,888.00 0.00 0.00 1,888.00 100.00 0.00 47.20
0397 Fee on Mailbox materials 104.00 104.00 0.00 0.00 104.00 100.00 0.00 2.60
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
DIVISION 11 - EQUIPMENT
113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
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0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00

3-Compartment corner sink
0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work Table 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
0424 Custom Stainless Steel counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00

w/overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
DIVISION 12 - FURNISHINGS
122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 80,787.70 0.00 80,787.70 74.95 27,002.30 2,019.69
0430 Fee on Roller Shade materials 5,928.00 0.00 4,445.90 0.00 4,445.90 75.00 1,482.10 111.15
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:

Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
DIVISION 14 - CONVEYING EQUIPM
142400 Hydraulic Elevators
Elevator 1
0435 Preproduction / engineering Due 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 2,341.80

upon order placement
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 468.38
0437 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 702.55
0438 Labor 46,836.00 44,494.20 0.00 0.00 44,494.20 95.00 2,341.80 1,112.36
Elevator 2
0440 Preproduction / engineering -Due 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 2,341.80

upon order placement
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 468.38
0442 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 702.55
0443 Labor 46,836.00 44,494.20 0.00 0.00 44,494.20 95.00 2,341.80 1,112.36
Elevator 3
0445 Preproduction / engineering -Due 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 1,747.30

upon order placement
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 349.45
0447 Material 20,967.00 20,967.00 0.00 0.00 20,967.00 100.00 0.00 524.18
0448 Labor 34,947.00 33,199.65 0.00 0.00 33,199.65 95.00 1,747.35 829.99

DIVISION 21-FIRE SUPPRESSION

211313 Fire Protection
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
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_ CONTRACTOR
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P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 100.23
0452 Material riser and standpipe 10,812.00 10,812.00 0.00 0.00 10,812.00 100.00 0.00 270.30
0453 Fire Sprinkler material 1st fir 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 428.70
0454 Fire Sprinkler material 2nd fir 8,625.00 8,625.00 0.00 0.00 8,625.00 100.00 0.00 215.63
0455 Fire Sprinkler material 3rd flr 18,066.00 18,066.00 0.00 0.00 18,066.00 100.00 0.00 451.65
0456 Fire Sprinkler material 4th flr 18,089.00 18,089.00 0.00 0.00 18,089.00 100.00 0.00 452.23
0457 Labor riser and standpipe 9,495.00 9,495.00 0.00 0.00 9,495.00 100.00 0.00 237.38
0458 Fire Sprinkler labor 1st fir 23,210.00 23,210.00 0.00 0.00 23,210.00 100.00 0.00 580.25
0459 Fire Sprinkler labor 2nd flr 18,990.00 18,230.40 0.00 0.00 18,230.40 96.00 759.60 455.76
0460 Fire Sprinkler labor 3rd flr 23,210.00 23,210.00 0.00 0.00 23,210.00 100.00 0.00 580.25
0461 Fire Sprinkler labor 4th fir 23,210.00 22,281.60 0.00 0.00 22,281.60 96.00 928.40 557.04
0462 Final Testing / Commissioning 1,583.00 1,266.40 0.00 0.00 1,266.40 80.00 316.60 31.66
DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 258.10
0465 Plumbing General Conditions 14,676.00 14,676.00 0.00 0.00 14,676.00 100.00 0.00 366.90
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 242.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 758.00
0468 Above Grade Sewer & Vent Mat 53,185.00 53,185.00 0.00 0.00 53,185.00 100.00 0.00 1,329.63
0469 Above Grade Sewer & Vent labor 71,815.00 71,815.00 0.00 0.00 71,815.00 100.00 0.00 1,795.38
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 112.50
0471 Above Grade Storm Drainage 36,300.00 36,300.00 0.00 0.00 36,300.00 100.00 0.00 907.50

material
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
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0472 Above Grade Storm Drainage labor 29,950.00 29,950.00 0.00 0.00 29,950.00 100.00 0.00 748.75
0473 Domestic Water Piping material 49,515.00 49,515.00 0.00 0.00 49,515.00 100.00 0.00 1,237.88
0474 Domestic Water Piping labor 50,985.00 50,985.00 0.00 0.00 50,985.00 100.00 0.00 1,274.63
0475 Plumbing Fixtures material 79,241.00 79,241.00 0.00 0.00 79,241.00 100.00 0.00 1,981.03
0476 Fee on plumbing Fixture material 4,359.00 4,359.00 0.00 0.00 4,359.00 100.00 0.00 108.98
0477 Plumbing Fixtures labor 36,393.00 36,029.07 0.00 0.00 36,029.07 99.00 363.93 900.73
0478 Insulation 35,000.00 35,000.00 0.00 0.00 35,000.00 100.00 0.00 875.00
DIVISION 23 - HEATING VENTILATING & AIR CONDTIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 355.53
0481 Preconstruction / submittals 19,518.00 19,518.00 0.00 0.00 19,518.00 100.00 0.00 487.95
0482 Water source heat pumps material 398,000.00 398,000.00 0.00 0.00 398,000.00 100.00 0.00 9,950.00
0483 Fee on Water Source heat pump 21,890.00 21,890.00 0.00 0.00 21,890.00 100.00 0.00 547.25
material
0484 Water source heat pumps labor 37,136.00 37,136.00 0.00 0.00 37,136.00 100.00 0.00 928.40
0485 Cooling Tower material 127,000.00 127,000.00 0.00 0.00 127,000.00 100.00 0.00 3,175.00
0486 Fee on Cooling Tower material 6,985.00 6,985.00 0.00 0.00 6,985.00 100.00 0.00 174.63
0487 Cooling Tower labor 4,220.00 3,798.00 422.00 0.00 4,220.00 100.00 0.00 105.50
0488 Pumps / Accessories material 17,800.00 17,800.00 0.00 0.00 17,800.00 100.00 0.00 445.00
0489 Fee on pumps material 979.00 979.00 0.00 0.00 979.00 100.00 0.00 24.48
0490 Pumps / Accessories labor 5,064.00 5,064.00 0.00 0.00 5,064.00 100.00 0.00 126.60
0491 Geo Thermal Piping material 156,140.00 156,140.00 0.00 0.00 156,140.00 100.00 0.00 3,903.50
0492 Geo Thermal Piping labor 151,920.00 151,920.00 0.00 0.00 151,920.00 100.00 0.00 3,798.00



AlA Type Document
Application and Certification for Payment

Page 26 of 40

TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
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0493 ERV material 36,700.00 36,700.00 0.00 0.00 36,700.00 100.00 0.00 917.50
0494 Fee on ERV material 2,019.00 2,019.00 0.00 0.00 2,019.00 100.00 0.00 50.48
0495 ERV labor 3,587.00 3,587.00 0.00 0.00 3,587.00 100.00 0.00 89.68
0496 Grilles/Registers/ Diffusers Material 50,640.00 50,640.00 0.00 0.00 50,640.00 100.00 0.00 1,266.00
0497 Grilles/Registers/ Diffusers labor 29,540.00 29,244.60 0.00 0.00 29,244.60 99.00 295.40 731.12
0498 Ductwork material 91,785.00 91,785.00 0.00 0.00 91,785.00 100.00 0.00 2,294.63
0499 Ductwork labor 97,609.00 97,609.00 0.00 0.00 97,609.00 100.00 0.00 2,440.23
0500 Insulation 43,888.00 43,888.00 0.00 0.00 43,888.00 100.00 0.00 1,097.20
0501 Controls Engineering and Parts 24,265.00 24,265.00 0.00 0.00 24,265.00 100.00 0.00 606.63
0502 Controls Labor / Installation 16,880.00 16,036.00 0.00 0.00 16,036.00 95.00 844.00 400.90
0503 Start Up 29,540.00 25,109.00 0.00 0.00 25,109.00 85.00 4,431.00 627.73
0504 Test and Balance 34,815.00 0.00 8,703.75 0.00 8,703.75 25.00 26,111.25 217.59
DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 377.90
0507 Electrical General Conditions 12,884.00 12,884.00 0.00 0.00 12,884.00 100.00 0.00 322.10
0508 Branch Conduit - Material 57,000.00 57,000.00 0.00 0.00 57,000.00 100.00 0.00 1,425.00
0509 Branch Conduit - Labor 237,563.00 237,563.00 0.00 0.00 237,563.00 100.00 0.00 5,939.08
0510 Branch Wire - Material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 600.00
0511 Branch Wire - Labor 42,000.00 42,000.00 0.00 0.00 42,000.00 100.00 0.00 1,050.00
0512 Feeder Conduit - Material 24,329.00 24,329.00 0.00 0.00 24,329.00 100.00 0.00 608.23
0513 Feeder Conduit - Labor 40,000.00 40,000.00 0.00 0.00 40,000.00 100.00 0.00 1,000.00
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
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0514 Feeder Wire - Material 68,400.00 68,400.00 0.00 0.00 68,400.00 100.00 0.00 1,710.00
0515 Feeder Wire - Labor 29,000.00 25,000.00 4,000.00 0.00 29,000.00 100.00 0.00 725.00
0516 Switchgear material 62,495.00 62,495.00 0.00 0.00 62,495.00 100.00 0.00 1,562.38
0517 Fee on Switchgear material 3,437.00 3,437.00 0.00 0.00 3,437.00 100.00 0.00 85.93
0518 Switchgear Installation 36,309.00 36,309.00 0.00 0.00 36,309.00 100.00 0.00 907.73
0519 Lighting Fixtures material 394,375.00 394,375.00 0.00 0.00 394,375.00 100.00 0.00 9,859.38
0520 Fee on Lighting fixtures 21,690.00 21,690.00 0.00 0.00 21,690.00 100.00 0.00 542.25
0521 Fixture Installation 103,367.00 92,000.00 4,000.00 0.00 96,000.00 92.87 7,367.00 2,400.00
0522 Lighting Controls material 14,546.00 14,546.00 0.00 0.00 14,546.00 100.00 0.00 363.65
0523 Wiring Devices 23,648.00 21,000.00 1,000.00 0.00 22,000.00 93.03 1,648.00 550.00
0524 Grounding 6,000.00 6,000.00 0.00 0.00 6,000.00 100.00 0.00 150.00
0525 Temporary Power 20,000.00 20,000.00 0.00 0.00 20,000.00 100.00 0.00 500.00
0526 Generator Material 211,785.00 211,785.00 0.00 0.00 211,785.00 100.00 0.00 5,294.63
0527 Fee on Generator 11,648.00 11,648.00 0.00 0.00 11,648.00 100.00 0.00 291.20
0528 Generator Installation 22,707.00 0.00 22,707.00 0.00 22,707.00 100.00 0.00 567.68
DIVISION 28 - ELECTRONIC SAFETY & SECURITY
283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 15,509.00 0.00 0.00 15,509.00 100.00 0.00 387.73
0532 Fire Alarm Installation 15,408.00 13,000.00 2,408.00 0.00 15,408.00 100.00 0.00 385.20

DIVISION 31 - EARTHWORK

312000 Earthmoving
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0535 Remove excess limestone in place 2,949.00 2,949.00 0.00 0.00 2,949.00 100.00 0.00 73.73

by site contract
0536 Fine grade and backfill curbs 14,945.00 14,945.00 0.00 0.00 14,945.00 100.00 0.00 373.63
312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 260.10
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 358.88
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 509.25
312513 Erosion Control
0542 Erosion Control Maintenance & 10,785.00 10,785.00 0.00 0.00 10,785.00 100.00 0.00 269.63

SWPP Repors (16=draws)
0543 313116 Termite Control 2,191.00 2,191.00 0.00 0.00 2,191.00 100.00 0.00 54.78
313421 Aggregate Pier Soil Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 203.10
0546 Aggregate pier sub mobilizatio 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 527.50
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 395.63
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 452.33
0549 Aggregate pier labor & equip 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 979.83
DIVISION 32 - EXTERIOR IMPROVEMENTS
321216 Bituminous Plant Mix (hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 5,275.00 0.00 0.00 5,275.00 100.00 0.00 131.88
0553 Asphalt base at curbs 18,990.00 18,990.00 0.00 0.00 18,990.00 100.00 0.00 474.75
321217 Asphaltic Concrete Surface Course
0555 Asphalt surface 115,839.00 115,839.00 0.00 0.00 115,839.00 100.00 0.00 2,895.98
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321313 Concrete Paving
0557 Reinforcing steel labor @ pavi 9,642.00 9,642.00 0.00 0.00 9,642.00 100.00 0.00 241.05
0558 Concrete forming @ paving 22,800.00 22,800.00 0.00 0.00 22,800.00 100.00 0.00 570.00
0559 Concrete material @ paving 69,930.00 69,930.00 0.00 0.00 69,930.00 100.00 0.00 1,748.25
0560 Fee on Paving concrete materia 4,070.00 4,070.00 0.00 0.00 4,070.00 100.00 0.00 101.75
0561 Concrete place and finish @ paving 16,500.00 16,500.00 0.00 0.00 16,500.00 100.00 0.00 412.50
321314 Concrete Curb and Gutter
0563 Concrete material @ Curb & Gutter 21,924.00 21,924.00 0.00 0.00 21,924.00 100.00 0.00 548.10
0564 Fee on Curb Concrete materials 1,276.00 1,276.00 0.00 0.00 1,276.00 100.00 0.00 31.90
0565 Place and finish curb & gutter 29,000.00 29,000.00 0.00 0.00 29,000.00 100.00 0.00 725.00
321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 9,597.00 0.00 0.00 9,597.00 100.00 0.00 239.93
0568 Fee on Sidewalk Concrete mater 558.00 558.00 0.00 0.00 558.00 100.00 0.00 13.95
0569 Concrete Form place & finish @ 23,063.00 23,063.00 0.00 0.00 23,063.00 100.00 0.00 576.58
sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
323119 Decorative Metal Fences & Gates
0572 Gate material 36,363.00 36,363.00 0.00 0.00 36,363.00 100.00 0.00 909.08
0573 Fee on Gate material 1,818.00 1,818.00 0.00 0.00 1,818.00 100.00 0.00 45.45
0574 Gate install 6,407.00 6,407.00 0.00 0.00 6,407.00 100.00 0.00 160.18
328206 Pedestal Paver System
0576 Paver material 18,000.00 18,000.00 0.00 0.00 18,000.00 100.00 0.00 450.00
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0577 Fee on Paver material 990.00 990.00 0.00 0.00 990.00 100.00 0.00 24.75
0578 Paver install 7,000.00 7,000.00 0.00 0.00 7,000.00 100.00 0.00 175.00
0579 329219 Seeding 5,000.00 5,000.00 0.00 0.00 5,000.00 100.00 0.00 125.00
Totals: 30,990.00 30,990.00 0.00 0.00 30,990.00 100.00 0.00 77475
Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -58,763.00 -58,763.00 0.00 0.00 -58,763.00 100.00 0.00 -1,469.08
10002 Owner PO 00002 Jackson Ready -269,000.00 -261,079.25 0.00 0.00 -261,079.25 97.06 -7,920.75 -6,526.98
M
10003 Owner PO 00005 Jackson Precast -1,699,617.00 -1,540,733.27 0.00 0.00 -1,540,733.27 90.65 -158,883.73 -38,518.33
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -1,624.33 -1,230.22 0.00 0.00 -1,230.22 75.74 -394.11 -30.76
Masonry Material
10006 Owner PO 00011 Slay Steel -1,096,766.00 -1,096,766.00 0.00 0.00 -1,096,766.00 100.00 0.00 -27,419.15
-Structural Steel
10006.1 Owner PO 000111 Slay Steel -40,048.00 -40,048.00 0.00 0.00 -40,048.00 100.00 0.00 -1,001.20
-Precase Embed Stiffener Plates
10007 Owner PO 00012 Stone Source -96,095.00 -28,500.00 0.00 0.00 -28,500.00 29.66 -67,595.00 -712.50
-Counter Tops
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,124.38 0.00 0.00 -2,124.38 99.91 -1.99 -53.11
-Sewer Rough In
10009 Owner PO 00014 -70,443.69 -66,473.15 -1,746.58 0.00 -68,219.73 96.84 -2,223.96 -1,705.49
Ferguson-Plumbing fixtures
10010 Owner PO 00015 Avallone -Coiling -20,192.00 -19,182.40 0.00 0.00 -19,182.40 95.00 -1,009.60 -479.56
Counter Door
10011 Owner PO 00016 Avallone -8,278.00 0.00 -2,965.00 0.00 -2,965.00 35.82 -5,313.00 -74.13
-signage
10012 Owner PO 00017 Avallone -Fire -2,269.00 -2,269.00 0.00 0.00 -2,269.00 100.00 0.00 -56.73

Ext & Cabinets
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Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

10013 Owner PO 00018 West -Mail Boxes 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

10014 Owner PO 00019 Division 10 -25,750.00 -25,750.00 0.00 0.00 -25,750.00 100.00 0.00 -643.75
-Toilet Accessories

10015 Owner PO 00020 Division 10 -5,550.00 -5,550.00 0.00 0.00 -5,550.00 100.00 0.00 -138.75
-Flagpole

10016 Owner PO 000172 Hotel & -102,500.00 0.00 0.00 0.00 0.00 0.00 -102,500.00 0.00
Restaurant-Kitchen Equipment

10017 Owner PO 00023 McNeil -20,000.00 -20,000.00 0.00 0.00 -20,000.00 100.00 0.00 -500.00
Cabinet-Millwork

10018 Owner PO 00030 Chris Haynes -636,909.49 -636,909.49 0.00 0.00 -636,909.49 100.00 0.00 -15,922.74
-Light Fixtures

10019 Owner PO 00031 Chris -62,495.36 -62,494.23 0.00 0.00 -62,494.23 100.00 -1.13 -1,562.41
Haynes-Switch Gear

10020 Owner PO 00032 Chris Haynes -14,546.32 0.00 0.00 0.00 0.00 0.00 -14,546.32 0.00
-Light Controls

10021 OWNER PO 00043 AMERIPIPE -32,395.95 -31,269.21 0.00 0.00 -31,269.21 96.52 -1,126.74 -781.73
SUPPLY

10022 OWNER PO 00044 BRENDLE -32,158.54 -23,086.12 0.00 0.00 -23,086.12 71.79 -9,072.42 -577.15
FIRE EQUIPMENT

10023 OWNER PO 00045 AVALLONE -115,411.00 0.00 -80,787.70 0.00 -80,787.70 70.00 -34,623.30 -2,019.69
ROLLER SHADES

10024 OWNER PO 00046 Cummins -211,785.00 -211,785.00 0.00 0.00 -211,785.00 100.00 0.00 -5,294.63
Mid-South

10025 OWNER PO 00053 E CORNELL -58,065.00 -46,099.10 0.00 0.00 -46,099.10 79.39 -11,965.90 -1,152.48
MALONE WALL PANELS

10026 OWNER PO 00055 HYDRONIC -15,466.00 -15,466.00 0.00 0.00 -15,466.00 100.00 0.00 -386.65
TECHNO

10027 OWNER PO 00056 DELTA -21,197.00 -21,197.00 0.00 0.00 -21,197.00 100.00 0.00 -529.93
THERMAL SOLUTIONS

10028 OWNER PO 00057 WARD -95,412.00 -95,412.00 0.00 0.00 -95,412.00 100.00 0.00 -2,385.30

MECHANICAL EQUIPMENT
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

10029 OWNER PO 00058 CLIMATE -220,088.59 -220,088.59 0.00 0.00 -220,088.59 100.00 0.00 -5,502.21
MASTER

10030 OWNER PO 00059 SPEC -115,317.10 -115,317.10 0.00 0.00 -115,317.10 100.00 0.00 -2,882.93
BUILDING ROOFING

10031 Owner PO 00006 Adcamp-asphalt 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

10032 Owner PO 00086-Southern -13,902.77 -13,848.87 0.00 0.00 -13,848.87 99.61 -53.90 -346.22
Pipe-rough in

10033 Owner PO 00087 American -751,350.00 -745,722.00 0.00 0.00 -745,722.00 99.25 -5,628.00 -18,643.05
Glass-Curtain Wall/Glass

10034 Owner PO 00091 Acoustics LLC- -639,826.00 -604,656.00 0.00 0.00 -604,656.00 94.50 -35,170.00 -15,116.40
drywall/ceilings

10035 OWNER P0000101 SOUTHERN -26,650.88 -26,308.77 0.00 0.00 -26,308.77 98.72 -342.11 -657.72
PIPE MATERIAL

10036 OWNER PO 000108 CAPITAL -262,814.00 -249,836.00 0.00 0.00 -249,836.00 95.06 -12,978.00 -6,245.90
HARDWARE

10037 OWNER PO 000122 AGS Inc -109,615.00 -109,615.00 0.00 0.00 -109,615.00 100.00 0.00 -2,740.38

10038 OWNER PO 000133 Balitmore Air -85,261.00 -85,261.00 0.00 0.00 -85,261.00 100.00 0.00 -2,131.53
Coil

10039 OWNER PO 000159 BYRD/COOK -401,942.00 -378,594.40 0.00 0.00 -378,594.40 94.19 -23,347.60 -9,464.86
FLOORING

10040 OWNER PO 000154 WARD -23,588.00 -23,588.00 0.00 0.00 -23,588.00 100.00 0.00 -589.70
MECHANICAL

10041 OWNER PO 000160 SHERWIN -134,870.40 -40,647.60 0.00 0.00 -40,647.60 30.14 -94,222.80 -1,016.19
WILLAIMS WALL COVERING

10042 OWNER PO 000161 AVALLONE -3,491.00 -3,491.00 0.00 0.00 -3,491.00 100.00 0.00 -87.28
MAIL BOX

10043 OWNER PO 00162 DEAS -301,200.00 -301,200.00 0.00 0.00 -301,200.00 100.00 0.00 -7,530.00

MILLWORK
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
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SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
10044 OWNER PO -7,080.00 -7,080.00 0.00 0.00 -7,080.00 100.00 0.00 -177.00
000150CONSTRUCTION
SPECIALITIES WALL
PROTECTORS
10045 OWNER PO 000164 DALE & -81,127.00 -81,127.00 0.00 0.00 -81,127.00 100.00 0.00 -2,028.18
DALE
10046 OWNER PO 000171 DEAS -494,509.00 -317,194.15 -78,121.18 0.00 -395,315.33 79.94 -99,193.67 -9,882.88
Owner Purchases Totals: -8,523,859.79 -7,635,762.30 -163,620.46 0.00 -7,799,382.76 91.50 -724,477.03 -194,984.66
Change Orders
9001G PCO 1 SUBTRADE CHANGES 12,355.20 12,355.20 0.00 0.00 12,355.20 100.00 0.00 308.88
9002E WCPR1 PCO 2 TRASH 1,795.37 1,795.37 0.00 0.00 1,795.37 100.00 0.00 44.88
ENCLOSURE PO
9002G WCPR 1 PCO 2 TRASH 161.67 161.67 0.00 0.00 161.67 100.00 0.00 4.04
ENCLOSURE P
9004E WCPR 3 PCO 4 ADD DATA 5,195.88 5,195.88 0.00 0.00 5,195.88 100.00 0.00 129.90
CONDUIT
9004G WCPR 3 PCO 4 ADD DATA 467.87 467.87 0.00 0.00 467.87 100.00 0.00 11.70
CONDUIT
9005E WCPR 4 PCO 5 ADD 2,266.14 2,266.14 0.00 0.00 2,266.14 100.00 0.00 56.65
POWER/DATA CONF 1203
9005G WCPR 4 PCO 5 ADD 204.06 204.06 0.00 0.00 204.06 100.00 0.00 5.10
POWER/DATA Conf 1203
9006E PCO 6 RELOCATE VAULT 1,411.35 1,411.35 0.00 0.00 1,411.35 100.00 0.00 35.28
9006G PCO 6 RELOCATE VAULT 1,890.04 1,890.04 0.00 0.00 1,890.04 100.00 0.00 47.25
9008G WXPR 6 INTERIOR REVISIONS 71,304.90 71,304.90 0.00 0.00 71,304.90 100.00 0.00 1,782.62
9009G PCO 09 ADDED STEEL BEAMS 23,081.44 23,081.44 0.00 0.00 23,081.44 100.00 0.00 577.04
9010E PCO 10 QUARZITE BOXES 5,424.98 5,424.98 0.00 0.00 5,424.98 100.00 0.00 135.62
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9011G WPPR 08 PCO 11 MECHANICAL 77,217.67 77,217.67 0.00 0.00 77,217.67 100.00 0.00 1,930.44
REVI
9013G PCO 13 ROOFING CHANGES 58,109.52 58,109.52 0.00 0.00 58,109.52 100.00 0.00 1,452.74
9014E WCPR5 5R 5R2 7 &11 PCO 14 183,104.00 183,104.00 0.00 0.00 183,104.00 100.00 0.00 4,577.60
9014G WCPR5 5R 5R2 7 &11 PCO 14-gc 8,239.84 8,239.84 0.00 0.00 8,239.84 100.00 0.00 206.00
9015G WCPR 15 INTERIOR FINISH 70,676.67 70,676.67 0.00 0.00 70,676.67 100.00 0.00 1,766.92
REVISI
9015M WCPR #15 INTERIOR FINISH 4,756.00 4,756.00 0.00 0.00 4,756.00 100.00 0.00 118.90
REV
9017G WCPR 10 INTERIOR REVISIONS 5,814.59 5,814.59 0.00 0.00 5,814.59 100.00 0.00 145.36
9018E WCPR 12 MARKETING 1,707.46 1,707.46 0.00 0.00 1,707.46 100.00 0.00 42.69
ELECTRICAL
9018G WCPR 12 MARKETING 76.84 76.84 0.00 0.00 76.84 100.00 0.00 1.92
ELECTRICAL
9020G WCPR 13 EXECUTIVE 2,860.66 2,860.66 0.00 0.00 2,860.66 100.00 0.00 71.52
TOILETS-NO M
9020M WCPR #13 EXECUTIVE TOILETS 23,229.00 23,229.00 0.00 0.00 23,229.00 100.00 0.00 580.73
9021G WCPR 14 L 1 BANK REVISIONS 138,568.00 138,568.00 0.00 0.00 138,568.00 100.00 0.00 3,464.20
NO MILWORK
9021M WCPR 14 L1 BANK REVISIONS 20,394.22 20,394.22 0.00 0.00 20,394.22 100.00 0.00 509.86
9022G WCPR 15 PCO 22 DRIVE THRU 20,874.40 20,874.40 0.00 0.00 20,874.40 100.00 0.00 521.86
TEL
9023G WCPR 16 PCO 23 BALCONY 5,407.88 5,407.88 0.00 0.00 5,407.88 100.00 0.00 135.20
ROOF
9024G WCPR 17 MECHANICAL ROOM 5,960.16 4,700.00 0.00 0.00 4,700.00 78.86 1,260.16 117.50
9025G WCPR ROLLER SHADE 8,760.34 8,760.34 0.00 0.00 8,760.34 100.00 0.00 219.01
9026G PCO 26 CANOPIES SHEATHING 49,589.17 49,589.17 0.00 0.00 49,589.17 100.00 0.00 1,239.73
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
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_ CONTRACTOR
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SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9028G WCPR 19 MONUMENTAL STAIR -1,365.82 -1,365.82 0.00 0.00 -1,365.82 100.00 0.00 -34.15
RAILI
9029G WCPR 14 MECHANICAL 85,980.30 85,980.30 0.00 0.00 85,980.30 100.00 0.00 2,149.51
9030G Down Payment Crotch Cut 22,990.00 22,990.00 0.00 0.00 22,990.00 100.00 0.00 574.75
Mahogany
9031E WCPR 14 BANK 91,377.69 88,500.00 0.00 0.00 88,500.00 96.85 2,877.69 2,212.50
LOBBY-ELECTRICAL-
9031EF WCPR 14 BANK 1,692.56 1,692.56 0.00 0.00 1,692.56 100.00 0.00 42.31
LOBBY-ELECTRICAL OWNER
PUR FEE
9031EOP WCPR 14 BANK 30,756.00 30,756.00 0.00 0.00 30,756.00 100.00 0.00 768.90
LOBBY-ELECTRICAL-OWNER
PURCHASE
9031G WCPR 14 BANK 5,572.18 5,572.18 0.00 0.00 5,572.18 100.00 0.00 139.30
LOBBY-ELECTRICAL
9032G WCPR 18 R DEFS PANELS AT 32,099.50 32,099.50 0.00 0.00 32,099.50 100.00 0.00 802.49
ROOF
9033G WCPR 21 MOUNMENTAL STAIR -10,580.63 -10,580.63 0.00 0.00 -10,580.63 100.00 0.00 -264.52
TREAD REVISIONS
9034E WCPR 22 EXT LIGHTING 44,037.56 44,037.56 0.00 0.00 44,037.56 100.00 0.00 1,100.94
REVISIONS
9034G WCPR 22 EXT LIGHTING 1,981.69 1,981.69 0.00 0.00 1,981.69 100.00 0.00 49.54
REVISIONS
9035G WCPR 23 ADD SPANDREL 14,913.61 14,913.61 0.00 0.00 14,913.61 100.00 0.00 372.84
GLASS
9036G PCO 36 REVISE FLUSH VALVES 31.31 31.31 0.00 0.00 31.31 100.00 0.00 0.78
9036M PCO 36 REVISE FLUSH VALVES 695.75 695.75 0.00 0.00 695.75 100.00 0.00 17.39
9037G PCO 37 ASI 8 DOOR CHANGES 95,114.07 95,114.07 0.00 0.00 95,114.07 100.00 0.00 2,377.85
9038G PCO 39 WCPR 24 MAILBOX -475.07 -475.07 0.00 0.00 -475.07 100.00 0.00 -11.88

CHANGE
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
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SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9040G PCO 41 REVISE FLAG 7,775.32 3,662.00 2,000.00 0.00 5,662.00 72.82 2,113.32 141.55
9041G PCO 41 REVISE STAGING AREA 30,662.91 0.00 0.00 0.00 0.00 0.00 30,662.91 0.00
RESTAURANT EQUIP
9042E WCPR 26 REVISED STAGING 5,293.45 5,293.45 0.00 0.00 5,293.45 100.00 0.00 132.34
AREA
9042G WCPR 26 REVISED STAGOMG 29,386.29 29,386.29 0.00 0.00 29,386.29 100.00 0.00 734.66
AREA GC
9042M WCPR 26 REVISED STAGOMG 18,603.00 18,603.00 0.00 0.00 18,603.00 100.00 0.00 465.08
AREA
9043E WCPR 30 Vending Areas 958.00 958.00 0.00 0.00 958.00 100.00 0.00 23.95
9043G WCPR 30 Vending Area 4,939.93 4,939.93 0.00 0.00 4,939.93 100.00 0.00 123.50
9044G XVSPR 25 PCO 44 RESIDENTAL 16,903.40 0.00 0.00 0.00 0.00 0.00 16,903.40 0.00
9046G PCO 46 DRIVE THROUGH 1,164.48 1,164.48 0.00 0.00 1,164.48 100.00 0.00 29.11
ROUGH DRAINS
9046M PCO 46 DRIVE THRU ROOF 25,877.00 25,877.00 0.00 0.00 25,877.00 100.00 0.00 646.93
CHANGE
9047G PCO #47 Site Electrical Changes 7,556.00 7,556.00 0.00 0.00 7,556.00 100.00 0.00 188.90
9047E PCO #47 Electrical Changes 90,349.71 78,800.00 2,549.71 0.00 81,349.71 90.04 9,000.00 2,033.74
9048E PCO #47 Site Electrical Changes 77,575.00 49,572.04 28,002.96 0.00 77,575.00 100.00 0.00 1,939.38
OP Fixtures
9048G PCO 48 CHAINGE CERAMIC TILE 15,252.72 15,252.72 0.00 0.00 15,252.72 100.00 0.00 381.32
9055G PCO 55 WCP 28 ALTERNATER 947,274.63 704,799.59 42,210.00 0.00 747,009.59 78.86 200,265.04 18,675.24
MILLWORK CONTRACTOR
9056G PCO 56 Door 4001a 38,236.24 38,236.24 0.00 0.00 38,236.24 100.00 0.00 955.91
9057E WCPR 27 STAGING AREA 1,237.40 1,100.00 0.00 0.00 1,100.00 88.90 137.40 27.50

COILING DOOR GD &E
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9057G WCPR 27 STAGING AREA 5,382.47 5,382.47 0.00 0.00 5,382.47 100.00 0.00 134.56

COILING DOOR G & E
9058G Coiling Door - Revisions 6,598.13 6,598.13 0.00 0.00 6,598.13 100.00 0.00 164.95
9059G Stair 1 & 2 Ceiling 41,079.47 41,079.47 0.00 0.00 41,079.47 100.00 0.00 1,026.99
9060GC Monumentual Stair Extend 925.35 925.35 0.00 0.00 925.35 100.00 0.00 23.13

Stringers
9061GGC  Drapery South Wall Dining 4203 10,945.46 0.00 0.00 0.00 0.00 0.00 10,945.46 0.00
9062G WCPR 32 Carpet Change -3,546.73 -3,546.73 0.00 0.00 -3,546.73 100.00 0.00 -88.67
9064G PCO 64 DEAS STAIN DOORS 31,114.88 31,114.88 0.00 0.00 31,114.88 100.00 0.00 777.87
9065GC Spandrel Glass Work Room 3104 3,096.75 0.00 3,096.75 0.00 3,096.75 100.00 0.00 77.42
9066E ADA Operators-Ground Floor 1,210.00 1,210.00 0.00 0.00 1,210.00 100.00 0.00 30.25
9066G ADA Operators Ground Floor 6,685.92 500.00 0.00 0.00 500.00 7.48 6,185.92 12.50
9068E Drive Thru-Lane One Change Sign 1,901.00 1,901.00 0.00 0.00 1,901.00 100.00 0.00 47.53
9068G Drive thr-Lane One Change Sign 175.56 175.56 0.00 0.00 175.56 100.00 0.00 4.39
9069G Relocate Cooling Tower Lines 73,865.72 73,865.72 0.00 0.00 73,865.72 100.00 0.00 1,846.64
9070GC WCPR 36-GC PCO 70 Relocated 38,374.00 38,374.00 0.00 0.00 38,374.00 100.00 0.00 959.35

equipment Pads
9071G Revise Exec Toilet Mirrors 432.63 432.63 0.00 0.00 432.63 100.00 0.00 10.82
9073G WCPR 24 Mail Box Change Walls 8,269.50 8,269.50 0.00 0.00 8,269.50 100.00 0.00 206.74
9075E Allowance-Relocated Undergroud 2,954.00 2,954.00 0.00 0.00 2,954.00 100.00 0.00 73.85

Piping
9075M Allowance-Relcated Underground 2,426.00 2,280.44 24.26 0.00 2,304.70 95.00 121.30 57.62

Piping
9074G Delete Sidewalks Paving Curb & -342,933.59 -314,722.00 0.00 0.00 -314,722.00 91.77 -28,211.59 -7,868.05

Gutter
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9075G Data Room Plywood Walls 4,641.16 4,641.16 0.00 0.00 4,641.16 100.00 0.00 116.03
9076G Relocate 28 Thermostats 6,268.22 6,268.22 0.00 0.00 6,268.22 100.00 0.00 156.71
9081GC PCO 81 Add Four Hold Open Door 1,063.00 1,063.00 0.00 0.00 1,063.00 100.00 0.00 26.58

Closures
9082GC Mounmental Stair - Add Gypsum 1,848.40 1,848.40 0.00 0.00 1,848.40 100.00 0.00 46.21
9084GC Hard Tile-Crack Isolation 32,640.05 32,640.05 0.00 0.00 32,640.05 100.00 0.00 816.00

Membrane
9085E Fire Alarm Dialer 919.34 919.34 0.00 0.00 919.34 100.00 0.00 22.98
9086GC Elevator Emergency 8,621.25 8,621.25 0.00 0.00 8,621.25 100.00 0.00 215.53

Communications
9087GC Break Room Wall Ovens 8,161.45 0.00 0.00 0.00 0.00 0.00 8,161.45 0.00
9088GC Revise Stone Countertops 20,882.97 20,882.97 0.00 0.00 20,882.97 100.00 0.00 522.07
9089GC Sound Attenuation of Return Air 15,248.12 15,248.12 0.00 0.00 15,248.12 100.00 0.00 381.20

Grilles
9090GC Return Air Sleeves 11,034.05 11,034.05 0.00 0.00 11,034.05 100.00 0.00 275.85
9091GC Freight Elevator-New Travel Cable 13,516.97 0.00 0.00 0.00 0.00 0.00 13,516.97 0.00
9092GC Add 2x2 Lay-in-grilles 3,030.08 3,030.08 0.00 0.00 3,030.08 100.00 0.00 75.75
9093GC Remove Spandrel Glass Rm 4202 1,496.65 0.00 0.00 0.00 0.00 0.00 1,496.65 0.00
9094GC Revise Ground Floor ADA 16,626.31 0.00 0.00 0.00 0.00 0.00 16,626.31 0.00

Operators
9095GC Add 4" Rail on Glass Doors 29,562.84 29,562.84 0.00 0.00 29,562.84 100.00 0.00 739.07
9099GC Revise Ground Fllor Door Closers 1,830.81 1,830.81 0.00 0.00 1,830.81 100.00 0.00 45.77
9100E Add Four SA Light Fixtures 5,501.09 0.00 0.00 0.00 0.00 0.00 5,501.09 0.00
9100GC Add Four SA Light Fixtures 247.55 0.00 247.55 0.00 247.55 100.00 0.00 6.19
9101E Add Smokeeter's & Exhaust Fan 3,987.50 2,000.00 0.00 0.00 2,000.00 50.16 1,987.50 50.00
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Brandon, MS 39043 P. O. Drawer 1869 TO:

Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

9101GC Add Smokeeter's & Exhaust Fan 31,674.80 7,000.00 0.00 0.00 7,000.00 22.10 24,674.80 175.00
9102GC Revise Wall Office 3306, 3308 2,170.26 2,170.26 0.00 0.00 2,170.26 100.00 0.00 54.26
9103GC Private Dining Revise Floor Tile 6,315.35 0.00 5,000.00 0.00 5,000.00 79.17 1,315.35 125.00
9105GC Revise Wall Covering Dining 4203 6,250.06 0.00 0.00 0.00 0.00 0.00 6,250.06 0.00

Louse 4202
9107GC Revise Ceiling Corridor 3143 3,597.94 3,597.94 0.00 0.00 3,597.94 100.00 0.00 89.95
9106GC Emergemcy Exit Plan 3,120.89 0.00 3,120.89 0.00 3,120.89 100.00 0.00 78.02
9111GC Add Floor Drain Lounge 4202 119.74 119.74 0.00 0.00 119.74 100.00 0.00 2.99
9111M Add Floor Drain Lounge 4202 1,294.57 1,294.57 0.00 0.00 1,294.57 100.00 0.00 32.36
9113GC Deas Furnish Wood Floors 56,625.08 56,625.08 0.00 0.00 56,625.08 100.00 0.00 1,415.63
9116GC Revise Sofit Vent-Drive Thru 2,617.94 2,617.94 0.00 0.00 2,617.94 100.00 0.00 65.45
9118GC Folding Partition Guide Rails 2,207.04 0.00 0.00 0.00 0.00 0.00 2,207.04 0.00
9121GC Spandrel Glass Closets 4114 & 3,563.45 0.00 0.00 0.00 0.00 0.00 3,563.45 0.00

4113
9122GC Deas Furnish Wood Ceilings 14,144.39 0.00 0.00 0.00 0.00 0.00 14,144.39 0.00
9123GC Elev. Lobby 4001, Wall Changes 7,106.21 7,106.21 0.00 0.00 7,106.21 100.00 0.00 177.66
9124GC Access Control Revisions 02.28.22 7,287.83 7,287.83 0.00 0.00 7,287.83 100.00 0.00 182.20
9125GC Private Dining 4203 - South 1,920.45 1,920.45 0.00 0.00 1,920.45 100.00 0.00 48.01

Drapery Pocket
9126GC Cut Speaker Holes 735.68 735.68 0.00 0.00 735.68 100.00 0.00 18.39
9133GC Floor Base Executive Toilets 4,107.16 0.00 0.00 0.00 0.00 0.00 4,107.16 0.00
9130GC Wood Trim - Door 1202a 2,653.77 0.00 0.00 0.00 0.00 0.00 2,653.77 0.00
9137GC Revise Ceiling Soffits 1003 & 1006 609.24 609.24 0.00 0.00 609.24 100.00 0.00 15.23
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-34 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 5/31/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9134GC Level One HVAC Returns 4,988.83 2,993.30 0.00 0.00 2,993.30 60.00 1,995.53 74.83
9142E Revise 4th Floor Corridor Ceilings 2,977.12 0.00 0.00 0.00 0.00 0.00 2,977.12 0.00
9142GC Revise 4th Fllor Corridor Ceiling 47,998.76 0.00 4,000.00 0.00 4,000.00 8.33 43,998.76 100.00
9145GC 2nd Floor Elevator Lobby Add 21,388.75 0.00 21,388.75 0.00 21,388.75 100.00 0.00 534.72
24x48 AL Contra
Change Order Totals: 2,856,331.14 2,337,251.86 111,640.87 0.00 2,448,892.73 85.74 407,438.41 61,222.33
REPORT TOTALS $10,682,471.35 $9,906,363.96 $143,434.45 $0.00  $10,049,798.41 94.08 $632,672.94 $251,244.96
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