

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

17 October 2019

18043-BW Beechwood Elementary / Report Number 005

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Thrash Construction
Date / Time 17 October 2019 / 11:00 AM
Weather / Temp Rain / 70 ° F
Est % Complete 10%
Sched Conformance +/- 00 days
Work in Progress None

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Present at Site Jason McCoy, Thrash Construction
Luke Walker, Thrash Construction
Blake Mendrop, Mendrop Engineering
Paul Purser, DBA

Observations Arriving at the site, I met Jason, Luke, and Blake. We walked parking area. I noted stripes are in place. Mr. Mendrop had no items he mentioned on site that needed attention.

6' temporary fencing has been installed around Construction staging.

Items to Verify None

Action Required None

Report By:

Paul Purser, AIA, LEED AP, Partner
Dale | Bailey, an Association

cc: Luke Walker (TC)
Chad Shealy / Shaquita Burke / Bill Sanderford (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Shelby Mitchell / Candy Failor (DBA)
Blake Mendrop (M)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)



Figure 1 – Garbage Striping and Pad



Figure 2 – Center Lot Looking West



Figure 3 – Center Parking Looking SE



Figure 4 – Low Spot in Asphalt



Figure 5 – Temp Fencing is Up



Figure 6 – Temporary Dumpster Location