

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

21 January 2020

18043-BW Beechwood Elementary / Report Number 018

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Thrash Construction
Date / Time 21 January 2020 / 3:45 PM
Weather / Temp Clear / 43 ° F
Est % Complete 58%
Sched Conformance +/- 00 days
Work in Progress None
Present at Site School Staff
Paul Purser, DBA

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Observations Arriving, I walked building 1 to 3 in succession. I only noticed minimal changes to work from last week.

Items to Verify None
Action Required None

Report By:

Paul Purser, AIA, LEED AP, Partner
Dale | Bailey, an Association

cc: Luke Walker (TC)
Chad Shealy / Shaquita Burke / Bill Sanderford (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Shelby Mitchell / Candy Failor (DBA)
Blake Mendrop (M)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)



Figure 1 – Corner Guards Removed Building 3



Figure 2 – Corridor in Building 1