

## Architect's Field Report

201 Park Court, Suite B  
Ridgeland, MS 39157  
P 601.790.9432  
F 888.281.0547

04 September 2020

18044-Bovina Elementary / Report Number 023

One Jackson Place, Suite 250  
188 East Capitol Street  
Jackson, MS 39201-2100  
P 601.352.5411  
F 601.352.5362

Contract Paul Jackson & Son  
Date / Time 02 September 2020 / 2:00 PM  
Weather / Temp Partly cloudy / 91 ° F  
Est % Complete 74%  
Sched Conformance + 00 days  
Work in Progress None

161 Lameuse Street, Suite 201  
Biloxi, MS 39530  
P 228.374.1409  
F 228.374.1414

Present at Site Richard Creel, Paul Jackson & Son  
Paul Purser, DBA

Observations Arriving, I parked at the rear near the addition. Decking appears complete at the roof. There has been some progress on waterproofing CMU at the exterior.

I noted at the west side of the dining area, at the exterior, asphalt mastic is dripping down the face of the eave. This needs to be cleaned with an appropriate dissolvent. It appears in several place.

Items to Verify None  
Action Required Clean Eave Trim

Report By:

Paul Purser, AIA, LEED AP  
Dale | Bailey, an Association

cc: Matthew Goodwin / Richard Creel / Chasity Cupstid (PJS)  
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)  
Gary Bailey / Jason Stewart / Mark Pippner (BPM)  
Russ Blount / Candy Failor (DBA)  
Brandon McKay / Austin Newell (WGK)  
Jason Kackley / Al Guynes (GSK)  
Chris Green / Larry Scott (TPS)  
Jerry Montgomery (SM)



Figure 1 – Decking Progress



Figure 2 – Decking Progress



Figure 3 – Decking Progress



Figure 4 – Asphalt Drips at New Eave Trim (remove drip from face)