

## Architect's Field Report

201 Park Court, Suite B Ridgeland, MS 39157 P 601.790.9432 F 888.281.0547	02 April 2020  18050-South Park Elementary / Report Number 005
One Jackson Place, Suite 250 188 East Capitol Street Jackson, MS 39201-2100 P 601.352.5411 F 601.352.5362	Contract Paul Jackson & Son Date / Time 01 April 2020 / 12:30 PM Weather / Temp Sunny intervals / 66 ° F Est % Complete 5% Sched Conformance + 00 days Work in Progress Foundation Present at Site Paul Purser, DBA
161 Lameuse Street, Suite 201 Biloxi, MS 39530 P 228.374.1409 F 228.374.1414	Observations Arriving on site, I made my way to the area of the addition. No one was on site, so I couldn't review any work on the interior. Plumbing rough in for sewer appears to be complete. Items to Verify None Action Required None Report By:

Paul Purser, AIA, LEED AP, Partner  
Dale | Bailey, an Association

cc: Ryan Wright / Wes Gill (PJS)  
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)  
Gary Bailey / Jason Stewart / Mark Pipper (BPM)  
Russ Blount / Abigail Raper / Candy Failor (DBA)  
Brandon McKay / Austin Newell (WGK)  
Jason Kackley / Al Guynes (GSK)  
Chris Green / Larry Scott (TPS)  
Tom Schaeffer / Brian Champlin / Tad Hoffpaur (SDG)



Figure 1 – Plumbing Roughed-In