

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

03 July 2020

18050-South Park Elementary / Report Number 014

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Paul Jackson & Son

Date / Time 02 July 2020 / 1:30 PM

Weather / Temp Clear / 85 ° F

Est % Complete 30%

Sched Conformance + 00 days

Work in Progress Painting
Present at Site Wes Gill, Paul Jackson & Son
Paul Purser, DBA

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Observations I entered into the front entry upon arrival. Painters were at work on the interior and specifically at the Cafeteria.

I walked the rest of the project but did not witness any other ongoing work.

Items to Verify None

Action Required None

Report By:

Paul Purser, AIA, LEED AP
Dale | Bailey, an Association

cc: Austin Stults / Wes Gill (PJS)
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Abigail Raper / Candy Failor (DBA)
Brandon McKay / Austin Newell (WGK)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)
Tom Schaeffer / Brian Champlin / Tad Hoffpaur (SDG)



Figure 1 – Painters at Work



Figure 2 – Library painting Appears complete



Figure 3 – Library painting Appears complete



Figure 4 – Blocking Mostly Complete



Figure 5 – Sprinkler Head Capped



Figure 6 – Addition's Interior



Figure 7 – Addition's Interior



Figure 8 – Exterior Wall Closed in and Treated Parapet Board Installed