

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

21 August 2020

18050-South Park Elementary / Report Number 017

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Paul Jackson & Son
Date / Time 20 August 2020 / 10:00 AM
Weather / Temp Clear / 82 ° F
Est % Complete 55%
Sched Conformance + 00 days
Work in Progress Floor Demo
Present at Site Wes Gill, PJS
Paul Purser, DBA

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Observations Arriving on site, I met Wes Gill at rear entry. He was working with Pipe Fitters on sprinkler system install. Inside the addition, walls have been painted with one coat. Wes mentioned that brick delivery is scheduled for next week and masons should be at work installing shortly after.

Items to Verify None
Action Required None

Report By:

Paul Purser, AIA, LEED AP
Dale | Bailey, an Association

cc: Austin Stults / Wes Gill (PJS)
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Abigail Raper / Candy Failor (DBA)
Brandon McKay / Austin Newell (WGK)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)
Tom Schaeffer / Brian Champlin / Tad Hoffpauir (SDG)



Figure 1 – Pipe Fitters On Site



Figure 2 – Fitters Hanging Sprinkler Pipe




Figure 3 – Dividing Wall Track Hung and Mech & Sprinkler Pipe Partially Installed



Figure 4 – Hardware Stored On Site