

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

27 August 2020

18050-South Park Elementary / Report Number 018

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Paul Jackson & Son
Date / Time 26 August 2020 / 3:15 PM
Weather / Temp Partly cloudy / 90 ° F
Est % Complete 55%
Sched Conformance + 00 days
Work in Progress Floor Demo

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Present at Site Paul Purser, DBA

Observations Arriving, I entered the rear addition to review work. It appears sprinkler heads for drop down ceilings are set. Openings have been covered for protection. Scupper Drains, also, have been installed at upper walls on east elevation.

Items to Verify None

Action Required None

Report By:

Paul Purser, AIA, LEED AP
Dale | Bailey, an Association

cc: Austin Stults / Wes Gill (PJS)
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Abigail Raper / Candy Failor (DBA)
Brandon McKay / Austin Newell (WGK)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)
Tom Schaeffer / Brian Champlin / Tad Hoffpaur (SDG)



Figure 1 – Coverings Installed at Openings



Figure 2 – Coverings Installed at Openings



Figure 3 – Coverings Installed at Openings



Figure 4 – Sprinkler Pipes Installed



Figure 5 – Sprinkler Pipes Installed



Figure 6 – Mason's Scaffold On Site; Brick to be delivered within the next week