

## Architect's Field Report

201 Park Court, Suite B  
Ridgeland, MS 39157  
P 601.790.9432  
F 888.281.0547

13 March 2020

18053-Vicksburg Junior High School / Report Number 002

One Jackson Place, Suite 250  
188 East Capitol Street  
Jackson, MS 39201-2100  
P 601.352.5411  
F 601.352.5362

Contract Paul Jackson & Son  
Date / Time 12 March 2020 / 12:45 PM  
Weather / Temp Sunny and clear / 76 ° F  
Est % Complete 2%  
Sched Conformance + 00 days  
Work in Progress Building Demolition

161 Lameuse Street, Suite 201  
Biloxi, MS 39530  
P 228.374.1409  
F 228.374.1414

Present at Site Dan Duvall (PJS)  
Paul Purser, DBA

Observations I arrived on site after lunch and noted building demolition was on going.  
I walked the site's interior and noted ceiling tile removal had been complete.

No new work in the bathroom demo section.

Items to Verify None

Action Required None

Report By:

Paul Purser, LEED AP  
Dale | Bailey, an Association

cc: Austin Stults / Jeff Porter / Kipp Ready (PJS)  
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)  
Gary Bailey / Jason Stewart / Mark Pipper (BPM)  
Russ Blount / Candy Failor (DBA)  
Brandon McKay / Austin Newell (WGK)  
Jason Kackley / Al Guynes (GSK)  
Chris Green / Larry Scott (TPS)  
Tom Schaeffer (SDG)




Figure 1 –Hall Demo



Figure 2 – Hall Demo





Figure 3 – Classroom Tile Demo (typical)



Figure 4 – Classroom Tile Demo (typical)



Figure 5 – Building Demolition



Figure 6 – Building Demolition