

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

05 August 2020

18053-Vicksburg Junior High School / Report Number 016

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Paul Jackson & Son
Date / Time 04 August 2020 / 1:00 PM
Weather / Temp Sunny / 89 ° F
Est % Complete 24%
Sched Conformance + 00 days
Work in Progress Paint

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Partition Install
Present at Site Paul Purser, DBA
Observations Arriving, I entered the structure through the main entry. Inside, painters were at work in the main west corridor.
Bathrooms on this hall appear useable and near completion except for drywall finishing and paint.
Items to Verify None
Action Required None
Report By:

Paul Purser, AIA, LEED AP
Dale | Bailey, an Association

cc: Austin Stults / Jeff Porter / Kipp Ready (PJS)
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Candy Failor (DBA)
Brandon McKay / Austin Newell (WGK)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)
Tom Schaeffer / Tad Hoffpaur (SDG)



Figure 1 – Entry Condition at Addition Dirt Work




Figure 2 – Paint at Hallway has begun



Figure 3 – Bathrooms Fixtures and Partitions Installed @ E-217B



Figure 4 – Interior Brick Wall Painted



Figure 5 – Could this be addressed prior to Closing in Exterior?



Figure 6 – Toilet Partitions Installed



Figure 7 – Installed Retaining Wall



Figure 8 – Image from Site Visit 7/30 on Wall Progress