



AIA® Document G704® – 2017


Certificate of Substantial Completion

PROJECT: <i>(name and address)</i> 21064 Pontotoc City Schools ESSER 2 and 3 140 Education Drive Pontotoc, MS 38863	CONTRACT INFORMATION: Contract For: General Construction Date: January 16, 2022	CERTIFICATE INFORMATION: Certificate Number: 001 Date: 10 November 2022
OWNER: <i>(name and address)</i> Pontotoc City School District 140 Education Drive Pontotoc, MS 38863	ARCHITECT: <i>(name and address)</i> Dale Bailey an Association 188 East Capitol Street Suite 250 Jackson, MS 39201	CONTRACTOR: <i>(name and address)</i> Flagstar Construction Company, Inc. 2006 Aspen Cove Brandon, MS 39042

The Work identified below has been reviewed and found, to the Architect’s best knowledge, information, and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated below is the date established by this Certificate.

(Identify the Work, or portion thereof, that is substantially complete.)

All work per contract documents.

Dale Bailey an Association		Russ Blount, AIA, LEED AP, Partner	10 November 2022
ARCHITECT <i>(Firm Name)</i>	SIGNATURE	PRINTED NAME AND TITLE	DATE OF SUBSTANTIAL COMPLETION

WARRANTIES

The date of Substantial Completion of the Project or portion designated above is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

(Identify warranties that do not commence on the date of Substantial Completion, if any, and indicate their date of commencement.)

WORK TO BE COMPLETED OR CORRECTED

A list of items to be completed or corrected is attached hereto, or transmitted as agreed upon by the parties, and identified as follows:
(Identify the list of Work to be completed or corrected.)

See attached

The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment, whichever occurs first. The Contractor will complete or correct the Work on the list of items attached hereto within thirty (30) days from the above date of Substantial Completion.

Cost estimate of Work to be completed or corrected: \$75,000.00

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work, insurance, and other items identified below shall be as follows:

(Note: Owner’s and Contractor’s legal and insurance counsel should review insurance requirements and coverage.)

Owner shall assume responsibilities for security, maintenance, heat, utilities, and insurance on all work completed, with the exception of those items listed on the attached list of items to be completed, to which the Contractor shall be responsible until final acceptance by the Owner. The above statements shall not relieve the Contractor of his responsibilities for applicable warranties required by the Contract Documents.

The Owner and Contractor hereby accept the responsibilities assigned to them in this Certificate of Substantial Completion:

Flagstar Construction
Company, Inc.

CONTRACTOR (*Firm
Name*)

Pontotoc City School
District

OWNER (*Firm Name*)


SIGNATURE


SIGNATURE

Steve Rowell, President

PRINTED NAME AND TITLE

Dr. Michelle Bivens,
Superintendent

PRINTED NAME AND TITLE


DATE

DATE

Punch List First Phase Turnover - August 3, 2022

Prepared by Darryl Dilmore

Aug 3, 2022

Description

1. Punch List covers the following areas;
2. HS Band Hall - Turn over to Owner 08.03.22
3. HS Toilets - Turn over to Owner 08.03.22
4. New Classrooms & Corridor (Jr. High) - Turn over to Owner 08.03.22
5. MS Auditorium (Turn over to Owner 08.08.22)

Contents

#17 Cove Base.....	4
#2 Cleaning Needed.....	5
#4 Cleaning Needed.....	5
#7 Cleaning Needed.....	7
#20 Cleaning Needed.....	7
#21 Cleaning Needed.....	8
#45 Cleaning Needed.....	8
#54 Cleaning Needed.....	9
#18 Electrical Fixtures & Devices.....	9
#46 Floor Coverings.....	11
#47 Floor Coverings.....	11
#48 Floor Coverings.....	12
#49 Floor Coverings.....	13
#50 Floor Coverings.....	14
#53 Floor Coverings.....	14
#10 Finish Hardware.....	16
#12 General Notes.....	17

Punch List Report - Exterior Ramp

Prepared by Darryl Dilmore

Nov 14, 2022

Description

7 tasks in this report.

Contents

#224 Canopy Installation	2
#226 Cleaning Needed.....	3
#223 Concrete Repair	4
#225 Landscaping & Landscape Repair	6
#220 Pressure Washing & Cleaning	8
#221 Railing Repair	9
#222 Railing Repair	10

Punch List Report Gym/Concessions 09.30.22 (Includes Previous Lists Open Items)

Prepared by Darryl Dilmore

Description

132 tasks in this report.

Contents

#65 Acoustical Ceilings	7
#66 Acoustical Ceilings	8
#75 Acoustical Ceilings	9
#96 Acoustical Ceilings	10
#133 Acoustical Ceilings	11
#139 Acoustical Ceilings	12
#126 Caulking	13
#2 Cleaning Needed.....	14
#4 Cleaning Needed.....	15
#54 Cleaning Needed.....	15
#62 Cleaning Needed.....	17
#63 Cleaning Needed.....	18
#70 Cleaning Needed.....	19
#74 Cleaning Needed.....	20
#89 Cleaning Needed.....	21
#90 Cleaning Needed.....	22
#121 Cleaning Needed.....	23
#134 Cleaning Needed.....	23
#143 Cleaning Needed.....	23

Punch List Second Phase Turnover: Date of Inspection 08.10.22

Prepared by Darryl Dilmore

Description

Per agreement during on site walk through, Owner will occupy the restrooms off the Corridor at New Class Rooms on Friday, August 12, 2022 & will occupy the Locker Rooms beneath the Gym on Monday, August 15, 2022.

Contents

#65 Acoustical Ceilings	6
#66 Acoustical Ceilings	7
#75 Acoustical Ceilings	8
#96 Acoustical Ceilings	9
#98 Acoustical Ceilings	10
#99 Acoustical Ceilings	11
#100 Acoustical Ceilings	12
#102 General Notes	13
#103 General Notes	14
#104 Rubberized Base.....	15
#17 Cove Base.....	15
#2 Cleaning Needed.....	17
#4 Cleaning Needed.....	17
#7 Cleaning Needed.....	19
#20 Cleaning Needed.....	19
#21 Cleaning Needed.....	20
#45 Cleaning Needed.....	20
#54 Cleaning Needed.....	21

#62 Cleaning Needed.....	22
#63 Cleaning Needed.....	23
#70 Cleaning Needed.....	24
#74 Cleaning Needed.....	25
#89 Cleaning Needed.....	26
#90 Cleaning Needed.....	27
#71 Ceramic Tile	28
#72 Ceramic Tile	29
#73 Ceramic Tile	30
#87 Ceramic Tile	32
#88 Ceramic Tile	33
#18 Electrical Fixtures & Devices.....	34
#47 Floor Coverings	35
#49 Floor Coverings	37
#50 Floor Coverings	38
#79 Floor Coverings	39
#97 Floor Coatings	41
#10 Finish Hardware	42
#12 General Notes	43
#13 General Notes	44
#19 Interior Signage	44
#51 Interior Signage	45
#15 Marker Boards.....	45
#16 Marker Boards.....	46
#27 Marker Boards.....	46
#28 Marker Boards.....	47

#59 Miscellaneous Items.....	48
#93 Miscellaneous Items.....	49
#26 Plumbing Systems.....	49
#44 Plumbing Systems.....	51
#6 Paint Touch Up	52
#8 Paint Touch Up	52
#9 Paint Touch Up	53
#11 Paint Touch Up	54
#14 Paint Touch Up	55
#22 Paint Touch Up	55
#23 Paint Touch Up	56
#24 Paint Touch Up	56
#25 Paint Touch Up	57
#30 Paint Touch Up	58
#31 Paint Touch Up	59
#33 Paint Touch Up	60
#34 Paint Touch Up	61
#35 Paint Touch Up	61
#36 Paint Touch Up	63
#37 Paint Touch Up	63
#38 Paint Touch Up	64
#39 Paint Touch Up	65
#40 Paint Touch Up	66
#42 Paint Touch Up	66
#56 Paint Touch Up	68
#57 Paint Touch Up	69

#58 Paint Touch Up	70
#60 Paint Touch Up	71
#61 Paint Touch Up	72
#64 Paint Touch Up	73
#67 Paint Touch Up	74
#68 Paint Touch Up	75
#69 Paint Touch Up	76
#76 Paint Touch Up	77
#80 Paint Touch Up	78
#81 Paint Touch Up	80
#82 Paint Touch Up	82
#94 Paint Touch Up	83
#95 Paint Touch Up	84
#101 Paint Touch Up	85
#105 Paint Touch Up	86
#106 Paint Touch Up	88
#107 Paint Touch Up	90
#108 Paint Touch Up	91
#3 Seeding & Grassing	92
#55 Stair Nosing	93
#85 Wall Topper (Solid Surface)	94
#86 Wall Topper (Solid Surface)	95
#91 Wall Topper (Solid Surface)	96
#92 Wall Topper (Solid Surface)	97
#43 Temporary Barriers	98
#29 Wall Repair	99

#32 Wall Repair	100
#41 Wall Repair	101
#77 Wall Repair	102
#1 Window Treatments.....	103
#5 Window Treatments.....	104

#65 Acoustical Ceilings

Status

Open

Type

Issue

List


Punch List

Description

Install acoustical ceiling grid
& ceiling tile.

Sheet

4A 401



Photos



20220810_125901

Darryl Dilmore

Aug 10, 2022 12:59
PM

#66 Acoustical Ceilings

Status

Open

Type

Issue

List


Punch List

Description

Install missing ceiling tiles.

Sheet

4A 401



Photos



20220810_125947
Darryl Dilmore
Aug 10, 2022 12:59
PM



20220810_125944
Darryl Dilmore
Aug 10, 2022 12:59
PM

#75 Acoustical Ceilings

Status

Open

Type

Issue

List

Punch List

Description


Replace all perimeter ceiling tile (tile abutting walls).

Note: The tile was damaged or discolored during the wall tile grouting process.

Note: Cleaning of the tile is not acceptable. Tiles must be replaced.

Sheet

4A 401



Photos



20220810_130324
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130318
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130317
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130311
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130309
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130256
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130252
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130231
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130229
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130226
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130155
Darryl Dilmore
Aug 10, 2022 1:01 PM

#96 Acoustical Ceilings

Status

Open

Type

Issue

List

Punch List

Description

Repair ceiling grid where damaged.

Photos




20220810_125106

Darryl Dilmore

Aug 10, 2022 12:51
PM

Sheet

4A 101



#98 Acoustical Ceilings

Status

Open

Type

Issue

List

Punch List

Description

Replace or repair ceiling
grid.

Photos




20220810_133854

Darryl Dilmore

Aug 10, 2022 1:38 PM

Sheet

4A 101



#99 Acoustical Ceilings

Status

Open

Type

Issue

List

Punch List

Description

Replace or repair ceiling
grid.

Photos




20220810_133901

Darryl Dilmore

Aug 10, 2022 1:39 PM

Sheet

4A 101



#100 Acoustical Ceilings

Status

Open

Type

Issue

List


Punch List

Description

Install missing ceiling tile.

Sheet

4A 101



Photos



20220810_124206

Darryl Dilmore

Aug 10, 2022 12:42
PM

#102 General Notes

Status

Open

Type

Issue

List


Punch List

Description

Install missing rubberized cove base & ensure "all" base is properly glued & adhered (to include outside corners).

Sheet

4A 101



Photos



20220810_124939
Darryl Dilmore
Aug 10, 2022 12:49 PM



20220810_124854
Darryl Dilmore
Aug 10, 2022 12:48 PM



20220810_124158
Darryl Dilmore
Aug 10, 2022 12:41 PM



20220810_123942
Darryl Dilmore
Aug 10, 2022 12:39 PM



20220810_123555
Darryl Dilmore
Aug 10, 2022 12:35 PM

#103 General Notes

Status

Open

Type

Issue

List


Punch List

Description

Ensure "all" base is properly glued & adhered (to include outside corners).

Sheet

4A 101



Photos



20220810_124859
Darryl Dilmore
Aug 10, 2022 12:48
PM



20220810_124854
Darryl Dilmore
Aug 10, 2022 12:48
PM

#104 Rubberized Base

Status

Open

Type

Issue

List

Punch List


Description

Ensure "all" rubberized cove base is glued & properly adhered (to include outside corners).

Note: At pilaster, Contractor may elect to cut wall base to edge of pilaster & remove the base on pilaster that is not adhering properly. If Contractor elects to do this, Contractor will repair face of pilaster as necessary & paint wall to floor line.

Sheet

4A 101



Photos



20220810_115040
Darryl Dilmore
Aug 10, 2022 11:50 AM



20220810_115030
Darryl Dilmore
Aug 10, 2022 11:50 AM



20220810_115026
Darryl Dilmore
Aug 10, 2022 11:50 AM

#17 Cove Base

Status

Sheet

Closed

1A 101

Type
Issue


List
Punch List

Description

Install rubberized cove base in Corridor 8, Foyer 7, Classroom 1, Recording 2 & Classroom 5.

Note: This was added per change directive & delivery of base is scheduled on or about August 12, 2022.

Note: Installation of base will be performed after school hours or on the weekend.



#2 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Clean structural steel members, risers & railings. Remove residue from concrete pour & prepare for painting.

Sheet

1A 101



Photos



20220802_093554

Darryl Dilmore

Aug 2, 2022 9:35 AM

#4 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Sheet

1A 101

Clean parking area near exterior stair construction. Remove all construction debris & sweep clean.



#7 Cleaning Needed


Status
Closed

Sheet
1A 101

Type
Issue

List
Punch List

Description
Remove protective coverings on kick plates & door hardware. Typical at all doors.
Also remove labeling on doors with narrow-lite glazing.



Photos



20220802_124243
Darryl Dilmore
Aug 2, 2022 12:42 PM



20220802_124150
Darryl Dilmore
Aug 2, 2022 12:41 PM

#20 Cleaning Needed

Status
Closed

Sheet
2A 402


Type
Issue

List

Punch List

Description

Final cleaning must be performed again.
Note: Grout residue is still visible in numerous locations on ceramic tile.



#21 Cleaning Needed

Status

Closed

Sheet

2A 402

Type


Issue

List

Punch List

Description

Final cleaning must be performed again.
Note: Grout residue is still visible on numerous areas of ceramic tile.



#45 Cleaning Needed

Status

Closed

Sheet

4A 101

Type


Issue

List

Punch List

Description

Complete final cleaning of
Classrooms & Corridor.
Special attention shall be
given to cleaning floors.



#54 Cleaning Needed

Status


Open

Sheet

5A 101

Type

Issue



List

Punch List

Description

Complete final cleaning after
other trades are complete.
Ensure trades work is
complete & all surplus
materials & debris are
removed from the space,
prior to final cleaning.

#62 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Remove all construction debris & trash. Sweep & clean floor.

Sheet

4A 401



Photos



20220810_125852

Darryl Dilmore

Aug 10, 2022 12:58
PM

#63 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Remove all construction debris & trash. Clean & sweep floor.

Sheet

4A 401



Photos



20220810_125953

Darryl Dilmore

Aug 10, 2022 12:59
PM



20220810_125942

Darryl Dilmore

Aug 10, 2022 12:59
PM

#70 Cleaning Needed

Status

Open

Type

Issue

List

Punch List


Description

Perform final cleaning. Contractor shall ensure that all walls, floors, toilet partitions, toilet accessories, plumbing fixtures, ceiling grid, etc. are thoroughly & properly cleaned, prior to Owner occupancy.

Note: Ceiling tiles were damaged or discolored during the grouting process, so after correction of grout color issue, the Contractor shall replace "all" perimeter ceiling tiles (tile abutting walls).

Sheet

4A 401



Photos



20220810_130945
Darryl Dilmore
Aug 10, 2022 1:09 PM



20220810_130617
Darryl Dilmore
Aug 10, 2022 1:06 PM



20220810_130517
Darryl Dilmore
Aug 10, 2022 1:05 PM



20220810_130441
Darryl Dilmore
Aug 10, 2022 1:04 PM



20220810_130423
Darryl Dilmore
Aug 10, 2022 1:04 PM

#74 Cleaning Needed

Status

Open

Type

Issue

List

Punch List


Description

Perform final cleaning. Contractor shall ensure that all walls, floors, toilet partitions, toilet accessories, plumbing fixtures, ceiling grid, etc. are thoroughly & properly cleaned, prior to Owner occupancy.

Note: Ceiling tiles were damaged or discolored during the grouting process, so after correction of grout color issue, the Contractor shall replace "all" perimeter ceiling tiles (tile abutting walls).

Sheet

4A 401



Photos



20220810_130317
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130229
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130133
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130101
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130057
Darryl Dilmore
Aug 10, 2022 1:00 PM

#89 Cleaning Needed

Status

Open

Type

Issue

List

Punch List


Description

Note: Final cleaning was being performed at time of inspection.

Note: Final cleaning is "not" acceptable. Contractor is instructed to perform final cleaning again & visually ensure that all surfaces are properly cleaned.

Sheet

4A 101



Photos



20220810_124642
Darryl Dilmore
Aug 10, 2022 12:46 PM



20220810_124610
Darryl Dilmore
Aug 10, 2022 12:46 PM



20220810_124550
Darryl Dilmore
Aug 10, 2022 12:45 PM



20220810_124526
Darryl Dilmore
Aug 10, 2022 12:45 PM



20220810_124524
Darryl Dilmore
Aug 10, 2022 12:45 PM

#90 Cleaning Needed

Status

Open

Type

Issue

List

Punch List


Description

Note: Final cleaning had not been completed at time of inspection.

Note: Contractor shall ensure final cleaning is "properly" completed & that all surfaces are cleaned, to include ceiling grid.

Sheet

4A 101



Photos



20220810_115607
Darryl Dilmore
Aug 10, 2022 11:56 AM



20220810_115546
Darryl Dilmore
Aug 10, 2022 11:55 AM



20220810_115442
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115438
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115428
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115418
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115414
Darryl Dilmore
Aug 10, 2022 11:54 AM

#71 Ceramic Tile

Status

Open

Type

Issue

List


Punch List

Description

Remove incorrect color grout & replace with correct color. Coordinate with Owner to perform this work after school hours or on weekends. Note: Contractor shall visually inspect "all" areas where ceramic tile installed & ensure issue with grout color is corrected.

Sheet

4A 401



Photos



20220810_130226
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130220
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130141
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130125
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130116
Darryl Dilmore
Aug 10, 2022 1:01 PM

#72 Ceramic Tile

Status

Open

Type

Issue

List


Punch List

Description

Install missing piece of ceramic wall tile & grout with "correct grout color".

Sheet

4A 401



Photos



20220810_130500

Darryl Dilmore

Aug 10, 2022 1:05 PM

#73 Ceramic Tile

Status

Open

Type

Issue

List

Punch List

Description

Replace temporary tile that was installed for tile base & at yellow banding, once permanent tile is received & grout with "correct grout color(s)". Note: Coordinate with Owner to perform this work after school hours or on weekends.


Remove all incorrect grout color & replace with correct grout color. Note: Contractor shall visually inspect all tile surfaces to ensure that incorrect grout color is removed & replaced with correct grout color. Note: Coordinate with Owner to perform this work after school hours or on weekends.

Contractor shall ensure that all walls, floor, partitions & fixtu...

[See full description](#)

Sheet

4A 401



Photos



20220810_130958
Darryl Dilmore
Aug 10, 2022 1:09 PM



20220810_130945
Darryl Dilmore
Aug 10, 2022 1:09 PM



20220810_130941
Darryl Dilmore
Aug 10, 2022 1:09 PM



20220810_130924
Darryl Dilmore
Aug 10, 2022 1:09 PM



20220810_130141
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130127
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130125
Darryl Dilmore
Aug 10, 2022 1:01 PM

#87 Ceramic Tile

Status

Open

Type

Issue

List

Punch List


Description

Remove incorrect color grout & replace with correct color. Coordinate with Owner to perform this work after school hours or on weekends.

Note: Contractor shall visually inspect "all" areas where ceramic tile installed & ensure issue with grout color is corrected.

Sheet


4A 101




Photos



20220810_124632
Darryl Dilmore
Aug 10, 2022 12:46 PM



20220810_124624
Darryl Dilmore
Aug 10, 2022 12:46 PM



20220810_124618
Darryl Dilmore
Aug 10, 2022 12:46 PM



20220810_124610
Darryl Dilmore
Aug 10, 2022 12:46 PM

#88 Ceramic Tile

Status

Open

Type

Issue

List

Punch List


Description

Remove incorrect color grout & replace with correct color. Coordinate with Owner to perform this work after school hours or on weekends.

Note: Contractor shall visually inspect "all" areas where ceramic tile installed & ensure issue with grout color is corrected.

Sheet

4A 101



Photos



20220810_115607
Darryl Dilmore
Aug 10, 2022 11:56 AM



20220810_115554
Darryl Dilmore
Aug 10, 2022 11:55 AM



20220810_115546
Darryl Dilmore
Aug 10, 2022 11:55 AM



20220810_115524
Darryl Dilmore
Aug 10, 2022 11:55 AM



20220810_115515
Darryl Dilmore
Aug 10, 2022 11:55 AM



20220810_115512
Darryl Dilmore
Aug 10, 2022 11:55 AM



20220810_115458
Darryl Dilmore
Aug 10, 2022 11:54
AM



20220810_115454
Darryl Dilmore
Aug 10, 2022 11:54
AM

#18 Electrical Fixtures & Devices

Status

Closed

Sheet

1A 101

Type

Issue



List

Punch List

Description

Install electrical fixture (wall pack) above egress door at top landing of stair.

#47 Floor Coverings

Status

Open

Type

Issue

List

Punch List

Description

Note: The floor covering installed in the Corridor is "not" acceptable to the Architect or Owner. Evidence of the slab not being properly cleaned & all debris removed, prior to floor covering installation is visible throughout the Corridor & in some cases, debris under floor tile has protruded into underside of tile to the point the surface of the tiles are showing damage.


Note: The Contractor is instructed to replace the "entirety" of the floor covering in the Corridor (no exception). The Contractor shall ensure that all current floor covering is removed, the slab surface is properly cle...

[See full description](#)

Photos

Sheet

4A 101





20220810_131806
Darryl Dilmore
Aug 10, 2022 1:18 PM



20220810_131752
Darryl Dilmore
Aug 10, 2022 1:17 PM



20220810_131740
Darryl Dilmore
Aug 10, 2022 1:17 PM



20220810_131738
Darryl Dilmore
Aug 10, 2022 1:17 PM



20220810_131654
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131645
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131636
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131618
Darryl Dilmore
Aug 10, 2022 1:16 PM

#49 Floor Coverings

Status

Closed

Type

Issue

List


Punch List

Description

Remove & replace
discolored floor tile.

Sheet

4A 101



Photos



20220802_155311

Darryl Dilmore

Aug 2, 2022 3:53 PM

#50 Floor Coverings

Status

Closed

Type

Issue

List


Punch List

Description

Remove & replace
discolored floor tile.

Sheet

4A 101



Photos



20220802_155323

Darryl Dilmore

Aug 2, 2022 3:53 PM

#79 Floor Coverings

Status

Open

Type

Issue

List

Punch List

Description

Note: The floor covering installed in the Corridor is "not" acceptable to the Architect or Owner. Evidence of the slab not being properly cleaned & all debris removed, prior to floor covering installation is visible throughout the Corridor & in some cases, debris under floor tile has protruded into underside of tile to the point the surface of the tiles are showing damage.


Note: The Contractor is instructed to replace the "entirety" of the floor covering in the Corridor (no exception). The Contractor shall ensure that all current floor covering is removed, the slab surface is properly cle...

[See full description](#)

Photos

Sheet

4A 401





20220810_131806
Darryl Dilmore
Aug 10, 2022 1:18 PM



20220810_131752
Darryl Dilmore
Aug 10, 2022 1:17 PM



20220810_131740
Darryl Dilmore
Aug 10, 2022 1:17 PM



20220810_131654
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131645
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131639
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131636 (1)
Darryl Dilmore
Aug 10, 2022 1:16 PM

#97 Floor Coatings

Status

Open

Type

Issue

List


Punch List

Description

Clean floor coatings & remove grout of other foreign matter. Re-coat floor in this area if necessary. Touch up floor coatings through out Locker Room where necessary.

Sheet

4A 101



Photos



20220810_132451
Darryl Dilmore
Aug 10, 2022 1:24 PM



20220810_132445
Darryl Dilmore
Aug 10, 2022 1:24 PM



20220810_132426
Darryl Dilmore
Aug 10, 2022 1:24 PM

#10 Finish Hardware

Status

Closed

Type

Issue

List


Punch List

Description

Install threshold & weather stripping at egress door to exterior steel stair & touch-up paint on door frame & door.

Sheet

1A 101



Photos



20220802_125259

Darryl Dilmore

Aug 2, 2022 12:52 PM

#12 General Notes

Status

Closed

Type

Issue

List

Punch List

Description

Remove painters tape from duct detector.

Note: Tape was removed while walk through was in progress.

Sheet

1A 101



Photos



20220802_125724

Darryl Dilmore

Aug 2, 2022 12:57 PM

#13 General Notes


Status
Closed

Sheet
1A 101

Type
Issue

List
Punch List

Description
Remove painter tape from duct detector.
Note: Tape was removed while walk through was in progress.



Photos



20220802_125716
Darryl Dilmore
Aug 2, 2022 12:57 PM

#19 Interior Signage

Status
Closed


Sheet
1A 101

Type
Issue

List
Punch List

Description

Install interior room signage.




#51 Interior Signage

Status
Closed

Sheet
4A 101

Type
Issue



List
Punch List


Description
Install interior room signage
at all rooms.

#15 Marker Boards

Status
Open

Sheet
1A 101

Type
Issue



List
Punch List

Description

Install mark boards & tac boards.

Note: To be installed per Owner's specified location(s).

Note: Per Architect follow up with Contractor on 08.15.22 the marker boards have not yet been delivered.

#16 Marker Boards

Status

Open

Sheet

1A 101

Type

Issue

List


Punch List

Description

Install marker boards & tac boards.

Note: To be installed at Owner's specified location(s).

Note: Per Architect follow up with Contractor on 08.15.22 the marker boards have not yet been delivered.



#27 Marker Boards

Status

Sheet

Open

4A 101

Type
Issue


List
Punch List

Description

Install marker boards & tac boards at Owner specified locations.

Note: Note: During punch list inspection for Restrooms on 08.10.22, it was observed that this item had not been completed.

Note: Per Architect follow up with Contractor on 08.15.22 the marker boards have not yet been delivered.



#28 Marker Boards


Status
Open

Sheet
4A 101

Type
Issue

List
Punch List

Description



Install marker boards & tac boards at Owner specified locations.

Note: Per Architect follow up with Contractor on 08.15.22 the marker boards have not yet been delivered.

#59 Miscellaneous Items

Status

Open

Sheet

5A 101

Type

Issue

List

Punch List

Description

Install teaser curtain at front of stage.

Note: This item was added to the Contractor scope of work. Item has been ordered with delivery in 2 to 3 weeks.



#93 Miscellaneous Items

Status

Open

Type

Issue

List


Punch List

Description

Install plywood to cover
 access way.
 Prime & Paint.

Sheet

4A 101



Photos



20220810_124409
Darryl Dilmore
 Aug 10, 2022 12:44
 PM



20220810_124401
Darryl Dilmore
 Aug 10, 2022 12:44
 PM

#26 Plumbing Systems

Status

Closed

Type

Issue


List

Punch List

Description

Sheet

2A 402



Check plumbing fixture
(faucet) at sink. Observed
fixture continuing to run.

#44 Plumbing Systems

Status

Closed

Type

Issue

List

Punch List

Description

Install drinking fountain & trim out.

Notes: Touch-up wall paint as necessary, after installation.

Sheet

4A 101



Photos



20220802_155213

Darryl Dilmore

Aug 2, 2022 3:52 PM

#6 Paint Touch Up

Status
Closed

Type
Issue

List
Punch List

Description
Caulk holes & touch up paint
at blank cover. Closet with
roof ladder access.

Sheet
1A 101



Photos



20220802_124042
Darryl Dilmore
Aug 2, 2022 12:40 PM

#8 Paint Touch Up


Status
Closed

Type
Issue

List
Punch List

Description

Sheet
1A 101



Complete paint touch-up where marked with blue painters tape during punch list walk through.

#9 Paint Touch Up

Status

Closed

Sheet

1A 101

Type


Issue

List

Punch List

Description

Complete paint touch-up where marked with blue painters tape during punch list walk through.



#11 Paint Touch Up


Status
Closed

Type
Issue

List
Punch List

Description
Touch-up paint on existing
frame where door closures
were removed.

Sheet
1A 101



Photos



20220802_125511
Darryl Dilmore
Aug 2, 2022 12:55 PM



20220802_125507
Darryl Dilmore
Aug 2, 2022 12:55 PM

#14 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Prep & finish paint steel stair components & hand railings.
Note: Per previous discussion with Owner, paint color to be Medium Bronze, to match canopy trim color.

Sheet

1A 101



Photos



20220802_093554

Darryl Dilmore

Aug 2, 2022 9:35 AM

#22 Paint Touch Up

Status

Closed

Type

Issue

List

Punch List


Sheet

2A 402

Description

Prep & re-paint entry door frame, damaged during construction.

Note: Owner to furnish Contractor with matching paint.



#23 Paint Touch Up

Status

Closed

Sheet

2A 402

Type

Issue


List

Punch List

Description

Prep & re-paint entry door frame, damaged during construction.

Note: Owner to furnish Contractor with matching paint.



#24 Paint Touch Up

Status

Closed

Sheet

2A 402

Type


Issue

List

Punch List

Description

Complete paint touch-up at locations marked with blue painter tape during punch list walk through.



#25 Paint Touch Up

Status

Closed

Sheet

2A 402

Type


Issue

List

Punch List

Description

Complete paint touch-up at locations marked with blue painter's tape during punch list walk through.



#30 Paint Touch Up


Status
Closed

Sheet
4A 101

Type
Issue

List
Punch List

Description
Caulk holes & touch-up paint
on column, where indicated
with blue painters tape.



Photos



20220802_155230
Darryl Dilmore
Aug 2, 2022 3:52 PM

#31 Paint Touch Up


Status
Closed

Sheet
4A 101

Type
Issue

List
Punch List


Description
Caulk all holes & touch-up paint at locations indicated with blue painters tape.



Photos



20220802_155251
Darryl Dilmore
Aug 2, 2022 3:52 PM



20220802_155230
Darryl Dilmore
Aug 2, 2022 3:52 PM

#33 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete final painting of frame & door, after Owner has moved furniture into the space.

Note: During punch list inspection for Restrooms on 08.10.22, it was observed that this item had not been fully completed.

Sheet

4A 101



Photos



20220802_155255

Darryl Dilmore

Aug 2, 2022 3:52 PM

#34 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete final painting of frame & door, after Owner has moved furniture into the space.

Note: During punch list inspection for Restrooms on 08.10.22, it was observed that this item had not been completed.

Sheet

4A 101



Photos



20220802_155131

Darryl Dilmore

Aug 2, 2022 3:51 PM

#35 Paint Touch Up

Status

Closed

Type


Issue

Sheet

4A 101

List
Punch List

Description
Complete final painting of
chair rail & wood trim at
windows.



#36 Paint Touch Up

Status
Closed

Type
Issue

List
Punch List

Description
Complete final painting of
chair rail & wood trim at
windows.

Photos



20220802_155126
Darryl Dilmore
Aug 2, 2022 3:51 PM

Sheet
4A 101




#37 Paint Touch Up

Status
Closed

Type
Issue

Description
Repair walls as necessary &
touch-up paint at locations
indicated with blue painters
tape.

Sheet
4A 101



#38 Paint Touch Up


Status
Closed

Sheet
4A 101

Type
Issue

List
Punch List

Description
Caulk holes, repair walls as necessary & touch-up paint. Typical through Corridor.



Photos



20220802_155213
Darryl Dilmore
Aug 2, 2022 3:52 PM



20220802_155210
Darryl Dilmore
Aug 2, 2022 3:52 PM



20220802_155157
Darryl Dilmore
Aug 2, 2022 3:51 PM

#39 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete final painting of frames & doors.

Note: During punch list inspection for Restrooms on 08.10.22, it was observed that this item had not been completed.

Sheet

4A 101



Photos



20220802_155157
Darryl Dilmore
Aug 2, 2022 3:51 PM



20220802_155153
Darryl Dilmore
Aug 2, 2022 3:51 PM

#40 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete final painting of chair railing, wood trim around windows, door trim & doors.

Sheet

4A 101



Photos



20220802_155632

Darryl Dilmore

Aug 2, 2022 3:56 PM

#42 Paint Touch Up

Status

Open

Type

Issue


List

Punch List

Description

Sheet

4A 101



Complete final painting of
wood trim, door trim & doors.

Note: During punch list
inspection for Restrooms on
08.10.22, it was observed
that this item had not been
completed.

#56 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Clean, prep & final paint
hand railings.

Note: Per Owner's direction,
railings color shall be
Medium Bronze.

Sheet

5A 101



Photos



20220802_142211

Darryl Dilmore

Aug 2, 2022 2:22 PM



20220802_142208

Darryl Dilmore

Aug 2, 2022 2:22 PM

#57 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Repair walls, clean walls & trim as necessary & complete final painting & touch-up painting of all walls, doors, door frames, door trim, wire-mold, etc. Prime & finish paint new wood trim.

Note: Per addition to scope by Change Directive, install 3/4 round trim along existing wood base, caulk & finish paint trim.

Sheet

5A 101



Photos



20220802_142611
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142607
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142604
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142217
Darryl Dilmore
Aug 2, 2022 2:22 PM



20220802_142211
Darryl Dilmore
Aug 2, 2022 2:22 PM

#58 Paint Touch Up

Status

Open

Type

Issue

List

Punch List


Description

Finish paint wood trim along base of walls on stage.
Complete application of final coat of paint on all walls at stage area.

Note: Replace electrical outlets & cover plates with "black" instead of gray.

Sheet


5A 101




Photos



20220802_142701
Darryl Dilmore
Aug 2, 2022 2:27 PM




20220802_142635
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142632
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142512
Darryl Dilmore
Aug 2, 2022 2:25 PM



20220802_142509
Darryl Dilmore
Aug 2, 2022 2:25 PM



20220802_142507
Darryl Dilmore
Aug 2, 2022 2:25 PM

#60 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete painting of door
frame & door.

Sheet

4A 401



Photos




20220810_125845
Darryl Dilmore
Aug 10, 2022 12:58
PM



20220810_125837
Darryl Dilmore
Aug 10, 2022 12:58
PM



20220810_125834
Darryl Dilmore
Aug 10, 2022 12:58
PM



20220810_125814
Darryl Dilmore
Aug 10, 2022 12:58
PM

#61 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete painting of door
frame & door.

Sheet

4A 401



Photos



20220810_125932

Darryl Dilmore

Aug 10, 2022 12:59
PM



20220810_125930

Darryl Dilmore

Aug 10, 2022 12:59
PM



20220810_125922

Darryl Dilmore

Aug 10, 2022 12:59
PM

#64 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete wall painting.
Ensure that walls are fully
painted around all conduit &
boxes.

Sheet

4A 401



Photos



20220810_125907

Darryl Dilmore

Aug 10, 2022 12:59
PM



20220810_125859

Darryl Dilmore

Aug 10, 2022 12:58
PM



20220810_125855

Darryl Dilmore

Aug 10, 2022 12:58
PM

#67 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete wall painting
around door frame & touch
up paint on all walls.

Sheet

4A 401



Photos



20220810_130006
Darryl Dilmore
Aug 10, 2022 1:00 PM



20220810_130001
Darryl Dilmore
Aug 10, 2022 1:00 PM

#68 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Repaint frame.

Sheet

4A 401



Photos



20220810_130041
Darryl Dilmore
Aug 10, 2022 1:00 PM



20220810_130028
Darryl Dilmore
Aug 10, 2022 1:00 PM



20220810_130025
Darryl Dilmore
Aug 10, 2022 1:00 PM

#69 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Repaint frame.

Sheet

4A 401



Photos



20220810_130047
Darryl Dilmore
Aug 10, 2022 1:00 PM



20220810_130043
Darryl Dilmore
Aug 10, 2022 1:00 PM

#76 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Touch up wall paint around drinking fountain. Note: Sanding wall & re-finish where necessary to provide for smooth finish.

Sheet

4A 401



Photos



20220810_130347
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130344
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130339
Darryl Dilmore
Aug 10, 2022 1:03 PM

#80 Paint Touch Up

Status
Open


Type
Issue

List
Punch List

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Sheet
4A 101



Photos




20220810_124201
Darryl Dilmore
Aug 10, 2022 12:42 PM



20220810_124158
Darryl Dilmore
Aug 10, 2022 12:41 PM



20220810_124149
Darryl Dilmore
Aug 10, 2022 12:41 PM



20220810_124138
Darryl Dilmore
Aug 10, 2022 12:41 PM



20220810_124135
Darryl Dilmore
Aug 10, 2022 12:41 PM



20220810_124113
Darryl Dilmore
Aug 10, 2022 12:41 PM



20220810_124058
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124056
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124051
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124049
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124022
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124017
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124015
Darryl Dilmore
Aug 10, 2022 12:40
PM



20220810_124011
Darryl Dilmore
Aug 10, 2022 12:40
PM



20220810_124007
Darryl Dilmore
Aug 10, 2022 12:40
PM



20220810_124004
Darryl Dilmore
Aug 10, 2022 12:40
PM



20220810_124000
Darryl Dilmore
Aug 10, 2022 12:40
PM



20220810_123942
Darryl Dilmore
Aug 10, 2022 12:39
PM

#81 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, lockers, etc.).

Sheet

4A 101



Photos



20220810_124934
Darryl Dilmore
Aug 10, 2022 12:49 PM



20220810_124930
Darryl Dilmore
Aug 10, 2022 12:49 PM



20220810_124928
Darryl Dilmore
Aug 10, 2022 12:49 PM



20220810_124925
Darryl Dilmore
Aug 10, 2022 12:49 PM



20220810_124919
Darryl Dilmore
Aug 10, 2022 12:49 PM



20220810_124916
Darryl Dilmore
Aug 10, 2022 12:49 PM



20220810_124914
Darryl Dilmore
Aug 10, 2022 12:49 PM



20220810_124912
Darryl Dilmore
Aug 10, 2022 12:49 PM



20220810_124859
Darryl Dilmore
Aug 10, 2022 12:48 PM



20220810_124854
Darryl Dilmore
Aug 10, 2022 12:48 PM



20220810_124841
Darryl Dilmore
Aug 10, 2022 12:48 PM



20220810_124827
Darryl Dilmore
Aug 10, 2022 12:48 PM



20220810_124823
Darryl Dilmore
Aug 10, 2022 12:48
PM



20220810_124820
Darryl Dilmore
Aug 10, 2022 12:48
PM




20220810_124810
Darryl Dilmore
Aug 10, 2022 12:48
PM



20220810_124804
Darryl Dilmore
Aug 10, 2022 12:48
PM



20220810_124756
Darryl Dilmore
Aug 10, 2022 12:47
PM



20220810_124747
Darryl Dilmore
Aug 10, 2022 12:47
PM



20220810_124745
Darryl Dilmore
Aug 10, 2022 12:47
PM



20220810_124738
Darryl Dilmore
Aug 10, 2022 12:47
PM

#82 Paint Touch Up


Status
Open

Sheet
4A 101

Type
Issue

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).



Photos



20220810_124429
Darryl Dilmore
Aug 10, 2022 12:44 PM



20220810_124423
Darryl Dilmore
Aug 10, 2022 12:44 PM



20220810_124420
Darryl Dilmore
Aug 10, 2022 12:44 PM



20220810_124414
Darryl Dilmore
Aug 10, 2022 12:44 PM



20220810_124345
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124341
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124334
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124314
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124307
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124304
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124253
Darryl Dilmore
Aug 10, 2022 12:42 PM



20220810_124239
Darryl Dilmore
Aug 10, 2022 12:42 PM



20220810_124234
Darryl Dilmore
Aug 10, 2022 12:42 PM

#94 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Touch up paint on door
frame & door.

Sheet

4A 101



Photos



20220810_124712
Darryl Dilmore
Aug 10, 2022 12:47
PM



20220810_124705
Darryl Dilmore
Aug 10, 2022 12:47
PM



20220810_124701
Darryl Dilmore
Aug 10, 2022 12:47
PM



20220810_124657
Darryl Dilmore
Aug 10, 2022 12:46
PM



20220810_124654
Darryl Dilmore
Aug 10, 2022 12:46
PM



20220810_124642
Darryl Dilmore
Aug 10, 2022 12:46
PM

#95 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Touch up paint on door
frame & door.

Sheet

4A 101



Photos



20220810_124725

Darryl Dilmore

Aug 10, 2022 12:47
PM



20220810_124512

Darryl Dilmore

Aug 10, 2022 12:45
PM

#101 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Sheet

4A 101



Photos



20220810_123927

Darryl Dilmore

Aug 10, 2022 12:39 PM



20220810_123925

Darryl Dilmore


Aug 10, 2022 12:39 PM



20220810_123917

Darryl Dilmore

Aug 10, 2022 12:39 PM



20220810_123905

Darryl Dilmore

Aug 10, 2022 12:39 PM



20220810_123859

Darryl Dilmore


Aug 10, 2022 12:38 PM



20220810_123856

Darryl Dilmore

Aug 10, 2022 12:38 PM



20220810_123852

Darryl Dilmore

Aug 10, 2022 12:38 PM



20220810_123838

Darryl Dilmore


Aug 10, 2022 12:38 PM



20220810_123832

Darryl Dilmore

Aug 10, 2022 12:38 PM



20220810_123749

Darryl Dilmore

Aug 10, 2022 12:37 PM

#105 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Sheet

4A 101



Photos



20220810_120631

Darryl Dilmore

Aug 10, 2022 12:06 PM



20220810_120627

Darryl Dilmore

Aug 10, 2022 12:06 PM



20220810_120608

Darryl Dilmore

Aug 10, 2022 12:06 PM



20220810_120558

Darryl Dilmore

Aug 10, 2022 12:05 PM



20220810_114833

Darryl Dilmore

Aug 10, 2022 11:48 AM



20220810_114831

Darryl Dilmore

Aug 10, 2022 11:48 AM



20220810_114824

Darryl Dilmore

Aug 10, 2022 11:48 AM



20220810_114820

Darryl Dilmore

Aug 10, 2022 11:48 AM



20220810_114811

Darryl Dilmore

Aug 10, 2022 11:48 AM



20220810_114802

Darryl Dilmore

Aug 10, 2022 11:48 AM



20220810_114735

Darryl Dilmore

Aug 10, 2022 11:47 AM



20220810_114715

Darryl Dilmore

Aug 10, 2022 11:47 AM



20220810_114712
Darryl Dilmore
Aug 10, 2022 11:47 AM



20220810_114704
Darryl Dilmore
Aug 10, 2022 11:47 AM



20220810_114653
Darryl Dilmore
Aug 10, 2022 11:46 AM



20220810_114649
Darryl Dilmore
Aug 10, 2022 11:46 AM



20220810_114607
Darryl Dilmore
Aug 10, 2022 11:46 AM



20220810_114543
Darryl Dilmore
Aug 10, 2022 11:45 AM



20220810_114521
Darryl Dilmore
Aug 10, 2022 11:45 AM



20220810_114453
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114440
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114438
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114433
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114414
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114409
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114327
Darryl Dilmore
Aug 10, 2022 11:43 AM



20220810_114319
Darryl Dilmore
Aug 10, 2022 11:43 AM

#106 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Sheet

4A 101



Photos



20220810_115305

Darryl Dilmore

Aug 10, 2022 11:53 AM



20220810_115236

Darryl Dilmore

Aug 10, 2022 11:52 AM



20220810_115230

Darryl Dilmore

Aug 10, 2022 11:52 AM



20220810_115212

Darryl Dilmore

Aug 10, 2022 11:52 AM



20220810_115200

Darryl Dilmore

Aug 10, 2022 11:52 AM



20220810_115144

Darryl Dilmore

Aug 10, 2022 11:51 AM



20220810_115130

Darryl Dilmore

Aug 10, 2022 11:51 AM



20220810_115122

Darryl Dilmore

Aug 10, 2022 11:51 AM



20220810_115109

Darryl Dilmore

Aug 10, 2022 11:51 AM



20220810_114949

Darryl Dilmore

Aug 10, 2022 11:49 AM



20220810_114942

Darryl Dilmore

Aug 10, 2022 11:49 AM



20220810_114939

Darryl Dilmore

Aug 10, 2022 11:49 AM



20220810_114931
Darryl Dilmore
Aug 10, 2022 11:49
AM



20220810_114907
Darryl Dilmore
Aug 10, 2022 11:49
AM



20220810_114859
Darryl Dilmore
Aug 10, 2022 11:48
AM



20220810_114851
Darryl Dilmore
Aug 10, 2022 11:48
AM



20220810_114846
Darryl Dilmore
Aug 10, 2022 11:48
AM

#107 Paint Touch Up

Status
Open

Type
Issue

List
Punch List

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Sheet
4A 101



Photos



20220810_115853
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115849
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115846
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115837
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115811
Darryl Dilmore
Aug 10, 2022 11:58 AM




20220810_115759
Darryl Dilmore
Aug 10, 2022 11:57 AM



20220810_115748
Darryl Dilmore
Aug 10, 2022 11:57 AM



20220810_115718
Darryl Dilmore
Aug 10, 2022 11:57 AM



20220810_115656
Darryl Dilmore
Aug 10, 2022 11:56 AM

#108 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Sheet


4A 101



Photos



20220810_115921
Darryl Dilmore
Aug 10, 2022 11:59 AM



20220810_115918
Darryl Dilmore
Aug 10, 2022 11:59 AM



20220810_115853
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115849
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115846
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115837
Darryl Dilmore
Aug 10, 2022 11:58 AM

#3 Seeding & Grassing

Status

Open

Type

Issue

List

Punch List

Description

In-fill at exterior stair where excavated for footing construction. Clean & fine grade disturbed areas. Hay & seed disturbed areas.

Sheet

1A 101



Photos



20220802_123746
Darryl Dilmore
Aug 2, 2022 12:37 PM



20220802_093556
Darryl Dilmore
Aug 2, 2022 9:35 AM

#55 Stair Nosing

Status

Open

Type

Issue

List


Punch List

Description

Install stair nosing & paint visible area of riser below nosing, once installed.

Sheet

5A 101



Photos



20220802_142503
Darryl Dilmore
Aug 2, 2022 2:25 PM



20220802_142500
Darryl Dilmore
Aug 2, 2022 2:25 PM

#85 Wall Topper (Solid Surface)

Status

Open

Type

Issue

List


Punch List

Description

Install wall-topper at plumbing chase wall.

Sheet

4A 101



Photos



20220810_124610
Darryl Dilmore
Aug 10, 2022 12:46 PM



20220810_124547
Darryl Dilmore
Aug 10, 2022 12:45 PM



20220810_124543
Darryl Dilmore
Aug 10, 2022 12:45 PM

#86 Wall Topper (Solid Surface)

Status

Open

Type

Issue

List


Punch List

Description

Install wall-topper at plumbing chase wall.

Sheet

4A 101



Photos



20220810_115425

Darryl Dilmore

Aug 10, 2022 11:54
AM

#91 Wall Topper (Solid Surface)

Status

Open

Type

Issue

List


Punch List

Description

Install wall-topper at plumbing chase wall.

Sheet

4A 401



Photos



20220810_130127
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130116
Darryl Dilmore
Aug 10, 2022 1:01 PM

#92 Wall Topper (Solid Surface)

Status

Open

Type

Issue

List


Punch List

Description

Install wall-topper at plumbing chase wall.

Sheet

4A 401



Photos



20220810_130617
Darryl Dilmore
Aug 10, 2022 1:06 PM



20220810_130441
Darryl Dilmore
Aug 10, 2022 1:04 PM

#43 Temporary Barriers

Status
Closed


Sheet
4A 101

Type
Issue


List
Punch List

Description

Install temporary barriers of flagging at Girl's & Boy's restrooms until ready to turn corridor restrooms over to Owner on Wednesday, August 10, 2022.



Photos



20220802_155457
Darryl Dilmore
Aug 2, 2022 3:54 PM



20220802_155348
Darryl Dilmore
Aug 2, 2022 3:53 PM

#29 Wall Repair

Status

Closed

Type

Issue

List

Punch List

Description

Repair holes along base of wall & touch-up paint.

Sheet

4A 101



Photos



20220802_155247
Darryl Dilmore
Aug 2, 2022 3:52 PM



20220802_155243
Darryl Dilmore
Aug 2, 2022 3:52 PM

#32 Wall Repair

Status
Closed

Sheet
4A 101

Type
Issue

List
Punch List

Description
Repair wall & touch-up paint.



Photos



20220802_155303
Darryl Dilmore
Aug 2, 2022 3:53 PM

#41 Wall Repair

Status

Open

Type

Issue

List

Punch List

Description

Repair wall & touch-up paint at area indicated with blue painters tape.

Note: During punch list inspection for Restrooms on 08.10.22, it was observed that this item had not been completed.

Sheet

4A 101



Photos



20220802_155635

Darryl Dilmore

Aug 2, 2022 3:56 PM

#77 Wall Repair

Status

Open

Type

Issue

List

Punch List

Description

Repair wall as necessary & paint.

Note: This was an incomplete item the previous punch list that was performed, prior to Owner occupancy of the new Classrooms of which, the re-finished Corridor was included in that punch.

Sheet

4A 401



Photos



20220810_131607

Darryl Dilmore

Aug 10, 2022 1:16 PM

#1 Window Treatments

Status
Closed

Type
Issue

List
Punch List

Description
Install Window Treatments
(Blinds) Typical at all
windows.

Sheet
1A 101



Photos



20220802_125040
Darryl Dilmore
Aug 2, 2022 12:50 PM



20220802_124939
Darryl Dilmore
Aug 2, 2022 12:49 PM

#5 Window Treatments

Status

Closed

Type

Issue

List

Punch List

Description

Remove existing widow treatments. Install new window treatments (Blinds). Typical at all windows.

Sheet

1A 101





Photos



20220802_124342

Darryl Dilmore

Aug 2, 2022 12:43 PM




1 PCS HS Band Unfinished Space - New Construction
1/4" = 1'-0"

HS Unfinished Space Door Schedule

Door #	Function	Construction Type	Height	Width	Thickness	Operation	Frame Material	Finish	Fire Rating	Hardware Set	Comments	Mark
6	Exterior	Hollow Metal Door Panel	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	none	01 Panic Exit	Include Lite NTE 288 Sq Inches	6
18	Interior	Hollow Metal Door Panel	7' - 0"	6' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	None	04 Storage		18
22	Interior	Hollow Metal Door Panel	0' - 0"	0' - 0"	0' - 1 3/4"	Existing Cased Opening	Existing	Paint	N/A	N/A		22
24	Interior	Hollow Metal Door Panel	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	1 Hour	02 Class Entry	Include Lite NTE 288 Sq Inches	24
25	Interior	Hollow Metal Door Panel	0' - 0"	0' - 0"	0' - 1 3/4"	Existing Cased Opening	Existing	Paint	N/A	N/A		25
26	Interior	Hollow Metal Door Panel	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	1 Hour	02 Class Entry	Include Lite NTE 288 Sq Inches	26
27	Interior	Hollow Metal Door Panel	7' - 0"	6' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	None	04 Storage		27
28	Interior	Hollow Metal Door Panel	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	None	03 Passage		28
29	Interior	Hollow Metal Door Panel	7' - 0"	6' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	None	04 Storage		29
30	Interior	Hollow Metal Door Panel	7' - 0"	6' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	None	04 Storage		30

HS Unfinished Window Schedule

Window #	Function	Construction Type	Height	Width	Sill Height	Operation	Frame Material	Finish	Fire Rating	Hardware	Comments	Mark
2	Interior	Storefront Aluminum	3' - 0"	4' - 0"	3' - 0"	Fixed	Aluminum	Anodized	N/A	None	Include Privacy Blinds	2




2 PCS HS Band Unfinished Space - Fire Partitions
1/2" = 1'-0"




General Finish Plan Notes

- Clean free of debris & residues all concrete floor; buff and resal
- Prep, Prime, & Paint all Walls.
- Prime & paint any exposed piping within classroom space to match adjacent.
- Include new room signage @ all rooms; coordinate naming and numbering with owner

Specific Notes


- 04 28 23 002 6" CMU Wall; Set plumb/level/flush with mortar to roof/floor deck
- 05 51 00 001 Prefabricated Metal Stair with concrete toppers
- 07 80 00 001 Rate walls for 1 hour fire protection
- 10 11 16 001 Provide and install 84"x48" markerboard
- 10 11 23 001 Provide and install 84"x48" tackboard
- 12 21 00 001 Install new privacy blinds here





1 PCD HS Acad. Toilets - Existing
1/2" = 1'-0"

2 PCD HS Acad. Toilets - New Construction
1/2" = 1'-0"



3 PCD HS Acad. Toilets -Floor Pattern
1/4" = 1'-0"

HS Toilets Room Schedule

Number	Name	Area	Floor Finish	Base Finish	Wall Finish	Height	Ceiling Finish	Num
185	Men's Toilets	238.97 SF	12x24 Tile (CT001)	Tile Base to match floor	Differs: Floor Tile (CT001) to continue floor pattern @ accent wall; painted CMU with epoxy Paint	8' - 0"	ACT	185
187	Women's Toilets	289.89 SF	12x24 Tile (CT001)	Tile Base to match floor	Differs: Floor Tile (CT001) to continue floor pattern @ accent wall; wall tile (CT002) for partial height walls (use bullnose for (CT001) as wainscot cap; multiple tile colors in use; coordinate pattern with architect); painted gypsum AND painted CMU with epoxy Paint	8' - 0"	ACT	187

General Demolition Notes

- Where floor transitions from new floor to existing floor, a floor transition strip is to be provided. A knock-down frame is to be provided in place of the existing frame where the opening is a part of corridor.
- Remove all existing flooring, ceiling tile, rubber base, etc. where shown to be replaced by new materials in the finish schedule. RE: Floors plans, RCP, and Finish Schedule
- Owner has right of refusal for all demo work. If not retained, GC to be responsible for disposal.
- Verify all existing conditions. Notify architect of any discrepancies between the existing conditions and these documents. The Contractor is to consider the additional work required by any discrepancies to be included in this Contract.
- Burying or Burning of materials will not be permitted on site.
- Repair any damage caused to building construction identified to remain.
- Refer to other discipline drawings for additional demolition information as noted
- Schedule with the Owner any demolition that involves exposing to the weather the interior portions of building to remain. This work is to be performed during good, dry weather or temporary waterproof barrier walls shall be constructed at all occurrences where the demolition exposes weather to the interior of portions of buildings to remain.
- Existing loose school property to be the responsibility of the school district, removal of property by owner to be coordinated between the contractor and school district.
- Where areas are removed or altered, patch, repair, & paint to match adjacent surface material and finish.

General Finish Plan Notes


- All flooring transitions are to occur at center line of door panel.
- Install new tile at floors including matching tile base.
- New Fixture locations shall be coordinated with mechanical sheets.
- Paint all CMU.

Specific Notes

02 41 19 001	Dashed lines indicated extent of demolded work
09 05 05 02	Patch damaged substrate for smooth new tile installation
09 05 05 03	Install leveling compound as needed for smooth appearance of new tile, typical on new floor tile
09 30 00 004	New 12x24 Tile as shown
09 30 00 005	Install new wall tile flush and straight with accent top piece, floor to partial wall/window sill height; typical at bathroom interior unless noted otherwise
09 30 00 007	Install new wall tile flush and straight, floor to ceiling at this plumbing wall only
09 30 00 008	Install accent tile at this wall
10 21 13.19 001	Install new toilet partitions (typical)
10 28 13 001	Install wall hung mirror here; center over fixture unless noted otherwise
10 28 13 002	Install hand dryer here; coordinate with electrical & mechanical
10 28 13 003	Install new ADA/AMD Grab bars here
22 42 00 001	Replace fixtures only
22 42 00 002	Coordinate new fixture installations with mechanical, typical for new

Construction Documents

Project No	21064
Date	11/5/2021
Revisions	Rev Date
SD	09/14/2021
DD	09/22/2021
CD	11/05/2021



General Finish Notes

1. Prep floors; secure loose substrates
2. Install new LVT at all floors unless noted otherwise
3. Install new rubber base at all new floors except for tile floors; install new tile base at tile floors
4. Install new rubber treads and base at both south stairs
5. Remove all items from surfaces that can be removed, including padded wall panels, before painting surfaces.
6. Prep, prime, and paint all walls, trim and previously painted surfaces at interior; take care to fill holes as part of general prep even if they have not been filled in previous paint work. Large holes where piping has been removed during construction shall be filled, prepped and primed as well.
7. Paint all previously painted jambs and doors including both sides of exterior doors and storefront attached therein
8. Paint all previously painted built in shelving, including metal lockers
9. Rehab Aluminum Windows:
 - A. Replace painted glazing with frosted glass panels
 - B. Ensure operability at all operable units
 - C. Replace cracked or damaged glazing with new
 - D. Clean all glazing
10. Install new ADA Grab Bars at all ADA/AMB Stalls
11. Install new wall tile floor to ceiling @ toilet rooms
12. Re-hang all wood doors (existing & tagged on plan); replace hardware with new per door schedule; make standard carpentry repairs at door panels as needed
13. Include new room signage @ all rooms; coordinate naming and numbering with owner

Specific Notes

- 04 28 23 002 6" CMU Wall: Set plumb/level/flush with mortar to roof/floor deck
- 08 11 13 001 Install new HM door with lite and welded frame
- 08 71 00 001 Replace existing door hardware with new
- 09 01 20 003 Repair column smooth where wall demolded
- 09 60 00 001 Install clear sealer at concrete floors; install new rubber base at these floors
- 10 11 16 001 Provide and install 84"x48" markerboard
- 10 11 23 001 Provide and install 84"x48" tackboard
- 22 47 13 002 Install single drinking fountain with bottle filler here; coordinate with mechanical & electrical drawings




JH 1st Floor Door Schedule

Door #	Location	Function	Construction Type	Height	Width	Thickness	Operation	Frame Material	Finish	Fire Rating	Lockset	Comments	Mark
970	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	03 Passage		970
972	Lower JH	Exterior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing	Painted	None	01 Panic Exit		972
974	Lower JH	Interior	Existing	6' - 9"	2' - 8"	0' - 2"	Swing	Existing	Painted	None	05 Privacy		974
979	Lower JH	Exterior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	01 Panic Exit		979
981	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	04 Storage		981
982	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	03 Passage		982
983	Lower JH	Interior	Existing	7' - 0"	2' - 8"	0' - 2"	Swing	Existing		None	05 Privacy		983
984	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	03 Passage		984
987	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	04 Storage		987
990	Lower JH	Exterior	Existing	7' - 0"	6' - 2"	0' - 1 3/4"	Swing	Existing	Painted	None	01 Panic Exit		990
991	Lower JH	Exterior	Existing	7' - 0"	6' - 2"	0' - 1 3/4"	Swing	Existing	Painted	None	01 Panic Exit		991
992	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	04 Storage		992
993	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	03 Passage		993
994	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	02 Entry		994
995	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	02 Entry		995
12	Lower JH	Interior	HM	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Metal	Painted	None	02 Entry	Include Lite NTE 288 Sq Inches	12
13	Lower JH	Interior	HM	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Metal	Painted	None	02 Entry	Include Lite NTE 288 Sq Inches	13
21	Lower JH	Interior	Existing	6' - 9"	2' - 8"	0' - 2"	Swing	Existing		None	03 Passage		21
28	Lower JH	Interior	Existing	7' - 0"	2' - 8"	0' - 2"	Swing	Existing		None	05 Privacy		28

1 PCS Junior High 1st LVL - Locker/Band - New Construction
1/4" = 1'-0"

11/18/2021 1:48:12 PM D:\my_stuff\BUSINESS\work\2019_dale\partners\21064-Pontotoc-ESSR\1_model\PCS_Junior_High_School.rvt



General Finish Notes

1. Prep floors; secure loose substrates
2. Install new LVT at all floors unless noted otherwise
3. Install new rubber base at all new floors except for tile floors; install new tile base at tile floors
4. Install new rubber treads and base at both south stairs
5. Remove all items from surfaces that can be removed, including padded wall panels, before painting surfaces.
6. Prep, prime, and paint all walls, trim and previously painted surfaces at interior; take care to fill holes as part of general prep even if they have not been filled in previous paint work. Large holes where piping has been removed during construction shall be filled, prepped and primed as well.
7. Paint all previously painted jambs and doors including both sides of exterior doors and storefront attached therein
8. Paint all exterior painted built in shelving, including metal lockers
9. Rehab Aluminum Windows:
 - A. Replace painted glazing with frosted glass panels
 - B. Ensure operability at all operable units
 - C. Replace cracked or damaged glazing with new
 - D. Clean all glazing
10. Install new ADA Grab Bars at all ADA/AMB Stalls
11. Install new wall tile floor to ceiling @ toilet rooms
12. Re-hang all wood doors (existing & tagged on plan); replace hardware with new per door schedule; make standard carpentry repairs at door panels as needed
13. Include new room signage @ all rooms; coordinate naming and numbering with owner

JH Toilet Room Notes

- A. Floor Tile pattern shall be staggered in thirds and run lengthwise in toilet rooms at floor, continuing in same pattern at designated accent wall
- B. Unless otherwise noted, 5/8" sheetrock shall be installed above partial height walls to a MIN of 4" above ceiling grid. Tile walls full height elsewhere throughout toilet rooms.
- C. Coordinate wall tile pattern with architect.


Specific Notes

- | | |
|-----------------|---|
| 03 05 05 002 | Remove concrete as needed to install plumbing in new configuration |
| 09 30 00 001 | Install new floor tile; slope to floor drain is drain provided |
| 09 30 00 002 | Install new wall tile flush and straight, floor to ceiling |
| 09 30 00 003 | Install accent tile at this wall |
| 09 65 19.19 003 | Install leveling compound as needed for smooth appearance of new VCT. |
| 10 28 13 001 | Install wall hung mirror here; center over fixture unless noted otherwise |
| 10 28 13 002 | Install hand dryer here; coordinate with electrical & mechanical |
| 22 42 00 002 | Coordinate new fixture installations with mechanical, typical for new |

1 PCS Junior High 1st LVL - Toilets
1/2" = 1'-0"

JH Toilet Room Schedule

Number	Name	Area	Floor Finish	Base Finish	Wall Finish	Height	Ceiling Finish	Num
5	Men's Toilets	134.33 SF	12x24 Tile (CT001)	Tile Base to match floor	Differs: Floor Tile (CT001) to continue floor pattern @ accent wall; wall tile (CT002) for all other walls (multiple tile colors in use: coordinate pattern with architect); painted gypsum with epoxy Paint	8' - 0"	ACT	5
6	Women's Toilet	170.47 SF	12x24 Tile (CT001)	Tile Base to match floor	Differs: Floor Tile (CT001) to continue floor pattern @ accent wall; wall tile (CT002) for all other walls (multiple tile colors in use: coordinate pattern with architect); painted gypsum with epoxy Paint	8' - 0"	ACT	6
7	Men's Toilet	124.51 SF	12x24 Tile (CT001)	Tile Base to match floor	Differs: Floor Tile (CT001) to continue floor pattern @ accent wall; wall tile (CT002) for all other walls (multiple tile colors in use: coordinate pattern with architect); painted gypsum with epoxy Paint	8' - 0"	ACT	7
8	Women's Toilet	151.24 SF	12x24 Tile (CT001)	Tile Base to match floor	Differs: Floor Tile (CT001) to continue floor pattern @ accent wall; wall tile (CT002) for all other walls (multiple tile colors in use: coordinate pattern with architect); painted gypsum with epoxy Paint	8' - 0"	ACT	8



Construction Documents

Project No	21064
Date	
Revisions	Rev Date
SD	09/14/2021
DD	09/22/2021
CD	11/05/2021

11/18/2021 1:48:15 PM D:\my_stuff\BUSINESS\work\2019.dale\Partners\21064-Pontotoc-ESSR\moodle\PCS_Junior_High_School.rvt




General Finish Notes

1. Prep floors; secure loose substrates
2. Install new LVT at all floors unless noted otherwise
3. Prep, prime, and paint all walls, trim and previously painted surfaces at interior
4. Rehab steel windows:
 - A. Remove existing glazing
 - B. Remove paints and mastics from steel members
 - C. Patch and repair steel as needed for full functionality
 - D. Prime & paint all steel members
 - E. Install new glazing and tips
 - F. Install new Glazing Putty
 - G. Recaulked interior for straight paint lines
 - H. Paint interior/exterior
 - I. Clean glass
5. Include new room signage @ all rooms, coordinate naming and numbering with owner

Specific Notes

- | | |
|-----------------|---|
| 02 82 13 001 | Asbestos containing material present at window caulking |
| 02 83 19.13 001 | Prep for lead based paint shall not include sanding, grinding, sand blasting, or any other method that may cause paint to be airborne without HEPA vacuum equipment |
| 05 12 00 001 | Support concrete pan toppers with steel framing; provide brushed finish at ramps |
| 05 12 00 002 | Ramp slope shall not exceed 1:12 rise over run |
| 05 51 36.16 002 | Concrete Pan 5x5 Level Landing |
| 05 52 00 009 | Return handrail to floor here |
| 05 52 00 010 | Return handrail to wall here |
| 08 01 11 001 | Trim out existing door with wd 1x board and paint to match wall |
| 08 43 13 001 | Install new storefront into existing opening for climate control of Auditorium |
| 08 71 00 001 | Replace existing door hardware with new |
| 08 71 00 002 | Panic Hardware Set w Passage Function |
| 08 71 00 003 | Panic Hardware Set w Entry Function |
| 08 71 00 004 | Entry Hardware Set |
| 09 01 20 004 | Repair plaster where damaged or missing with like material |
| 09 21 16 010 | Install 5.5" metal stud wall with 5/8" Sheetrock on both sides |
| 09 65 13.26 001 | Install new nosings @ stairs |
| 09 91 23 002 | Paint and patch all plaster as needed for new wall finish throughout; patching shall be with like material |

ADA Ramp & areas where concrete must be poured back & all interior finishes completed, shall be protected by temporary barriers or control measures, prior to Students occupying the Auditorium space on Monday, August 8, 2022.
Access (ingress / egress) through the front Lobby for Staff, Faculty & Students must be provided, but controlled prior to Owner occupying Auditorium on Monday, August 8, 2022.



1 PCS Middle - Auditorium - New Construction
3/16" = 1'-0"

11/18/2021 1:49:51 PM D:\my_stuff\BUSINESS\work\21064-Pontotoc-ESSR\1_model\PCS Middle School.lvt



#165 Cleaning Needed.....	24
#166 Cleaning Needed.....	24
#167 Cleaning Needed.....	25
#172 Cleaning Needed.....	26
#191 Cleaning Needed.....	27
#193 Cleaning Needed.....	28
#71 Ceramic Tile	29
#72 Ceramic Tile	30
#73 Ceramic Tile	31
#87 Ceramic Tile	33
#88 Ceramic Tile	34
#113 Ceramic Tile.....	36
#114 Ceramic Tile.....	37
#132 Ceramic Tile	38
#138 Ceramic Tile	40
#174 Ceramic Tile	41
#175 Ceramic Tile	41
#184 Exterior Railings	42
#189 Exterior Railings	43
#47 Floor Coverings	44
#79 Floor Coverings	46
#123 Floor Coverings	48
#124 Floor Coverings	49
#187 Floor Coverings	49
#188 Floor Coverings	51
#120 Floor Coatings	53

#122 Floor Coatings	54
#128 Wood Trim	56
#149 Wood Trim	57
#169 Wood Trim	58
#179 Wood Trim	59
#182 Wood Trim	60
#15 Marker Boards	60
#16 Marker Boards	61
#27 Marker Boards	61
#28 Marker Boards	62
#59 Miscellaneous Items	63
#194 Miscellaneous Items	63
#14 Paint Touch Up	65
#33 Paint Touch Up	66
#34 Paint Touch Up	67
#40 Paint Touch Up	68
#42 Paint Touch Up	68
#58 Paint Touch Up	70
#60 Paint Touch Up	71
#61 Paint Touch Up	72
#64 Paint Touch Up	73
#67 Paint Touch Up	74
#68 Paint Touch Up	75
#69 Paint Touch Up	76
#76 Paint Touch Up	77
#80 Paint Touch Up	78



#82 Paint Touch Up	80
#101 Paint Touch Up	81
#105 Paint Touch Up	82
#106 Paint Touch Up	84
#108 Paint Touch Up	86
#109 Paint Touch Up	87
#110 Paint Touch Up	88
#111 Paint Touch Up.....	89
#112 Paint Touch Up	90
#115 Paint Touch Up	91
#116 Paint Touch Up	92
#117 Paint Touch Up	93
#118 Paint Touch Up	94
#119 Paint Touch Up	95
#125 Paint Touch Up	96
#129 Paint Touch Up	97
#130 Paint Touch Up	98
#131 Paint Touch Up	99
#135 Paint Touch Up	100
#136 Paint Touch Up	101
#137 Paint Touch Up	102
#140 Paint Touch Up	103
#141 Paint Touch Up	104
#142 Paint Touch Up	104
#144 Paint Touch Up	106
#146 Paint Touch Up	107



#147 Paint Touch Up	109
#148 Paint Touch Up	110
#150 Paint Touch Up	111
#151 Paint Touch Up	112
#152 Paint Touch Up	113
#153 Paint Touch Up	114
#154 Paint Touch Up	114
#155 Paint Touch Up	116
#156 Paint Touch Up	117
#157 Paint Touch Up	118
#158 Paint Touch Up	119
#159 Paint Touch Up	120
#160 Paint Touch Up	121
#161 Paint Touch Up	122
#162 Paint Touch Up	123
#168 Paint Touch Up	124
#170 Paint Touch Up	125
#171 Paint Touch Up	126
#173 Paint Touch Up	127
#178 Paint Touch Up	129
#180 Paint Touch Up	130
#181 Paint Touch Up	131
#183 Paint Touch Up	132
#190 Paint Touch Up	132
#3 Seeding & Grassing	134
#192 Seeding & Grassing	135



#91 Wall Topper (Solid Surface).....	136
#92 Wall Topper (Solid Surface).....	137
#163 Volleyball Sleeves	137
#164 Volleyball Sleeves	138
#41 Wall Repair	139
#77 Wall Repair	140
#177 Wall Repair	141
#185 Window Treatments.....	141
#186 Window Treatments.....	142

#65 Acoustical Ceilings

Status

Open

Type

Issue

List


Punch List

Description

Install acoustical ceiling grid
& ceiling tile.

Sheet

4A 401



Photos



20220810_125901

Darryl Dilmore

Aug 10, 2022 12:59
PM

#66 Acoustical Ceilings

Status

Open

Type

Issue

List


Punch List

Description

Install missing ceiling tiles.

Sheet

4A 401



Photos



20220810_125944
Darryl Dilmore
Aug 10, 2022 12:59
PM



20220810_125947
Darryl Dilmore
Aug 10, 2022 12:59
PM

#75 Acoustical Ceilings

Status

Open

Type

Issue

List

Punch List

Description


Replace all perimeter ceiling tile (tile abutting walls).

Note: The tile was damaged or discolored during the wall tile grouting process.

Note: Cleaning of the tile is not acceptable. Tiles must be replaced.

Sheet

4A 401



Photos



20220810_130155
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130226
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130229
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130231
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130252
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130256
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130309
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130311
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130317
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130318
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130324
Darryl Dilmore
Aug 10, 2022 1:03 PM

#96 Acoustical Ceilings

Status

Open

Type

Issue

List


Punch List

Description

Repair ceiling grid where damaged.

Sheet

4A 101



Photos



20220810_125106

Darryl Dilmore

Aug 10, 2022 12:51
PM

#133 Acoustical Ceilings

Status

Open

Type

Issue

List


Punch List

Description

Replace ceiling grid members & ceiling tile where stained from cleaning of ceramic wall tile.

Sheet

3A 102



Photos



Men's Restroom 30
Darryl Dilmore
Aug 30, 2022 9:56 AM



Men's Restroom 31
Darryl Dilmore
Aug 30, 2022 9:56 AM



Men's Restroom 32
Darryl Dilmore
Aug 30, 2022 9:56 AM

#139 Acoustical Ceilings

Status

Open

Sheet

3A 102

Type


Issue

List

Punch List

Description

Replace ceiling grid members & ceiling tile where stained from cleaning of ceramic wall tile.



Photos



Women's Restroom
Photo 24

Darryl Dilmore

Aug 30, 2022 9:36 AM



Women's Restroom
Photo 25

Darryl Dilmore

Aug 30, 2022 9:37 AM



Women's Restroom
Photo 26

Darryl Dilmore

Aug 30, 2022 9:37 AM

#126 Caulking

Status

Open

Type

Issue

List

Punch List


Description

Caulk visible joint between floor covering & frame with color match caulk to conceal visible gap.

Note: Replace floor tile where gap is too large to caulk. No exception.

Sheet

3A 102



Photos



Lobby 10
Darryl Dilmore
Aug 30, 2022 9:45 AM



Lobby 11
Darryl Dilmore
Aug 30, 2022 9:45 AM



Lobby 12
Darryl Dilmore
Aug 30, 2022 9:45 AM

#2 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Remove plastic masking at brick & covering landing. Remove all debris caused by painting of exterior stair.

Sheet

1A 101



Photos



Door at Exterior Stair Photo 1

Darryl Dilmore

Aug 30, 2022 10:18 AM



Exterior Stair Photo 8

Darryl Dilmore

Aug 30, 2022 10:19 AM

#4 Cleaning Needed

Status
Open


Sheet
1A 101

Type
Issue

List
Punch List

Description

Clean parking area near exterior stair construction. Remove all construction debris, sediment build-up & sweep clean.



Photos



Parking Lot Photo 1
Darryl Dilmore
Aug 30, 2022 10:22 AM



Parking Lot Photo 2
Darryl Dilmore
Aug 30, 2022 10:22 AM



Parking Lot Photo 5
Darryl Dilmore
Aug 30, 2022 10:23 AM



Parking Lot Photo 6
Darryl Dilmore
Aug 30, 2022 10:23 AM



Parking Lot Photo 7
Darryl Dilmore
Aug 30, 2022 10:23 AM

#54 Cleaning Needed

Status
Open


Sheet
5A 101

Type
Issue

List
Punch List

Description

Complete final cleaning after other trades are complete. Ensure trades work is complete & all surplus materials & debris are removed from the space, prior to final cleaning.



#62 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Remove all construction debris & trash. Sweep & clean floor.

Sheet

4A 401



Photos



20220810_125852

Darryl Dilmore

Aug 10, 2022 12:58
PM

#63 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Remove all construction debris & trash. Clean & sweep floor.

Sheet

4A 401



Photos



20220810_125942

Darryl Dilmore

Aug 10, 2022 12:59 PM



20220810_125953

Darryl Dilmore

Aug 10, 2022 12:59 PM

#70 Cleaning Needed

Status

Open

Type

Issue

List

Punch List


Description

Perform final cleaning. Contractor shall ensure that all walls, floors, toilet partitions, toilet accessories, plumbing fixtures, ceiling grid, etc. are thoroughly & properly cleaned, prior to Owner occupancy.

Note: Ceiling tiles were damaged or discolored during the grouting process, so after correction of grout color issue, the Contractor shall replace "all" perimeter ceiling tiles (tile abutting walls).

Sheet

4A 401



Photos



20220810_130423
Darryl Dilmore
Aug 10, 2022 1:04 PM



20220810_130441
Darryl Dilmore
Aug 10, 2022 1:04 PM



20220810_130517
Darryl Dilmore
Aug 10, 2022 1:05 PM



20220810_130617
Darryl Dilmore
Aug 10, 2022 1:06 PM



20220810_130945
Darryl Dilmore
Aug 10, 2022 1:09 PM

#74 Cleaning Needed

Status

Open

Type

Issue

List

Punch List


Description

Perform final cleaning. Contractor shall ensure that all walls, floors, toilet partitions, toilet accessories, plumbing fixtures, ceiling grid, etc. are thoroughly & properly cleaned, prior to Owner occupancy.

Note: Ceiling tiles were damaged or discolored during the grouting process, so after correction of grout color issue, the Contractor shall replace "all" perimeter ceiling tiles (tile abutting walls).

Sheet

4A 401



Photos



20220810_130057
Darryl Dilmore
Aug 10, 2022 1:00 PM



20220810_130101
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130133
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130229
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130317
Darryl Dilmore
Aug 10, 2022 1:03 PM

#89 Cleaning Needed

Status

Open

Type

Issue

List

Punch List


Description

Note: Final cleaning was being performed at time of inspection.

Note: Final cleaning is "not" acceptable. Contractor is instructed to perform final cleaning again & visually ensure that all surfaces are properly cleaned.

Sheet


4A 101



Photos



20220810_124524
Darryl Dilmore
Aug 10, 2022 12:45 PM



20220810_124526
Darryl Dilmore
Aug 10, 2022 12:45 PM



20220810_124550
Darryl Dilmore
Aug 10, 2022 12:45 PM



20220810_124610
Darryl Dilmore
Aug 10, 2022 12:46 PM



20220810_124642
Darryl Dilmore
Aug 10, 2022 12:46 PM

#90 Cleaning Needed

Status

Open

Sheet


4A 101

Type

Issue

List

Punch List



Description

Note: Final cleaning had not been completed at time of inspection.

Note: Contractor shall ensure final cleaning is "properly" completed & that all surfaces are cleaned, to include ceiling grid.


Photos



20220810_115414
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115418
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115428
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115438
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115442
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115546
Darryl Dilmore
Aug 10, 2022 11:55 AM



20220810_115607
Darryl Dilmore
Aug 10, 2022 11:56 AM

#121 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Level of cleaning not acceptable. Perform final cleaning again.

Sheet

3A 102



#134 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Complete final cleaning and/or re-clean entire room, all fixtures & accessories.

Sheet

3A 102



#143 Cleaning Needed

Status

Open


Sheet

3A 102

Type
Issue

Description

Complete final cleaning and/
or re-clean entire room, all
fixtures & accessories.



#165 Cleaning Needed

Status
Open


Sheet
3A 101

Type
Issue

List
Punch List

Description

Perform final cleaning.
Ensure all dust, dirt & debris
is removed from east
bleacher seating.



#166 Cleaning Needed

Status
Open


Sheet
3A 101

Type
Issue

List
Punch List

Description

Perform final cleaning.
Ensure all dust, dirt & debris
is removed from west
bleacher seating.



#167 Cleaning Needed

Status


Open

Sheet

3A 101

Type

Issue



List

Punch List

Description

Final clean playing floor.
Ensure all, dirt & debris is
removed.

#172 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Clean top stair tread.
Remove clear finish (wood gym floor sealer) that spilled over onto tread.
Note: Clean all stair treads & ensure all walls are wiped down & cleaned.

Sheet

3A 101



Photos



Women's Locker
Stairwell Top Tread
Photo 4

Darryl Dilmore

Aug 30, 2022 2:04 PM



Women's Locker
Stairwell Top Tread
Photo 1

Darryl Dilmore

Aug 30, 2022 2:04 PM



Women's Locker
Stairwell Top Tread
Photo 2

Darryl Dilmore

Aug 30, 2022 2:04 PM



Women's Locker
Stairwell Top Tread
Photo 3

Darryl Dilmore

Aug 30, 2022 2:04 PM

#191 Cleaning Needed

Status

Open

Type

Issue

List


Punch List

Description

Clean concrete ramp areas.
Remove all sediment &
pressure wash to remove all
stains.

Sheet

AC101



Photos



Site Photo 7
Darryl Dilmore
Aug 30, 2022 9:14 AM



Site Photo 2
Darryl Dilmore
Aug 30, 2022 9:15 AM

#193 Cleaning Needed

Status
Open


Sheet
3A 102

Type
Issue

List
Punch List

Description

Remove all materials, equipment & debris from across the front (exterior face) of the Gym. Clean sidewalk area, re-position temporary fencing as required for upcoming open house event.



Photos



Exterior at Gym 1
Darryl Dilmore
Aug 30, 2022 9:13 AM



Exterior at Gym 2
Darryl Dilmore
Aug 30, 2022 9:13 AM



Exterior at Gym 3
Darryl Dilmore
Aug 30, 2022 9:13 AM

#71 Ceramic Tile

Status

Open

Type

Issue

List


Punch List

Description

Remove incorrect color grout & replace with correct color. Coordinate with Owner to perform this work after school hours or on weekends. Note: Contractor shall visually inspect "all" areas where ceramic tile installed & ensure issue with grout color is corrected.

Sheet


4A 401



Photos



20220810_130116
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130125
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130141
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130220
Darryl Dilmore
Aug 10, 2022 1:02 PM



20220810_130226
Darryl Dilmore
Aug 10, 2022 1:02 PM

#72 Ceramic Tile

Status

Open

Type

Issue

List


Punch List

Description

Install missing piece of ceramic wall tile & grout with "correct grout color".

Sheet

4A 401



Photos



20220810_130500

Darryl Dilmore

Aug 10, 2022 1:05 PM

#73 Ceramic Tile

Status

Open

Type

Issue

List

Punch List

Description

Replace temporary tile that was installed for tile base & at yellow banding, once permanent tile is received & grout with "correct grout color(s)". Note: Coordinate with Owner to perform this work after school hours or on weekends.


Remove all incorrect grout color & replace with correct grout color. Note: Contractor shall visually inspect all tile surfaces to ensure that incorrect grout color is removed & replaced with correct grout color. Note: Coordinate with Owner to perform this work after school hours or on weekends.

Contractor shall ensure that all walls, floor, partitions & fixtu...

[See full description](#)

Sheet

4A 401



Photos



20220810_130125
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130127
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130141
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130924
Darryl Dilmore
Aug 10, 2022 1:09 PM



20220810_130941
Darryl Dilmore
Aug 10, 2022 1:09 PM



20220810_130945
Darryl Dilmore
Aug 10, 2022 1:09 PM



20220810_130958
Darryl Dilmore
Aug 10, 2022 1:09 PM

#87 Ceramic Tile

Status

Open

Type

Issue

List

Punch List


Description

Remove incorrect color grout & replace with correct color. Coordinate with Owner to perform this work after school hours or on weekends.

Note: Contractor shall visually inspect "all" areas where ceramic tile installed & ensure issue with grout color is corrected.

Sheet


4A 101




Photos



20220810_124610
Darryl Dilmore
Aug 10, 2022 12:46 PM



20220810_124618
Darryl Dilmore
Aug 10, 2022 12:46 PM



20220810_124624
Darryl Dilmore
Aug 10, 2022 12:46 PM



20220810_124632
Darryl Dilmore
Aug 10, 2022 12:46 PM

#88 Ceramic Tile

Status

Open

Type

Issue

List

Punch List


Description

Remove incorrect color grout & replace with correct color. Coordinate with Owner to perform this work after school hours or on weekends.

Note: Contractor shall visually inspect "all" areas where ceramic tile installed & ensure issue with grout color is corrected.

Sheet

4A 101




Photos



20220810_115454
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115458
Darryl Dilmore
Aug 10, 2022 11:54 AM



20220810_115512
Darryl Dilmore
Aug 10, 2022 11:55 AM



20220810_115515
Darryl Dilmore
Aug 10, 2022 11:55 AM



20220810_115524
Darryl Dilmore
Aug 10, 2022 11:55 AM



20220810_115546
Darryl Dilmore
Aug 10, 2022 11:55 AM

Pontotoc City School District

123 North Main Street, Pontotoc, Mississippi


21064



20220810_115554

Darryl Dilmore

Aug 10, 2022 11:55
AM



20220810_115607

Darryl Dilmore

Aug 10, 2022 11:56
AM

#113 Ceramic Tile

Status

Open

Type

Issue

List


Punch List

Description

Fill cavity between top of yellow tile band & wall topper. Note: Contractor may use grout or color match caulking, should tile Contractor feel grouting joint it too wide.

Sheet

3A 102



Photos



Concessions 14
Darryl Dilmore
Aug 30, 2022 9:39 AM



Concessions 15
Darryl Dilmore
Aug 30, 2022 9:39 AM



Concessions 16
Darryl Dilmore
Aug 30, 2022 9:39 AM

#114 Ceramic Tile

Status

Open

Type

Issue

List


Punch List

Description


Clean surface of ceramic tile.
Re-grout joints where
necessary.

Sheet

3A 102



Photos



Concessions 31
Darryl Dilmore
Aug 30, 2022 9:41 AM



Concessions 33
Darryl Dilmore
Aug 30, 2022 9:41 AM



Concessions 34
Darryl Dilmore
Aug 30, 2022 9:41 AM



Concessions 35
Darryl Dilmore
Aug 30, 2022 9:41 AM


#132 Ceramic Tile

Status
Open

Sheet
3A 102

Type
Issue

List
Punch List



Description

Remove all incorrect grout color (areas where installers used darker grout color) & re-grout using correct color (typical throughout the entire room). Install grout in joints where missing (using correct color grout).

Note: Upon completion of work, clean "all" ceramic tile walls & floors to remove excess grout & residue.

Photos



Men's Restroom 9
Darryl Dilmore
Aug 30, 2022 9:54 AM



Men's Restroom 10
Darryl Dilmore
Aug 30, 2022 9:54 AM



Men's Restroom 11
Darryl Dilmore
Aug 30, 2022 9:54 AM



Men's Restroom 12
Darryl Dilmore
Aug 30, 2022 9:54 AM



Men's Restroom 14
Darryl Dilmore
Aug 30, 2022 9:55 AM



Men's Restroom 18
Darryl Dilmore
Aug 30, 2022 9:55 AM

Pontotoc City School District

123 North Main Street, Pontotoc, Mississippi

21064



Men's Restroom 19
Darryl Dilmore
Aug 30, 2022 9:55 AM



Men's Restroom 20
Darryl Dilmore
Aug 30, 2022 9:55 AM



Men's Restroom 22
Darryl Dilmore
Aug 30, 2022 9:55 AM



Men's Restroom 23
Darryl Dilmore
Aug 30, 2022 9:56 AM



Men's Restroom 24
Darryl Dilmore
Aug 30, 2022 9:56 AM



Men's Restroom 25
Darryl Dilmore
Aug 30, 2022 9:56 AM



Men's Restroom 26
Darryl Dilmore
Aug 30, 2022 9:56 AM



Men's Restroom 27
Darryl Dilmore
Aug 30, 2022 9:56 AM



Men's Restroom 28
Darryl Dilmore
Aug 30, 2022 9:56 AM

#138 Ceramic Tile

Status

Open

Type

Issue

List

Punch List


Description

Remove all incorrect grout color (areas where installers used darker grout color) & re-grout using correct color (typical throughout the entire room). Install grout in joints where missing (using correct color grout).

Note: Upon completion of work, clean "all" ceramic tile walls & floors to remove excess grout & residue.

Sheet

3A 102



Photos



Women's Restroom
Photo 6
Darryl Dilmore
Aug 30, 2022 9:32 AM



Women's Restroom
Photo 7
Darryl Dilmore
Aug 30, 2022 9:33 AM



Women's Restroom
Photo 8
Darryl Dilmore
Aug 30, 2022 9:33 AM



Women's Restroom
Photo 9
Darryl Dilmore
Aug 30, 2022 9:33 AM



Women's Restroom
Photo 13
Darryl Dilmore
Aug 30, 2022 9:33 AM



Women's Restroom
Photo 14
Darryl Dilmore
Aug 30, 2022 9:34 AM



Women's Restroom
Photo 15
Darryl Dilmore
Aug 30, 2022 9:34 AM



Women's Restroom
Photo 16
Darryl Dilmore
Aug 30, 2022 9:34 AM



Women's Restroom
Photo 17
Darryl Dilmore
Aug 30, 2022 9:34 AM



Women's Restroom
Photo 18
Darryl Dilmore
Aug 30, 2022 9:35 AM



Women's Restroom
Photo 19
Darryl Dilmore
Aug 30, 2022 9:35 AM



Women's Restroom
Photo 20
Darryl Dilmore
Aug 30, 2022 9:35 AM



Women's Restroom
Photo 21
Darryl Dilmore
Aug 30, 2022 9:35 AM



Women's Restroom
Photo 22
Darryl Dilmore
Aug 30, 2022 9:35 AM



Women's Restroom
Photo 23
Darryl Dilmore
Aug 30, 2022 9:35 AM

#174 Ceramic Tile

Status

Open

Type

Issue

List


Punch List

Description

Grout joint between top of yellow tile band & bottom of wall topper. Contractor may either grout or caulk, using color match caulking, should Contractor feel joint is too large to caulk.

Sheet

4A 101



#175 Ceramic Tile

Status

Sheet

Open


4A 101

Type
Issue

List
Punch List

Description

Grout joint between top of yellow tile band & bottom of wall topper. Contractor may either grout or caulk, using color match caulking, should Contractor feel joint is too large to caulk.



#184 Exterior Railings

Status
Open


Sheet
5A 101

Type
Issue

List
Punch List

Description

Install hand railings at ADA ramp access to Auditorium.



#189 Exterior Railings

Status

Open

Type

Issue

List

Punch List

Description

Install steel hand railings.

Sheet

AC101



Photos



Site Photo 7

Darryl Dilmore

Aug 30, 2022 9:14 AM

#47 Floor Coverings

Status

Open

Type

Issue

List

Punch List

Description

Note: The floor covering installed in the Corridor is "not" acceptable to the Architect or Owner. Evidence of the slab not being properly cleaned & all debris removed, prior to floor covering installation is visible throughout the Corridor & in some cases, debris under floor tile has protruded into underside of tile to the point the surface of the tiles are showing damage.


Note: The Contractor is instructed to replace the "entirety" of the floor covering in the Corridor (no exception). The Contractor shall ensure that all current floor covering is removed, the slab surface is properly cle...

[See full description](#)

Photos

Sheet

4A 101



Pontotoc City School District

123 North Main Street, Pontotoc, Mississippi

21064



20220810_131618
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131636
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131645
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131654
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131738
Darryl Dilmore
Aug 10, 2022 1:17 PM



20220810_131740
Darryl Dilmore
Aug 10, 2022 1:17 PM



20220810_131752
Darryl Dilmore
Aug 10, 2022 1:17 PM



20220810_131806
Darryl Dilmore
Aug 10, 2022 1:18 PM

#79 Floor Coverings

Status

Open

Type

Issue

List

Punch List

Description

Note: The floor covering installed in the Corridor is "not" acceptable to the Architect or Owner. Evidence of the slab not being properly cleaned & all debris removed, prior to floor covering installation is visible throughout the Corridor & in some cases, debris under floor tile has protruded into underside of tile to the point the surface of the tiles are showing damage.


Note: The Contractor is instructed to replace the "entirety" of the floor covering in the Corridor (no exception). The Contractor shall ensure that all current floor covering is removed, the slab surface is properly cle...

[See full description](#)

Photos

Sheet

4A 401



Pontotoc City School District

123 North Main Street, Pontotoc, Mississippi

21064



20220810_131636 (1)
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131639
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131645
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131654
Darryl Dilmore
Aug 10, 2022 1:16 PM



20220810_131740
Darryl Dilmore
Aug 10, 2022 1:17 PM



20220810_131752
Darryl Dilmore
Aug 10, 2022 1:17 PM



20220810_131806
Darryl Dilmore
Aug 10, 2022 1:18 PM

#123 Floor Coverings

Status

Open

Sheet

3A 102

Type


Issue

List

Punch List

Description

Install transition strip
between lobby floor covering
& wood flooring of gym.



Photos



Concessions Flooring
19

Darryl Dilmore

Aug 30, 2022 10:01
AM

#124 Floor Coverings

Status

Open

Type

Issue

List


Punch List

Description

Install transition strip
between lobby floor covering
& wood gym floor.

Sheet

3A 102



Photos



Concessions Flooring
21

Darryl Dilmore

Aug 30, 2022 10:01
AM

#187 Floor Coverings

Status

Open

Type

Issue


List

Punch List

Description

Sheet

5A 101



Install VCT at each stair
tread & complete VCT on
stage to first step. Lighter
VCT on steps, black VCT on
stage.

#188 Floor Coverings

Status

Open

Type

Issue

List

Punch List


Description

Replace floor covering at "all" locations where debris below floor covering has caused visible damage to surface of existing floor covering, and where deformities in tile surface are visible. (Typical throughout the entire lobby).

Note: Also replace floor covering where there is a visible gap between floor covering & wall base (trim).

Sheet

5A 101



Photos



Auditorium Flooring 2
Darryl Dilmore
Aug 30, 2022 12:06 PM



Auditorium Flooring 3
Darryl Dilmore
Aug 30, 2022 12:06 PM



Auditorium Flooring 4
Darryl Dilmore
Aug 30, 2022 12:06 PM



Auditorium Flooring 5
Darryl Dilmore
Aug 30, 2022 12:06 PM



Auditorium Flooring 6
Darryl Dilmore
Aug 30, 2022 12:06 PM



Auditorium Flooring 7
Darryl Dilmore
Aug 30, 2022 12:06 PM

Pontotoc City School District

123 North Main Street, Pontotoc, Mississippi

21064



Auditorium Flooring
15

Darryl Dilmore

Aug 30, 2022 12:07
PM



Auditorium Flooring
22

Darryl Dilmore

Aug 30, 2022 12:08
PM



Auditorium Flooring
33

Darryl Dilmore

Aug 30, 2022 12:12
PM



Auditorium Flooring
36

Darryl Dilmore

Aug 30, 2022 2:14 PM

#120 Floor Coatings

Status

Open

Type

Issue

List


Punch List

Description

Replace floor covering at "all" locations where there is a visible gap between the floor covering & the ceramic wall tile.

Sheet

3A 102



Photos



Concessions 32
Darryl Dilmore
Aug 30, 2022 9:41 AM



Concessions 33
Darryl Dilmore
Aug 30, 2022 9:41 AM

#122 Floor Coatings

Status

Open

Type

Issue

List

Punch List


Description

Replace floor covering at "all" locations where debris below floor covering has caused visible damage to surface of existing floor covering, and where deformities in tile surface are visible. (Typical throughout the entire lobby).

Note: Also replace floor covering where there is a visible gap between floor covering & wall base (trim).

Sheet

3A 102



Photos




Concessions Flooring 1
Darryl Dilmore
Aug 30, 2022 9:27 AM




Concessions Flooring 2
Darryl Dilmore
Aug 30, 2022 9:27 AM



Concessions Flooring 4
Darryl Dilmore
Aug 30, 2022 9:27 AM



Concessions Flooring 5
Darryl Dilmore
Aug 30, 2022 9:27 AM



Concessions Flooring 6
Darryl Dilmore
Aug 30, 2022 9:28 AM



Concessions Flooring 7
Darryl Dilmore
Aug 30, 2022 9:28 AM

Pontotoc City School District

123 North Main Street, Pontotoc, Mississippi

21064



Concessions Flooring
9

Darryl Dilmore

Aug 30, 2022 9:28 AM



Concessions Flooring
10

Darryl Dilmore

Aug 30, 2022 9:29 AM



Concessions Flooring
11

Darryl Dilmore

Aug 30, 2022 9:29 AM



Concessions Flooring
16

Darryl Dilmore

Aug 30, 2022 9:30 AM



Lobby 15

Darryl Dilmore

Aug 30, 2022 9:45 AM

#128 Wood Trim

Status
Open

Sheet
3A 102

Type
Issue

List
Punch List

Description
Install wood molding (three quarter round) & paint molding.



Photos



Lobby 27
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 28
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 29
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 30
Darryl Dilmore
Aug 30, 2022 9:50 AM

#149 Wood Trim

Status

Open

Type

Issue

List


Punch List

Description

Install wood trim (three quarter round) at base of wall to floor covering & paint.

Sheet

3A 101



Photos



ADA Seating Area
Photo 2

Darryl Dilmore

Aug 30, 2022 11:26
AM



ADA Seating Area
Photo 4

Darryl Dilmore

Aug 30, 2022 11:26
AM



ADA Seating Area
Photo 5

Darryl Dilmore

Aug 30, 2022 11:27
AM

#169 Wood Trim

Status

Open

Type

Issue

List


Punch List

Description

Install wood trim (three quarter round) & paint. Also touch up all base in this area.

Sheet

3A 101



Photos



West Bleachers Photo 2

Darryl Dilmore

Aug 30, 2022 10:59 AM



West Bleachers Photo 5

Darryl Dilmore

Aug 30, 2022 11:00 AM

#179 Wood Trim

Status

Open

Type

Issue

List


Punch List

Description

Install wood trim at cased opening.

Sheet

5A 101



Photos



MS Auditorium Lobby
Photo 4

Darryl Dilmore

Aug 30, 2022 9:25 AM

#182 Wood Trim


Status
Open

Type
Issue

List
Punch List

Description
Complete installation of
three quarter round at wood
base & paint.

Sheet
5A 101



Photos



MS Auditorium Photo
8
Darryl Dilmore
Aug 30, 2022 12:13
PM



MS Auditorium Photo
9
Darryl Dilmore
Aug 30, 2022 12:13
PM



MS Auditorium Photo
10
Darryl Dilmore
Aug 30, 2022 12:13
PM

#15 Marker Boards


Status
Open

Type
Issue

List
Punch List

Description

Sheet
1A 101



Install mark boards & tac boards.

Note: To be installed per Owner's specified location(s).

Note: Per initial follow up on 08.15.22 the marker & tack boards had not been delivered to the site.

#16 Marker Boards

Status

Open

Sheet

1A 101

Type

Issue

List


Punch List

Description

Install marker boards & tac boards.

Note: To be installed at Owner's specified location(s).

Note: Per Architect follow up with Contractor on 08.15.22 the marker boards have not yet been delivered.



#27 Marker Boards

Status

Sheet

Open

4A 101

Type
Issue


List
Punch List

Description

Install marker boards & tac boards at Owner specified locations.

Note: Note: During punch list inspection for Restrooms on 08.10.22, it was observed that this item had not been completed.

Note: Per Architect follow up with Contractor on 08.15.22 the marker boards have not yet been delivered.



#28 Marker Boards


Status
Open

Sheet
4A 101

Type
Issue

List
Punch List

Description



Install marker boards & tac boards at Owner specified locations.

Note: Per Architect follow up with Contractor on 08.15.22 the marker boards have not yet been delivered.

#59 Miscellaneous Items

Status

Open

Sheet

5A 101

Type

Issue


List

Punch List

Description

Install teaser curtain at front of stage.

Note: This item was added to the Contractor scope of work. Item has been ordered with delivery in 2 to 3 weeks.



#194 Miscellaneous Items

Status

Open

Sheet

AC101

Type


Issue

List

Punch List

Description

Adjust placement of existing canopy column & complete any necessary modifications to the existing canopy, to allow unobstructed access to the ADA ramps.



#14 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Apply additional coat of paint to top-rail, grab-rail & columns of exterior egress stair.

Sheet

1A 101



Photos



20220802_093554

Darryl Dilmore

Aug 2, 2022 9:35 AM

#33 Paint Touch Up

Status

Open

Type

Issue

List

Punch List


Description

Complete final painting of frame & door, after Owner has moved furniture into the space.

Note: During punch list inspection for Restrooms on 08.10.22, it was observed that this item had not been fully completed.

Sheet

4A 101



Photos



20220802_155255

Darryl Dilmore

Aug 2, 2022 3:52 PM

#34 Paint Touch Up

Status

Open

Type

Issue

List

Punch List


Description

Complete final painting of frame & door, after Owner has moved furniture into the space.

Note: During punch list inspection for Restrooms on 08.10.22, it was observed that this item had not been completed.

Sheet

4A 101



Photos



20220802_155131

Darryl Dilmore

Aug 2, 2022 3:51 PM

#40 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete final painting of chair railing, wood trim around windows, door trim & doors.

Sheet

4A 101



Photos



20220802_155632

Darryl Dilmore

Aug 2, 2022 3:56 PM

#42 Paint Touch Up

Status

Open

Type

Issue


List

Punch List

Description

Sheet

4A 101



Complete final painting of
wood trim, door trim & doors.

Note: During punch list
inspection for Restrooms on
08.10.22, it was observed
that this item had not been
completed.


#58 Paint Touch Up

Status
Open

Sheet
5A 101

Type
Issue

List
Punch List



Description

Finish paint wood trim along base of walls on stage.
Complete application of final coat of paint on all walls at stage area.

Note: Replace electrical outlets & cover plates with "black" instead of gray.

Photos




20220802_142507
Darryl Dilmore
Aug 2, 2022 2:25 PM



20220802_142509
Darryl Dilmore
Aug 2, 2022 2:25 PM



20220802_142512
Darryl Dilmore
Aug 2, 2022 2:25 PM



20220802_142632
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142635
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142701
Darryl Dilmore
Aug 2, 2022 2:27 PM

#60 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Complete painting of door frame & door.

Sheet

4A 401



Photos



20220810_125814
Darryl Dilmore
Aug 10, 2022 12:58 PM



20220810_125834
Darryl Dilmore
Aug 10, 2022 12:58 PM



20220810_125837
Darryl Dilmore
Aug 10, 2022 12:58 PM



20220810_125845
Darryl Dilmore
Aug 10, 2022 12:58 PM

#61 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete painting of door
frame & door.

Sheet

4A 401



Photos



20220810_125922
Darryl Dilmore
Aug 10, 2022 12:59
PM



20220810_125930
Darryl Dilmore
Aug 10, 2022 12:59
PM



20220810_125932
Darryl Dilmore
Aug 10, 2022 12:59
PM

#64 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Complete wall painting.
Ensure that walls are fully
painted around all conduit &
boxes.

Sheet

4A 401



Photos



20220810_125855
Darryl Dilmore
Aug 10, 2022 12:58
PM



20220810_125859
Darryl Dilmore
Aug 10, 2022 12:58
PM



20220810_125907
Darryl Dilmore
Aug 10, 2022 12:59
PM

#67 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Complete wall painting around door frame & touch up paint on all walls.

Sheet

4A 401



Photos



20220810_130001
Darryl Dilmore
Aug 10, 2022 1:00 PM



20220810_130006
Darryl Dilmore
Aug 10, 2022 1:00 PM

#68 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Repaint frame.

Sheet

4A 401



Photos



20220810_130025
Darryl Dilmore
Aug 10, 2022 1:00 PM



20220810_130028
Darryl Dilmore
Aug 10, 2022 1:00 PM



20220810_130041
Darryl Dilmore
Aug 10, 2022 1:00 PM

#69 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Repaint frame.

Sheet

4A 401



Photos



20220810_130043
Darryl Dilmore
Aug 10, 2022 1:00 PM



20220810_130047
Darryl Dilmore
Aug 10, 2022 1:00 PM

#76 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up wall paint around drinking fountain. Note: Sanding wall & re-finish where necessary to provide for smooth finish.

Sheet

4A 401



Photos



20220810_130339
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130344
Darryl Dilmore
Aug 10, 2022 1:03 PM



20220810_130347
Darryl Dilmore
Aug 10, 2022 1:03 PM

#80 Paint Touch Up

Status
Open


Type
Issue

List
Punch List

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Sheet
4A 101



Photos



20220810_123942
Darryl Dilmore
Aug 10, 2022 12:39 PM



20220810_124000
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124004
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124007
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124011
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124015
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124017
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124022
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124049
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124051
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124056
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124058
Darryl Dilmore
Aug 10, 2022 12:40 PM



20220810_124113
Darryl Dilmore
Aug 10, 2022 12:41
PM



20220810_124135
Darryl Dilmore
Aug 10, 2022 12:41
PM



20220810_124138
Darryl Dilmore
Aug 10, 2022 12:41
PM



20220810_124149
Darryl Dilmore
Aug 10, 2022 12:41
PM



20220810_124158
Darryl Dilmore
Aug 10, 2022 12:41
PM



20220810_124201
Darryl Dilmore
Aug 10, 2022 12:42
PM

#82 Paint Touch Up


Status
Open

Sheet
4A 101

Type
Issue

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).



Photos



20220810_124234
Darryl Dilmore
Aug 10, 2022 12:42 PM



20220810_124239
Darryl Dilmore
Aug 10, 2022 12:42 PM



20220810_124253
Darryl Dilmore
Aug 10, 2022 12:42 PM



20220810_124304
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124307
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124314
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124334
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124341
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124345
Darryl Dilmore
Aug 10, 2022 12:43 PM



20220810_124414
Darryl Dilmore
Aug 10, 2022 12:44 PM



20220810_124420
Darryl Dilmore
Aug 10, 2022 12:44 PM



20220810_124423
Darryl Dilmore
Aug 10, 2022 12:44 PM



20220810_124429
Darryl Dilmore
Aug 10, 2022 12:44 PM

#101 Paint Touch Up

Status
Open


Type
Issue

List
Punch List


Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, window sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Sheet
4A 101



Photos




20220810_123749
Darryl Dilmore
Aug 10, 2022 12:37 PM



20220810_123832
Darryl Dilmore
Aug 10, 2022 12:38 PM



20220810_123838
Darryl Dilmore
Aug 10, 2022 12:38 PM




20220810_123852
Darryl Dilmore
Aug 10, 2022 12:38 PM



20220810_123856
Darryl Dilmore
Aug 10, 2022 12:38 PM



20220810_123859
Darryl Dilmore
Aug 10, 2022 12:38 PM



20220810_123905
Darryl Dilmore
Aug 10, 2022 12:39 PM



20220810_123917
Darryl Dilmore
Aug 10, 2022 12:39 PM



20220810_123925
Darryl Dilmore
Aug 10, 2022 12:39 PM




20220810_123927
Darryl Dilmore
Aug 10, 2022 12:39 PM

#105 Paint Touch Up

Status
Open

Sheet
4A 101

Type
Issue



List
Punch List

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Photos



20220810_114319
Darryl Dilmore
Aug 10, 2022 11:43 AM



20220810_114327
Darryl Dilmore
Aug 10, 2022 11:43 AM



20220810_114409
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114414
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114433
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114438
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114440
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114453
Darryl Dilmore
Aug 10, 2022 11:44 AM



20220810_114521
Darryl Dilmore
Aug 10, 2022 11:45 AM



20220810_114543
Darryl Dilmore
Aug 10, 2022 11:45 AM



20220810_114607
Darryl Dilmore
Aug 10, 2022 11:46 AM



20220810_114649
Darryl Dilmore
Aug 10, 2022 11:46 AM



20220810_114653
Darryl Dilmore
Aug 10, 2022 11:46 AM



20220810_114704
Darryl Dilmore
Aug 10, 2022 11:47 AM



20220810_114712
Darryl Dilmore
Aug 10, 2022 11:47 AM



20220810_114715
Darryl Dilmore
Aug 10, 2022 11:47 AM



20220810_114735
Darryl Dilmore
Aug 10, 2022 11:47 AM



20220810_114802
Darryl Dilmore
Aug 10, 2022 11:48 AM



20220810_114811
Darryl Dilmore
Aug 10, 2022 11:48 AM



20220810_114820
Darryl Dilmore
Aug 10, 2022 11:48 AM



20220810_114824
Darryl Dilmore
Aug 10, 2022 11:48 AM



20220810_114831
Darryl Dilmore
Aug 10, 2022 11:48 AM



20220810_114833
Darryl Dilmore
Aug 10, 2022 11:48 AM



20220810_120558
Darryl Dilmore
Aug 10, 2022 12:05 PM



20220810_120608
Darryl Dilmore
Aug 10, 2022 12:06 PM



20220810_120627
Darryl Dilmore
Aug 10, 2022 12:06 PM




20220810_120631
Darryl Dilmore
Aug 10, 2022 12:06 PM

#106 Paint Touch Up

Status
Open

Sheet
4A 101

Type
Issue



List
Punch List

Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Photos



20220810_114846
Darryl Dilmore
Aug 10, 2022 11:48 AM



20220810_114851
Darryl Dilmore
Aug 10, 2022 11:48 AM



20220810_114859
Darryl Dilmore
Aug 10, 2022 11:48 AM



20220810_114907
Darryl Dilmore
Aug 10, 2022 11:49 AM



20220810_114931
Darryl Dilmore
Aug 10, 2022 11:49 AM



20220810_114939
Darryl Dilmore
Aug 10, 2022 11:49 AM



20220810_114942
Darryl Dilmore
Aug 10, 2022 11:49 AM



20220810_114949
Darryl Dilmore
Aug 10, 2022 11:49 AM



20220810_115109
Darryl Dilmore
Aug 10, 2022 11:51 AM



20220810_115122
Darryl Dilmore
Aug 10, 2022 11:51 AM



20220810_115130
Darryl Dilmore
Aug 10, 2022 11:51 AM



20220810_115144
Darryl Dilmore
Aug 10, 2022 11:51 AM



20220810_115200
Darryl Dilmore
Aug 10, 2022 11:52
AM



20220810_115212
Darryl Dilmore
Aug 10, 2022 11:52
AM



20220810_115230
Darryl Dilmore
Aug 10, 2022 11:52
AM



20220810_115236
Darryl Dilmore
Aug 10, 2022 11:52
AM



20220810_115305
Darryl Dilmore
Aug 10, 2022 11:53
AM


#108 Paint Touch Up

Status
Open

Sheet
4A 101

Type
Issue

List
Punch List



Description

Touch up paint where indicated by green painters tape (includes walls, door frames, doors, window frames, widow sill/sash, wood trim around exterior windows, stringers at interior stairs, wainscoting, etc.).

Photos



20220810_115837
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115846
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115849
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115853
Darryl Dilmore
Aug 10, 2022 11:58 AM



20220810_115918
Darryl Dilmore
Aug 10, 2022 11:59 AM



20220810_115921
Darryl Dilmore
Aug 10, 2022 11:59 AM

#109 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Prime & finish paint exterior face of egress door & door frame. Clean narrow-lite glass in door.

Sheet

1A 101



Photos



Door at Exterior Stair
Photo 1

Darryl Dilmore

Aug 30, 2022 10:18
AM



Door at Exterior Stair
Photo 3

Darryl Dilmore

Aug 30, 2022 10:18
AM

#110 Paint Touch Up

Status
Open


Sheet
3A 102

Type
Issue

List
Punch List

Description

Touch up paint on door & door casing (both sides of door), to include around hinges & behind door strike plate.



Photos



Concessions 1
Darryl Dilmore
Aug 30, 2022 9:38 AM



Concessions 2
Darryl Dilmore
Aug 30, 2022 9:38 AM



Concessions 3
Darryl Dilmore
Aug 30, 2022 9:38 AM



Concessions 4
Darryl Dilmore
Aug 30, 2022 9:38 AM



Concessions 8
Darryl Dilmore
Aug 30, 2022 9:39 AM



Concessions 22
Darryl Dilmore
Aug 30, 2022 9:40 AM



Concessions 23
Darryl Dilmore
Aug 30, 2022 9:40 AM



Concessions 24
Darryl Dilmore
Aug 30, 2022 9:40 AM

#111 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up paint on wood trim around slider window.

Sheet

3A 102




Photos



Concessions 9
Darryl Dilmore
Aug 30, 2022 9:39 AM



Concessions 10
Darryl Dilmore
Aug 30, 2022 9:39 AM



Concessions 11
Darryl Dilmore
Aug 30, 2022 9:39 AM

#112 Paint Touch Up

Status

Open

Sheet

3A 102

Type


Issue

List

Punch List

Description

Touch up wall paint, right of sink at tile.



Photos



Concessions 13
Darryl Dilmore
Aug 30, 2022 9:39 AM

#115 Paint Touch Up

Status
Open


Sheet
3A 102

Type
Issue

List
Punch List

Description

Touch up paint on wood chair rail, wood trim at window (including sill & sash). Caulk bottom of window metal to wood sill before paint touch up.



Photos



Concessions 17
Darryl Dilmore
Aug 30, 2022 9:40 AM



Concessions 18
Darryl Dilmore
Aug 30, 2022 9:40 AM



Concessions 19
Darryl Dilmore
Aug 30, 2022 9:40 AM



Concessions 20
Darryl Dilmore
Aug 30, 2022 9:40 AM



Concessions 21
Darryl Dilmore
Aug 30, 2022 9:40 AM

#116 Paint Touch Up

Status

Open

Sheet

3A 102

Type


Issue

List

Punch List

Description

Touch up paint on chair rail & wall.



Photos



Concessions 26
Darryl Dilmore
Aug 30, 2022 9:40 AM

#117 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Finish paint all molding.
Caulk base of door casing to flooring & paint or use color match caulk to hide visible joint between floor covering & door frame.

Sheet

3A 102



Photos



Concessions 27
Darryl Dilmore
Aug 30, 2022 9:41 AM



Concessions 28
Darryl Dilmore
Aug 30, 2022 9:41 AM

#118 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up paint on all wood base.

Sheet

3A 102



Photos



Concessions 37
Darryl Dilmore
Aug 30, 2022 9:42 AM

#119 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up wall & trim paint around electrical outlet & counter, where white painters caulking is visible.

Sheet

3A 102



Photos



Concessions 38
Darryl Dilmore
Aug 30, 2022 9:42 AM



Concessions 39
Darryl Dilmore
Aug 30, 2022 9:42 AM



Concessions 41
Darryl Dilmore
Aug 30, 2022 9:42 AM

#125 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up paint on wood trim around all Lobby door. Caulk where necessary to fill joints or holes.

Sheet

3A 102



Photos



Lobby 7
Darryl Dilmore
Aug 30, 2022 9:44 AM



Lobby 8
Darryl Dilmore
Aug 30, 2022 9:44 AM



Lobby 9
Darryl Dilmore
Aug 30, 2022 9:45 AM



Lobby 10
Darryl Dilmore
Aug 30, 2022 9:45 AM



Lobby 11
Darryl Dilmore
Aug 30, 2022 9:45 AM

#129 Paint Touch Up

Status
Open


Type
Issue

List
Punch List

Description

Touch up paint on "all" wood base & wood chair rail in Lobby. Caulk as necessary to reduce or eliminate visible gaps).

Sheet
3A 102



Photos



Lobby 19
Darryl Dilmore
Aug 30, 2022 9:49 AM




Lobby 20
Darryl Dilmore
Aug 30, 2022 9:49 AM



Lobby 21
Darryl Dilmore
Aug 30, 2022 9:49 AM



Lobby 22
Darryl Dilmore
Aug 30, 2022 9:49 AM



Lobby 26
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 27
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 30
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 42
Darryl Dilmore
Aug 30, 2022 9:51 AM



Lobby 43
Darryl Dilmore
Aug 30, 2022 9:51 AM



Lobby 45
Darryl Dilmore
Aug 30, 2022 9:52 AM



Lobby 46
Darryl Dilmore
Aug 30, 2022 9:52 AM



Lobby 47
Darryl Dilmore
Aug 30, 2022 9:52 AM



Lobby 48
Darryl Dilmore
Aug 30, 2022 9:52 AM



Lobby 56
Darryl Dilmore
Aug 30, 2022 9:59 AM



Lobby 59
Darryl Dilmore
Aug 30, 2022 10:00 AM

#130 Paint Touch Up

Status
Open


Sheet
3A 102

Type
Issue

List
Punch List

Description

Touch up paint on wood trim around window (casing, facings, sill & sash).



Photos



Lobby 31
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 32
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 33
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 34
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 35
Darryl Dilmore
Aug 30, 2022 9:50 AM



Lobby 36
Darryl Dilmore
Aug 30, 2022 9:50 AM

#131 Paint Touch Up

Status
Open


Type
Issue

List
Punch List

Description

Touch up paint on door & door frame (to include around hinges & behind door strike).

Sheet
3A 102



Photos



Lobby 37
Darryl Dilmore
Aug 30, 2022 9:51 AM



Lobby 39
Darryl Dilmore
Aug 30, 2022 9:51 AM



Lobby 40
Darryl Dilmore
Aug 30, 2022 9:51 AM



Lobby 41
Darryl Dilmore
Aug 30, 2022 9:51 AM



Men's Restroom 2
Darryl Dilmore
Aug 30, 2022 9:52 AM



Men's Restroom 4
Darryl Dilmore
Aug 30, 2022 9:53 AM



Men's Restroom 5
Darryl Dilmore
Aug 30, 2022 9:53 AM



Men's Restroom 6
Darryl Dilmore
Aug 30, 2022 9:54 AM



Men's Restroom 7
Darryl Dilmore
Aug 30, 2022 9:54 AM

#135 Paint Touch Up

Status
Open


Sheet
3A 102

Type
Issue

List
Punch List

Description

Touch up wall paint at chair rail, and touch up paint on chair rail throughout room.



Photos



Mech Closet 6
Darryl Dilmore
Aug 30, 2022 9:46 AM



Mech Closet 7
Darryl Dilmore
Aug 30, 2022 9:46 AM



Mech Closet 8
Darryl Dilmore
Aug 30, 2022 9:46 AM



Mech Closet 9
Darryl Dilmore
Aug 30, 2022 9:46 AM



Mech Closet 10
Darryl Dilmore
Aug 30, 2022 9:46 AM



Mech Closet 11
Darryl Dilmore
Aug 30, 2022 9:46 AM



Mech Closet 12
Darryl Dilmore
Aug 30, 2022 9:46 AM



Mech Closet 13
Darryl Dilmore
Aug 30, 2022 9:46 AM


#136 Paint Touch Up

Status
Open

Sheet
3A 102

Type
Issue

List
Punch List



Description

Touch up paint on wood window trim (casing, facing, sill & sash). Caulk trim to window to cover visible joint .

Photos



Mech Closet 14
Darryl Dilmore
Aug 30, 2022 9:47 AM



Mech Closet 15
Darryl Dilmore
Aug 30, 2022 9:47 AM



Mech Closet 16
Darryl Dilmore
Aug 30, 2022 9:47 AM



Mech Closet 17
Darryl Dilmore
Aug 30, 2022 9:47 AM



Mech Closet 18
Darryl Dilmore
Aug 30, 2022 9:47 AM



Mech Closet 19
Darryl Dilmore
Aug 30, 2022 9:47 AM



Mech Closet 20
Darryl Dilmore
Aug 30, 2022 9:47 AM



Mech Closet 21
Darryl Dilmore
Aug 30, 2022 9:47 AM



Mech Closet 22
Darryl Dilmore
Aug 30, 2022 9:47 AM

#137 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up wood door frame & door (to include around hinges & behind door strike).

Sheet

3A 102



Photos



Mech Closet 1
Darryl Dilmore
Aug 30, 2022 9:45 AM



Mech Closet 2
Darryl Dilmore
Aug 30, 2022 9:45 AM



Mech Closet 3
Darryl Dilmore
Aug 30, 2022 9:46 AM



Mech Closet 5
Darryl Dilmore
Aug 30, 2022 9:46 AM

#140 Paint Touch Up

Status
Open


Sheet
3A 102

Type
Issue

List
Punch List

Description

Touch up paint on door & door frame (to include around hinges & behind door strike).



Photos



Women's Restroom
Photo 1
Darryl Dilmore
Aug 30, 2022 9:32 AM



Women's Restroom
Photo 2
Darryl Dilmore
Aug 30, 2022 9:32 AM



Women's Restroom
Photo 3
Darryl Dilmore
Aug 30, 2022 9:32 AM



Women's Restroom
Photo 10
Darryl Dilmore
Aug 30, 2022 9:33 AM



Women's Restroom
Photo 11
Darryl Dilmore
Aug 30, 2022 9:33 AM

#141 Paint Touch Up

Status
Open

Type
Issue

List
Punch List

Description

Touch up paint on window trim (casing, facing, sill & sash).

Photos



Women's Restroom
Photo 27

Darryl Dilmore

Aug 30, 2022 9:37 AM




Women's Restroom
Photo 28

Darryl Dilmore

Aug 30, 2022 9:38 AM

Sheet
3A 102



#142 Paint Touch Up


Status
Open

Type
Issue

List
Punch List

Description

Sheet
3A 102



Pontotoc City School District

123 North Main Street, Pontotoc, Mississippi

21064



Touch up paint on window trim (casing, facing, sill & sash).

#144 Paint Touch Up


Status
Open

Sheet
3A 102

Type
Issue

List
Punch List

Description
Touch up paint on door & door trim.



Photos



Lobby 59
Darryl Dilmore
Aug 30, 2022 10:00 AM



Lobby 60
Darryl Dilmore
Aug 30, 2022 10:00 AM



Lobby 61
Darryl Dilmore
Aug 30, 2022 10:00 AM



Lobby 62
Darryl Dilmore
Aug 30, 2022 10:00 AM



Lobby 63
Darryl Dilmore
Aug 30, 2022 10:00 AM


#146 Paint Touch Up

Status
Open

Sheet
3A 101

Type
Issue

List
Punch List



Description

Refer to attached photos.
Starting at north end of east wall. Touch up wall paint above yellow line, touch up wall paint below yellow line & touch up yellow line. Also touch up paint sill & sash at "all" windows.

Photos



20220830_112844
Darryl Dilmore
Aug 30, 2022 11:28 AM



20220830_112847
Darryl Dilmore
Aug 30, 2022 11:28 AM



20220830_112852
Darryl Dilmore
Aug 30, 2022 11:28 AM



20220830_112911
Darryl Dilmore
Aug 30, 2022 11:29 AM



20220830_112919
Darryl Dilmore
Aug 30, 2022 11:29 AM



20220830_112926
Darryl Dilmore
Aug 30, 2022 11:29 AM



20220830_112931
Darryl Dilmore
Aug 30, 2022 11:29 AM



20220830_113032
Darryl Dilmore
Aug 30, 2022 11:30 AM



20220830_113036
Darryl Dilmore
Aug 30, 2022 11:30 AM



20220830_113041
Darryl Dilmore
Aug 30, 2022 11:30 AM



20220830_113048
Darryl Dilmore
Aug 30, 2022 11:30 AM



20220830_113056
Darryl Dilmore
Aug 30, 2022 11:30 AM



20220830_113100
Darryl Dilmore
Aug 30, 2022 11:31 AM



20220830_113103
Darryl Dilmore
Aug 30, 2022 11:31 AM



20220830_113112
Darryl Dilmore
Aug 30, 2022 11:31 AM



20220830_113120
Darryl Dilmore
Aug 30, 2022 11:31 AM



20220830_113130
Darryl Dilmore
Aug 30, 2022 11:31 AM



20220830_113135
Darryl Dilmore
Aug 30, 2022 11:31 AM



20220830_113144
Darryl Dilmore
Aug 30, 2022 11:31 AM



20220830_113148
Darryl Dilmore
Aug 30, 2022 11:31 AM



20220830_113152
Darryl Dilmore
Aug 30, 2022 11:31 AM



20220830_113159
Darryl Dilmore
Aug 30, 2022 11:31 AM



20220830_113207
Darryl Dilmore
Aug 30, 2022 11:32 AM



20220830_113215
Darryl Dilmore
Aug 30, 2022 11:32 AM



20220830_113217
Darryl Dilmore
Aug 30, 2022 11:32 AM



20220830_113224
Darryl Dilmore
Aug 30, 2022 11:32 AM



20220830_113231
Darryl Dilmore
Aug 30, 2022 11:32 AM

#147 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up paint on wood trim (top of bleacher to court separation wall), along the entire length of the east bleaches.

Sheet

3A 101



Photos



East Bleacher (North to South) Photo 1
Darryl Dilmore
Aug 30, 2022 11:26 AM



20220830_113320
Darryl Dilmore
Aug 30, 2022 11:33 AM



20220830_113331
Darryl Dilmore
Aug 30, 2022 11:33 AM



20220830_114110
Darryl Dilmore
Aug 30, 2022 11:41 AM

#148 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Repaint court side of knee wall this section to cover differences in paint shades (color).

Sheet

3A 101



Photos



East Bleacher (North to South) Photo 3

Darryl Dilmore

Aug 30, 2022 11:25 AM

#150 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up paint at all stair (step) risers & edges of treads. (Typical at all bleacher steps).

Sheet

3A 101



Photos



20220830_113506
Darryl Dilmore
Aug 30, 2022 11:35 AM




20220830_113819
Darryl Dilmore
Aug 30, 2022 11:38 AM



20220830_113828
Darryl Dilmore
Aug 30, 2022 11:38 AM



20220830_113834
Darryl Dilmore
Aug 30, 2022 11:38 AM



20220830_113842
Darryl Dilmore
Aug 30, 2022 11:38 AM



20220830_113914
Darryl Dilmore
Aug 30, 2022 11:39 AM



20220830_114004
Darryl Dilmore
Aug 30, 2022 11:40 AM



20220830_114014
Darryl Dilmore
Aug 30, 2022 11:40 AM



20220830_114017
Darryl Dilmore
Aug 30, 2022 11:40 AM



20220830_114025
Darryl Dilmore
Aug 30, 2022 11:40 AM



20220830_114035
Darryl Dilmore
Aug 30, 2022 11:40 AM



20220830_114217
Darryl Dilmore
Aug 30, 2022 11:42 AM



20220830_114222
Darryl Dilmore
Aug 30, 2022 11:42 AM



20220830_114246
Darryl Dilmore
Aug 30, 2022 11:42 AM



20220830_114304
Darryl Dilmore
Aug 30, 2022 11:43 AM

#151 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Clean area under & around scorers table area & touch up paint. See photos.

Sheet

3A 101



Photos



20220830_113622
Darryl Dilmore
Aug 30, 2022 11:36 AM



20220830_113626
Darryl Dilmore
Aug 30, 2022 11:36 AM



20220830_113635
Darryl Dilmore
Aug 30, 2022 11:36 AM



20220830_113717
Darryl Dilmore
Aug 30, 2022 11:37 AM



20220830_113726
Darryl Dilmore
Aug 30, 2022 11:37 AM

#152 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Repaint wall, left side of upward stair access.

Sheet

3A 101



Photos



Bleacher Access
Stairs Photo 1

Darryl Dilmore

Aug 30, 2022 11:27
AM

#153 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Repair wall & touch up paint on wall above Gym entry from Lobby.

Sheet

3A 101



Photos



North Wall Photo 9

Darryl Dilmore

Aug 30, 2022 11:25 AM

#154 Paint Touch Up

Status

Open

Type

Issue


List

Punch List

Description

Sheet

3A 101



Touch up wall paint is stair
access to Locker Room.

#155 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Touch up wall paint around conduit, above west side entry.

Sheet

3A 101



Photos



North Wall Photo 2

Darryl Dilmore

Aug 30, 2022 11:24 AM

#156 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Paint touch up on conduit.
Yellow stripe & darker
bottom color.

Sheet

3A 101



Photos



North Wall Photo 3

Darryl Dilmore

Aug 30, 2022 11:24
AM

#157 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up paint on "black" section of wall behind goal.

Sheet

3A 101



Photos



North Wall Photo 4
Darryl Dilmore
Aug 30, 2022 11:24 AM



North Wall Photo 5
Darryl Dilmore
Aug 30, 2022 11:25 AM

#158 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up wall around conduit (darker wainscoting, lighter upper wall & yellow stripe).

Sheet

3A 101



Photos



North Wall Photo 6
Darryl Dilmore
Aug 30, 2022 11:25 AM



North Wall Photo 7
Darryl Dilmore
Aug 30, 2022 11:25 AM



North Wall Photo 8
Darryl Dilmore
Aug 30, 2022 11:25 AM

#159 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Touch up wall paint around thermostat. Touch up wall paint & yellow stripe on wall to left of stair access upward.

Sheet

3A 101



Photos



North Wall Photo 10

Darryl Dilmore

Aug 30, 2022 11:28 AM

#160 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Touch up wall paint (darker wainscoting, lighter upper wall & yellow stripe).

Sheet

3A 101



Photos



South Wall at West Bleachers 4
Darryl Dilmore
Aug 30, 2022 11:05 AM



South Wall at West Bleachers 5
Darryl Dilmore
Aug 30, 2022 11:05 AM



South Wall Photo 1
Darryl Dilmore
Aug 30, 2022 11:32 AM



South Wall Photo 2
Darryl Dilmore
Aug 30, 2022 11:32 AM

#161 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Touch up wall paint.

Sheet

3A 101



Photos



South Wall Photo 3
Darryl Dilmore
Aug 30, 2022 11:32 AM



South Wall Photo 4
Darryl Dilmore
Aug 30, 2022 11:32 AM



South Wall Photo 5
Darryl Dilmore
Aug 30, 2022 11:33 AM

#162 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Touch up wall paint & striping paint.

Sheet

3A 101



Photos



South Wall Photo 6

Darryl Dilmore

Aug 30, 2022 11:08 AM

#168 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Working from north to south;
touch up paint at stair (step)
risers & treads (typical at all
bleacher steps).

Sheet

3A 101



Photos



Treads & Risers
Working From North
to South Photo 1

Darryl Dilmore

Aug 30, 2022 11:14
AM



Treads & Risers
Working From North
to South Photo 2

Darryl Dilmore

Aug 30, 2022 11:14
AM



Treads & Risers
Working From North
to South Photo 3

Darryl Dilmore

Aug 30, 2022 11:14
AM



Treads & Risers
Working From North
to South Photo 4

Darryl Dilmore

Aug 30, 2022 11:14
AM



Treads & Risers
Working From North
to South Photo 5

Darryl Dilmore

Aug 30, 2022 11:16
AM



Treads & Risers
Working From North
to South Photo 6

Darryl Dilmore

Aug 30, 2022 11:16
AM



Treads & Risers
Working From North
to South Photo 7

Darryl Dilmore

Aug 30, 2022 11:18
AM



Treads & Risers
Working From North
to South Photo 8

Darryl Dilmore

Aug 30, 2022 11:18
AM



Treads & Risers
Working From North
to South Photo 9

Darryl Dilmore

Aug 30, 2022 11:18
AM

#170 Paint Touch Up

Status
Open


Sheet
3A 101

Type
Issue

List
Punch List

Description

Touch up paint at wood trim on top of knee wall, the full length of the wall.



Photos



West Bleachers Photo 6
Darryl Dilmore
Aug 30, 2022 11:00 AM



West Bleachers Photo 9
Darryl Dilmore
Aug 30, 2022 11:00 AM



West Bleachers Photo 11
Darryl Dilmore
Aug 30, 2022 11:00 AM



West Bleachers Photo 17
Darryl Dilmore
Aug 30, 2022 11:01 AM



West Bleachers Photo 18
Darryl Dilmore
Aug 30, 2022 11:01 AM



West Bleachers Photo 19
Darryl Dilmore
Aug 30, 2022 11:01 AM



West Bleachers Photo 32
Darryl Dilmore
Aug 30, 2022 11:03 AM



West Bleachers Photo 33
Darryl Dilmore
Aug 30, 2022 11:03 AM



West Bleachers Photo 34
Darryl Dilmore
Aug 30, 2022 11:03 AM

#171 Paint Touch Up

Status
Open


Sheet
3A 101

Type
Issue


List
Punch List

Description

Touch up base & front (court face) of wall, along the full length of the wall.



Photos



West Bleachers Photo 7

Darryl Dilmore

Aug 30, 2022 11:00 AM



West Bleachers Photo 8

Darryl Dilmore

Aug 30, 2022 11:00 AM



West Bleachers Photo 22

Darryl Dilmore

Aug 30, 2022 11:02 AM



West Bleachers Photo 23

Darryl Dilmore


Aug 30, 2022 11:02 AM



West Bleachers Photo 24

Darryl Dilmore

Aug 30, 2022 11:02 AM



West Bleachers Photo 36

Darryl Dilmore


Aug 30, 2022 11:04 AM

#173 Paint Touch Up

Status
Open

Sheet
3A 101

Type
Issue



List
Punch List

Description

Rear wall of west bleachers; from south to north. Touch up paint wall paint on darker paint below stripe, touch up stripe & touch up wall paint above stripe (the full length of the wall). Also touch up paint window sill & sash at "all" windows.

Photos



Wall at Top of West Bleachers From South to North Photo 1
Darryl Dilmore
Aug 30, 2022 11:08 AM



Wall at Top of West Bleachers From South to North Photo 2
Darryl Dilmore
Aug 30, 2022 11:08 AM



Wall at Top of West Bleachers From South to North Photo 3
Darryl Dilmore
Aug 30, 2022 11:08 AM



Wall at Top of West Bleachers From South to North Photo 4
Darryl Dilmore
Aug 30, 2022 11:09 AM



Wall at Top of West Bleachers From South to North Photo 5
Darryl Dilmore
Aug 30, 2022 11:09 AM



Wall at Top of West Bleachers From South to North Photo 6
Darryl Dilmore
Aug 30, 2022 11:09 AM



Wall at Top of West Bleachers From South to North Photo 7
Darryl Dilmore
Aug 30, 2022 11:09 AM



Wall at Top of West Bleachers From South to North Photo 8
Darryl Dilmore
Aug 30, 2022 11:09 AM



Wall at Top of West Bleachers From South to North Photo 9
Darryl Dilmore
Aug 30, 2022 11:09 AM



Wall at Top of West Bleachers From South to North Photo 10
Darryl Dilmore
Aug 30, 2022 11:09 AM



Wall at Top of West Bleachers From South to North Photo 11
Darryl Dilmore
Aug 30, 2022 11:10 AM



Wall at Top of West Bleachers From South to North Photo 11
Darryl Dilmore
Aug 30, 2022 11:10 AM

Pontotoc City School District

123 North Main Street, Pontotoc, Mississippi

21064



Wall at Top of West Bleachers From South to North Photo 12

Darryl Dilmore

Aug 30, 2022 11:10 AM



Wall at Top of West Bleachers From South to North Photo 13

Darryl Dilmore

Aug 30, 2022 11:10 AM



Wall at Top of West Bleachers From South to North Photo 14

Darryl Dilmore

Aug 30, 2022 11:10 AM



Wall at Top of West Bleachers From South to North Photo 15

Darryl Dilmore

Aug 30, 2022 11:10 AM



Wall at Top of West Bleachers From South to North Photo 16

Darryl Dilmore

Aug 30, 2022 11:10 AM



Wall at Top of West Bleachers From South to North Photo 17

Darryl Dilmore

Aug 30, 2022 11:11 AM



Wall at Top of West Bleachers From South to North Photo 18

Darryl Dilmore

Aug 30, 2022 11:11 AM



Wall at Top of West Bleachers From South to North Photo 19

Darryl Dilmore

Aug 30, 2022 11:11 AM



Wall at Top of West Bleachers From South to North Photo 20

Darryl Dilmore

Aug 30, 2022 11:11 AM



Wall at Top of West Bleachers From South to North Photo 21

Darryl Dilmore

Aug 30, 2022 11:11 AM



Wall at Top of West Bleachers From South to North Photo 22

Darryl Dilmore

Aug 30, 2022 11:11 AM



Wall at Top of West Bleachers From South to North Photo 23

Darryl Dilmore

Aug 30, 2022 11:11 AM



Wall at Top of West Bleachers From South to North Photo 24

Darryl Dilmore

Aug 30, 2022 11:11 AM



Wall at Top of West Bleachers From South to North Photo 25

Darryl Dilmore

Aug 30, 2022 11:11 AM



Wall at Top of West Bleachers From South to North Photo 26

Darryl Dilmore

Aug 30, 2022 11:11 AM



Wall at Top of West Bleachers From South to North Photo 27

Darryl Dilmore

Aug 30, 2022 11:12 AM



Wall at Top of West Bleachers From South to North Photo 28

Darryl Dilmore

Aug 30, 2022 11:12 AM



Wall at Top of West Bleachers From South to North Photo 29

Darryl Dilmore

Aug 30, 2022 11:12 AM



Wall at Top of West Bleachers From South to North Photo 30

Darryl Dilmore

Aug 30, 2022 11:12 AM



Wall at Top of West Bleachers From South to North Photo 31

Darryl Dilmore

Aug 30, 2022 11:12 AM



Wall at Top of West Bleachers From South to North Photo 32

Darryl Dilmore

Aug 30, 2022 11:12 AM



Wall at Top of West Bleachers From South to North Photo 33

Darryl Dilmore

Aug 30, 2022 11:13 AM



Wall at Top of West Bleachers From South to North Photo 34

Darryl Dilmore

Aug 30, 2022 11:13 AM



Wall at Top of West Bleachers From South to North Photo 35

Darryl Dilmore

Aug 30, 2022 11:13 AM



Wall at Top of West Bleachers From South to North Photo 36

Darryl Dilmore

Aug 30, 2022 11:13 AM



Wall at Top of West Bleachers From South to North Photo 37

Darryl Dilmore

Aug 30, 2022 11:13 AM

#178 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

After plaster wall repair complete; prime & finish paint all walls, trim & railings.

Sheet

5A 101



#180 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Prime & finish paint new wood trim at case opening. Complete painting of Lobby & touch up all previously painted walls, doors, door frames, wood base & trim.

Sheet

5A 101



Photos



MS Auditorium Lobby
Photo 2

Darryl Dilmore


Aug 30, 2022 9:24 AM



MS Auditorium Lobby
Photo 3

Darryl Dilmore


Aug 30, 2022 9:25 AM



MS Auditorium Lobby
Photo 5

Darryl Dilmore

Aug 30, 2022 12:04
PM



MS Auditorium Lobby
Photo 6

Darryl Dilmore

Aug 30, 2022 12:04
PM

#181 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Finish paint door (both sides), touch up paint on door casing/facings, touch up paint on all walls (and cut-in walls to ceilings) & touch up paint on all wood base.

Sheet

5A 101




Photos



MS Auditorium Lobby Storage Photo 3

Darryl Dilmore


Aug 30, 2022 12:04 PM



MS Auditorium Lobby Storage Photo 4

Darryl Dilmore

Aug 30, 2022 12:04 PM



MS Auditorium Lobby Storage Photo 5

Darryl Dilmore

Aug 30, 2022 12:05 PM



MS Auditorium Lobby Storage Photo 7

Darryl Dilmore

Aug 30, 2022 12:05 PM



MS Auditorium Lobby Storage Photo 8

Darryl Dilmore

Aug 30, 2022 12:05 PM



MS Auditorium Lobby Storage Photo 9

Darryl Dilmore

Aug 30, 2022 12:05 PM



MS Auditorium Lobby Storage Photo 10

Darryl Dilmore

Aug 30, 2022 12:05 PM



MS Auditorium Lobby Storage Photo 11

Darryl Dilmore

Aug 30, 2022 12:05 PM

#183 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Description

Paint wall around had rail bracket & touch up wall paint below hand railing & chair rail.

Sheet

5A 101



Photos



MS Auditorium Photo 3

Darryl Dilmore

Aug 30, 2022 12:09 PM



MS Auditorium Photo 5

Darryl Dilmore

Aug 30, 2022 12:10 PM



MS Auditorium Photo 6

Darryl Dilmore

Aug 30, 2022 12:10 PM

#190 Paint Touch Up

Status

Open

Type

Issue

List


Punch List

Sheet

AC101

Description

Finish paint exterior hand railings, once they are installed.



#3 Seeding & Grassing

Status

Open

Type

Issue

List

Punch List

Description

Finish grade where necessary, re-seed & broadcast hay at all disturbed green areas.

Sheet

1A 101



Photos



Disturbed Area Photo 1

Darryl Dilmore

Aug 30, 2022 10:19 AM



Disturbed Area Photo 2

Darryl Dilmore

Aug 30, 2022 10:19 AM



Disturbed Area Photo 6

Darryl Dilmore

Aug 30, 2022 10:23 AM

#192 Seeding & Grassing

Status

Open

Type

Issue

List

Punch List

Description

Broadcast additional grass seed & hay at disturbed areas where minor erosion is visible.

Sheet

AC101



Photos



Site Photo 1
Darryl Dilmore
Aug 30, 2022 9:14 AM

#91 Wall Topper (Solid Surface)

Status

Open

Type

Issue

List


Punch List

Description

Install wall-topper at plumbing chase wall.

Sheet

4A 401



Photos



20220810_130116
Darryl Dilmore
Aug 10, 2022 1:01 PM



20220810_130127
Darryl Dilmore
Aug 10, 2022 1:01 PM

#92 Wall Topper (Solid Surface)

Status

Open

Type

Issue

List


Punch List

Description

Install wall-topper at plumbing chase wall.

Sheet

4A 401



Photos



20220810_130441

Darryl Dilmore

Aug 10, 2022 1:04 PM



20220810_130617

Darryl Dilmore

Aug 10, 2022 1:06 PM

#163 Volleyball Sleeves

Status

Open

Type

Issue

List


Punch List

Description

Install volleyball net floor sleeve.

Sheet

3A 101



#164 Volleyball Sleeves

Status

Open

Type

Issue

List


Punch List

Description

Install volleyball net floor sleeve.

Sheet

3A 101



#41 Wall Repair

Status

Open

Type

Issue

List

Punch List


Description

Repair wall & touch-up paint at area indicated with blue painters tape.

Note: During punch list inspection for Restrooms on 08.10.22, it was observed that this item had not been completed.

Sheet

4A 101



Photos



20220802_155635

Darryl Dilmore

Aug 2, 2022 3:56 PM

#77 Wall Repair

Status

Open

Type

Issue

List

Punch List


Description

Repair wall as necessary & paint.

Note: This was an incomplete item the previous punch list that was performed, prior to Owner occupancy of the new Classrooms of which, the re-finished Corridor was included in that punch.

Sheet

4A 401



Photos



20220810_131607

Darryl Dilmore

Aug 10, 2022 1:16 PM

#177 Wall Repair

Status
Open

Type
Issue

List
Punch List

Description
Complete plaster wall repair
on all walls.

Sheet
5A 101



Photos



MS Auditorium Interior
Access From Ramp
Photo 3

Darryl Dilmore

Aug 30, 2022 9:24 AM



MS Auditorium Interior
Access From Ramp
Photo 1

Darryl Dilmore

Aug 30, 2022 12:03
PM



MS Auditorium Interior
Access From Ramp
Photo 2

Darryl Dilmore

Aug 30, 2022 12:03
PM



MS Auditorium Interior
Access From Ramp
Photo 4

Darryl Dilmore

Aug 30, 2022 12:03
PM



MS Auditorium Interior
Access From Ramp
Photo 5

Darryl Dilmore

Aug 30, 2022 12:03
PM

#185 Window Treatments

Status
Open

Type
Issue

List
Punch List

Description

Sheet
5A 101



Install window blinds. Note:
Work added per Dr. Bivens.

#186 Window Treatments

Status


Open

Sheet

5A 101

Type

Issue



List

Punch List

Description

Install window blinds. Note:
Work added per Dr. Bivens.

#224 Canopy Installation

Status

Open

Created

Nov 14, 2022 1:26 PM
darryldilmore@dalepartners.
com

Sheet

AC101

Type


Issue

List

Punch List

Description

Install connector canopy.



Photos



20221110_094132

Darryl Dilmore

Nov 10, 2022 9:41 AM

#226 Cleaning Needed

Status

Open

Created

Nov 14, 2022 1:35 PM
darryldilmore@dalepartners.
com

Sheet

AC101

Type


Issue

List


Punch List

Description


Contractor shall clean columns of existing canopy over stair area(s). Remove all concrete residue (from new concrete installation), dirt & stains.



Photos



20221110_093614
Darryl Dilmore
Nov 10, 2022 9:36 AM



20221110_093619
Darryl Dilmore
Nov 10, 2022 9:36 AM

#223 Concrete Repair

Status

Open

Created

Nov 14, 2022 1:14 PM
darryldilmore@dalepartners.com

Sheet


AC101

Type

Issue

List

Punch List




Description

Contract shall check all locations where railing supports were epoxied to concrete.


Note: Remove all excess epoxy or build-up from concrete rubbing procedure.

Note: Ensure area around all of these locations is smooth (no excess build-up & no depressions around vertical member attachment point).


Photos



20221110_094322
Darryl Dilmore
Nov 10, 2022 9:43 AM




20221110_094330
Darryl Dilmore
Nov 10, 2022 9:43 AM



20221110_094338
Darryl Dilmore
Nov 10, 2022 9:43 AM



20221110_094341
Darryl Dilmore
Nov 10, 2022 9:43 AM



20221110_094345
Darryl Dilmore
Nov 10, 2022 9:43 AM



20221110_094354
Darryl Dilmore
Nov 10, 2022 9:43 AM

Pontotoc City School District

123 North Main Street, Pontotoc, Mississippi

21064



20221110_094413

Darryl Dilmore


Nov 10, 2022 9:44 AM



20221110_094421

Darryl Dilmore

Nov 10, 2022 9:44 AM



20221110_094536

Darryl Dilmore

Nov 10, 2022 9:45 AM

#225 Landscaping & Landscape Repair

Status

Open

Created

Nov 14, 2022 1:29 PM
darryldilmore@dalepartners.
com

Sheet

AC101

Type

Issue

List

Punch List


Description

Note: Observed during visit on 11/10/22 that areas disturbed during railing installation had been "partially" graded & hay broadcast.

Note: Questioned Contractor & he advised that a school employee had rough-graded the area & broadcast hay at the direction of the Principal.

Note: Per my conversation with Mike Parker, the Contractor will be regrading this area & will apply seed & hay to cover all exposed dirt areas.

Note: Contractor shall ensure that all disturbed areas are finish graded & that hay & seed are applied.



Photos



20221110_093820
Darryl Dilmore
Nov 10, 2022 9:38 AM



20221110_093823
Darryl Dilmore
Nov 10, 2022 9:38 AM



20221110_093840
Darryl Dilmore
Nov 10, 2022 9:38 AM



20221110_093950
Darryl Dilmore
Nov 10, 2022 9:39 AM



20221110_094121
Darryl Dilmore
Nov 10, 2022 9:41 AM



20221110_094132
Darryl Dilmore
Nov 10, 2022 9:41 AM

#220 Pressure Washing & Cleaning

Status

Open

Created

Nov 14, 2022 12:58 PM
darryldilmore@dalepartners.com

Sheet


AC101

Type

Issue

List


Punch List



Description

Pressure wash all concrete walls, flatwork & stairs. Ensure all residue from core-drilling for railings installation is removed & that all sediment, stains & debris are cleaned from all flatwork & stairs.


Photos



20221110_093724
Darryl Dilmore
Nov 10, 2022 9:37 AM



20221110_093740
Darryl Dilmore
Nov 10, 2022 9:37 AM



20221110_093753
Darryl Dilmore
Nov 10, 2022 9:37 AM



20221110_093755
Darryl Dilmore
Nov 10, 2022 9:37 AM



20221110_093812
Darryl Dilmore
Nov 10, 2022 9:38 AM



20221110_093836
Darryl Dilmore
Nov 10, 2022 9:38 AM



20221110_093836
Darryl Dilmore
Nov 10, 2022 9:38 AM



20221110_093929
Darryl Dilmore
Nov 10, 2022 9:39 AM




20221110_094356
Darryl Dilmore
Nov 10, 2022 9:43 AM



20221110_094356
Darryl Dilmore
Nov 10, 2022 9:43 AM



20221110_094411
Darryl Dilmore
Nov 10, 2022 9:44 AM



20221110_094416
Darryl Dilmore
Nov 10, 2022 9:44 AM

#221 Railing Repair

Status

Open

Type

Issue

List

Punch List

Description


Repair or replaces bent pickets & touch up paint as necessary. See attached photos; Bent Pickets 1 & 2

Created


Nov 14, 2022 1:10 PM
darryldilmore@dalepartners.com

Sheet


AC101



Photos



Bent Picket Photo 1
Darryl Dilmore
Nov 10, 2022 9:46 AM



Bent Picket Photo 2
Darryl Dilmore
Nov 10, 2022 9:47 AM

#222 Railing Repair

Status

Open

Created

Nov 14, 2022 1:12 PM
darryldilmore@dalepartners.com

Sheet

AC101

Type

Issue

List

Punch List

Description



Repair or replace bent pickets in this area. Touch up paint as necessary after repair completed.



Photos




Bent Picket Photo 3
Darryl Dilmore
Nov 10, 2022 9:36 AM



3 PCS Site ADA - Upper Site Ramp
1/4" = 1'-0"

4 PCS Site ADA - Ramp @ Gym Sidewalk
1/4" = 1'-0"



2 Isometric Drawing

General Finish Plan Notes

1. Prime & paint on new handrails to match existing.
2. Match new gaurd rail style to existing construction and design.
3. Brush finish all new concrete.
4. Relocate any bolted furniture in area of new construction per owner's discretion.

General Handrail Notes

1. Handrail height, measured above stair tread nosings, or finish surface of ramp slope, shall be 34".
2. Handrails shall have a circular cross section with an outside diameter of at least 1 1/4" and not greater than 2 inches.
3. Handrails shall return to a wall, guard, or the walking surface OR shall be continuous to the handrail of an adjacent stair flight or ramp run.
4. Where handrails are not continuous between flights, each handrail shall extend horizontally level at least 12 inches beyond the nosing of the top or bottom riser of stair flights.
5. All stairs are to receive handrails.

Specific Notes

- 01 23 00 002 ALTERNATE: relocate pole here
- 02 41 13 008 Awning to remain (not shown for clarity)
- 03 30 00 004 Install concrete stair here
- 03 30 00 005 Coordinate number of steps & elevations with Civil
- 03 31 00 001 Install footings at all retaining walls: see structural
- 05 52 00 006 Return Handrail to ground and secure
- 05 52 00 009 Return handrail to floor here
- 05 52 00 010 Return handrail to wall here
- 05 52 00 016 Install gaurd rails at all locations where adjacent elevation exceeds 2'
- 05 52 00 017 Install new gaurd rail and handrails at stair to remain (typical)
- 05 52 00 024 Install guard rail at a height of 36" to top of rail to match existing style
- 10 73 13,13 Install new matching aluminum columns to meet new grade
- 22 14 00 001 Extend existing storm drainage to existing concrete flume: see Civil
- 31 22 00 001 Regrade: see Civil
- 32 94 33 002 Install level lawn with drainage

DALE BAILEY
AN ASSOCIATION

Architects
One Jackson Place 250
188 East Capitol Street
Jackson, MS 39201
p 601.352.5411

201 Park Court Suite B
Hogeland, MS 39157
p 601.790.9432

161 Lameuse St. Suite 201
Blow, MS 39530
p 228.374.1409
dalebaileyplans.com

Pontotoc City Schools ESSR 2&3
 PCS: 140 Educational Dr., Pontotoc, MS 38863

Construction Documents

Project No	21094
Date	11/05/2021
Revisions	Rev Date
SD	09/14/2021
DD	09/22/2021
CD	11/05/2021

JH
AC101
Site New Construction

C:\Users\bailey\OneDrive\Documents\2021\140 Educational Dr. Pontotoc ESSR_model\140 Educational Dr. Pontotoc ESSR Master Floor.rvt
 D:\mydata\B\GIS\SSR\2021\140 Educational Dr. Pontotoc ESSR_model\140 Educational Dr. Pontotoc ESSR Master Floor.rvt



#13 General Notes	18
#19 Interior Signage	18
#51 Interior Signage	19
#15 Marker Boards.....	19
#16 Marker Boards.....	20
#27 Marker Boards.....	20
#28 Marker Boards.....	21
#59 Miscellaneous Items.....	21
#26 Plumbing Systems.....	22
#44 Plumbing Systems.....	23
#6 Paint Touch Up	24
#8 Paint Touch Up	24
#9 Paint Touch Up	25
#11 Paint Touch Up	26
#14 Paint Touch Up	27
#22 Paint Touch Up	27
#23 Paint Touch Up	28
#24 Paint Touch Up	28
#25 Paint Touch Up	29
#30 Paint Touch Up	30
#31 Paint Touch Up	31
#33 Paint Touch Up	32
#34 Paint Touch Up	33
#35 Paint Touch Up	33
#36 Paint Touch Up	35
#37 Paint Touch Up	35

#38 Paint Touch Up	37
#39 Paint Touch Up	38
#40 Paint Touch Up	39
#42 Paint Touch Up	39
#56 Paint Touch Up	41
#57 Paint Touch Up	42
#58 Paint Touch Up	44
#3 Seeding & Grassing	46
#55 Stair Nosing	47
#43 Temporary Barriers	48
#29 Wall Repair	49
#32 Wall Repair	50
#41 Wall Repair	51
#1 Window Treatments.....	52
#5 Window Treatments.....	53

#17 Cove Base

Status

Open

Type

Issue

List

Punch List

Description

Install rubberized cove base in Corridor 8, Foyer 7, Classroom 1, Recording 2 & Classroom 5.

Note: This was added per change directive & delivery of base is scheduled on or about August 12, 2022.

Note: Installation of base will be performed after school hours or on the weekend.

Created


Aug 3, 2022 3:10 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 3:16 PM

Sheet

1A 101



#2 Cleaning Needed

Status

Open

Type

Issue

List

Punch List

Description

Clean structural steel members, risers & railings. Remove residue from concrete pour & prepare for painting.

Photos



20220802_093554

Darryl Dilmore

Aug 2, 2022 9:35 AM

Created


Aug 3, 2022 2:30 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 2:31 PM

Sheet

1A 101



#4 Cleaning Needed

Status

Open

Type

Issue

Created

Aug 3, 2022 2:35 PM
darryldilmore@dalepartners.com

Last Updated

Sheet


1A 101

List
Punch List

Aug 3, 2022 2:36 PM

Description

Clean parking area near exterior stair construction. Remove all construction debris & sweep clean.



#7 Cleaning Needed

Status

Open

Type

Issue

List

Punch List

Description

Remove protective coverings on kick plates & door hardware. Typical at all doors.
Also remove labeling on doors with narrow-lite glazing.

Created


Aug 3, 2022 2:42 PM
darryldilmore@dalepartners.com

Last Updated


Aug 3, 2022 2:47 PM

Sheet


1A 101



Photos



20220802_124150
Darryl Dilmore
Aug 2, 2022 12:41 PM



20220802_124243
Darryl Dilmore
Aug 2, 2022 12:42 PM

#20 Cleaning Needed

Status

Open

Type

Created

Aug 3, 2022 3:30 PM
darryldilmore@dalepartners.com

Sheet

2A 402

Issue

Last Updated

Aug 3, 2022 3:35 PM


List

Punch List

Description

Final cleaning must be performed again.

Note: Grout residue is still visible in numerous locations on ceramic tile.



#21 Cleaning Needed

Status

Open

Created

Aug 3, 2022 3:36 PM
darryldilmore@dalepartners.com

Sheet

2A 402

Type

Issue

Last Updated

Aug 3, 2022 3:37 PM


List

Punch List

Description

Final cleaning must be performed again.

Note: Grout residue is still visible on numerous areas of ceramic tile.



#45 Cleaning Needed

Status

Open

Created

Aug 3, 2022 4:30 PM
darryldilmore@dalepartners.com

Sheet

4A 101

Type

Issue

Last Updated


Aug 3, 2022 4:30 PM

List

Punch List

Description

Complete final cleaning of Classrooms & Corridor. Special attention shall be given to cleaning floors.



#54 Cleaning Needed

Status

Open

Created

Aug 3, 2022 4:49 PM
darryldilmore@dalepartners.com

Sheet

5A 101

Type

Issue

Last Updated


Aug 3, 2022 4:51 PM

List

Punch List

Description

Complete final cleaning after other trades are complete. Ensure trades work is complete & all surplus materials & debris are removed from the space, prior to final cleaning.



#18 Electrical Fixtures & Devices

Status

Open

Created

Aug 3, 2022 3:17 PM
darryldilmore@dalepartners.com

Sheet

1A 101

Type

Issue

Last Updated


Aug 3, 2022 3:18 PM

List

Punch List

Description

Install electrical fixture (wall pack) above egress door at top landing of stair.



#46 Floor Coverings

Status

Open

Type

Issue

List

Punch List

Description

Remove & replace all damaged (scratched or gouged) floor tile.

Photos



20220802_155339

Darryl Dilmore

Aug 2, 2022 3:53 PM

Created


Aug 3, 2022 4:31 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 4:39 PM

Sheet

4A 101



#47 Floor Coverings

Status

Open

Type

Issue

List

Punch List

Created

Aug 3, 2022 4:33 PM
darryldilmore@dalepartners.com

Last Updated


Aug 3, 2022 4:39 PM

Sheet

4A 101

Description

Remove & replace all damaged (scratched & gouged) floor tile.



#48 Floor Coverings

Status

Open

Created

Aug 3, 2022 4:34 PM
darryldilmore@dalepartners.com

Sheet

4A 101

Type


Issue

Last Updated

Aug 3, 2022 4:39 PM

List

Punch List



Description

Remove & replace all damaged (scratched & gouged) floor tile.

#49 Floor Coverings

Status

Open

Type

Issue

List

Punch List

Description

Remove & replace
discolored floor tile.

Created


Aug 3, 2022 4:35 PM
darryldilmore@dalepartners.
com

Last Updated

Aug 3, 2022 4:39 PM

Sheet

4A 101



Photos



20220802_155311

Darryl Dilmore

Aug 2, 2022 3:53 PM

#50 Floor Coverings

Status

Open

Type

Issue

List

Punch List

Description

Remove & replace
discolored floor tile.

Created


Aug 3, 2022 4:36 PM
darryldilmore@dalepartners.
com

Last Updated

Aug 3, 2022 4:37 PM

Sheet

4A 101



Photos



20220802_155323

Darryl Dilmore

Aug 2, 2022 3:53 PM

#53 Floor Coverings

Status

Open

Type

Issue

List

Punch List

Created

Aug 3, 2022 4:40 PM
darryldilmore@dalepartners.
com

Last Updated


Aug 3, 2022 4:41 PM

Sheet

4A 101

Description

Remove & replace all damaged (scratched or gouged) floor tile. Typical through Classrooms & Corridor.



#10 Finish Hardware

Status

Open

Type

Issue


List

Punch List

Description

Install threshold & weather stripping at egress door to exterior steel stair & touch-up paint on door frame & door.

Photos



20220802_125259

Darryl Dilmore

Aug 2, 2022 12:52 PM

Created


Aug 3, 2022 2:52 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 2:53 PM

Sheet

1A 101



#12 General Notes

Status

Open

Type

Issue

List

Punch List

Description

Remove painters tape from duct detector.

Note: Tape was removed while walk through was in progress.

Created


Aug 3, 2022 2:56 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 5:01 PM

Sheet

1A 101



Photos



20220802_125724

Darryl Dilmore

Aug 2, 2022 12:57 PM

#13 General Notes

Status

Open

Type

Issue

List

Punch List

Description

Remove painter tape from duct detector.

Note: Tape was removed while walk through was in progress.

Created


Aug 3, 2022 2:59 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 5:01 PM

Sheet

1A 101



Photos



20220802_125716

Darryl Dilmore

Aug 2, 2022 12:57 PM

#19 Interior Signage

Status

Open

Type

Issue

Created

Aug 3, 2022 3:25 PM
darryldilmore@dalepartners.com

Last Updated

Sheet


1A 101

List Aug 3, 2022 3:25 PM

Punch List

Description

Install interior room signage.



#51 Interior Signage

Status

Open

Created

Aug 3, 2022 4:38 PM
darryldilmore@dalepartners.com

Sheet

4A 101

Type

Issue

Last Updated


Aug 3, 2022 4:38 PM

List

Punch List

Description

Install interior room signage
at all rooms.



#15 Marker Boards

Status

Open

Created

Aug 3, 2022 3:03 PM
darryldilmore@dalepartners.com

Sheet

1A 101

Type

Issue


Last Updated

Aug 3, 2022 3:04 PM

List

Punch List

Description



Install mark boards & tac boards.

Note: To be installed per Owner's specified location(s).

#16 Marker Boards

Status

Open

Type

Issue

List

Punch List

Description

Install marker boards & tac boards.

Note: To be installed at Owner's specified location(s).

Created


Aug 3, 2022 3:05 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 3:05 PM

Sheet

1A 101



#27 Marker Boards

Status

Open

Type

Issue

List

Punch List

Description

Created


Aug 3, 2022 3:47 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 3:49 PM

Sheet

4A 101



Install marker boards & tac boards at Owner specified locations.

#28 Marker Boards

Status

Open

Type

Issue

List

Punch List

Description

Install marker boards & tac boards at Owner specified locations.

Created


Aug 3, 2022 3:47 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 3:48 PM

Sheet

4A 101



#59 Miscellaneous Items

Status

Open

Type

Issue

List

Punch List

Description

Install teaser curtain at front of stage.
Note: This item was added to the Contractor scope of

Created


Aug 3, 2022 5:10 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 5:13 PM

Sheet

5A 101



work. Item has been ordered with delivery in 2 to 3 weeks.

#26 Plumbing Systems

Status

Open

Type

Issue

List

Punch List

Description

Check plumbing fixture (faucet) at sink. Observed fixture continuing to run.

Created


Aug 3, 2022 3:42 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 3:44 PM

Sheet

2A 402



#44 Plumbing Systems

Status

Open

Type

Issue

List

Punch List

Description

Install drinking fountain & trim out.

Notes: Touch-up wall paint as necessary, after installation.

Created


Aug 3, 2022 4:28 PM
darryldilmore@dalepartners.com

Last Updated


Aug 3, 2022 4:29 PM

Sheet

4A 101



Photos



20220802_155213

Darryl Dilmore

Aug 2, 2022 3:52 PM

#6 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Caulk holes & touch up paint at blank cover. Closet with roof ladder access.

Created


Aug 3, 2022 2:39 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 2:41 PM

Sheet

1A 101



Photos



20220802_124042
Darryl Dilmore
Aug 2, 2022 12:40 PM

#8 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Created

Aug 3, 2022 2:48 PM
darryldilmore@dalepartners.com

Last Updated


Aug 3, 2022 2:49 PM

Sheet

1A 101

Description

Complete paint touch-up where marked with blue painters tape during punch list walk through.



#9 Paint Touch Up

Status

Open

Created

Aug 3, 2022 2:50 PM
darryldilmore@dalepartners.com

Sheet

1A 101

Type


Issue

Last Updated

Aug 3, 2022 2:50 PM

List

Punch List



Description

Complete paint touch-up where marked with blue painters tape during punch list walk through.

#11 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Touch-up paint on existing frame where door closures were removed.

Created


Aug 3, 2022 2:54 PM
darryldilmore@dalepartners.com

Last Updated


Aug 3, 2022 2:55 PM

Sheet


1A 101



Photos



20220802_125507
Darryl Dilmore
Aug 2, 2022 12:55 PM



20220802_125511
Darryl Dilmore
Aug 2, 2022 12:55 PM

#14 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Prep & finish paint steel stair components & hand railings.
Note: Per previous discussion with Owner, paint color to be Medium Bronze, to match canopy trim color.

Created


Aug 3, 2022 3:01 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 3:03 PM

Sheet

1A 101



Photos



20220802_093554

Darryl Dilmore

Aug 2, 2022 9:35 AM

#22 Paint Touch Up

Status

Open

Type

Issue

Created

Aug 3, 2022 3:37 PM
darryldilmore@dalepartners.com

Last Updated

Sheet

2A 402


List
 Punch List

Aug 3, 2022 3:39 PM

Description

Prep & re-paint entry door frame, damaged during construction.

Note: Owner to furnish Contractor with matching paint.



#23 Paint Touch Up

Status
 Open

Created
 Aug 3, 2022 3:38 PM
 darryldilmore@dalepartners.com

Sheet
 2A 402

Type
 Issue


Last Updated
 Aug 3, 2022 3:39 PM

List
 Punch List

Description

Prep & re-paint entry door frame, damaged during construction.

Note: Owner to furnish Contractor with matching paint.



#24 Paint Touch Up

Status
 Open

Created
 Aug 3, 2022 3:40 PM
 darryldilmore@dalepartners.com

Sheet
 2A 402

Type

Issue

Last Updated


Aug 3, 2022 3:41 PM

List

Punch List

Description

Complete paint touch-up at locations marked with blue painter tape during punch list walk through.



#25 Paint Touch Up

Status

Open

Created

Aug 3, 2022 3:41 PM
darryldilmore@dalepartners.com

Sheet

2A 402

Type

Issue

Last Updated


Aug 3, 2022 3:41 PM

List

Punch List

Description

Complete paint touch-up at locations marked with blue painters tape during punch list walk through.



#30 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Caulk holes & touch-up paint on column, where indicated with blue painters tape.

Created


Aug 3, 2022 3:51 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 3:52 PM

Sheet

4A 101



Photos



20220802_155230

Darryl Dilmore

Aug 2, 2022 3:52 PM

#31 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Caulk all holes & touch-up paint at locations indicated with blue painters tape.

Created


Aug 3, 2022 3:52 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 3:54 PM

Sheet


4A 101



Photos



20220802_155230
Darryl Dilmore
Aug 2, 2022 3:52 PM



20220802_155251
Darryl Dilmore
Aug 2, 2022 3:52 PM

#33 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete final painting of frame & door, after Owner has moved furniture into the space.

Created


Aug 3, 2022 3:55 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 4:01 PM

Sheet

4A 101



Photos



20220802_155255

Darryl Dilmore

Aug 2, 2022 3:52 PM

#34 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete final painting of frame & door, after Owner has moved furniture into the space.

Created


Aug 3, 2022 3:57 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 4:01 PM

Sheet

4A 101



Photos



20220802_155131

Darryl Dilmore

Aug 2, 2022 3:51 PM

#35 Paint Touch Up

Status

Open

Type

Issue

List

Created

Aug 3, 2022 3:59 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 4:00 PM


Sheet

4A 101

Punch List

Description

Complete final painting of
chair rail & wood trim at
windows.



#36 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete final painting of chair rail & wood trim at windows.

Created


Aug 3, 2022 4:02 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 4:06 PM

Sheet

4A 101



Photos



20220802_155126

Darryl Dilmore

Aug 2, 2022 3:51 PM

#37 Paint Touch Up

Status

Open

Type

Issue

Description

Created

Aug 3, 2022 4:03 PM
darryldilmore@dalepartners.com


Last Updated

Aug 3, 2022 4:05 PM

Sheet

4A 101

Repair walls as necessary &
touch-up paint at locations
indicated with blue painters
tape.



#38 Paint Touch Up

Status

Open

Created

Aug 3, 2022 4:13 PM
darryldilmore@dalepartners.
com

Sheet

4A 101

Type


Issue

Last Updated

Aug 3, 2022 4:15 PM

List


Punch List



Description

Caulk holes, repair walls as necessary & touch-up paint. Typical through Corridor.


Photos



20220802_155157
Darryl Dilmore
Aug 2, 2022 3:51 PM



20220802_155210
Darryl Dilmore
Aug 2, 2022 3:52 PM



20220802_155213
Darryl Dilmore
Aug 2, 2022 3:52 PM

#39 Paint Touch Up

Status

Open

Created

Aug 3, 2022 4:15 PM
darryldilmore@dalepartners.com

Sheet

4A 101

Type


Issue

Last Updated

Aug 3, 2022 4:17 PM

List


Punch List



Description

Complete final painting of frames & doors


Photos



20220802_155153

Darryl Dilmore

Aug 2, 2022 3:51 PM



20220802_155157

Darryl Dilmore

Aug 2, 2022 3:51 PM

#40 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Complete final painting of chair railing, wood trim around windows, door trim & doors.

Photos



20220802_155632
Darryl Dilmore
Aug 2, 2022 3:56 PM

Created


Aug 3, 2022 4:17 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 4:19 PM

Sheet

4A 101



#42 Paint Touch Up

Status

Open

Type

Issue

List

Created

Aug 3, 2022 4:22 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 4:22 PM


Sheet

4A 101

Punch List

Description

Complete final painting of wood trim, door trim & doors.



#56 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Description

Clean, prep & final paint hand railings.

Note: Per Owner's direction, railings color shall be Medium Bronze.

Created


Aug 3, 2022 4:54 PM
darryldilmore@dalepartners.com

Last Updated


Aug 3, 2022 4:55 PM

Sheet

5A 101



Photos



20220802_142208

Darryl Dilmore

Aug 2, 2022 2:22 PM



20220802_142211

Darryl Dilmore

Aug 2, 2022 2:22 PM

#57 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Created


Aug 3, 2022 4:55 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 5:09 PM

Sheet

5A 101



Description

Repair walls, clean walls & trim as necessary & complete final painting & touch-up painting of all walls, doors, door frames, door trim, wire-mold, etc. Prime & finish paint new wood trim.

Note: Per addition to scope by Change Directive, install 3/4 round trim along existing wood base, caulk & finish paint trim.

Photos



20220802_142211
Darryl Dilmore
Aug 2, 2022 2:22 PM



20220802_142217
Darryl Dilmore
Aug 2, 2022 2:22 PM



20220802_142604
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142607
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142611
Darryl Dilmore
Aug 2, 2022 2:26 PM

#58 Paint Touch Up

Status

Open

Type

Issue

List

Punch List

Created


Aug 3, 2022 5:03 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 5:08 PM

Sheet

5A 101



Description

Finish paint wood trim along base of walls on stage.
Complete application of final coat of paint on all walls at stage area.

Note: Replace electrical outlets & cover plates with "black" instead of gray.

Photos



20220802_142507
Darryl Dilmore
Aug 2, 2022 2:25 PM




20220802_142509
Darryl Dilmore
Aug 2, 2022 2:25 PM



20220802_142512
Darryl Dilmore
Aug 2, 2022 2:25 PM



20220802_142632
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142635
Darryl Dilmore
Aug 2, 2022 2:26 PM



20220802_142701
Darryl Dilmore
Aug 2, 2022 2:27 PM

#3 Seeding & Grassing

Status

Open

Type

Issue

List

Punch List

Description

In-fill at exterior stair where excavated for footing construction. Clean & fine grade disturbed areas. Hay & seed disturbed areas.

Created


Aug 3, 2022 2:32 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 2:34 PM

Sheet

1A 101



Photos



20220802_093556
Darryl Dilmore
Aug 2, 2022 9:35 AM



20220802_123746
Darryl Dilmore
Aug 2, 2022 12:37 PM

#55 Stair Nosing

Status

Open

Type

Issue

List

Punch List

Description

Install stair nosing & paint visible area of riser below nosing, once installed.

Created


Aug 3, 2022 4:52 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 4:54 PM

Sheet


5A 101



Photos



20220802_142500
Darryl Dilmore
Aug 2, 2022 2:25 PM



20220802_142503
Darryl Dilmore
Aug 2, 2022 2:25 PM

#43 Temporary Barriers

Status

Open

Type

Issue

List

Punch List

Description

Install temporary barriers of flagging at Girl's & Boy's restrooms until ready to turn corridor restrooms over to Owner on Wednesday, August 10, 2022.

Created


Aug 3, 2022 4:25 PM
darryldilmore@dalepartners.com

Last Updated


Aug 3, 2022 4:27 PM

Sheet


4A 101



Photos



20220802_155348
Darryl Dilmore
Aug 2, 2022 3:53 PM



20220802_155457
Darryl Dilmore
Aug 2, 2022 3:54 PM

#29 Wall Repair

Status

Open

Created

Aug 3, 2022 3:49 PM
darryldilmore@dalepartners.com

Sheet

4A 101

Type


Issue

Last Updated

Aug 3, 2022 3:50 PM

List


Punch List



Description

Repair holes along base of wall & touch-up paint.

Photos



20220802_155243
Darryl Dilmore
Aug 2, 2022 3:52 PM



20220802_155247
Darryl Dilmore
Aug 2, 2022 3:52 PM

#32 Wall Repair

Status

Open

Type

Issue

List

Punch List

Description

Repair wall & touch-up paint.

Created


Aug 3, 2022 3:54 PM
darryldilmore@dalepartners.
com

Last Updated


Aug 3, 2022 3:55 PM

Sheet

4A 101



Photos



20220802_155303

Darryl Dilmore

Aug 2, 2022 3:53 PM

#41 Wall Repair

Status

Open

Type

Issue

List

Punch List

Description

Repair wall & touch-up paint at area indicated with blue painters tape.

Created


Aug 3, 2022 4:19 PM
darryldilmore@dalepartners.com

Last Updated

Aug 3, 2022 4:21 PM

Sheet

4A 101



Photos



20220802_155635

Darryl Dilmore

Aug 2, 2022 3:56 PM

#1 Window Treatments

Status

Open

Type

Issue

List

Punch List

Description

Install Window Treatments
(Blinds) Typical at all
windows.

Created


Aug 3, 2022 2:28 PM
darryldilmore@dalepartners.
com

Last Updated


Aug 3, 2022 2:30 PM

Sheet

1A 101



Photos



20220802_124939

Darryl Dilmore

Aug 2, 2022 12:49 PM



20220802_125040

Darryl Dilmore

Aug 2, 2022 12:50 PM

#5 Window Treatments

Status

Open

Type

Issue

List

Punch List

Description

Remove existing window treatments. Install new window treatments (Blinds). Typical at all windows.

Created


Aug 3, 2022 2:37 PM
darryldilmore@dalepartners.com

Last Updated


Aug 3, 2022 2:38 PM

Sheet

1A 101





Photos



20220802_124342

Darryl Dilmore

Aug 2, 2022 12:43 PM




1 PCS HS Band Unfinished Space - New Construction
1/4" = 1'-0"

HS Unfinished Space Door Schedule

Door #	Function	Construction Type	Height	Width	Thickness	Operation	Frame Material	Finish	Fire Rating	Hardware Set	Comments	Mark
6	Exterior	Hollow Metal Door Panel	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	none	01 Panic Exit	Include Lite NTE 288 Sq Inches	6
18	Interior	Hollow Metal Door Panel	7' - 0"	6' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	None	04 Storage		18
22	Interior	Hollow Metal Door Panel	0' - 0"	0' - 0"	0' - 1 3/4"	Existing Cased Opening	Existing	Paint	N/A	N/A		22
24	Interior	Hollow Metal Door Panel	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	1 Hour	02 Class Entry	Include Lite NTE 288 Sq Inches	24
25	Interior	Hollow Metal Door Panel	0' - 0"	0' - 0"	0' - 1 3/4"	Existing Cased Opening	Existing	Paint	N/A	N/A		25
26	Interior	Hollow Metal Door Panel	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	1 Hour	02 Class Entry	Include Lite NTE 288 Sq Inches	26
27	Interior	Hollow Metal Door Panel	7' - 0"	6' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	None	04 Storage		27
28	Interior	Hollow Metal Door Panel	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	None	03 Passage		28
29	Interior	Hollow Metal Door Panel	7' - 0"	6' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	None	04 Storage		29
30	Interior	Hollow Metal Door Panel	7' - 0"	6' - 0"	0' - 1 3/4"	Swing	Welded Steel Frame	Paint	None	04 Storage		30

HS Unfinished Window Schedule

Window #	Function	Construction Type	Height	Width	Sill Height	Operation	Frame Material	Finish	Fire Rating	Hardware	Comments	Mark
2	Interior	Storefront Aluminum	3' - 0"	4' - 0"	3' - 0"	Fixed	Aluminum	Anodized	N/A	None	Include Privacy Blinds	2




2 PCS HS Band Unfinished Space - Fire Partitions
1/2" = 1'-0"



General Finish Plan Notes

- Clean free of debris & residues all concrete floor; buff and resal
- Prep, Prime, & Paint all Walls.
- Prime & paint any exposed piping within classroom space to match adjacent.
- Include new room signage @ all rooms; coordinate naming and numbering with owner

Specific Notes


- 04 28 23 002 6" CMU Wall; Set plumb/level/flush with mortar to roof/floor deck
- 05 51 00 001 Prefabricated Metal Stair with concrete toppers
- 07 80 00 001 Rate walls for 1 hour fire protection
- 10 11 16 001 Provide and install 84"x48" markerboard
- 10 11 23 001 Provide and install 84"x48" tackboard
- 12 21 00 001 Install new privacy blinds here





1 PCD HS Acad. Toilets - Existing
1/2" = 1'-0"

2 PCD HS Acad. Toilets - New Construction
1/2" = 1'-0"



3 PCD HS Acad. Toilets -Floor Pattern
1/4" = 1'-0"

HS Toilets Room Schedule

Number	Name	Area	Floor Finish	Base Finish	Wall Finish	Height	Ceiling Finish	Num
185	Men's Toilets	238.97 SF	12x24 Tile (CT001)	Tile Base to match floor	Differs: Floor Tile (CT001) to continue floor pattern @ accent wall; painted CMU with epoxy Paint	8' - 0"	ACT	185
187	Women's Toilets	289.89 SF	12x24 Tile (CT001)	Tile Base to match floor	Differs: Floor Tile (CT001) to continue floor pattern @ accent wall; wall tile (CT002) for partial height walls (use bullnose for (CT001) as wainscot cap; multiple tile colors in use; coordinate pattern with architect); painted gypsum AND painted CMU with epoxy Paint	8' - 0"	ACT	187

General Demolition Notes

- Where floor transitions from new floor to existing floor, a floor transition strip is to be provided. A knock-down frame is to be provided in place of the existing frame where the opening is a part of corridor.
- Remove all existing flooring, ceiling tile, rubber base, etc., where shown to be replaced by new materials in the finish schedule. RE: Floors plans, RCP, and Finish Schedule
- Owner has right of refusal for all demo work. If not retained, GC to be responsible for disposal.
- Verify all existing conditions. Notify architect of any discrepancies between the existing conditions and these documents. The Contractor is to consider the additional work required by any discrepancies to be included in this Contract.
- Burying or Burning of materials will not be permitted on site.
- Repair any damage caused to building construction identified to remain.
- Refer to other discipline drawings for additional demolition information as noted
- Schedule with the Owner any demolition that involves exposing to the weather the interior portions of building to remain. This work is to be performed during good, dry weather or temporary waterproof barrier walls shall be constructed at all occurrences where the demolition exposes weather to the interior of portions of buildings to remain.
- Existing loose school property to be the responsibility of the school district, removal of property by owner to be coordinated between the contractor and school district.
- Where areas are removed or altered, patch, repair, & paint to match adjacent surface material and finish.

General Finish Plan Notes

- All flooring transitions are to occur at center line of door panel.
- Install new tile at floors including matching tile base.
- New Fixture locations shall be coordinated with mechanical sheets.
- Paint all CMU.

Specific Notes

- 02 41 19 001 Dashed lines indicated extent of demoed work
- 09 05 05 02 Patch damaged substrate for smooth new tile installation
- 09 05 05 03 Install leveling compound as needed for smooth appearance of new tile, typical on new floor tile
- 09 30 00 004 New 12x24 Tile as shown
- 09 30 00 005 Install new wall tile flush and straight with accent top piece, floor to partial wall/window sill height; typical at bathroom interior unless noted otherwise
- 09 30 00 007 Install new wall tile flush and straight, floor to ceiling at this plumbing wall only
- 09 30 00 008 Install accent tile at this wall
- 10 21 13.19 001 Install new toilet partitions (typical)
- 10 28 13 001 Install wall hung mirror here; center over fixture unless noted otherwise
- 10 28 13 002 Install hand dryer here; coordinate with electrical & mechanical
- 10 28 13 003 Install new ADA/AMD Grab bars here
- 22 42 00 001 Replace fixtures only
- 22 42 00 002 Coordinate new fixture installations with mechanical, typical for new

Construction Documents

Project No	21064
Date	11/5/2021
Revisions	Rev Date
SD	09/14/2021
DD	09/22/2021
CD	11/05/2021



General Finish Notes

1. Prep floors; secure loose substrates
2. Install new LVT at all floors unless noted otherwise
3. Install new rubber base at all new floors except for tile floors; install new tile base at tile floors
4. Install new rubber treads and base at both south stairs
5. Remove all items from surfaces that can be removed, including padded wall panels, before painting surfaces.
6. Prep, prime, and paint all walls, trim and previously painted surfaces at interior; take care to fill holes as part of general prep even if they have not been filled in previous paint work. Large holes where piping has been removed during construction shall be filled, prepped and primed as well.
7. Paint all previously painted jambs and doors including both sides of exterior doors and storefront attached therein
8. Paint all previously painted built in shelving, including metal lockers
9. Rehab Aluminum Windows:
 - A. Replace painted glazing with frosted glass panels
 - B. Ensure operability at all operable units
 - C. Replace cracked or damaged glazing with new
 - D. Clean all glazing
10. Install new ADA Grab Bars at all ADA/AMB Stalls
11. Install new wall tile floor to ceiling @ toilet rooms
12. Re-hang all wood doors (existing & tagged on plan); replace hardware with new per door schedule; make standard carpentry repairs at door panels as needed
13. Include new room signage @ all rooms; coordinate naming and numbering with owner

Specific Notes

- 04 28 23 002 6" CMU Wall: Set plumb/level/flush with mortar to roof/floor deck
- 08 11 13 001 Install new HM door with lite and welded frame
- 08 71 00 001 Replace existing door hardware with new
- 09 01 20 003 Repair column smooth where wall demoed
- 09 60 00 001 Install clear sealer at concrete floors; install new rubber base at these floors
- 10 11 16 001 Provide and install 84"x48" markerboard
- 10 11 23 001 Provide and install 84"x48" tackboard
- 22 47 13 002 Install single drinking fountain with bottle filler here; coordinate with mechanical & electrical drawings



JH 1st Floor Door Schedule

Door #	Location	Function	Construction Type	Height	Width	Thickness	Operation	Frame Material	Finish	Fire Rating	Lockset	Comments	Mark
970	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	03 Passage		970
972	Lower JH	Exterior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing	Painted	None	01 Panic Exit		972
974	Lower JH	Interior	Existing	6' - 9"	2' - 8"	0' - 2"	Swing	Existing	Painted	None	05 Privacy		974
979	Lower JH	Exterior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	01 Panic Exit		979
981	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	04 Storage		981
982	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	03 Passage		982
983	Lower JH	Interior	Existing	7' - 0"	2' - 8"	0' - 2"	Swing	Existing		None	05 Privacy		983
984	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	03 Passage		984
987	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	04 Storage		987
990	Lower JH	Exterior	Existing	7' - 0"	6' - 2"	0' - 1 3/4"	Swing	Existing	Painted	None	01 Panic Exit		990
991	Lower JH	Exterior	Existing	7' - 0"	6' - 2"	0' - 1 3/4"	Swing	Existing	Painted	None	01 Panic Exit		991
992	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	04 Storage		992
993	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	03 Passage		993
994	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	02 Entry		994
995	Lower JH	Interior	Existing	7' - 0"	3' - 0"	0' - 2"	Swing	Existing		None	02 Entry		995
12	Lower JH	Interior	HM	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Metal	Painted	None	02 Entry	Include Lite NTE 288 Sq Inches	12
13	Lower JH	Interior	HM	7' - 0"	3' - 0"	0' - 1 3/4"	Swing	Metal	Painted	None	02 Entry	Include Lite NTE 288 Sq Inches	13
21	Lower JH	Interior	Existing	6' - 9"	2' - 8"	0' - 2"	Swing	Existing		None	03 Passage		21
28	Lower JH	Interior	Existing	7' - 0"	2' - 8"	0' - 2"	Swing	Existing		None	05 Privacy		28

1 PCS Junior High 1st LVL - Locker/Band - New Construction
1/4" = 1'-0"

11/18/2021 1:48:12 PM D:\my_stuff\BUSINESS\work\21064-Pontotoc-ESSR\1_model\PCS Junior High School.rvt




General Finish Notes

1. Prep floors; secure loose substrates
2. Install new LVT at all floors unless noted otherwise
3. Prep, prime, and paint all walls, trim and previously painted surfaces at interior
4. Rehab steel windows:
 - A. Remove existing glazing
 - B. Remove paints and mastics from steel members
 - C. Patch and repair steel as needed for full functionality
 - D. Prime & paint all steel members
 - E. Install new glazing and tips
 - F. Install new Glazing Putty
 - G. Recaulked interior for straight paint lines
 - H. Paint interior/exterior
 - I. Clean glass
5. Include new room signage @ all rooms; coordinate naming and numbering with owner

Specific Notes

- | | |
|-----------------|---|
| 02 82 13 001 | Asbestos containing material present at window caulking |
| 02 83 19.13 001 | Prep for lead based paint shall not include sanding, grinding, sand blasting, or any other method that may cause paint to be airborne without HEPA vacuum equipment |
| 05 12 00 001 | Support concrete pan toppers with steel framing; provide brushed finish at ramps |
| 05 12 00 002 | Ramp slope shall not exceed 1:12 rise over run |
| 05 51 36.16 002 | Concrete Pan 5x5 Level Landing |
| 05 52 00 009 | Return handrail to floor here |
| 05 52 00 010 | Return handrail to wall here |
| 08 01 11 001 | Trim out existing door with wd 1x board and paint to match wall |
| 08 43 13 001 | Install new storefront into existing opening for climate control of Auditorium |
| 08 71 00 001 | Replace existing door hardware with new |
| 08 71 00 002 | Panic Hardware Set w Passage Function |
| 08 71 00 003 | Panic Hardware Set w Entry Function |
| 08 71 00 004 | Entry Hardware Set |
| 09 01 20 004 | Repair plaster where damaged or missing with like material |
| 09 21 16 010 | Install 5.5" metal stud wall with 5/8" Sheetrock on both sides |
| 09 65 13.26 001 | Install new nosings @ stairs |
| 09 91 23 002 | Paint and patch all plaster as needed for new wall finish throughout; patching shall be with like material |

ADA Ramp & areas where concrete must be poured back & all interior finishes completed, shall be protected by temporary barriers or control measures, prior to Students occupying the Auditorium space on Monday, August 8, 2022.
Access (ingress / egress) through the front Lobby for Staff, Faculty & Students must be provided, but controlled prior to Owner occupying Auditorium on Monday, August 8, 2022.



1 PCS Middle - Auditorium - New Construction
3/16" = 1'-0"

11/18/2021 1:49:51 PM D:\my_stuff\BUSINESS\work\21064-Pontotoc-ESSR1_model\PCS Middle School.lvt

Flagstar Construction
Company, Inc.

CONTRACTOR (*Firm
Name*)

Pontotoc City School
District

OWNER (*Firm Name*)

SIGNATURE

SIGNATURE

Steve Rowell, President

PRINTED NAME AND TITLE

Dr. Michelle Bivens,
Superintendent

PRINTED NAME AND TITLE

DATE

DATE

