

## Architect's Field Report

201 Park Court, Suite B  
Ridgeland, MS 39157  
P 601.790.9432  
F 888.281.0547

02 March 2021

18053-Vicksburg Junior High School / Report Number 029

One Jackson Place, Suite 250  
188 East Capitol Street  
Jackson, MS 39201-2100  
P 601.352.5411  
F 601.352.5362

Contract Paul Jackson & Son  
Date / Time 26 February 2021 / 11:30 AM  
Weather / Temp Overcast / 65 ° F  
Est % Complete 60%  
Sched Conformance + 00 days  
Work in Progress Dirt Work  
Present at Site Jeff Porter, PJS  
Paul Purser, DBA

161 Lameuse Street, Suite 201  
Biloxi, MS 39530  
P 228.374.1409  
F 228.374.1414

Observations On site, work has been performed at windows and continued service work on the interior has been performed. Service work is ongoing.

At the exterior, an equipment operator was moving fill dirt behind curbs.

Items to Verify None  
Action Required None

Report By:

Paul Purser, AIA, LEED AP  
Dale | Bailey, an Association

cc: Austin Stults / Jeff Porter / Kipp Ready (PJS)  
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)  
Gary Bailey / Jason Stewart / Mark Pipper (BPM)  
Russ Blount / Candy Failor (DBA)  
Brandon McKay / Austin Newell (WGK)  
Jason Kackley / Al Guynes (GSK)  
Chris Green / Larry Scott (TPS)  
Tom Schaeffer / Tad Hoffpauir (SDG)



Figure 1 – Entry Facade



Figure 2 – Storefront Window Installed



Figure 3 – Storefront Window Installed



Figure 4 – Fill Dirt Installation