

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

24 March 2020

18056-Warren Central Junior High School / Report Number 004

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Paul Jackson & Son
Date / Time 24 March 2020 / 12:15 PM
Weather / Temp Sunny and clear / 76 ° F
Est % Complete 3%
Sched Conformance + 00 days
Work in Progress Floor Base Demo

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Present at Site Janitorial Staff, WCJHS
Mr. Ambros, PJ&S
Paul Purser, DBA

Observations Arriving on site, I walked halls to review work. HVAC Ducting has been removed in both 3rd floor hallways. Spaces are clean and free of debris. Worker were on site removing floor base.

Items to Verify None

Action Required None

Report By:

Paul Purser, LEED AP
Dale | Bailey, an Association

cc: Austin Stults / Tim Wilson / Kipp Ready (PJS)
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Candy Failor (DBA)
Brandon McKay / Austin Newell (WGK)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)
Tom Schaeffer (SDG)




Figure 1 – West Wing 3rd Floor HVAC Demo




Figure 2 – East Wing 3rd Floor HVAC Demo



Figure 3 – 2nd Floor Hall Ceiling Demo



Figure 4 – Base Removal Continued