

Architect's Field Report

201 Park Court, Suite B  
Ridgeland, MS 39157  
P 601.790.9432  
F 888.281.0547

02 April 2020

18056-Warren Central Junior High School / Report Number 005

One Jackson Place, Suite 250  
188 East Capitol Street  
Jackson, MS 39201-2100  
P 601.352.5411  
F 601.352.5362

Contract Paul Jackson & Son  
Date / Time 01 April 2020 / 10:00 AM  
Weather / Temp Sunny and clear / 64 ° F  
Est % Complete 3%  
Sched Conformance + 00 days  
Work in Progress Mechanical Work

161 Lameuse Street, Suite 201  
Biloxi, MS 39530  
P 228.374.1409  
F 228.374.1414

Present at Site Tommy Stewart, Paul Jackson & Son  
Janitorial Staff  
Paul Purser, DBA

Observations Arriving on site, I met the Paul Jackson & Son crew at the main entry, meeting about COVID-19 concerns. We discussed how this would affect their progress. It seems that the consensus is that it would not hinder construction for the time being.

I walked with Mr. Stewart to the areas of ducting demo that have been ongoing at the 3<sup>rd</sup> level. Mechanical rooms at the east and west wings have been demoed.

Workers are using the west hall at the third floor for staging HVAC equipment.

Items to Verify None

Action Required None

Report By:

Paul Purser, LEED AP  
Dale | Bailey, an Association

cc: Austin Stults / Tim Wilson / Kipp Ready (PJS)  
Chad Shealy / Shaquita Burke / Christi Kilroy (VWSD)  
Gary Bailey / Jason Stewart / Mark Pipper (BPM)  
Russ Blount / Candy Failor (DBA)  
Brandon McKay / Austin Newell (WGK)  
Jason Kackley / Al Guynes (GSK)  
Chris Green / Larry Scott (TPS)  
Tom Schaeffer / Tad Hoffpaur (SDG)



Figure 1 – School Equipment Removed from E-318 (to be put back after equipment installed)



Figure 2 – E-318 Demo



Figure 3 – E-322 Demo



Figure 4 – E-322; existing hazard at door to be used for entry to Janitor's closet