

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

06 February 2021

18056-Warren Central Junior High School / Report Number 019

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Paul Jackson & Son

Date / Time 04 February 2021 / 2:45 PM

Weather / Temp Overcast / 64 ° F

Est % Complete 60%

Sched Conformance + 00 days

Work in Progress Damp proofing

Present at Site Tim Wilson, Paul Jackson & Son
Paul Purser, DBA

Observations Work on damp proofing is ongoing at the exterior. Sheathing has also been installed at exterior steel work.

Items to Verify None

Action Required None

Report By:

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Paul Purser, AIA, LEED AP
Dale | Bailey, an Association

cc: Austin Stults / Tim Wilson / Kipp Ready (PJS)
Chad Shealy / Christi Kilroy (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Candy Failor (DBA)
Brandon McKay / Austin Newell (WGK)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)
Tom Schaeffer / Tad Hoffpaur (SDG)



Figure 1 – Damp proofing at Exterior Masonry



Figure 2 – Steel Entry Sheathing Wrapped



Figure 3 – Interior Addition Progress



Figure 4 – Interior Addition Progress