

Architect's Field Report

201 Park Court, Suite B
Ridgeland, MS 39157
P 601.790.9432
F 888.281.0547

12 March 2021

18056-Warren Central Junior High School / Report Number 020

One Jackson Place, Suite 250
188 East Capitol Street
Jackson, MS 39201-2100
P 601.352.5411
F 601.352.5362

Contract Paul Jackson & Son
Date / Time 11 March 2021 / 9:30 AM
Weather / Temp Partly cloudy / 76 ° F
Est % Complete 70%
Sched Conformance + 00 days
Work in Progress Masonry
Concrete Layout

161 Lameuse Street, Suite 201
Biloxi, MS 39530
P 228.374.1409
F 228.374.1414

Present at Site Tim Wilson, Paul Jackson & Son
Travis Altsman, DBA
Paul Purser, DBA

Observations On site, a masonry crew was installing brick at the project's front addition. Brick Color and workmanship appears in good order.

Grade near the road has been compacted with a sheep's foot in preparation for our concrete sidewalk.

At the second-floor new connector addition, work has begun on laying out the foundation for this part of the project. Time Wilson, the superintendent had a question about the turn of a brick corner here. We agreed that at the south side of the connector as you enter the main building the corner would be just one corner and not jogged as shown in the plan.

Items to Verify None

Action Required None

Report By:

Paul Purser, AIA, LEED AP
Dale | Bailey, an Association

cc: Austin Stults / Tim Wilson / Kipp Ready (PJS)
Chad Shealy / Christi Kilroy (VWSD)
Gary Bailey / Jason Stewart / Mark Pipper (BPM)
Russ Blount / Candy Failor (DBA)
Brandon McKay / Austin Newell (WGK)
Jason Kackley / Al Guynes (GSK)
Chris Green / Larry Scott (TPS)
Tom Schaeffer / Tad Hoffpauir (SDG)



Figure 1 – Northwest looking SE



Figure 2 – North face of addition. When will spires be replaced with corrected spires?



Figure 3 – Northeast corner of brick; brick reveals look good



Figure 4 – 2nd floor Connector Pad