01/31/22 219048-16 219048 19502.00 0.00 19502.00
01/31/22 128 TOTALS FOR 41 19502.00 0.00 19502.00
CHECK NO.
PAY Nineteen Thousand Five Hundred Two Dollars and 00 cents
CONTROL NO. AMOUNT
128 $+19,502.00

ACOUSTICS, INC.
TOTHE 209 PARK COURT

ORDER  RIDGELAND MS 39157

OF

000 i 28"

PAID TO: ACQUSTICS, INC.
209 PARK COURT
RIDGELAND MS 39157

1:000000000¢t

AUTHORIZED SIGNATURE

01/31/22 219048-16 219048 19502.00 0.00 19502.00
|_Check Date |
01/31/22 128 TOTALS FOR 41 19502.00 0.00 19502.00

SHAKER:000 Marg9
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CHECK NO. 127
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION  NET AMOUNT
01/27/22 3082-6 219048 13549.20 0.00 13549.20

01/31/22 127 TOTALS FOR 1682 13549.20 0.00 13549.20

CHECK NO.
127
PAY Thirteen Thousand Five Hundred Forty-nine Dollars and 20 cents
DATE  CONTROL NO. AMOUNT
01/31/22 127 $*13,549.20
SHERWIN-WILLIAMS
TOTHE 1551 HWY 80 E
ORDER  CLINTON MS 39056-5357
OF
AUTHORIZED SIGNATURE

"000 4 27" 13000000000

PAID TO: SHERWIN-WILLIAMS
1551 HWY 80 E
CLINTON MS 39056-5357

CHECK NO. 127

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
01/27/22 3082-6 219048 13549.20 0.00 13549.20
01/31/22 127 TOTALS FOR 1682 13549.20 0.00 13549.20

SHAKER:000 Marg9



THE SHERWIN WILLIAMS CO. SHERWIN -WILLIAMS.
2805 TERRY ROAD

JACKSON MS 39212 3089

Visit www.sherwin-williams.com CHARGE
Store 707308
(601) 373-9522 INVOICE
ACCOUNT: 1815-0172-7 Fax: (601) 373-9501 No. 3082-6
JOB 2 PO# 000160 HEADQUARTERS PROJ TRC# 953741
PAGE 1 OF 1
PO# 000160
. DATE: 01/27/2022
COMMUNITY BANK Fountain PO # 000160 TIME: 06:50 AM
G/O FOUNTAIN CONSTRUCTION GO _ 2-6363
140 E METRO DR E03/12776

FLOWOOD MS 39232 4400

(601) 3734162

TERMS: NET PAYMENT DUE ON FEB. 20th
]

SALES NUMBER SIZE PRODUCT  DESCRIPTION ary PRICE VALUE

9904-5710 WC COM - NON PLAN 840 15.83 13297.20N
PATTERN:1922-20 AXIX ETERNIT
774-000 GALLON  P61XXE W/C DELIVER //HANDLNG 1 252.00 252.00N
Thank You SUBTOTAL BEFORE TAX 13549.20
receipt required for refund 8.000% SALES TAX:1-253921200 0.00
CHARGE $13549.20

MERCHANDISE RECEIVED IN GOOD ORDER BY:
DELIVERED TO JOB-2945-5

STORE HOURS
SUNDAY: CLOSED
MONDAY - FRIDAY: 6:30 AM - 5:00 PM
SATURDAY: 7.00 AM - 11:00 AM

poIAY

FOUNTAIN CQNSTRUCTION
1 AN 28
h e e sm

R inm 1
COMPANY INC



HECK NO :
DESCRIPTION AMOUNT DEDUCTION  NET AMOUNT

12114121 744709 219048 3090.00 0.00 3090.00
01/18/22 748068 219048 989.00 0.00 989.00
|_Check Date | Gontrol Number
01731199 118 TOTALS FOR 1125 4079.00 0.00 4079.00
CHECK NO.
118

PAY Four Thousand Seventy-nine Dollars and Q0 cents

DATE  CONTROL NO. AMOUNT
01/31/22 118 $**4,079.00
DELTA INDUSTRIES
TOTHE  p 0. BOX 1202
ORDER  JACKSON MS 39215-1292
OF
AUTHORIZED SIGNATURE

*000 L 18 :0000000001: w

PAID TO: DELTA INDUSTRIES
P.O. BOX 1292
JACKSON MS 39215-1292

NET AMOUNT

INVOICE DESCRIPTION AMOUNT DEDUCTION
12/14/21 744709 219048 3090.00 0.00 3080.00
01/18/22 748068 219048 989.00 0.00 989.00
|_Check Date | Control Number |
01/31/22 118 TOTALS FOR 1125 4079.00 0.00 4079.00

SHAKER:000 Marg9



DELTA INVOICE
INDUSTRIES ( CUSTOMER NO. T DATE INVOICE NO. | PAGE \
JACKSCN, ey iS5 013078 12/14/2021 744709 1
PHONE 601-354-3604 -

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.0.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCOUNTS. THE
FINANCE CHARGE IS COMPUTED BY A “PERIODIC RATE" OF 1% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

\
4 DATE JOB NUMBER - JOB LOCATION - ADDRESS UNIT TAX TOTAL
QUANTITY  [UNIT| DESCRIPTION PRICE
001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002
12/14/21 25.00 CY 6 SK 4000 20% ASH EXT 120.000 0.00 3000.00
25.00 CY ADVA 140M MID-RANGE WR 3.000 0.00 75.00
3.00 LD ENVIRONMENT FEE 5.000 0.00 15.00
TICKET DATE TOTALS: 0.00 3090.00
TICKETS: 008-845610 008-845634 008-845725
.
JOB TOTALS 3090.00 0.00 3090.00
IF PAYMENT IS MADE BY 01/10/2022, DISCOUNT FOR INVOICE IS 30.75.
\0”"
® FOUNTAIN CONSTRUCTION

DEC 15 2021

COMPANY INC

AMOUNT DUE 3090.00




DELTA INVOICE

INDUSTRIES ( CUSTOMER NO. DATE INVOICE NO. PAGE ]
L N 013078 01/18/2022 748068 1
PHONE 601-354-3604

COMMUNITY BANK

C/0 FOUNTAIN CONSTRUCTION
P.0.BOX 10506

JACKSON, MS 39289-0506

A FINANCE CHARGE WILL BE IMPOSED ON PAST DUE ACCOUNTS. THE
FINANCE CHARGE IS COMPUTED 8Y A *PERIODIC RATE" OF 1%% PER
MONTH, WHICH IS AN ANNUAL PERCENTAGE RATE OF 18%.

4 JOB NUMBER - JOB LOCATION - ADDRESS UNIT h
DATE QUANTITY  [unir| DESCRIPTION PRICE X TOTAL
001001 COMMUNITY BANK HEADQUARTERS
PO NUMBER: 000002
01/18/22 8.00 CY 6 SK 4000 20% ASH EXT 120.000 0.00 960.00
8.00 CY ADVA 140M MID-RANGE WR 3.000 0.00 24.00
1.00 LD ENVIRONMENT FEE 5.000 0.00 5.00
TICKET DATE TOTALS: 0.00 989.00
TICKETS: 004-857188
JOB TOTALS 989.00 0.00 989.00

IF PAYMENT IS MADE BY 02/10/2022, DISCOUNT FOR INVOICE IS 9.84.

00/6649

FOUNTAWJCONSTRUCHON

COMPANY ING

AMOUNT DUE 989.00




NET AMOUNT

DESCRIPTION
01/26/22 INVX-8315 Coiling Counter Door 219048 2737.00 136.85 2600.15
wrewidr CONTRACT PAYMENTS TO DATE 19182.40

|_Check Date §| Control Numher

01/31/22 119 TOTALS FOR 139 2737.00 136.85 2600.15

CHECK NO.
119
PAY Two Thousand Six Hundred Dollars and 15 cents
DATE CONTROL NO. AMOUNT
01/31/22 119 $2,600.15
AVALLONE ARCHITECTRUAL SP.,LLC

TOTHE  p . BOX 5143
ORDER  GHREVEPORT LA 71135-5143

OF

AUTHORIZED SIGNATURE

*000 1 49 100000000015

PAID TO: AVALLONE ARCHITECTRUAL SP. LLC
P.O. BOX 5143
SHREVEPORT LA 71135-5143

INVOICE DESCRIPTION

AMOUNT

CHECK NO. 118
DEDUCTION  NET AMOUNT

01/26/22 INVX-8315 Coiling Counter Door 218048 2737.00 136.85 2600.15
rhwimers CONTRACT PAYMENTS TO DATE 19182.40

| Check Date | Control Number |
Q1/31/22 119 TOTALS FOR 139 2737.00 136.85 2600.15

SHAKER:000 Marg9



INVOICE

NALLQN

ARCHITECTURAL SPECIALTIES

CLIENT DATE NUMBER
Community Bank Headquarters 26 Jan 2022 INVX-8315
140 East Metro Parkway
FLOWOOD MS 39232 DUE DATE
USA 25 Feb 2022
Description Amount

Job No: 1003468

Name: Community Bank Headquarters - Owner PO (DT)

167 East Metro Parkway, Flowood, MS 39232

Furnish:Overhead Coiling Doors PO 000015 -Remaining Batance

2,737.00
PO#000015
Invoice Total USD 2,737.00
Total NMet Payments USD 0.00
Amount Due USD 2,737.00

P AY M E N T A DV I C E Customer Community Bank Headquarters

Invoice Number INVX-8315

To: Avallone Architectural Specialties, LLC

Amount Due 2,737.00
P.0. Box 5143
SHREVEPORT LA 71135 Due Date 25 Feb 2022
USA w0

Phone: 318-797-4331

Amount Enclosed
Email: billing@avallone.net

Enter the amount you are paying above

In accordance with our *Terms of Sale”, account balances remaining past due and owing beyond the date due will be adjusted by the application of finance charges
at the rate of 1.5% monthly,



2 Mo

NET AMOUNT

DEDUCTION

INVOICE DESCRIPTION
12120121 3 219048 6377.66 | 0.00 | 6377.66 |
|Check Date | Control Number |
01/31/22 120 TOTALS FOR 355 6,377.66
CHECK NO.
120
PAY Forty-nine Thousand Forty-seven Dollars and 66 cents
DATE  CONTROL NO. AMOUNT
01/31/22 120 $6,377.66
BYRD/COOK PAINT/DECORATING CEN
TOTHE 2110 HIGHWAY 80 EAST
ORDER  pEARL MS 39208
OF
AUTHORIZED SIGNATURE
000 & 20 ;0000000001; ue
PAID TO: BYRD/COOK PAINT/DECORATING CEN

2110 HIGHWAY 80 EAST
PEARL MS 39208

HECK NO. 120
INVOICE DESCRIPTION AMOUNT DEDUCTION NET AMOUNT
1272021 3 219048 6377.66 | 0.00 | 6377.66 |
|__Check Date | Control Number | 6377.66
01/31/22 120 TOTALS FOR 355 .

SHAKER:000 Mar99



APPLICATION AND CERTIFICATION FOR PAYMENT

FOUNTAIN CONSTRUCTION

DEC 2 7 2024 c

AIA DOCUMENT G702 COMPANY |[SiOF ONE OF TWO

TO OWNER PROJECT: COMMUNITY BANK
COMMUNITY BANK HQ FLOWOOD

PO BOX 1869 MATERIAL
BRANDON MS  39043-1869

FROM CONT: VIA ARCHITECT:

BYRD & COOK

211M0HWY 80 E

PEARL MS 39206

CONTRACT FOR: FLOORING

APPLICATION NO: 3 Distribution to:
OWNER
ARCHITECT

PERIOD TO:; 12/31/2021 CONTRACTOR

PO# 000159

PROJECT NOS: 219048

CONTRACT DATE: 10/22/19

CONTRACTOR'S APPLICATION FOR PAYMENT
Application 1s made for payment, as shown below, tn connection with the Contract.

Continuation Sheet, AlA Document (703, is attached.

1. ORIGINAL CONTRACT SUM 3 358,547.00
2. Nei change by Change Orders $ 45,330.00
3. CONTRACT SUM TO DATE (Line | +2) $ 403,877.00
4. TOTAL COMPLETED & STORED TO ) 133,808.33
DATE  (Column G on G703)
5. RETAINAGE:
a % ot Completed Work 3
TColumn D + E on (G703)
b. % of Stored Material S
(Columa F on G703)
Total Retainage (Lines Sa+ 5b or
Total in Column [ of G703) $
6. TOTAL EARNED LESS RETAINAGE $ 133,808.33
(Line 4 Less Line 5 Total) fmp
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 trom prior Cestificate) //.. 3 127,430.67
&. CURRENT PAYMENT DUE ) 6,377.66
9. BALANCE TO FINISH, INCLUDING RETAINAGE $ 270,068.67
(Line 3 less Line 6)
THANGE ORDER SUMMARY ADDITIONS — [ DEDUCTIONS ]
Total changes approved
in previous months by Owner $48,724.00
Total approved this Month $3,394.00
TOTALS $48,724.00 $3,394.00
NET CHANGES by Change Order $45,330.00

The undersigned Contractor certifies that to the best of the Contractor’s knowledge,
intormation and beliet the Work covered by thss Application for Payment has been

completed in accordance with the Contract Documents, that all amounts have been paid by
he Contractor for Work 1or which previous Uertiticales tor Payment were 15sued and
payments received Irom me Uwner, and that current payment Shown herein 1S now due,

CONTRACTOR: BYRD & CQOK
el D B ) o iihs
/

»

e PUs

State of: Mississippt .ounty o RANKIN oA, 0%
Subscribed and sw betpre me this me of Q.W% 800 o
Notary Public: (L ) 0% 1D %98 "

Py |

My Commission Expires: ;. DEBRAW. COOK
ARCHITECT'S CERTI %, - CommROn P
In accordance with the Contract Documents, based on on-site observationd-pek thdarlith: ? o
comprising the application, the Architect certifies to the Owner that to the _umuﬁ%

e sss AR
ot Ozw »
Architect's knowledge, information and belief the Work has progressed as indica AL :
the quality of the Work is in accordance with the Contract Documents, and the Contractor

is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED ............ s

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and onthe Continuation Sheet that are changed to conform with the amount certified }

ARCHITECT:
By: Date:
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Lontracior nameqd herein. issuance, payment and acceptance 0t payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AlA - ©1892

Users may obtain vaildation of this document by requesting a completed AlA Document D401 - Ce

THE AMERICAN RNSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N, WABHINGTON, DC 200085202
rtification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

In tabulations below, amounts are stated to the nearest dollar,
Use Column I on Centracts where variable retainage for line items may apply.

FOUNTAIN CONSTRUCTION

m DEC 27 202 D
AIA DOCUMENT G OF PAGES

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

APPLICATION U>.H.m“
PERIOD TO:
ARCHITECT'S PROJECT NO: 219048

._MsNQNA
12/31/21

COMMUNITY BANK HDQ MATERIAL PO# 244436
A B C D [ E F G H I
ITEM |  DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD | PRESENTLY COMPLETED | (G+C) TOFINISH | (IF VARIABLE
APPLICATION STORED AND STORED (€-G) RATE)
(D+E) (NOT IN TO DATE
DORE) (D+E+F) 0
LEVEL |
I CERAMIC MATERIALS $69,680.00 $36,616.40 $36,616.40 | 52.55% $33,063.60 $0.00
2 RESILIENT MATERIALS $320.00 $1,964.89 $1,964.89 | 614.03% (51,644.89)] $0.00
3 CARPET MATERIALS $4,040.00 $0.00 $4,040.00 $0.00
EVEL 2
4 CERAMIC MATERIALS $12,370.00 53,500.00 $3,500.00 | 28.29% $8,870.00 $0.00
5 RESILIENT MATERIALS $975.00 $0.00 $975.00 $0.00
6 CARPET MATERIALS $17,950.00 $0.00 $17,950.00 $0.00
LEVEL3
7 CERAMIC MATERIALS $38,300.00 $35,116.40 $35,116.40 | 91.69% $3,183.60 $0.00
8 RESILIENT MATERIALS $2,055.00 $1,964.89 $1,964.89 | 95.62% 590.11 $0.00
9 CARPET MATERIALS $74,950.00 $0.00 $74,950.00 $0.00
LEVEL 4
10 |CERAMIC MATERIALS $65,650.00 $46,142.34 $6,377.66 $52,520.00 | 80.00% $13,130.00 $0.00
11 |RESILIENT MATERIALS $2,120.00 $1,964.90 $1,964.90 | 92.68% $155.10 $0.00
12 [CARPET MATERIALS $45,750.00 $0.00 $45,750.00 $0.00
13 |WOOD FLOOR MAT $7,800.00 $160.85 $160.85 |  2.06% $7,639.15 $0.00
14  |TERAZZO TREADS MAT $16,587.00 $0.00 $16,587.00 $0.00
15  |WCPR-09+14+WCPR 6/28/2] $13,269.00 $0.00 $13,269.00 $0.00
APPROVED 7/17/21
MATERIAL ONLY
A B c D E F G H [
ITEM |  DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL | % BALANCE RETAINAGE




NO. VALUE FROM PREVIOUS | THISPERIOD | PRESENTLY COMPLETED G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN TO DATE
D ORE) {D+E+F)
16 WCPR-09
MATERIAL 18,983.00 $18,983.00 $0.00 $18,983.00 $0.00
WCPR-14
MATERIAL 16,472.00 $16,472.00 $0.00 $16,472.00 $0.00
17 WCPR-32 CPT-1 CHANGE (83,394.00)
GRAND TOTALS $403,877.00 §127,430.67 $6,377.66 $0.00 $133,808.33 33% $273,462.67 $0.00 _

Users may obtain validation of this document by requesting of the |

icense a completed AlA Document D401 - Certification of Documents Authenticity




INVOICE

BYRD AND COQOK PAINT AND DATE 12/20/2021
DECORATING CENTER INVOICE # 3809-3
2110 HWY 80 E PEARL MS 39208 PROJ # 219048
601-838-3080 FAX 601-938-3081 PO# 000159
BILLTO
COMMUNITY BANK HQ CO/ FOUNTAIN CONSTRUCTION
PO BOX 1869
BRANDON MS 38043-1869
JOB  COMMUNITY BANK HG FLOWOOD PAYMENT TERMS
! Due on receipt
DESCRIPTION AMOUNT
MATERIAL INV FOR CERAMIC MATERIAL INSTALLED LEVEL 4 $6,377.66
TOTAL BALANCE DUE 3$6,377.66
MAKE CHECKS PAYABLE TO:
BYRD AND COOK PAINT AND DECORATING CENTER
2110 Hwy 80 East, Pearl, MS 39208
FOUNTAIN CONSTRUCTION

R DEC 2 7 2021 D

COMPANY INC



STATE OF MISSISSIPPI
DIRECT PAY PERMIT

INDUSTRIAL REVENUE BOND PROCEEDS
PROJECT

| Issued To: COMMUNITY BANK OF MISSISSIPPI Permit No.: DP-31052608

PO BOX 1869 Account#: 1278-1870
BRANDON MS 39043-1869

This permit authorizes the holder to pay sales and/or use tax on certain purchases

directly to the Mississippi Department of Revenue, in lieu of paying the tax to the
vendor.

This permit is limited to purchases of tangible personal property and taxable services made with Industrial
Revenue Bond proceeds by the holder of this permit and will expire when the bond proceeds are expended.

This permit is issued as a privilege to operate in the State of Mississippi. The condition of this privilege is that
the holder must report and pay all taxes due by law. The holder is required to keep adequate records that are
available for inspection by the Mississippi Department of Revenue at any time.

This permit does not apply to sales taxes due on telecommunications {Miss. Code Ann. Section
27-65-19), contractor’'s tax for qualified commercial construction projects (Miss. Code Ann. Section
27-65-21), vehicles tagged for highway use (Miss. Code Ann. Section 27-65-1 7), or levies under Miss.
Code Ann. Section 27-85-24(1)(b).

You must obtain a new permit if there is a change of ownership, location or business name.

The permit is issued in accordance with Miss. Code Ann. Sections 27-65-1 and 27-67-1 and is valid until
cancelled or revoked for cause.

Letter ID: 1273498432

Date Issued: May 01, 2018 M #/LL.MJIW

Expiration Date: June 30, 2021 Issued By:

Herb Frierson, Commissioner

NOT TRANSFERABLE
This permit shail not make lawful any act or thing declared to be unlawful by the State of Mississippi.

!
F_"'_’_‘—" o FOUOHTAIN DNETEL CTION
R DEC 27 2021 D

COMPANY INC
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8 72:606-101.1-000 Rev. 0410

DEPARTMENT OF REVENUE State of MiSSiSSippi‘ NOT TRANSFERABLE

JACKSON, MISSISSIPP)

. PERMIT TO ENGAGE IN BUSINESS OF SEBLLING TANGIBLE PERSONAL
PROPERTY OR SERVICES TAXABLE UNDER THE SALES TAX LAW

This permit is issued as provided by Section 27-65-27, M.tssxssg? Code of 1972, upon condition that the
ning SgRguisions of this act and shall keep adequate records,

PRI ecords shall be open for inspection by any

euthorized agent of the Department of R T ) such records and to pay the sales tax due
i ; o7 UiSadtnsy.  Please make all sales tax reports in the

sale certificate and authorizes the holder

Account No.: 061-08332-5
Date Issued: 11/01/84

Issued to: gyrp COOK PAINT &
DECORATING CENTER INC
XBRIGHT SHOP CTR
2110 HWY 80 € '
PEARL ~HS 39208 By: J. €b MQRGAN ~ COMMISSIONER

This license shall not make tawful-any act or thing declares tobe unlawfulby the State of Missiesippi
e i e e LT ey e S e e e RS T R

DRIGINAL

FOUNTAIN CONSTRUCTION

B

COMPANY INC

|




INVOICE DESCRIPTION

01/12/22 438301 219048 1336.00 0.00 1336.00
01/28/22 441179 219048 720.00 0.00 720.00
| Check Date | Control Nymber |
01/31/22 121 TOTALS FOR 3922 2056.00 0.00 2056.00
CHECK NO.
121
PAY Two Thousand Fifty-six Dollars and 00 cents
DATE CONTROL NO. AMOUNT
01/31/22 121 $+2,056.00
SPEC BUILDING MATERIALS CORP
TOTHE 2840 ROE LANE
ORDER  KANSAS CITY KS 66103
OF
AUTHORIZED SIGNATURE
000 24w LO00000000N
PAID TO: SPEC BUILDING MATERIALS CORP
2840 ROE LANE
KANSAS CITY KS 66103
CHECK NO. 121
DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
01/12/22 438301 219048 1336.00 0.00 1336.00
01/28/22 441179 219048 720.00 0.00 720.00
| Check Date | Control Numbar |
01/31/22 121 TOTALS FOR 3922 2056.00 0.00 2056.00

SHAKER:000 Marg9



Please remit to:

SPEC BUILDING MAT. CORP.

2840 ROE LANE

KANSAS CITY, KS 66103
913-384-0804

SOLD TO: 73MSRO4

COMMUNITY BANK HEADQUARTERS

/0 M&S ROOFING

167 EAST METRO PARKWAY

FLOWOOD , MS 39232

MEL STEVENSON & ASSOCIAIES, INC.

Po # © 000 59

SHIP TO:

CoOMMU

Page 1 of 1

TO VIEW YOUR ACCOUNT ONLINE GO TO:

WWW.Speccorp.com
Click on View My Bill

USE THIS ENROLLMENT TOKEN:

GSR RLQ DPX

COMMUNITY BANK
C/O FOUNTAIN CONST PO 000059

167 EAST METRO PARKWAY
FLOWOOD, MS 39232

Invoice# | InvcDate | SisCd | Terms Date Entered] _ Customer Order#t | Our Ord# | _Shipped | Ship Via
438301 [01/12/22| J47 | NET 30 DAYS |01/12/22| COMMUNITY BANK | 436961 |01/12/22
Qty Sold | UM | Parti# Description Unit Price | Extended Price Net Amount
38| PC|GYPBD0535115 172" 4x8 SECUROCK *GYP FIBER* 22.000 836.00 836.00
4.00| PL | CATPO0335150 CAR TPO 5gal BONDING ADHESIVE 125.000 500.00 500.00
FOUNTA!N CONS’ I”RUCT!O
9 [ | B
- COMPANY INC
WA
Subtotal 1336.00 |
How about a way to save time managing your account? oy 00 |
Visit www speccorp com and click on bl
View My Bill to find out more Freight 00
TOTAL 1336.00
invoices not paid within Terms are subject to 1 1/2% per month SERVICE CHARGE




Please remit to:

SPEC BUILDING MAT. CORP.
2840 ROE LANE

KANSAS CITY, KS 66103
913-384-0804

SOLD TO: 73MSRO4

’PO B 000057

COMMUNITY BANK HEADQUARTERS

C/0 M&S ROOFING
167 EAST METRO PARKWAY
FLOWOOD , MS 39232

LSy L t s S G
'Sl Ec'
" pudding Matertals Corpormian’
MEL STEVENSON & ASSOCIAIES, INC.

SHIP TO:

Page 1 of 1

TO VIEW YOUR ACCOUNT ONLINE GO TO:

WwWww.speccorp.com
Click on View My Bill

USE THIS ENROLLMENT TOKEN:
GSR RLQ DPX

coMmu

COMMUNITY BANK

C/O FOUNTAIN CONST PO 000059
167 EAST METRO PARKWAY
FLOWOOD, MS 39232

[ invoicett | invcDate | Sis Cd Terms Date Entered| __ Customer Order# Ouwr Ord#t | Shipped Ship Via
441179 |01/14/22| J47 NET 30 DAYS |01/13/22 l COMMUNITY BANK | 438406 | 01/14/22 |
Qty Soid | UM | Part# Description Unit Price | Extended Price Net Amount
48 |PC | TAPIS0520000 'Q'0.5"-2.5" TAPER ISO (32) 15.000 720.00 720.00

L o—

How about a way to save time managing your account?

Visit www speccorp com and click on

View My Bill to find out more

invoices nof paid within Terms are subject to 1 1/2% per month SERVICE CHARGE

T

[ Subtotal 720,00
| Tax .00
|| Freight .00
| ToTAL 720.00




x A NU

DATE INVOICE DESCRIPTION JOB AMOUNT DEDUCTION _ NET AMOUNT
01/06/22 2037940-01 219048 137568.12 0.00 137568.12
01/25/22 2051791-01 219048 2086.72 0.00 2986.72

|_Check Date | Contral Number |

01/31/22 1992 TOTALS FOR 4730 140554.84 0.00 140554.84

CHECK NO.
122
PAY  One Hundred Forty Thousand Five Hundred Fifty-four Dollars and 84 cents
- DATE CONTROL NO. AMOUNT
01/31/22 122 $140,554.84
CHRIS HAYNES ELECTRIC SUPPLY
TOTHE  p 0.BOX 976
O'?ER JACKSON MS 38205
F
AUTHORIZED SIGNATURE

000 4 22 1x000000000K w

PAID TO: CHRIS HAYNES ELECTRIC SUPPLY
P. 0. BOX 976
JACKSON MS 39205

INVOICE DESCRIPTION AMOUNT DEDUCTION | NE-T_AMOUNT
01/06/22 2037940-01 219048 137568.12 0.00 137568.12
01/25/22 2051791-01 219048 2986.72 0.00 2986.72
_Check Date | Control Number |
01/31/22 122 TOTALS FOR 4730 140554.84 0.00 140554.84

SHAKER:000 Margg



CHRIS HAYNES
ELECTRIC SUPPLY, INC. INVOICE
P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET

JACKSON, MS 39201-5811 FMH
(601) 948-2185 FAX 949-4044 01/06/22 2037940-01 1

COMMUNITY BANK HEADQUARTERS

C/0 FOUNTAIN CONSTRUCTION CO

P. 0. BOX 10506

JACKSON MS 39289-0506

COMMUNITY BANK HEADQUARTERS
FOUNTAIN CONSTRUCTION CO.
5655 HWY. 18 W.

JACKSON MS 39209

o= OmMUUUTUT—IWv

Il S5 psé’é%%?\,lwpel SHIPPED VIA | CUSTOMER NO. | CUSTOMER ORDER NO. I DATE SHIPPED
I I A I S - S N
QTY ORDERED QTY SHIPPED ITEM NUMBER/ITEM DESCRIPTION UNIT PRICE AMOUNT
1 11 11 |LUMESP007890D .000 |E ; .00

LUME SP007890D
PIXTURE "V*
2 3| 3 |LUMESP007890D .000 |B .00
LUME SP007890D
FIXTURE "W"
3 6 6 |LUMESP007890E .000 |E .00

LUME SPO07890E
FIXTURE "CC"
4 4 4 |LUMESP007890D .000 |EB .00
LUME SP007890D
FIXTURE "FF"

5 10 10 |LOT PRICE 13306.812 |E 133068.12
LOT PRICE
6 1 1 |FRT 4500.000 |E 4500.00

FREIGHT CHARGE

e

el ~ATIOH

FOUN‘I.f IN v 8 = |

—
S gk

R 0
PAST DUE ACCOUNTS SUBJECT TO el oS
1 1/2% FINANCE CHARGE PER MONTHK | CHRTS HAYNES ELECTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE 1S 18% P.O. BOX 976
JACKSON, MS 39205-0976 .00
R PAID ON OR BEFOR @ A AND PAY O .00
VENDOR TERMS 02/10/22 .00 137568.12 oice 10 137568.12




CHRIS HAYNES
ELECTRIC SUPPLY, INC. INVOICE
P.O.BOX 976 JACKSON, MS 39205-0976
826 SOUTH WEST STREET

JACKSON, MS 39201-5811 FMEEM% m
(601) 948-~2185 FAX 949-4044 01/25/22 2051791-01 1

COMMUNITY BANK HEADQUARTERS

C/0 FOUNTAIN CONSTRUCTION CO

P. O. BOX 10506

JACKSON MS 39289-0506

COMMUNITY BANK HEADQUARTERS
C/0 POUNTAIN CONSTRUCTION CO.
5655 HWY 18 WEST

JACKSON MS 39209

©—- OmUOUUODT IV

821 Sk pgéégﬁ\,lwpel SHIPPED VIA | CUSTOMER NO. | CUSTOMER ORDER NO. | DATE SHIPPED

(1 | ooos | Rw ]2 JomRecr | 122004 |CORP.HEADQUARTERS _ | 012522 |

QTY ORDERED | QTY SHIPPED ITEM NUMBERATEM DESCRIPTION UNIT PRICE AMOUNT

1 8 8 |PERF071422BK81 373.340 E 2986.72
PERF 071422-BK81 BLACK
FIXTURE “SM"

0le0

FOUT\'TA IN CONSTRUCTION

COMPANY INC

PAST DUE ACCOUNTS SUBJECT TO 2986.72

1 1/2% FINANCE CHARGE PER MONTH | CHRIS HAYNES ELBCTRIC SUPPLY, INC. .00
ANNUAL PERCENTAGE RATE 1S 18% P.O. BOX 976

JACKSON, MS 39205-0976 .00

| FPaponcreerore|  YOU SAVE | AND PAY ONLY - 00

VENDOR TERMS 02/10/22 2986.72 Invoice Total 2986.72




INVOICE DESCRIPTION NE“T AMOUNT
01/19/22 18542 Glass Railings 219048 7385.00 0.00 7385.00

|__Check Date | Control Number |
01/31/22 123 TOTALS FOR 601 7385.00 0.00 7385.00

CHECK NO.
123
PAY Seven Thousand Three Hundred Eighty-five Dollars and 00 cents
DATE  CONTROL NO. AMOUNT
01/31/22 123 $+7,385.00
DALE & DALE, INC.
TOTHE  p o, BOX 18996
ORDER  MEMPHIS TN 38181-0996
OF
AUTHORIZED SIGNATURE

*000 & 23 12000000000

PAID TO: DALE & DALE, INC.
P.O. BOX 18936
MEMPHIS TN 38181-0996

INVOICE DESCRIPTION NET AMOUNT

01/19/22 18542 Glass Railings 219048 7385.00 0.00 7385.00
| _Check Date | Control Number |
01/31/22 123 TOTALS FOR 601 7385.00 0.00 7385.00

SHAKER:000 Mar99



Dale & Dale, Inc. I Nvo I c E

3741 Homewood Road

X Due date: 2/18/2022
Memphis, TN 38118

Project:

Fountain Const-Community
Bill To: Bank HQ

Community Bank
c/o Fountain Construction

Invoice number: 18542

Invoice date: 1/19/2022
P.O. Box 10506 gv°febld. i
Jackson, MS 39289 ur Jobla:

P.O.Number: 00164

Terms:

City i Description ice Amount
C.R. Laurance Partial Billing for Material for Fabrication of Glass 7,385.00
and Aluminum Rail. 1F023
P.O.# 00164

Direct Pay Permit #DP-31100101

00 w1

FOUNTAIN CONSTRUCTION
ﬁ:z, g AR 6% 1A _LGH) [2
oAl ;

3 a JAN 21 2022

r

(.,O v.PANY INC

Total due: 7,385.00

Page 1M1



P.0. NO.

"00164

————
DATE October 26, 2021
—_——

'ENUUR  [Name) Dale and Dale, INC. SHIP TO Community Bank
[Company Name] C/0 Fountain Construction Co.
{Street Mdm]'_-m_ Community Bank Headquarters Project
City, ST 2IP Code]  Memphis, TN 381610996 East Metro Parkway
[Phone] 901-36, 3 Flowood, MS
SHIPPING METHOD SHIPPING TERMS DELIVERY DATE
Truck / Ground Call before Delivery/Use Construction Entrance Only
*13 ITEM # DESCRIPTION JoB UNIT PRICE LINE TOTAL
|Cable Rait 219048 $ 32,235.00
[ctass & Atuminum Rait 219048 50,199.00
Revise Cable Rail to Glass Rail 219048 {1,307.00)
All work per plans, specifications and approved submittals.
TOTAL| §  81,127.00
1. Please invelce In duplicate. TAX EXEMPT (Documentation to be provided ) -
2. Enter this order in accordance with the prices, terms, delivery method, and
mmnr:::;t : 1mamy If you are unable to ship as specified. 5 L ’1 27.00
4. Send all cormespondence to: Digltally signed by Robert Clay
Robert Clay Ro bert Cla Date: 2021.1026 11:37:18
Fountain Construction Co., Inc. -05'00'
g:rf;ﬁ:immmm.cm Authertzed by Date

“TAX EXEMPT": This purchase / sale is exempt from Mississippi sales tax under Miss.
Code Ann. § 27-65-111, Direct Pay Permit Number ATTACHE

D .

FOUNTAIN CONSTRUCTION
i
F el _.|"_: e

3 Y
¢ Foiiy

-1 0 s Cer
._E._aui.gui By S

&
K JAN 21 2022

t
.
H
;




] &

INVOICE DESCRIPTION DEDUCTION  NET AMOUNT

01/24/22 138508 219048 71200.00 0.00 71200.00
| _Check Date | Control Number |
01/31/22 124 TOTALS FOR 6387 71200.00 0.00 71200.00
CHECK NO.
124

PAY Seventy-one Thousand Two Hundred Dollars and 00 cents

DATE  CONTROL NO. AMOUNT
01/31/22 124 $*71,200.00
DEAS CONSTRUCTION,INC.
TOTHE  pBA DEAS MILLWORK CO.
ORDER 3180 SNOW ROAD N
OF SEMMES AL 36575
AUTHORIZED SIGNATURE

000 2L 10000000001 w

PAID TO: DEAS CONSTRUCTION,INC.
DBA DEAS MILLWORK CO.
3180 SNOW ROAD N
SEMMES AL 36575

INVOICE DESCRIPTION AMOUNT
01/24/22 138508 219048 71200.00 0.00 71200.00
__Check Date | Control Number |
01/31/22 124 TOTALS FOR 6387 71200.00 0.00 71200.00

SHAKER:000 Marg9



3180 Snow Road N.

Deas Millwork, Co. INVOICE

Semmes, AL 36575 DATE
Phone: 251-478-1060
Fax: 251-479-7839 1/24/22
INVOICE # 138508
DEAS MILLWORK
Community Bank Jackson, MS
140 East Metro Parkway
Flowood, MS 39232
P.O. NO. REP TERMS SHIP VIA
000162 CLR Best Way
Qry DESCRIPTION PRICE AMOUNT
1 FL3 Cabinets (mat) 7,338.00 7,338.00
1 FL4 Cabinets (mat) 15,000.00 15,000.00
1 Mens/Womens RR (mat) 48,862.00 48,862.00
OOl
FOUNTAIN CONSTRUCT!ON
R COMPANY INC
Subtotal $71,200.00
Sales Tax (0.0%) $0.00
Total $71,200.00

Terms: As defined

Thank you for your business!




2 A NU

INVOICE DESCRIPTION AMOUNT DEDUC%ION NE>T AMOUNT
01/19/22 2844781 219048 122.72 0.00 122.72
01/19/22 WJ334653-1 219048 1111.74 0.00 1111.74
|_Chack Date | Control Number |
01/31/22 125 TOTALS FOR 695 1234.46 0.00 1234.46
CHECK NO.
125
PAY One Thousand Two Hundred Thirty-four Dollars and 46 cents
DATE  CONTROL NO. AMOUNT
01/31/22 125 $*1,234.46
FERGUSON ENTERPRISES, INC.
TOTHE  FEoe
ORDER  p 0, BOX 100286
OF ATLANTA GA 30384-0286
AUTHORIZED SIGNATURE

*O00 L 25 000000000 ue

PAID TO: FERGUSON ENTERPRISES, INC.
FEI#26
P.O. BOX 100286
ATLANTA GA 30384-0286

AMOUNT DEDUCTION  NET AMOUNT

INVOICE DESCRIPTION
01/19/22 2844781 219048 122.72 0.00 122.72
01/19/22 WJ334653-1 219048 1111.74 0.00 1111.74
| _Check Date | Control Number |
01/31/22 125 TOTALS FOR 695 1234.46 0.00 1234.46

SHAKER:000 Mar99



£ FERGUSON

173 CARRIER BLVD
RICHLAND, MS 39218-9411

Please contact with Questions: 601-932-3200

COMMUNITY BANK

C/O FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ

PO BOX 10506

JACKSON, MS 39209

TOTAL DUE

CUSTOMER

PAGE

2844781

$122.72

406619

10f1

PLEASE REFER TO INVOICE NUMBER WHEN
MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20

PO BOX 100286
ATLANTA, GA 30384-0286

SHIP TO:

COUNTER PICK UP
173 CARRIER BLVD

RICHLAND, MS 39218-9411

V\?l:gPE - “.?;E!s.lé TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
) ) 10
26 26 MSE 000014 JAH COMMUNITY BANK HQ 01/19/22 | 388889
ORDERED SHIPPED (TEM NUMBER DESCRIPTION UNIT PRICE UM AMOUNT
1 0 | WSRHMS *NP SAN MOD ROOF HYD MTG 5YS EA 0.00
2 2 | PF1731WH CCY 1.1/1.6 WM TSPUD ADA EB WHIT 61.360 | EA 122.72
INVOICE SUB-TOTAL 122.72
LEAD LAWWARNING: IT IS ILLEGAL TO INSTALL PRODLICTS THAT ARE NOT "LEAD FREE" IN ACCORDANCE WITH
US FEDERAL OTHER APPLICABLE LAW N POTABLE|WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION
PRODUCTS W|TH *NP IN THE DESCRIPTION ARE NOT D FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLH APPLICATIONS. BUYER IS SOLELY RES SIBLE FOR PRODUCT SELECTION.
|
'
JAN 212002
) E N W R b |
. ¥ \J
. COMPANT INC 00\
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
| Do I == T P T BT Sre
TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $122.72

Ag J:ast due amounts are subject to a service charge of 1.5% per month, or the maximum allowed
a

law, if lower. If Buyer fails to pay within terms, then in

ition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attomey fees. Compléte terms and conditions are available

upoen request or at https://www.ferguson.com/content/website-info/terms-of-sate, incoi
‘Kgy reference to or incorporation of Executive Order 14042 and/or the EQ-implementing Federal clauses (FAR 52.223 -99 and/

rated by reference, Seller may convert checks to ACH.
'or DFARS 252.223-7999) is

expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.*




£ FERGUSON

173 CARRIER BLVD
RICHLAND, MS 39218-9411

Please contact with Questions: 601-932-3200

TOTAL DUE CUSTOMER PAGE

WJ334

653-1 $1.111.74 406619 1of1

PLEASE REFER TO INVOICE NUMBER WHEN
MAKING PAYMENT AND REMIT TO:

FERGUSON ENTERPRISES LLC #20
PC BOX 100286

ATLANTA, GA 30384-0286

| SHIP TO:
COMMUNITY BANK
167 EAST METRO PARKWAY
gI%MI%%TJIKIEAggNSTRUCTION (F3£0 FOUNTAIN CONSTRUCTION
COMMUNITY BANK HQ OWOOD, MS 39232
PO BOX 10506
JACKSON, MS 39209
| SHIP SELL TAX CODE CUSTOMER ORDER NUMBER SALESMAN JOB NAME INVOICE DATE| BATCH
WHSE. | WHSE, 0
26 26 MSE 000014 JAH COMMUNITY BANK HQ 01/19/22 388889
ORDERED SHIPPED ITEM NUMBER DESCRIPTION UNIT PRICE um AMOURT
FOUNTAIN CONSTRUCTION !
ATTN JUSTIN DUNCAN |
6801-573-8014 I |
L-1 1'
24 24 | PFGD101 1-1/4X8 17GA OFFSET GRID DRN CP 16.720 | EA 401.28
L-2
4 0 | K72762-8M-BN CCY 1.2 GPM SGL CNTL LAV FCT VBNI EA 0.00
S-4
2 2 | K99284-2MB CCY 1.5 1HDL LEV DM BAR FCT VBMB 355.230 | EA 710.46
INVOICE SUB-TOTAL i 1111.74
LEAD LAW NING: IT IS ILLEGAL TO INSTALL PRODUCTS THAT ARE NOT “LEAD FREE" IN ACCORDANCE WITH
US FEDERAL @R OTHER APPLICIABLE LAW N POTABLE[WATER SYSTEMS ANTICIPATED FOR HUMAN CONSUMPTION |
PRODUCTS H *NP IN THE DESCRIPTION ARE NOT LEAD FREE AND CAN ONLY BE INSTALLED IN
NON-POTABLE APPLICATIONS. BUYER IS SOLELY RESHONSIBLE FOR PRODUCT SELECTION.
| ' . .
JAN 21 208 |
| u'ﬂ
| gl L od¥
]
Looking for a more convenient way to pay your bill?
Log in to Ferguson.com and request access to Online Bill Pay.
I T = 1
TERMS: NET 10TH PROX ORIGINAL INVOICE TOTAL DUE $1,111.74

Al J:ast due amounts are subject to a service charge of 1.5% per month, or the maximum allowed by law, if lower. If Buyer fails to pay within terms, then in
addition to other remedies, Buyer agrees to pay Seller all costs of collection, including reasonable attomey fees. Compléte terms and conditions are available

o

request or at hitps:/Awww ferguson.com/content/website-infoterms-of-sale, incorporated by reference. Seller may convert checks to ACH
reference to or incorporation of Executive Order 14042 and/or the EO-implementing Federal clauses (FAR

52.223 -99 and/or DFARS 252 .223-7999) is

expressly rejected by Seller and shall not apply as Seller is a materials supplier and therefore exempt under the Executive Order.*




NET AMOUNT

INVOICE DESCRIPTION

01/18/22 0017886 Toier Accessories 219048 25750.00 0.00 25750.00
| Check Date | Control Number |

01/31/22 128 TOTALS FOR 7080 25750.00 0.00 25750.00

CHECK NO.
126
PAY Twenty-five Thousand Seven Hundred Fifty Dollars and 00 cents
DATE CONTROL NO. AMOUNT
01/31/22 126 $*25,750.00
DIVISION 10, INC.

TOTHE 7846 TRINITY ROAD SUITE 110
ORDER  CORDOVA TN 38018

OF

AUTHORIZED SIGNATURE

000 & 26w 150000000008

PAID TO: DIVISION 10, INC.
7846 TRINITY ROAD SUITE 110
CORDOVA TN 38018

INVOICE DESCRIPTION AMOUNT
01/18/22 0017886 Toler Accessories 219048 25750.00 0.00 25750.00
|_Check Date | Contral Number |
0173122 196 TOTALS FOR 7080 25750.00 0.00 25750.00

SHAKER:000 Mar29



Division 10, Inc. INVOICE

7846 Trinity Rd. Suite 110
te: 21171
Cordova, TN 38018 Due date 2022

(901)755-2623 Project:

Community Bank
140 E Metro Parkway

Bill To:
Flowood, MS 39232
Fountain Construction Company, Inc. Invoice number: 0017886
P.O. Box 10506 Invoice date: 1/18/2022

Jackson, MS 39289 Our Jobld: 21257

P.O.Number: 000019
Terms: NET 30 DAYS

Qty Units  Description Price Amount
TOILET ACCESSORIES 25,750.00
Total before Taxes 25,750.00

MPC#: MP-31059608

Total due: 25,750.00

Page 1/1



§@QALA Document G702" - 1992

Application and Certificate for Payment

TO OWNER: PROJECT: Community Bank Headquarters APPLICATION NO:  219048-30 Distribution to:
P. O. Drawer 1869 .
Brandon, MS 30043 g-ra%grm"é ;36033 PERIOD TO: 1/30/2022 OWNER 0O
CONTRACT FOR: ARCHITECT O
FROMCONTRACTOR: VIA ARCHITECT: CONTRACT DATE: CONTRACTOR
ountain Cons n Co Inc
P. 0. Box 10506 PROJECT NOS: / ! FELD O
Jackson, MS 39289-0506
OTHER [
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, information

and belief the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
which previous Certificates for Payment were issued and payments received from the Owner, and

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACTSUM ..o, $ 16,350,000.00 rrent payment shown herein is now due.

2. Netchange by Change Orders .......................................... $ -6,025,888.64 ’2

3. CONTRACT SUM TO DATE (Line 1 £2) .. e e 8 10.324.111.36 Date: _ {

4. TOTAL COMPLETED & STORED TO DATE (Column Gon 0703) ...... $ 8 855 940 24 .

5. RETAINAGE: cOumy of: Rankiv . .0;_ “MISS; S5t

a. % of Completed Work -+ s Ce
500 P Subscribed and worn Lo befo L5 pN Pug;-Sy, s,
(Column D + E on G703) $ A4 TOT 04 me this f day of T2ty DA % _-;3’-:}0 1;’6‘?2‘.

b. % of Stored Material ' i s S o4 1260 Ll
85— 20! :
{Column F on G703) 5 0.00 Notary Public: (I;S‘-DT\JM %\Lﬁmﬁh@’u : DONNA s.THOMPSO.N :

My Commission expires: EY o o

Total Retainage (Lines 5a + 5b or Total in Column 1 of G703)....... $ 442 797.01 L [ { 5/ ALA3Z S cammion Expires.”

6. TOTAL EARNED LESS RETAINAGE .......................coovvrnnnn. 5. saswszs  ARCHITECT'S CERTIFICATE FOR PAYMENT “gp.... . o8
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observatlons a*Somprising
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT .o ooooooooeen g 7852.780.72 this application, the Architect certifies to the Owner that to the best of the Architect’s knowledge,

information and belief the Work has progressed as indicated, the quality of the Work is in

(Line 6 from prior Certificatc) accordance with the Contract Documents, and the Contractor is entitted to payment of the

8. CURRENTPAYMENTDUE .............ocoiiiiiiiiiieiiiiieieen e I $ 560,362 51 ] AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTIFIED ..............omomorrreinnrecerinenesemsesesssesssssssssesssnnsesens G peloeiey
(Line 3 less Line 6) 3 1.910.968.13 {Artach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified. }
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:
Total changes approved in previous months by Qwner (5., 11 g7 §-6,003,467.11 By: ey Date: 02 Feb 2022
- ’ 63, .4 . .
Total approved this Month $126. 450,02 $ ®3 Do ol This Cenificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
TOTALS  bPoana1a a5 $  _aoss e E0 named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
NET CHANGES by Change Order g the Owner or Contractor under this Contract

CAUTION: You should sign an original AIA Contract Document, on which this i‘ext gppears in RED. An original assures that changes will not be obscured.

AlA Document G702™ - 1992, Copyright ©® 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. Al rights reserved. WARNING: This AIA” Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prasecuted to the maximum extent
possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when compieted. To report copyright violations of AlA Contract Documents, e-mail The American Institute of Architects' legal
counsel, copyright@ala.org.
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS
0002 Tax 572,272.00 244,579.34 8,5651.23 0.00 253,130.57 44.23 319,141.43 12,656.53
0003 Building Permit 35,195.00 35,195.00 0.00 0.00 35,195.00 100.00 0.00 1,759.74
0004 Builders Risk OCP and Liab Ins 70,461.00 70,461.00 0.00 0.00 70,461.00 100.00 0.00 3,523.05
0005 Bond 110,390.00 110,390.00 0.00 0.00 110,390.00 100.00 0.00 5,519.50
0006 Mobilization @ 2% 34,499.00 34,499.00 0.00 0.00 34,499.00 100.00 0.00 1,724.95
0007 Final Cleaning 39,365.00 0.00 0.00 0.00 0.00 0.00 39,365.00 0.00
0008 Punch list 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
DIVISION 01 - GENERAL REQUIREMENTS
12100 Allowances
0011 Rug Allowance 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
13100 Project Management & Coordination
0013 Project Management / Jobsite 223,867.00 222,296.00 0.00 0.00 222,296.00 99.30 1,571.00 11,114.80
Super (16=draws)
015000 Temporary Facilities & Controls
0016 Jobsite Sanitary and Drinking 9,537.00 9,353.00 0.00 0.00 9,353.00 98.07 184.00 467.65
Water (16=draws)
0017 Jobsite Communication (16=draws) 1,941.00 1,817.00 0.00 0.00 1,817.00 93.61 124.00 90.85
0018 General Duty Equip & Operators 96,369.00 95,721.00 300.00 0.00 96,021.00 99.64 348.00 4,801.05
(16=draws)
0019 Fuel (16=draws) 26,803.00 26,475.00 0.00 0.00 26,475.00 98.78 328.00 1,323.75
0020 Temporary Utilities (16=draws) 38,974.00 38,518.00 0.00 0.00 38,518.00 98.83 456.00 1,925.90

017419 Construction Waste Mgmt & Disposal
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0022 Jobsite Cleanup/misc labor 123,593.00 121,612.00 500.00 0.00 122,112.00 98.80 1,481.00 6,105.60
(16=draws)
0023 Waste Disposal (16 = draws) 55,599.00 54,675.00 0.00 0.00 54,675.00 98.34 924.00 2,733.75
0024 17839 Project Record Documents 10,550.00 0.00 0.00 0.00 0.00 0.00 10,550.00 0.00
DIVISION 03 - CONCRETE
31000 Concrete Forming & Accessories
0027 Excavate form footings 15,086.00 15,086.00 0.00 0.00 15,086.00 100.00 0.00 754.30
0028 Excavate Form perimeter grade 25,357.00 25,357.00 0.00 0.00 25,357.00 100.00 0.00 1,267.85
beam
0029 Excavate form elevator pit 1 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0030 Excavate form elevator pit 2 9,864.00 9,864.00 0.00 0.00 9,864.00 100.00 0.00 493.20
0031 Form / prep slab on grade 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0032 Form / prep 2nd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0033 Form / prep 3rd floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0034 Form / prep 4th floor slab 10,676.00 10,676.00 0.00 0.00 10,676.00 100.00 0.00 533.80
0035 Excavate form dumpster/generator 11,605.00 0.00 1,740.75 0.00 1,740.75 15.00 9,864.25 87.04
pad
32000 Concrete Reinforcing
0037 Reinforcing material shop drwg 5,232.00 5,232.00 0.00 0.00 5,232.00 100.00 0.00 261.60
0038 Reinforcing material 49,593.00 49,593.00 0.00 0.00 49,593.00 100.00 0.00 2,479.65
0039 Fee on Reinforcing material 2,728.00 2,728.00 0.00 0.00 2,728.00 100.00 0.00 136.40
0040 Labor for reinforcing footings 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
0041 Labor for reinforcing grade beams 6,382.00 6,382.00 0.00 0.00 6,382.00 100.00 0.00 319.10
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0042 Labor for reinforcing elevator pit 1 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
0043 Labor for reinforcing elevator pit 2 3,858.00 3,858.00 0.00 0.00 3,858.00 100.00 0.00 192.90
0044 Labor for wire mesh slab on grade 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0045 Labor for wire mesh 2nd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0046 Labor for wire mesh 3rd floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0047 Labor for wire mesh 4th floor 2,262.00 2,262.00 0.00 0.00 2,262.00 100.00 0.00 113.10
0048 Labor for reinforcing @ 3,481.00 0.00 2,610.75 0.00 2,610.75 75.00 870.25 130.54
dumpster/generator pad
33000 Cast-In-Place Concrete
0050 Concrete material @ foundation 221,418.00 219,755.25 0.00 0.00 219,755.25 99.25 1,662.75 10,987.76
upper floors & dumpster gen pad
0051 Fee on Concrete material 12,178.00 12,092.28 0.00 0.00 12,092.28 99.30 85.72 604.61
0052 Place and finish footings and grade 7,543.00 7,543.00 0.00 0.00 7,543.00 100.00 0.00 377.15
beams
0053 Place & finish elevator pit 1 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0054 Place & finish elevator pit 2 3,713.00 3,713.00 0.00 0.00 3,713.00 100.00 0.00 185.65
0055 Place & finish slab on grade 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0056 Place and finish 2nd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0057 Place and finish 3rd floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0058 Place and finish 4th floor 19,612.00 19,612.00 0.00 0.00 19,612.00 100.00 0.00 980.60
0059 Place and finish 3,481.00 0.00 0.00 0.00 0.00 0.00 3,481.00 0.00
dumpster/generator pad
34500 Precast Architectural Concrete
0061 Precast Concrete Material 1,723,553.00 1,556,697.38 0.00 0.00 1,556,697.38 90.32 166,855.62 77,834.87
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0062 Fee on Precast Concrete Materi 94,795.00 85,654.22 0.00 0.00 85,654.22 90.36 9,140.78 4,282.71
0063 Precast Erector Mobilization 23,790.00 23,790.00 0.00 0.00 23,790.00 100.00 0.00 1,189.50
0064 Precast Erection North Elevati 35,003.00 35,003.00 0.00 0.00 35,003.00 100.00 0.00 1,750.15
0065 Precast Erection South Elevati 39,549.00 39,549.00 0.00 0.00 39,549.00 100.00 0.00 1,977.45
0066 Precast Erection East Elevatio 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 3,488.95
0067 Precast Erection West Elevatio 69,779.00 69,779.00 0.00 0.00 69,779.00 100.00 0.00 3,488.95
36200 Non-Shrink Grouting
0069 Grout column bases 10,128.00 10,128.00 0.00 0.00 10,128.00 100.00 0.00 506.40
DIVISION 04 - MASONRY
42000 Unit Masonry
0072 Brick materials 16,000.00 1,255.03 14,744.97 0.00 16,000.00 100.00 0.00 800.00
0073 Fee on Brick Materials 880.00 69.07 810.93 0.00 880.00 100.00 0.00 44.00
0074 Brick labor 35,870.00 3,000.00 32,870.00 0.00 35,870.00 100.00 0.00 1,793.50
42200 Concrete Unit Masonry
0076 CMU materials 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00
0077 Fee on CMU Materials 1,210.00 0.00 0.00 0.00 0.00 0.00 1,210.00 0.00
0078 CMU Labor 51,695.00 0.00 0.00 0.00 0.00 0.00 51,695.00 0.00
DIVISION 05 - METALS
51200 Structural Steel Framing
0081 Structural Steel Material 896,268.00 896,268.00 0.00 0.00 896,268.00 100.00 0.00 44,813.40
0082 Fee on Structural Steel 49,295.00 49,295.00 0.00 0.00 49,295.00 100.00 0.00 2,464.75
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0083 Steel Erector Mobilization 52,626.00 52,626.00 0.00 0.00 52,626.00 100.00 0.00 2,631.30
0084 Erect Columns 12,449.00 12,449.00 0.00 0.00 12,449.00 100.00 0.00 622.45
0085 Erect Beams 2nd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0086 Erect Beams 3rd floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0087 Erect Beams 4th floor 104,085.00 104,085.00 0.00 0.00 104,085.00 100.00 0.00 5,204.25
0088 Erect Beams Roof 100,570.00 100,570.00 0.00 0.00 100,570.00 100.00 0.00 5,028.50
0089 Ere?t Misc bracing bridging kickers 1,740.00 1,740.00 0.00 0.00 1,740.00 100.00 0.00 87.00
1st flr
0090 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
2nd flr
0091 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
3rd flr
0092 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
4th fir
0093 Erect Misc bracing bridging kickers 2,901.00 2,901.00 0.00 0.00 2,901.00 100.00 0.00 145.05
Roof
52100 Steel Joist Framing
0095 Joist Materials 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00
0096 Fee on Joist Material 4,125.00 4,125.00 0.00 0.00 4,125.00 100.00 0.00 206.25
0097 Joist Erection @ drive thru 1,055.00 1,055.00 0.00 0.00 1,055.00 100.00 0.00 52.75
0098 Joist Erection @ roof 3,693.00 3,693.00 0.00 0.00 3,693.00 100.00 0.00 184.65
53100 Steel Decking
0100 Deck material 32,070.00 32,070.00 0.00 0.00 32,070.00 100.00 0.00 1,603.50
0101 Fee on Deck Material 1,672.00 1,672.00 0.00 0.00 1,672.00 100.00 0.00 83.60
0102 Erect Deck 2nd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0103 Erect Deck 3rd floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0104 Erect Deck 4th floor 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0105 Erect Deck Roof 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
54000 Cold-Formed Exterior Steel Stud Framing
55000 Metal Fabrications
0108 Install lavatory vanity suppor 2,076.00 2,076.00 0.00 0.00 2,076.00 100.00 0.00 103.80
0109 Install bollards 7,271.00 5,300.00 0.00 0.00 5,300.00 72.89 1,971.00 265.00
0110 Install Ladders 2,227.00 2,227.00 0.00 0.00 2,227.00 100.00 0.00 111.35
0111 S8 plate at monumental stair 8,406.00 0.00 0.00 0.00 0.00 0.00 8,406.00 0.00
balcony rail
55113 Metal Pan Stairs
0113 Stair 1 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0114 Stair 2 material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00
0115 Fee on stair material 1,650.00 1,650.00 0.00 0.00 1,650.00 100.00 0.00 82.50
0116 Erect Stair 1 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
0117 Erect Stair 2 4,748.00 4,748.00 0.00 0.00 4,748.00 100.00 0.00 237.40
55213 Pipe and Tube Railings
0119 Pipe rail install 6,330.00 4,300.00 2,030.00 0.00 6,330.00 100.00 0.00 316.50
57100 Decorative Metal Stairs
0121 Monumental Stair material 56,100.00 56,100.00 0.00 0.00 56,100.00 100.00 0.00 2,805.00
0122 Fee on Monumental stair materi 3,086.00 3,086.00 0.00 0.00 3,086.00 100.00 0.00 154.30
0123 Erect Monumental Stair 2,638.00 2,638.00 0.00 0.00 2,638.00 100.00 0.00 131.90
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
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Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0124 Stainless Handrail material 34,491.00 30,946.00 0.00 0.00 30,946.00 89.72 3,545.00 1,547.30
0125 Fee on stainless handrail material 1,897.00 1,703.00 0.00 0.00 1,703.00 89.77 194.00 85.15
0126 Stainless Handrail labor 8,883.00 4,000.00 0.00 0.00 4,000.00 45.03 4,883.00 200.00
0127 Quartz tread material 16,587.00 0.00 0.00 0.00 0.00 0.00 16,587.00 0.00
0128 Fee on Quartz tread material 612.00 0.00 0.00 0.00 0.00 0.00 612.00 0.00
0129 Quartz tread labor 7,689.00 0.00 7,689.00 0.00 7,689.00 100.00 0.00 384.45
57313 Glazed Decorative Metal Railings
0131 Balcony railing materials 56,667.00 25,842.00 7,385.00 0.00 33,227.00 58.64 23,440.00 1,661.35
0132 Fee on Balcony railing materia 3,117.00 1,422.14 406.41 0.00 1,828.55 58.66 1,288.45 91.43
0133 Balcony railing labor 10,960.00 0.00 1,644.00 0.00 1,644.00 15.00 9,316.00 82.20
0134 57500 Decorative Formed Metal 603.00 0.00 0.00 0.00 0.00 0.00 603.00 0.00
0135 Aluminum Trellis material 181,214.00 181,214.00 0.00 0.00 181,214.00 100.00 0.00 9,060.70
0136 Fee on Aluminum Trellis material 9,967.00 9,967.00 0.00 0.00 9,967.00 100.00 0.00 498.35
0137 Aluminum Trellis Labor 52,552.00 51,669.20 882.80 0.00 52,552.00 100.00 0.00 2,627.60
0138 Aluminum Trellis Equipment 46,420.00 45,457.00 963.00 0.00 46,420.00 100.00 0.00 2,321.00
0139 Trellis embeds 3,165.00 3,165.00 0.00 0.00 3,165.00 100.00 0.00 158.25
DIVISION 06 - WOOD PLASTICS AND COMPOSITES
61000 Rough Carpentry
0142 Misc interior wood blocking 3,803.00 3,803.00 0.00 0.00 3,803.00 100.00 0.00 190.15
0143 Roof blocking 5,053.00 5,053.00 0.00 0.00 5,053.00 100.00 0.00 252.65
0144 Window blocking 19,654.00 19,654.00 0.00 0.00 19,654.00 100.00 0.00 982.70
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SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
62023 Interior Finish Carpentry incl 64113 64116 64216 6480
0146 Admin/ Submittals 17,497.00 13,122.75 0.00 0.00 13,122.75 75.00 4,374.25 656.14
0147 1004 1005 204 2005 3004 300540 5,855.00 0.00 0.00 0.00 0.00 0.00 5,855.00 0.00
0148 4117 4118 4120 4122 6,293.00 0.00 0.00 0.00 0.00 0.00 6,293.00 0.00
0149 1413A 4131A 2,026.00 0.00 0.00 0.00 0.00 0.00 2,026.00 0.00
0150 Exec Lounge 4202 11,025.00 0.00 0.00 0.00 0.00 0.00 11,025.00 0.00
0151 Board Room 4103 3,524.00 0.00 0.00 0.00 0.00 0.00 3,524.00 0.00
0152 Board Room 4103 Wall Panels 29,857.00 0.00 0.00 0.00 0.00 0.00 29,857.00 0.00
0153 Community 4210 1112 6,098.00 0.00 0.00 0.00 0.00 0.00 6,098.00 0.00
0154 Lobby 1012 5,592.00 0.00 0.00 0.00 0.00 0.00 5,592.00 0.00
0155 Lobby Reception 4002 3020 4003 25,004.00 0.00 0.00 0.00 0.00 0.00 25,004.00 0.00
0156 Small Conf 4143 16,616.00 0.00 0.00 0.00 0.00 0.00 16,616.00 0.00
0157 Copy 4135 4,051.00 0.00 0.00 0.00 0.00 0.00 4,051.00 0.00
0158 Work 4153 1,173.00 0.00 0.00 0.00 0.00 0.00 1,173.00 0.00
0159 Private Dining 4203 6,594.00 0.00 0.00 0.00 0.00 0.00 6,594.00 0.00
0160 Lobby Wall Panels 1012 21,469.00 20,000.00 0.00 0.00 20,000.00 93.16 1,469.00 1,000.00
0161 Maternity 3305B 1,319.00 800.00 189.25 0.00 989.25 75.00 329.75 49.46
0162 Work 3305 2,901.00 2,000.00 320.80 0.00 2,320.80 80.00 580.20 116.04
0163 Elevator Lobby 20013001 40,301.00 0.00 0.00 0.00 0.00 0.00 40,301.00 0.00
0164 Work 3109 15,350.00 10,000.00 2,280.00 0.00 12,280.00 80.00 3,070.00 614.00
0165 Break 3023 8,319.00 0.00 0.00 0.00 0.00 0.00 8,319.00 0.00
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Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0166 Marketing Work 3403 10,365.00 9,365.00 0.00 0.00 9,365.00 90.35 1,000.00 468.25
0167 Marketing Collab 3400 31,930.00 25,000.00 3,737.00 0.00 28,737.00 90.00 3,193.00 1,436.85
0168 Credit Work 3203 10,534.00 8,534.00 0.00 0.00 8,534.00 81.01 2,000.00 426.70
0169 Coffee 3342 2,506.00 2,000.00 255.40 0.00 2,255.40 90.00 250.60 112.77
0170 Lounge 1260 2,949.00 0.00 0.00 0.00 0.00 0.00 2,949.00 0.00
0171 Drive Thru Teller 1253 1,757.00 0.00 0.00 0.00 0.00 0.00 1,757.00 0.00
0172 Refreshment 1250 644.00 0.00 0.00 0.00 0.00 0.00 644.00 0.00
0173 Work Space 1256 3,017.00 0.00 0.00 0.00 0.00 0.00 3,017.00 0.00
0174 Teller 1253 17,830.00 0.00 0.00 0.00 0.00 0.00 17,830.00 0.00
0175 Reception 1201/1206 16,479.00 0.00 0.00 0.00 0.00 0.00 16,479.00 0.00
0176 Work 1208 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0177 Teller Screen 21,707.00 0.00 0.00 0.00 0.00 0.00 21,707.00 0.00
0178 Conf 1203 965.00 0.00 0.00 0.00 0.00 0.00 965.00 0.00
0179 Mail 4135 6,821.00 0.00 3,410.50 0.00 3,410.50 50.00 3,410.50 170.53
0180 Beverage 4013 2,057.00 0.00 1,234.20 0.00 1,234.20 60.00 822.80 61.71
0181 Typ North Closets 3 ea 1,398.00 0.00 0.00 0.00 0.00 0.00 1,398.00 0.00
0182 Typ East Closets 7 ea 4,141.00 0.00 0.00 0.00 0.00 0.00 4,141.00 0.00
0183 Exec Asst Closet 2 ea 2,110.00 0.00 0.00 0.00 0.00 0.00 2,110.00 0.00
0184 Marketing Closets 2 ea 1,635.00 0.00 0.00 0.00 0.00 0.00 1,635.00 0.00
0185 Finish of Wood Cabinets 8,482.00 0.00 1,272.30 0.00 1,272.30 15.00 7,209.70 63.62
0186 Wood Base Jambs stops & trim 57,076.00 49,953.20 0.00 0.00 49,953.20 87.52 7,122.80 2,497.66
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
DIVISION 07 - THERMAL AND MOISTURE PROTECTION
71113 Bituminous Damp proofing
0189 Elevator pit waterproofing 10,550.00 10,550.00 0.00 0.00 10,550.00 100.00 0.00 527.50
0190 Foundation Perimeter waterproo 2,321.00 2,321.00 0.00 0.00 2,321.00 100.00 0.00 116.05
72100 Thermal Insulation
0192 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
1st flr
0193 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
2nd flr
0194 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
3rd flr
0195 Spr?y applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
4th fir
0196 Spray applied cellulose insul mat 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
roof
0197 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
1st flr
0198 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
2nd flr
0199 Spr?y applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
3rd flr
0200 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
4th fir
0201 Spray applied cellulose insul install 11,750.00 11,750.00 0.00 0.00 11,750.00 100.00 0.00 587.50
roof
7421323 Metal Composite Material Wall Panels
0203 Composite wall panel materials 61,259.00 46,099.10 0.00 0.00 46,099.10 75.25 15,159.90 2,304.96
0204 Fee on Composite wall panel mat 3,194.00 2,536.93 0.00 0.00 2,536.93 79.43 657.07 126.85
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:

Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

0205 Composite wall panel install E 16,845.00 12,633.75 842.25 0.00 13,476.00 80.00 3,369.00 673.80

elevation
0206 Composite wall panel install W 16,845.00 11,600.00 1,876.00 0.00 13,476.00 80.00 3,369.00 673.80

Elevation
75423 Thermoplastic Polyolefin (TPO) Roofing
0208 Roofing Sub Mobilization 2,532.00 2,532.00 0.00 0.00 2,532.00 100.00 0.00 126.60
0209 Equipment 12,238.00 12,238.00 0.00 0.00 12,238.00 100.00 0.00 611.90
0210 Rigid insulation material 70,500.00 70,500.00 0.00 0.00 70,500.00 100.00 0.00 3,525.00
0211 TPO material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 1,200.00
0212 Fee on Roofing material 5,198.00 5,198.00 0.00 0.00 5,198.00 100.00 0.00 259.90
0213 Roof install at drive thru 6,485.00 6,485.00 0.00 0.00 6,485.00 100.00 0.00 324.25
0214 Roof install low roof under pavers 7,512.00 0.00 6,760.80 0.00 6,760.80 90.00 751.20 338.04
0215 Roof install high roof 87,915.00 87,915.00 0.00 0.00 87,915.00 100.00 0.00 4,395.75
76200 Sheet Metal Flashing and Trim
0217 Sheet metal material 7,500.00 6,000.00 0.00 0.00 6,000.00 80.00 1,500.00 300.00
0218 Fee on Sheet Metal Material 412.00 200.00 0.00 0.00 200.00 48.54 212.00 10.00
77200 Roof Accessories
0220 Roof hatch material 2,400.00 2,400.00 0.00 0.00 2,400.00 100.00 0.00 120.00
0221 Fee on roof hatch material 132.00 132.00 0.00 0.00 132.00 100.00 0.00 6.60
78100 Applied Fireproofing
0223 Applied fireproofing material 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0224 Applied fireproofing material 2nd fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0225 Applied fireproofing material 3r flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85



AlA Type Document
Application and Certification for Payment

Page 13 of 38

TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0226 Applied fireproofing material 4th fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0227 Applied fireproofing material roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0228 Applied fireproofing labor 1st flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0229 Applied fireproofing labor 2nd fir 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0230 Applied fireproofing labor 3rd flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0231 Applied fireproofing labor 4th flr 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0232 Applied fireproofing labor roof 18,897.00 18,897.00 0.00 0.00 18,897.00 100.00 0.00 944.85
0233 78413 Penetration Fire stopping 7,000.00 7,000.00 0.00 0.00 7,000.00 100.00 0.00 350.00
0234 78446 Fire-Resistive Joint Systems 5,500.00 5,000.00 500.00 0.00 5,500.00 100.00 0.00 275.00
79200 Joint Sealants
0236 Precast joint sealants N elev 6,383.00 6,100.00 0.00 0.00 6,100.00 95.57 283.00 305.00
0237 Precast joint sealants S elev 6,383.00 5,800.00 0.00 0.00 5,800.00 90.87 583.00 290.00
0238 Precast joint sealants E elev 12,766.00 11,997.90 0.00 0.00 11,997.90 93.98 768.10 599.90
0239 Precast joint sealants W elev 12,766.00 12,212.80 0.00 0.00 12,212.80 95.67 553.20 610.64
0240 Site concrete joints 3,693.00 0.00 0.00 0.00 0.00 0.00 3,693.00 0.00
0241 Acoustical sealants at penetrations 7,913.00 0.00 6,330.40 0.00 6,330.40 80.00 1,582.60 316.52
DIVISION 08 - OPENINGS
81113 Hollow Metal Doors & Frames
0244 Hollow metal materials 8,026.00 8,026.00 0.00 0.00 8,026.00 100.00 0.00 401.30
0245 Fee on Hollow metal material 441.00 441.00 0.00 0.00 441.00 100.00 0.00 22.05
0246 Hollow metal frame install 3,028.00 3,028.00 0.00 0.00 3,028.00 100.00 0.00 151.40
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
81216 Aluminum Frames w/84113
81416 Flush Wood Doors
0249 Wood Door material 105,197.00 105,197.00 0.00 0.00 105,197.00 100.00 0.00 5,259.85
0250 Fee on wood door material 5,786.00 5,786.00 0.00 0.00 5,786.00 100.00 0.00 289.30
0251 Wood Door labor 1st fIr incl 6,693.00 0.00 0.00 0.00 0.00 0.00 6,693.00 0.00
hardware
0252 Wood Door labor 2nd fir incl 2,953.00 0.00 0.00 0.00 0.00 0.00 2,953.00 0.00
hardware
0253 Wood Door labor 3rd fir incl 15,356.00 0.00 0.00 0.00 0.00 0.00 15,356.00 0.00
hardware
0254 Wood Door labor 4th fir incl 5,709.00 0.00 0.00 0.00 0.00 0.00 5,709.00 0.00
hardware
87100 Door Hardware
0256 Door Hardware material 114,993.00 114,993.00 0.00 0.00 114,993.00 100.00 0.00 5,749.65
0257 Fee on Door hardware material 6,325.00 6,325.00 0.00 0.00 6,325.00 100.00 0.00 316.25
Door hardware labor is with doors
0259 Install Electric Hardware 58,290.00 0.00 0.00 0.00 0.00 0.00 58,290.00 0.00
0260 84113 Aluminum Framed 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Entrances & Storefronts
84113 Aluminum Framed Entrances & Storefronts
0261 Aluminum Entrances & Storefont 244,703.00 242,703.00 0.00 0.00 242,703.00 99.18 2,000.00 12,135.15
Material
0262 Fee on aluminum entrances & 13,459.00 13,356.43 0.00 0.00 13,356.43 99.24 102.57 667.82
storefronts
0263 Fabrication labor 28,200.00 27,000.00 0.00 0.00 27,000.00 95.74 1,200.00 1,350.00
0264 Storefront frame install labor E Elev 12,900.00 8,500.00 1,820.00 0.00 10,320.00 80.00 2,580.00 516.00
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:

Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
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Jackson, MS 39289-0506
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SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

0265 Storefront frame install Labor W 12,900.00 9,900.00 1,710.00 0.00 11,610.00 90.00 1,290.00 580.50

Elev
0266 Storefront frame install labor N Elev 16,000.00 12,000.00 2,400.00 0.00 14,400.00 90.00 1,600.00 720.00
0267 Storefront frame install labor S Elev 16,000.00 12,000.00 2,400.00 0.00 14,400.00 90.00 1,600.00 720.00
0268 Aluminum Entrances prep & 18,400.00 8,000.00 3,040.00 0.00 11,040.00 60.00 7,360.00 552.00

installation
0269 F4 door frame installation 17,600.00 8,000.00 6,080.00 0.00 14,080.00 80.00 3,520.00 704.00
84226 All-Glass Entrances
0271 All glass doors and hardware 79,167.00 0.00 0.00 0.00 0.00 0.00 79,167.00 0.00
0272 Fee on All Glass doors and 4,354.00 0.00 0.00 0.00 0.00 0.00 4,354.00 0.00

hardware
0273 All glass door installation 22,366.00 0.00 0.00 0.00 0.00 0.00 22,366.00 0.00
84413 Glazed Aluminum Curtain Walls
0275 Aluminum Stock lengths 106,425.00 106,425.00 0.00 0.00 106,425.00 100.00 0.00 5,321.25
0276 Fee on Glazed alum curtain wall 5,853.00 5,853.00 0.00 0.00 5,853.00 100.00 0.00 292.65

material
0277 Curtainwall install E Elev 24,800.00 23,560.00 0.00 0.00 23,560.00 95.00 1,240.00 1,178.00
0278 Curtainwall install W Elev 24,800.00 23,560.00 0.00 0.00 23,560.00 95.00 1,240.00 1,178.00
0279 Curtainwall install N Elev 35,000.00 33,750.00 0.00 0.00 33,750.00 96.43 1,250.00 1,687.50
0280 Curtainwall install S Elev 35,000.00 31,500.00 2,450.00 0.00 33,950.00 97.00 1,050.00 1,697.50
88000 Glazing
0282 Glazing materials 311,587.00 280,000.00 0.00 0.00 280,000.00 89.86 31,587.00 14,000.00
0283 Fee on Glazing materials 17,137.00 15,408.96 0.00 0.00 15,408.96 89.92 1,728.04 770.45
0284 Glazing install labor E Elev 9,500.00 8,550.00 475.00 0.00 9,025.00 95.00 475.00 451.25
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
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ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0285 Glazing install labor W Elev 9,500.00 8,550.00 475.00 0.00 9,025.00 95.00 475.00 451.25
0286 Glazing install labor N Elev 11,980.00 11,381.00 0.00 0.00 11,381.00 95.00 599.00 569.05
0287 Glazing install labor S Elev 11,980.00 10,782.00 599.00 0.00 11,381.00 95.00 599.00 569.05
88300 Mirrors
0289 Mirrors materials 9,468.00 0.00 0.00 0.00 0.00 0.00 9,468.00 0.00
0290 Fee on Mirrors 521.00 0.00 0.00 0.00 0.00 0.00 521.00 0.00
0291 Mirror install 2,638.00 0.00 0.00 0.00 0.00 0.00 2,638.00 0.00
0292 83313 Coiling Counter Shutters 15,247.00 13,247.00 2,000.00 0.00 15,247.00 100.00 0.00 762.35
DIVISION 09 - FINISHES
92216 Non-Structural Metal Framing
0295 Drywall sub mobilization 18,463.00 18,463.00 0.00 0.00 18,463.00 100.00 0.00 923.15
0296 Metal stud materials 141,954.00 141,954.00 0.00 0.00 141,954.00 100.00 0.00 7,097.70
0297 Fee on metal stud material 7,807.00 7,807.00 0.00 0.00 7,807.00 100.00 0.00 390.35
0298 Batt insulation materials 90,250.00 90,250.00 0.00 0.00 90,250.00 100.00 0.00 4,512.50
0299 Fee on insulation material 4,964.00 4,964.00 0.00 0.00 4,964.00 100.00 0.00 248.20
0300 Perimeter Metal Stud Labor 1st fir 14,582.00 14,582.00 0.00 0.00 14,582.00 100.00 0.00 729.10
0301 Perimeter Metal Stud Labor 2nd fir 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 595.80
0302 Perimeter Metal Stud Labor 3rd fir 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 595.80
0303 Perimeter Metal Stud Labor 4th frl 11,916.00 11,916.00 0.00 0.00 11,916.00 100.00 0.00 595.80
0304 Interior Metal Stud Labor 1st fIr 23,489.00 23,489.00 0.00 0.00 23,489.00 100.00 0.00 1,174.45
0305 Interior Metal Stud Labor 2nd fIr 11,744.00 11,744.00 0.00 0.00 11,744.00 100.00 0.00 587.20
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
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0306 Interior Metal Stud Labor 3rd fir 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
0307 Interior Metal Stud Labor 4th fir 41,105.00 41,105.00 0.00 0.00 41,105.00 100.00 0.00 2,055.25
0308 Batt insulation labor 20,500.00 18,450.00 1,640.00 0.00 20,090.00 98.00 410.00 1,004.50
0309 92400 Cement Plastering 20,206.00 1,000.00 0.00 0.00 1,000.00 4.95 19,206.00 50.00
92900 Gypsum Board
0311 Gyp BD materials 199,530.00 199,530.00 0.00 0.00 199,530.00 100.00 0.00 9,976.50
0312 Fee on Gyp BD materials 10,974.00 10,974.00 0.00 0.00 10,974.00 100.00 0.00 548.70
0313 Gyp Bd Labor 1st flr 40,631.00 38,631.00 1,187.38 0.00 39,818.38 98.00 812.62 1,990.92
0314 Gyp Bd Labor 2nd fIr 25,856.00 25,163.20 175.68 0.00 25,338.88 98.00 517.12 1,266.94
0315 Gyp Bd Labor 3rd fIr 62,793.00 62,793.00 0.00 0.00 62,793.00 100.00 0.00 3,139.65
0316 Gyp Bd Labor 4th fir 62,793.00 62,793.00 0.00 0.00 62,793.00 100.00 0.00 3,139.65
93000 Tiling
0318 Ceramic Materials 186,090.00 121,535.79 6,377.66 0.00 127,913.45 68.74 58,176.55 6,395.67
0319 Fee on Gyp BD materials 10,235.00 6,688.37 350.98 0.00 7,039.35 68.78 3,195.65 351.97
0320 Ceramic Labor 1st fir 93,209.00 600.00 41,344.05 0.00 41,944.05 45.00 51,264.95 2,097.20
0321 Ceramic Labor 2nd flr 9,200.00 4,416.00 0.00 0.00 4,416.00 48.00 4,784.00 220.80
0322 Ceramic Labor 3rd fIr 33,971.00 16,985.50 8,492.75 0.00 25,478.25 75.00 8,492.75 1,273.91
0323 Ceramic Labor 4th flr 61,507.00 30,753.50 18,452.10 0.00 49,205.60 80.00 12,301.40 2,460.28
95123 Acoustical Tile Ceilings
0325 Acoustical Grid material 26,580.00 25,251.00 1,329.00 0.00 26,580.00 100.00 0.00 1,329.00
0326 Acoustical Tile material 121,150.00 99,678.11 18,173.00 0.00 117,851.11 97.28 3,298.89 5,892.56
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0327 Wood Ceiling material 104,912.00 0.00 0.00 0.00 0.00 0.00 104,912.00 0.00
0328 Fee on Acoustical materials 13,895.00 6,242.95 1,073.33 0.00 7,316.28 52.65 6,578.72 365.81
0329 Acoustical Grid labor 17,500.00 12,250.00 1,750.00 0.00 14,000.00 80.00 3,500.00 700.00
0330 Acoustical Tile labor 9,759.00 0.00 1,951.80 0.00 1,951.80 20.00 7,807.20 97.59
0331 Wood Ceiling labor 4,750.00 0.00 0.00 0.00 0.00 0.00 4,750.00 0.00
96400 Wood Flooring
0333 Wood Flooring materials 7,800.00 0.00 0.00 0.00 0.00 0.00 7,800.00 0.00
0334 Fee on Wood Flooring materials 429.00 0.00 0.00 0.00 0.00 0.00 429.00 0.00
0335 Wood Flooring labor 4,431.00 0.00 0.00 0.00 0.00 0.00 4,431.00 0.00
96513 Resilient Base & Access w/96519
96519 Resilient Tile Flooring
0338 Resilient materials 5,470.00 5,470.00 0.00 0.00 5,470.00 100.00 0.00 273.50
0339 Fee on Resilient materials 301.00 301.00 0.00 0.00 301.00 100.00 0.00 15.05
0340 Resilient Labor 1st flr 1,102.00 0.00 0.00 0.00 0.00 0.00 1,102.00 0.00
0341 Resilient Labor 2nd flr 2,310.00 0.00 0.00 0.00 0.00 0.00 2,310.00 0.00
0342 Resilient Labor 3rd flr 3,023.00 0.00 1,813.80 0.00 1,813.80 60.00 1,209.20 90.69
0343 Resilient Labor 4th flr 1,867.00 0.00 0.00 0.00 0.00 0.00 1,867.00 0.00
96813 Tile Carpeting
0345 Carpet Materials 142,690.00 113,496.57 0.00 0.00 113,496.57 79.54 29,193.43 5,674.83
0346 Fee on Carpet materials 7,848.00 6,245.94 0.00 0.00 6,245.94 79.59 1,602.06 312.30
0347 Carpet Labor 1st flr 2,701.00 0.00 0.00 0.00 0.00 0.00 2,701.00 0.00
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
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_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0348 Carpet Labor 2nd fIr 6,372.00 0.00 0.00 0.00 0.00 0.00 6,372.00 0.00
0349 Carpet Labor 3rd flr 23,664.00 0.00 14,198.40 0.00 14,198.40 60.00 9,465.60 709.92
0350 Carpet Labor 4th fir 17,942.00 0.00 2,691.30 0.00 2,691.30 15.00 15,250.70 134.57
97200 Wall Coverings
0352 Wall Covering Material 103,508.00 0.00 0.00 0.00 0.00 0.00 103,508.00 0.00
0353 Fee on Wall Covering materials 5,693.00 0.00 0.00 0.00 0.00 0.00 5,693.00 0.00
0354 Wall Covering Labor 50,000.00 0.00 7,500.00 0.00 7,500.00 15.00 42,500.00 375.00
0355 96723 Resinous Flooring 9,891.00 0.00 9,891.00 0.00 9,891.00 100.00 0.00 494.55
98433 Sound-Absorbing Wall Units
0357 Acoustical wall panel material 35,170.00 35,170.00 0.00 0.00 35,170.00 100.00 0.00 1,758.50
0358 Fee on Acoustical wall panel 1,934.00 1,934.00 0.00 0.00 1,934.00 100.00 0.00 96.70
materials
0359 Acoustical wall panel labor 8,427.00 8,427.00 0.00 0.00 8,427.00 100.00 0.00 421.35
99123 Painting
0361 Tape Float and Finish 1st fir 27,500.00 24,750.00 1,375.00 0.00 26,125.00 95.00 1,375.00 1,306.25
0362 Tape Float and Finish 2nd fir 17,500.00 15,750.00 875.00 0.00 16,625.00 95.00 875.00 831.25
0363 Tape Float and Finish 3rd fir 42,500.00 40,375.00 0.00 0.00 40,375.00 95.00 2,125.00 2,018.75
0364 Tape Float and Finish 4th fir 42,500.00 41,650.00 0.00 0.00 41,650.00 98.00 850.00 2,082.50
0365 Prime paint 1st fir 10,419.00 0.00 1,041.90 0.00 1,041.90 10.00 9,377.10 52.10
0366 Prime paint 2nd fr 6,630.00 1,989.00 1,326.00 0.00 3,315.00 50.00 3,315.00 165.75
0367 Prime paint 3rd flr 16,100.00 16,100.00 0.00 0.00 16,100.00 100.00 0.00 805.00
0368 Prime paint 4th fir 16,100.00 16,100.00 0.00 0.00 16,100.00 100.00 0.00 805.00
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:
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0369 Finish Paint 1st fir 18,340.00 0.00 0.00 0.00 0.00 0.00 18,340.00 0.00
0370 Finish Paint 2nd fir 11,670.00 0.00 0.00 0.00 0.00 0.00 11,670.00 0.00
0371 Finish Paint 3rd fir 28,300.00 14,150.00 8,490.00 0.00 22,640.00 80.00 5,660.00 1,132.00
0372 Finish Paint 4th flr 28,300.00 14,150.00 8,490.00 0.00 22,640.00 80.00 5,660.00 1,132.00
0373 Paint CMU 4,785.00 0.00 0.00 0.00 0.00 0.00 4,785.00 0.00
DIVISION 10 - SPECIALTIES
101423 Panel Signage
0376 Signage 6,388.00 0.00 0.00 0.00 0.00 0.00 6,388.00 0.00
0377 Fee on Signage 351.00 0.00 0.00 0.00 0.00 0.00 351.00 0.00
0378 102239 Folding Panel Partition 63,300.00 26,000.00 0.00 0.00 26,000.00 41.07 37,300.00 1,300.00

Protection
0379 102600 Wall and Door Protection 3,300.00 0.00 0.00 0.00 0.00 0.00 3,300.00 0.00
0380 Wall protection material 24,045.00 24,045.00 0.00 0.00 24,045.00 100.00 0.00 1,202.25
0381 Fee on Wall Protection materia 1,322.00 1,322.00 0.00 0.00 1,322.00 100.00 0.00 66.10
0382 Wall protection labor 5,275.00 0.00 0.00 0.00 0.00 0.00 5,275.00 0.00
0383 102800 Toilet Bath & Laundry 275.00 0.00 0.00 0.00 0.00 0.00 275.00 0.00

Accessories
0384 Toilet Accessory material 25,750.00 0.00 25,750.00 0.00 25,750.00 100.00 0.00 1,287.50
0385 Fee on Toilet Accessory Materials 1,416.00 0.00 1,416.00 0.00 1,416.00 100.00 0.00 70.80
0386 Toilet Accessory labor 3,393.00 0.00 0.00 0.00 0.00 0.00 3,393.00 0.00
104413 Fire Protection Cabinets w/fire ext.
0388 Fire Ext and cabinets material 2,269.00 2,269.00 0.00 0.00 2,269.00 100.00 0.00 113.45
0389 Fee on Fire Extinguisher materials 125.00 125.00 0.00 0.00 125.00 100.00 0.00 6.25
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
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0390 Fire Ext and cabinets labor 574.00 0.00 0.00 0.00 0.00 0.00 574.00 0.00
105500 Postal Specialties
0392 Mailbox material 6,984.00 6,984.00 0.00 0.00 6,984.00 100.00 0.00 349.20
0393 Fee on Mailbox materials 384.00 384.00 0.00 0.00 384.00 100.00 0.00 19.20
0394 Mailbox labor 791.00 0.00 0.00 0.00 0.00 0.00 791.00 0.00
107500 Flagpoles
0396 Flagpole material 1,888.00 1,888.00 0.00 0.00 1,888.00 100.00 0.00 94.40
0397 Fee on Mailbox materials 104.00 104.00 0.00 0.00 104.00 100.00 0.00 5.20
0398 Flagpole labor 528.00 0.00 0.00 0.00 0.00 0.00 528.00 0.00
DIVISION 11 - EQUIPMENT
113100 Residential Appliances
0401 Ice Cuber with Bin 1,270.00 0.00 0.00 0.00 0.00 0.00 1,270.00 0.00
0402 All-Refrigerator 930.00 0.00 0.00 0.00 0.00 0.00 930.00 0.00
0403 Under counter Refrigerator 1,935.00 0.00 0.00 0.00 0.00 0.00 1,935.00 0.00
0404 Microwave Oven 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
0405 Fee on Residential Appliances 282.00 0.00 0.00 0.00 0.00 0.00 282.00 0.00
114000 Food Service Equipment
0407 Drop-In Sink 377.00 0.00 0.00 0.00 0.00 0.00 377.00 0.00
0408 Reach-In Refrigerator 3,799.00 0.00 0.00 0.00 0.00 0.00 3,799.00 0.00
0409 Proofer Cabinet Mobile 2,743.00 0.00 0.00 0.00 0.00 0.00 2,743.00 0.00
0410 Convection Oven Electric 1,471.00 0.00 0.00 0.00 0.00 0.00 1,471.00 0.00
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0411 Reach-In Under counter Freezer 3,747.00 0.00 0.00 0.00 0.00 0.00 3,747.00 0.00
0412 Commercial Waste Container 86.00 0.00 0.00 0.00 0.00 0.00 86.00 0.00
0413 Dishwasher Under counter 5,425.00 0.00 0.00 0.00 0.00 0.00 5,425.00 0.00
0414 Custom Stainless Steel 3,590.00 0.00 0.00 0.00 0.00 0.00 3,590.00 0.00

3-Compartment corner sink
0415 Wall / Splash Mount Faucet 101.00 0.00 0.00 0.00 0.00 0.00 101.00 0.00
0416 Pre-Rinse Faucet Assembly 307.00 0.00 0.00 0.00 0.00 0.00 307.00 0.00
0417 Smart Wall Shelving 256.00 0.00 0.00 0.00 0.00 0.00 256.00 0.00
0418 Disposer 1,770.00 0.00 0.00 0.00 0.00 0.00 1,770.00 0.00
0419 Bussing Utility Transport Cart 303.00 0.00 0.00 0.00 0.00 0.00 303.00 0.00

Plastic
0420 Hand Sink 154.00 0.00 0.00 0.00 0.00 0.00 154.00 0.00
0421 Mop Sink Cabinet 3,883.00 0.00 0.00 0.00 0.00 0.00 3,883.00 0.00
0422 Ice Cuber 3,951.00 0.00 0.00 0.00 0.00 0.00 3,951.00 0.00
0423 Custom Stainless Steel Work Table 926.00 0.00 0.00 0.00 0.00 0.00 926.00 0.00
0424 Custom Stainless Steel counter 7,762.00 0.00 0.00 0.00 0.00 0.00 7,762.00 0.00

w/overshelf
0425 Installation 3,349.00 0.00 0.00 0.00 0.00 0.00 3,349.00 0.00
0426 Fee on Food Service Equipment 2,420.00 0.00 0.00 0.00 0.00 0.00 2,420.00 0.00
DIVISION 12 - FURNISHINGS
122413 Roller Window Shades
0429 Roller shade material 107,790.00 0.00 0.00 0.00 0.00 0.00 107,790.00 0.00
0430 Fee on Roller Shade materials 5,928.00 0.00 0.00 0.00 0.00 0.00 5,928.00 0.00
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0431 Roller shade labor 23,054.00 0.00 0.00 0.00 0.00 0.00 23,054.00 0.00
DIVISION 14 - CONVEYING EQUIPM
142400 Hydraulic Elevators
Elevator 1
0435 Preproduction / engineering Due 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

upon order placement
0436 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0437 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0438 Labor 46,836.00 44,494.20 0.00 0.00 44,494.20 95.00 2,341.80 2,224.71
Elevator 2
0440 Preproduction / engineering -Due 93,672.00 93,672.00 0.00 0.00 93,672.00 100.00 0.00 4,683.60

upon order placement
0441 Jack Hole 18,735.00 18,735.00 0.00 0.00 18,735.00 100.00 0.00 936.75
0442 Material 28,102.00 28,102.00 0.00 0.00 28,102.00 100.00 0.00 1,405.10
0443 Labor 46,836.00 44,494.20 0.00 0.00 44,494.20 95.00 2,341.80 2,224.71
Elevator 3
0445 Preproduction / engineering -Due 69,892.00 69,892.00 0.00 0.00 69,892.00 100.00 0.00 3,494.60

upon order placement
0446 Jack Hole 13,978.00 13,978.00 0.00 0.00 13,978.00 100.00 0.00 698.90
0447 Material 20,967.00 20,967.00 0.00 0.00 20,967.00 100.00 0.00 1,048.35
0448 Labor 34,947.00 33,199.65 0.00 0.00 33,199.65 95.00 1,747.35 1,659.98

DIVISION 21-FIRE SUPPRESSION

211313 Fire Protection
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0451 Engineering / Shop Drwgs 4,009.00 4,009.00 0.00 0.00 4,009.00 100.00 0.00 200.45
0452 Material riser and standpipe 10,812.00 10,812.00 0.00 0.00 10,812.00 100.00 0.00 540.60
0453 Fire Sprinkler material 1st fir 17,148.00 17,148.00 0.00 0.00 17,148.00 100.00 0.00 857.40
0454 Fire Sprinkler material 2nd fir 8,625.00 8,625.00 0.00 0.00 8,625.00 100.00 0.00 431.25
0455 Fire Sprinkler material 3rd flr 18,066.00 18,066.00 0.00 0.00 18,066.00 100.00 0.00 903.30
0456 Fire Sprinkler material 4th flr 18,089.00 18,089.00 0.00 0.00 18,089.00 100.00 0.00 904.45
0457 Labor riser and standpipe 9,495.00 9,495.00 0.00 0.00 9,495.00 100.00 0.00 474.75
0458 Fire Sprinkler labor 1st fir 23,210.00 22,281.60 0.00 0.00 22,281.60 96.00 928.40 1,114.08
0459 Fire Sprinkler labor 2nd flr 18,990.00 18,230.40 0.00 0.00 18,230.40 96.00 759.60 911.52
0460 Fire Sprinkler labor 3rd flr 23,210.00 22,510.00 0.00 0.00 22,510.00 96.98 700.00 1,125.50
0461 Fire Sprinkler labor 4th fir 23,210.00 22,281.60 0.00 0.00 22,281.60 96.00 928.40 1,114.08
0462 Final Testing / Commissioning 1,583.00 0.00 1,266.40 0.00 1,266.40 80.00 316.60 63.32
DIVISION 22 - PLUMBING
0464 Plumbing sub mobilization 10,324.00 10,324.00 0.00 0.00 10,324.00 100.00 0.00 516.20
0465 Plumbing General Conditions 14,676.00 14,676.00 0.00 0.00 14,676.00 100.00 0.00 733.80
0466 Underground Sewer material 9,680.00 9,680.00 0.00 0.00 9,680.00 100.00 0.00 484.00
0467 Underground Sewer labor 30,320.00 30,320.00 0.00 0.00 30,320.00 100.00 0.00 1,516.00
0468 Above Grade Sewer & Vent Mat 53,185.00 53,185.00 0.00 0.00 53,185.00 100.00 0.00 2,659.25
0469 Above Grade Sewer & Vent labor 71,815.00 71,815.00 0.00 0.00 71,815.00 100.00 0.00 3,590.75
0470 Underground Storm Drainage 4,500.00 4,500.00 0.00 0.00 4,500.00 100.00 0.00 225.00
0471 Above Grade Storm Drainage 36,300.00 36,300.00 0.00 0.00 36,300.00 100.00 0.00 1,815.00

material
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0472 Above Grade Storm Drainage labor 29,950.00 29,950.00 0.00 0.00 29,950.00 100.00 0.00 1,497.50
0473 Domestic Water Piping material 49,515.00 49,515.00 0.00 0.00 49,515.00 100.00 0.00 2,475.75
0474 Domestic Water Piping labor 50,985.00 50,475.15 509.85 0.00 50,985.00 100.00 0.00 2,549.25
0475 Plumbing Fixtures material 79,241.00 79,241.00 0.00 0.00 79,241.00 100.00 0.00 3,962.05
0476 Fee on plumbing Fixture material 4,359.00 4,359.00 0.00 0.00 4,359.00 100.00 0.00 217.95
0477 Plumbing Fixtures labor 36,393.00 20,744.01 7,642.53 0.00 28,386.54 78.00 8,006.46 1,419.33
0478 Insulation 35,000.00 35,000.00 0.00 0.00 35,000.00 100.00 0.00 1,750.00
DIVISION 23 - HEATING VENTILATING & AIR CONDTIONING
0480 HVAC Sub Mobilization 14,221.00 14,221.00 0.00 0.00 14,221.00 100.00 0.00 711.05
0481 Preconstruction / submittals 19,518.00 19,518.00 0.00 0.00 19,518.00 100.00 0.00 975.90
0482 Water source heat pumps material 398,000.00 398,000.00 0.00 0.00 398,000.00 100.00 0.00 19,900.00
0483 Fee on Water Source heat pump 21,890.00 21,890.00 0.00 0.00 21,890.00 100.00 0.00 1,094.50
material
0484 Water source heat pumps labor 37,136.00 37,136.00 0.00 0.00 37,136.00 100.00 0.00 1,856.80
0485 Cooling Tower material 127,000.00 106,458.00 20,542.00 0.00 127,000.00 100.00 0.00 6,350.00
0486 Fee on Cooling Tower material 6,985.00 5,858.59 1,126.41 0.00 6,985.00 100.00 0.00 349.25
0487 Cooling Tower labor 4,220.00 0.00 0.00 0.00 0.00 0.00 4,220.00 0.00
0488 Pumps / Accessories material 17,800.00 17,800.00 0.00 0.00 17,800.00 100.00 0.00 890.00
0489 Fee on pumps material 979.00 979.00 0.00 0.00 979.00 100.00 0.00 48.95
0490 Pumps / Accessories labor 5,064.00 5,064.00 0.00 0.00 5,064.00 100.00 0.00 253.20
0491 Geo Thermal Piping material 156,140.00 156,140.00 0.00 0.00 156,140.00 100.00 0.00 7,807.00
0492 Geo Thermal Piping labor 151,920.00 151,920.00 0.00 0.00 151,920.00 100.00 0.00 7,596.00
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0493 ERV material 36,700.00 36,700.00 0.00 0.00 36,700.00 100.00 0.00 1,835.00
0494 Fee on ERV material 2,019.00 2,019.00 0.00 0.00 2,019.00 100.00 0.00 100.95
0495 ERV labor 3,587.00 3,587.00 0.00 0.00 3,587.00 100.00 0.00 179.35
0496 Grilles/Registers/ Diffusers Material 50,640.00 50,640.00 0.00 0.00 50,640.00 100.00 0.00 2,532.00
0497 Grilles/Registers/ Diffusers labor 29,540.00 26,586.00 2,658.60 0.00 29,244.60 99.00 295.40 1,462.23
0498 Ductwork material 91,785.00 90,550.00 1,235.00 0.00 91,785.00 100.00 0.00 4,589.25
0499 Ductwork labor 97,609.00 95,609.00 2,000.00 0.00 97,609.00 100.00 0.00 4,880.45
0500 Insulation 43,888.00 43,010.24 877.76 0.00 43,888.00 100.00 0.00 2,194.40
0501 Controls Engineering and Parts 24,265.00 20,625.25 1,213.25 0.00 21,838.50 90.00 2,426.50 1,091.93
0502 Controls Labor / Installation 16,880.00 14,348.00 844.00 0.00 15,192.00 90.00 1,688.00 759.60
0503 Start Up 29,540.00 22,155.00 0.00 0.00 22,155.00 75.00 7,385.00 1,107.75
0504 Test and Balance 34,815.00 0.00 0.00 0.00 0.00 0.00 34,815.00 0.00
DIVISION 26 - ELECTRICAL
0506 Electrical mobilization 15,116.00 15,116.00 0.00 0.00 15,116.00 100.00 0.00 755.80
0507 Electrical General Conditions 12,884.00 12,084.00 200.00 0.00 12,284.00 95.34 600.00 614.20
0508 Branch Conduit - Material 57,000.00 56,800.00 200.00 0.00 57,000.00 100.00 0.00 2,850.00
0509 Branch Conduit - Labor 237,563.00 230,000.00 3,000.00 0.00 233,000.00 98.08 4,563.00 11,650.00
0510 Branch Wire - Material 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 1,200.00
0511 Branch Wire - Labor 42,000.00 41,000.00 500.00 0.00 41,500.00 98.81 500.00 2,075.00
0512 Feeder Conduit - Material 24,329.00 22,900.00 700.00 0.00 23,600.00 97.00 729.00 1,180.00
0513 Feeder Conduit - Labor 40,000.00 38,000.00 1,000.00 0.00 39,000.00 97.50 1,000.00 1,950.00
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0514 Feeder Wire - Material 68,400.00 64,850.00 0.00 0.00 64,850.00 94.81 3,550.00 3,242.50
0515 Feeder Wire - Labor 29,000.00 25,000.00 0.00 0.00 25,000.00 86.21 4,000.00 1,250.00
0516 Switchgear material 62,495.00 62,495.00 0.00 0.00 62,495.00 100.00 0.00 3,124.75
0517 Fee on Switchgear material 3,437.00 3,437.00 0.00 0.00 3,437.00 100.00 0.00 171.85
0518 Switchgear Installation 36,309.00 35,000.00 1,309.00 0.00 36,309.00 100.00 0.00 1,815.45
0519 Lighting Fixtures material 394,375.00 299,762.68 94,612.32 0.00 394,375.00 100.00 0.00 19,718.75
0520 Fee on Lighting fixtures 21,690.00 16,993.98 4,696.02 0.00 21,690.00 100.00 0.00 1,084.50
0521 Fixture Installation 103,367.00 32,000.00 20,000.00 0.00 52,000.00 50.31 51,367.00 2,600.00
0522 Lighting Controls material 14,546.00 10,527.00 4,019.00 0.00 14,546.00 100.00 0.00 727.30
0523 Wiring Devices 23,648.00 14,000.00 0.00 0.00 14,000.00 59.20 9,648.00 700.00
0524 Grounding 6,000.00 5,000.00 0.00 0.00 5,000.00 83.33 1,000.00 250.00
0525 Temporary Power 20,000.00 20,000.00 0.00 0.00 20,000.00 100.00 0.00 1,000.00
0526 Generator Material 211,785.00 211,785.00 0.00 0.00 211,785.00 100.00 0.00 10,589.25
0527 Fee on Generator 11,648.00 11,648.00 0.00 0.00 11,648.00 100.00 0.00 582.40
0528 Generator Installation 22,707.00 0.00 0.00 0.00 0.00 0.00 22,707.00 0.00
DIVISION 28 - ELECTRONIC SAFETY & SECURITY
283100 Fire Alarm System
0531 Fire Alarm materials 15,509.00 12,590.00 0.00 0.00 12,590.00 81.18 2,919.00 629.50
0532 Fire Alarm Installation 15,408.00 7,000.00 3,000.00 0.00 10,000.00 64.90 5,408.00 500.00

DIVISION 31 - EARTHWORK

312000 Earthmoving
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:

Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

0535 Remove excess limestone in place 2,949.00 2,949.00 0.00 0.00 2,949.00 100.00 0.00 147.45

by site contract
0536 Fine grade and backfill curbs 14,945.00 14,945.00 0.00 0.00 14,945.00 100.00 0.00 747.25
312318 Earthwork for Structures
0538 Remove piling spoils 10,404.00 10,404.00 0.00 0.00 10,404.00 100.00 0.00 520.20
0539 Remove foundation spoils 14,355.00 14,355.00 0.00 0.00 14,355.00 100.00 0.00 717.75
0540 Granular fill slab drainage layer 20,370.00 20,370.00 0.00 0.00 20,370.00 100.00 0.00 1,018.50
312513 Erosion Control
0542 Erosion Control Maintenance & 10,785.00 7,574.00 1,000.00 0.00 8,574.00 79.50 2,211.00 428.70

SWPP Repors (16=draws)
0543 313116 Termite Control 2,191.00 2,191.00 0.00 0.00 2,191.00 100.00 0.00 109.55
313421 Aggregate Pier Soil Reinforcement
0545 Engineering and shop drwgs 8,124.00 8,124.00 0.00 0.00 8,124.00 100.00 0.00 406.20
0546 Aggregate pier sub mobilizatio 21,100.00 21,100.00 0.00 0.00 21,100.00 100.00 0.00 1,055.00
0547 Test pile 15,825.00 15,825.00 0.00 0.00 15,825.00 100.00 0.00 791.25
0548 Aggregate pier materials 18,093.00 18,093.00 0.00 0.00 18,093.00 100.00 0.00 904.65
0549 Aggregate pier labor & equip 39,193.00 39,193.00 0.00 0.00 39,193.00 100.00 0.00 1,959.65
DIVISION 32 - EXTERIOR IMPROVEMENTS
321216 Bituminous Plant Mix (hot Mix) Base
0552 Asphalt milling at existing inlets 5,275.00 5,275.00 0.00 0.00 5,275.00 100.00 0.00 263.75
0553 Asphalt base at curbs 18,990.00 18,990.00 0.00 0.00 18,990.00 100.00 0.00 949.50
321217 Asphaltic Concrete Surface Course
0555 Asphalt surface 115,839.00 115,839.00 0.00 0.00 115,839.00 100.00 0.00 5,791.95
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
321313 Concrete Paving
0557 Reinforcing steel labor @ pavi 9,642.00 9,642.00 0.00 0.00 9,642.00 100.00 0.00 482.10
0558 Concrete forming @ paving 22,800.00 22,800.00 0.00 0.00 22,800.00 100.00 0.00 1,140.00
0559 Concrete material @ paving 69,930.00 47,326.00 4,079.00 0.00 51,405.00 73.51 18,525.00 2,570.25
0560 Fee on Paving concrete materia 4,070.00 2,604.00 224.78 0.00 2,828.78 69.50 1,241.22 141.44
0561 Concrete place and finish @ paving 16,500.00 16,500.00 0.00 0.00 16,500.00 100.00 0.00 825.00
321314 Concrete Curb and Gutter
0563 Concrete material @ Curb & Gutter 21,924.00 21,924.00 0.00 0.00 21,924.00 100.00 0.00 1,096.20
0564 Fee on Curb Concrete materials 1,276.00 1,276.00 0.00 0.00 1,276.00 100.00 0.00 63.80
0565 Place and finish curb & gutter 29,000.00 29,000.00 0.00 0.00 29,000.00 100.00 0.00 1,450.00
321315 Concrete Sidewalks
0567 Concrete material @ sidewalks 9,597.00 0.00 9,597.00 0.00 9,597.00 100.00 0.00 479.85
0568 Fee on Sidewalk Concrete mater 558.00 0.00 558.00 0.00 558.00 100.00 0.00 27.90
0569 Concrete Form place & finish @ 23,063.00 0.00 23,063.00 0.00 23,063.00 100.00 0.00 1,153.15
sidewalks
0570 321723 Pavement Marking 4,050.00 0.00 0.00 0.00 0.00 0.00 4,050.00 0.00
323119 Decorative Metal Fences & Gates
0572 Gate material 36,363.00 36,363.00 0.00 0.00 36,363.00 100.00 0.00 1,818.15
0573 Fee on Gate material 1,818.00 1,818.00 0.00 0.00 1,818.00 100.00 0.00 90.90
0574 Gate install 6,407.00 6,407.00 0.00 0.00 6,407.00 100.00 0.00 320.35
328206 Pedestal Paver System
0576 Paver material 18,000.00 18,000.00 0.00 0.00 18,000.00 100.00 0.00 900.00
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
0577 Fee on Paver material 990.00 990.00 0.00 0.00 990.00 100.00 0.00 49.50
0578 Paver install 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00
0579 329219 Seeding 5,000.00 0.00 5,000.00 0.00 5,000.00 100.00 0.00 250.00
Owner Purchase Offsets
10001 Owner PO 00001 Harris Rebar -58,763.00 -58,763.00 0.00 0.00 -58,763.00 100.00 0.00 -2,938.15
10002 Owner PO 00002 Jackson Ready -269,000.00 -229,855.25 -4,079.00 0.00 -233,934.25 86.96 -35,065.75 -11,696.71
M
10003 Owner PO 00005 Jackson Precast -1,722,553.00 -1,556,694.38 0.00 0.00 -1,556,694.38 90.37 -165,858.62 -77,834.73
10004 Owner PO 00004 Jefcoat Fence -36,363.00 0.00 0.00 0.00 0.00 0.00 -36,363.00 0.00
10005 Owner PO 00007 Old South Brick -18,000.00 -1,255.33 0.00 0.00 -1,255.33 6.97 -16,744.67 -62.77
Masonry Material
10006 Owner PO 00011 Slay Steel -1,096,766.00 -1,096,766.00 0.00 0.00 -1,096,766.00 100.00 0.00 -54,838.30
-Structural Steel
10006.1 Owner PO 000111 Slay Steel -40,048.00 -40,048.00 0.00 0.00 -40,048.00 100.00 0.00 -2,002.40
-Precase Embed Stiffener Plates
10007 Owner PO 00012 Stone Source -96,095.00 -28,500.00 0.00 0.00 -28,500.00 29.66 -67,595.00 -1,425.00
-Counter Tops
10008 Owner PO 00013 Southern Pipe -2,126.37 -2,126.37 0.00 0.00 -2,126.37 100.00 0.00 -106.32
-Sewer Rough In
10009 Owner PO 00014 -66,482.00 -43,466.53 0.00 0.00 -43,466.53 65.38 -23,015.47 -2,173.33
Ferguson-Plumbing fixtures
10010 Owner PO 00015 Avallone -Coiling -20,192.00 -16,582.25 -3,609.75 0.00 -20,192.00 100.00 0.00 -1,009.60
Counter Door
10011 Owner PO 00016 Avallone -5,313.00 0.00 0.00 0.00 0.00 0.00 -5,313.00 0.00
-signage
10012 Owner PO 00017 Avallone -Fire -2,269.00 -2,269.00 0.00 0.00 -2,269.00 100.00 0.00 -113.45
Ext & Cabinets
10013 Owner PO 00018 West -Mail Boxes 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

10014 Owner PO 00019 Division 10 -26,110.00 0.00 -25,750.00 0.00 -25,750.00 98.62 -360.00 -1,287.50
-Toilet Accessories

10015 Owner PO 00020 Division 10 -5,550.00 -5,550.00 0.00 0.00 -5,550.00 100.00 0.00 -277.50
-Flagpole

10016 Owner PO 00021 Hotel & -102,500.00 0.00 0.00 0.00 0.00 0.00 -102,500.00 0.00
Restaurant-Kitchen Equipment

10017 Owner PO 00023 McNeil -20,000.00 -20,000.00 0.00 0.00 -20,000.00 100.00 0.00 -1,000.00
Cabinet-Millwork

10018 Owner PO 00030 Chris Haynes -635,288.78 -303,979.08 -137,568.13 0.00 -441,547.21 69.50 -193,741.57 -22,077.36
-Light Fixtures

10019 Owner PO 00031 Chris -62,495.36 -62,495.36 0.00 0.00 -62,495.36 100.00 0.00 -3,124.77
Haynes-Switch Gear

10020 Owner PO 00032 Chris Haynes -14,546.32 -10,527.00 -4,019.32 0.00 -14,546.32 100.00 0.00 -727.32
-Light Controls

10021 OWNER PO 00043 AMERIPIPE -32,395.95 -31,269.21 0.00 0.00 -31,269.21 96.52 -1,126.74 -1,563.47
SUPPLY

10022 OWNER PO 00044 BRENDLE -32,158.54 -17,370.70 0.00 0.00 -17,370.70 54.02 -14,787.84 -868.54
FIRE EQUIPMENT

10023 OWNER PO 00045 AVALLONE -107,790.00 0.00 0.00 0.00 0.00 0.00 -107,790.00 0.00
ROLLER SHADES

10024 OWNER PO 00046 Cummins -211,785.00 -211,785.00 0.00 0.00 -211,785.00 100.00 0.00 -10,589.25
Mid-South

10025 OWNER PO 00053 E CORNELL -58,065.00 -38,177.26 0.00 0.00 -38,177.26 65.75 -19,887.74 -1,908.86
MALONE WALL PANELS

10026 OWNER PO 00055 HYDRONIC -15,466.00 -15,466.00 0.00 0.00 -15,466.00 100.00 0.00 -773.30
TECHNO

10027 OWNER PO 00056 DELTA -21,197.00 -21,197.00 0.00 0.00 -21,197.00 100.00 0.00 -1,059.85
THERMAL SOLUTIONS

10028 OWNER PO 00057 WARD -95,412.00 -95,412.00 0.00 0.00 -95,412.00 100.00 0.00 -4,770.60

MECHANICAL EQUIPMENT
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

10029 OWNER PO 00058 CLIMATE -220,088.28 -220,088.28 0.00 0.00 -220,088.28 100.00 0.00 -11,004.41
MASTER

10030 OWNER PO 00059 SPEC -115,317.10 -113,261.10 -2,056.00 0.00 -115,317.10 100.00 0.00 -5,765.86
BUILDING ROOFING

10031 Owner PO 00006 Adcamp-asphalt 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

10032 Owner PO 00086-Southern -15,840.09 -15,840.09 0.00 0.00 -15,840.09 100.00 0.00 -792.01
Pipe-rough in

10033 Owner PO 00087 American -751,350.00 -629,128.00 0.00 0.00 -629,128.00 83.73 -122,222.00 -31,456.40
Glass-Curtain Wall/Glass

10034 Owner PO 00091 Acoustics LLC- -719,546.00 -555,315.00 -19,502.00 0.00 -574,817.00 79.89 -144,729.00 -28,740.85
drywall/ceilings

10035 OWNER P0000101 SOUTHERN -24,413.56 -24,413.56 0.00 0.00 -24,413.56 100.00 0.00 -1,220.68
PIPE MATERIAL

10036 OWNER PO 0001085 CAPITAL -260,548.00 -245,093.00 0.00 0.00 -245,093.00 94.07 -15,455.00 -12,254.65
HARDWARE

10037 OWNER PO 000122 AGS Inc -109,615.00 -109,615.00 0.00 0.00 -109,615.00 100.00 0.00 -5,480.75

10038 8W|NER PO 000133 Balitmore Air -85,261.00 -85,261.00 0.00 0.00 -85,261.00 100.00 0.00 -4,263.05

Ol

10039 OWNER PO 000159 BYRD/COOK -389,754.00 -240,926.36 -6,377.66 0.00 -247,304.02 63.45 -142,449.98 -12,365.20
FLOORING

10040 OWNER PO 000154 WARD -23,588.00 -23,588.00 0.00 0.00 -23,588.00 100.00 0.00 -1,179.40
MECHANICAL

10041 OWNER PO 000160 SHERWIN -130,142.40 0.00 -13,549.20 0.00 -13,549.20 10.41 -116,593.20 -677.46
WILLAIMS WALL COVERING

10042 OWNER PO 000161 AVALLONE -3,491.00 -3,491.00 0.00 0.00 -3,491.00 100.00 0.00 -174.55
MAIL BOX

10043 OWNER PO 00162 DEAS -795,709.00 -230,000.00 -71,200.00 0.00 -301,200.00 37.85 -494,509.00 -15,060.00
MILLWORK

10044 CONSTRUCTION SPECIALITIES -7,080.00 -7,080.00 0.00 0.00 -7,080.00 100.00 0.00 -354.00

WALL PROTECTORS
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
10045 OWNER PO 000164 DALE & -81,127.00 -56,788.00 -7,385.00 0.00 -64,173.00 79.10 -16,954.00 -3,208.65
DALE
Owner Purchases Totals: -8,607,600.75 -6,469,443.11 -295,096.06 0.00 -6,764,539.17 78.59 -1,843,061.58 -338,227.00
Change Orders
9001G PCO 1 SUBTRADE CHANGES 12,355.20 12,355.20 0.00 0.00 12,355.20 100.00 0.00 617.76
9002E WCPR1 PCO 2 TRASH 1,795.37 500.00 0.00 0.00 500.00 27.85 1,295.37 25.00
ENCLOSURE PO
9002G WCPR 1 PCO 2 TRASH 161.67 0.00 0.00 0.00 0.00 0.00 161.67 0.00
ENCLOSURE P
9004E WCPR 3 PCO 4 ADD DATA 5,195.88 5,195.88 0.00 0.00 5,195.88 100.00 0.00 259.79
CONDUIT
9004G WCPR 3 PCO 4 ADD DATA 467.87 467.87 0.00 0.00 467.87 100.00 0.00 23.39
CONDUIT
9005E WCPR 4 PCO 5 ADD 2,266.14 2,266.14 0.00 0.00 2,266.14 100.00 0.00 113.31
POWER/DATA CONF 1203
9005G WCPR 4 PCO 5 ADD 204.06 204.06 0.00 0.00 204.06 100.00 0.00 10.20
POWER/DATA Conf 1203
9006E PCO 6 RELOCATE VAULT 1,411.35 1,411.35 0.00 0.00 1,411.35 100.00 0.00 70.57
9006G PCO 6 RELOCATE VAULT 1,890.04 1,890.04 0.00 0.00 1,890.04 100.00 0.00 94.50
9008G WXPR 6 INTERIOR REVISIONS 71,304.90 71,304.90 0.00 0.00 71,304.90 100.00 0.00 3,565.25
9009G PCO 09 ADDED STEEL BEAMS 23,081.44 23,081.44 0.00 0.00 23,081.44 100.00 0.00 1,154.07
9010E PCO 10 QUARZITE BOXES 5,424.98 5,424.98 0.00 0.00 5,424.98 100.00 0.00 271.25
9011G WPPR 08 PCO 11 MECHANICAL 77,217.67 77,217.67 0.00 0.00 77,217.67 100.00 0.00 3,860.88
REVI
9013G PCO 13 ROOFING CHANGES 58,109.52 58,109.52 0.00 0.00 58,109.52 100.00 0.00 2,905.48
9014E WCPRS5 5R 5R2 7 &11 PCO 14 183,104.00 80,215.31 50,000.00 0.00 130,215.31 71.12 52,888.69 6,510.77
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9014G WCPR5 5R 5R2 7 &11 PCO 14-gc 8,239.84 7,827.85 411.99 0.00 8,239.84 100.00 0.00 411.99
9015G WCPR 15 INTERIOR FINISH 70,676.67 56,541.34 10,601.50 0.00 67,142.84 95.00 3,533.83 3,357.14
REVISI
9015M WCPR #15 INTERIOR FINISH 4,756.00 4,756.00 0.00 0.00 4,756.00 100.00 0.00 237.80
REV
9017G WCPR 10 INTERIOR REVISIONS 5,814.59 3,488.75 2,035.11 0.00 5,523.86 95.00 290.73 276.19
9018E WCPR 12 MARKETING 1,707.46 1,000.00 0.00 0.00 1,000.00 58.57 707.46 50.00
ELECTRICAL
9018G WCPR 12 MARKETING 76.84 76.84 0.00 0.00 76.84 100.00 0.00 3.84
ELECTRICAL
9020G WCPR 13 EXECUTIVE 2,860.66 2,378.00 482.66 0.00 2,860.66 100.00 0.00 143.03
TOILETS-NO M
9020M WCPR #13 EXECUTIVE TOILETS 23,229.00 22,764.42 464.58 0.00 23,229.00 100.00 0.00 1,161.45
9021G WCPR 14 L 1 BANK REVISIONS 138,568.00 131,639.60 0.00 0.00 131,639.60 95.00 6,928.40 6,581.98
NO MILWORK
9021M WCPR 14 L1 BANK REVISIONS 20,394.22 19,986.34 407.88 0.00 20,394.22 100.00 0.00 1,019.71
9022G WCPR 15 PCO 22 DRIVE THRU 20,874.40 19,830.68 0.00 0.00 19,830.68 95.00 1,043.72 991.53
TEL
9023G WCPR 16 PCO 23 BALCONY 5,407.88 0.00 5,137.49 0.00 5,137.49 95.00 270.39 256.87
ROOF
9024G WCPR 17 MECHANICAL ROOM 5,960.16 4,700.00 0.00 0.00 4,700.00 78.86 1,260.16 235.00
9025G WCPR ROLLER SHADE 8,760.34 0.00 0.00 0.00 0.00 0.00 8,760.34 0.00
9026G PCO 26 CANOPIES SHEATHING 49,589.17 49,589.17 0.00 0.00 49,589.17 100.00 0.00 2,479.46
9028G \éV/SIER 19 MONUMENTAL STAIR -1,365.82 0.00 0.00 0.00 0.00 0.00 -1,365.82 0.00
9029G WCPR 14 MECHANICAL 85,980.30 85,980.30 0.00 0.00 85,980.30 100.00 0.00 4,299.02
9030G Down Payment Crotch Cut 22,990.00 22,990.00 0.00 0.00 22,990.00 100.00 0.00 1,149.50

Mahogany



AlA Type Document
Application and Certification for Payment

Page 35 of 38

TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9031E WCPR 14 BANK 91,377.69 81,000.00 3,000.00 0.00 84,000.00 91.93 7,377.69 4,200.00
LOBBY-ELECTRICAL-
9031EF WCPR 14 BANK 1,692.56 0.00 0.00 0.00 0.00 0.00 1,692.56 0.00
LOBBY-ELECTRICAL OWNER
PUR FEE
9031EOP WCPR 14 BANK 30,756.00 0.00 30,756.00 0.00 30,756.00 100.00 0.00 1,537.80
LOBBY-ELECTRICAL-OWNER
PURCHASE
9031G WCPR 14 BANK 5,572.18 5,572.18 0.00 0.00 5,572.18 100.00 0.00 278.61
LOBBY-ELECTRICAL
9032G WgOPR 18 R DEFS PANELS AT 32,099.50 32,099.50 0.00 0.00 32,099.50 100.00 0.00 1,604.98
ROOF
9033G WCPR 21 MOUNMENTAL STAIR -10,580.63 0.00 -10,580.63 0.00 -10,580.63 100.00 0.00 -529.03
TREAD REVISIONS
9034E WCPR 22 EXT LIGHTING 44,037.56 29,800.00 0.00 0.00 29,800.00 67.67 14,237.56 1,490.00
REVISIONS
9034G WCPR 22 EXT LIGHTING 1,981.69 0.00 1,387.18 0.00 1,387.18 70.00 594.51 69.36
REVISIONS
9035G WCPR 23 ADD SPANDREL 14,913.61 13,200.00 0.00 0.00 13,200.00 88.51 1,713.61 660.00
GLASS
9036G PCO 36 REVISE FLUSH VALVES 31.31 0.00 31.31 0.00 31.31 100.00 0.00 1.57
9036M PCO 36 REVISE FLUSH VALVES 695.75 695.75 0.00 0.00 695.75 100.00 0.00 34.79
9037G PCO 37 ASI 8 DOOR CHANGES 95,114.07 57,068.44 28,534.22 0.00 85,602.66 90.00 9,511.41 4,280.13
9038G PCO 39 WCPR 24 MAILBOX -475.07 -475.07 0.00 0.00 -475.07 100.00 0.00 -23.75
CHANGE
9040G PCO 41 REVISE FLAG 7,775.32 3,662.00 0.00 0.00 3,662.00 4710 4,113.32 183.10
9041G PCO 41 REVISE STAGING AREA 30,662.91 0.00 0.00 0.00 0.00 0.00 30,662.91 0.00
RESTAURANT EQUIP
9042E WCPR 26 REVISED STAGING 5,293.45 3,000.00 0.00 0.00 3,000.00 56.67 2,293.45 150.00

AREA
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9042G WCPR 26 REVISED STAGOMG 29,386.29 26,447.66 2,938.63 0.00 29,386.29 100.00 0.00 1,469.31
AREA GC
9042M WCPR 26 REVISED STAGOMG 18,603.00 17,672.85 372.06 0.00 18,044.91 97.00 558.09 902.25
AREA
9043E WCPR 30 Vending Areas 958.00 0.00 0.00 0.00 0.00 0.00 958.00 0.00
9043G WCPR 30 Vending Area 4,939.93 4,445.94 493.99 0.00 4,939.93 100.00 0.00 247.00
9044G WCPR 25 PCO 44 RESIDENTAL 16,903.40 0.00 0.00 0.00 0.00 0.00 16,903.40 0.00
AP
9046G PCO 46 DRIVE THROUGH 1,164.48 1,164.48 0.00 0.00 1,164.48 100.00 0.00 58.22
ROUGH DRAINS
9046M PCO 46 DRIVE THRU ROOF 25,877.00 25,877.00 0.00 0.00 25,877.00 100.00 0.00 1,293.85
CHANGE
9047G PCO #47 Site Electrical Changes 7,556.00 0.00 0.00 0.00 0.00 0.00 7,556.00 0.00
9047E PCO #47 Electrical Changes 90,349.71 0.00 0.00 0.00 0.00 0.00 90,349.71 0.00
9048E PCO #47 Site Electrical Changes 77,575.00 0.00 0.00 0.00 0.00 0.00 77,575.00 0.00
OP Fixtures
9048G PCO 48 CHAINGE CERAMIC TILE 15,252.72 15,252.72 0.00 0.00 15,252.72 100.00 0.00 762.64
9055G PCO 55 WCP 28 ALTERNATER 947,274.63 277,563.59 222,350.00 0.00 499,913.59 52.77 447,361.04 24,995.68
MILLWORK CONTRACTOR
9056G PCO 56 Door 4001a 38,236.24 21,000.00 0.00 0.00 21,000.00 54.92 17,236.24 1,050.00
9057E WCPR 27 STAGING AREA 1,237.40 500.00 0.00 0.00 500.00 40.41 737.40 25.00
COILING DOOR GD &E
9057G WCPR 27 STAGING AREA 5,382.47 5,113.35 269.12 0.00 5,382.47 100.00 0.00 269.12
COILING DOOR G & E
9058G Coiling Door - Revisions 6,598.13 6,598.13 0.00 0.00 6,598.13 100.00 0.00 329.91
9059G Stair 1 & 2 Ceiling 41,079.47 0.00 24,647.68 0.00 24,647.68 60.00 16,431.79 1,232.38
9060GC Monumentual Stair Extend 925.35 0.00 925.35 0.00 925.35 100.00 0.00 46.27

Stringers
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION

Brandon, MS 39043 P. O. Drawer 1869 TO:

Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE

9062G WCPR 32 Carpet Change -3,546.73 0.00 0.00 0.00 0.00 0.00 -3,546.73 0.00
9064G PCO 64 DEAS STAIN DOORS 31,114.88 0.00 0.00 0.00 0.00 0.00 31,114.88 0.00
9066E ADA Operators-Ground Floor 1,210.00 0.00 847.00 0.00 847.00 70.00 363.00 42.35
9066G ADA Operators Ground Floor 6,685.92 0.00 500.00 0.00 500.00 7.48 6,185.92 25.00
9068E Drive Thru-Lane One Change Sign 1,901.00 1,901.00 0.00 0.00 1,901.00 100.00 0.00 95.05
9068G Drive thr-Lane One Change Sign 175.56 0.00 0.00 0.00 0.00 0.00 175.56 0.00
9069G Relocate Cooling Tower Lines 73,865.72 73,865.72 0.00 0.00 73,865.72 100.00 0.00 3,693.29
9070GC WCPR 36-GC PCO 70 Relocated 38,374.00 10,170.00 5,179.60 0.00 15,349.60 40.00 23,024.40 767.48

equipment Pads
9071G Revise Exec Toilet Mirrors 432.63 0.00 0.00 0.00 0.00 0.00 432.63 0.00
9073G WCPR 24 Mail Box Change Walls 8,269.50 8,269.50 0.00 0.00 8,269.50 100.00 0.00 413.48
9075E Allowance-Relocated Undergroud 2,954.00 2,954.00 0.00 0.00 2,954.00 100.00 0.00 147.70

Piping
9075M Allowance-Relcated Underground 2,426.00 0.00 0.00 0.00 0.00 0.00 2,426.00 0.00

Piping
9074G Delete Sidewalks Paving Curb & -342,933.59 -228,722.00 -86,000.00 0.00 -314,722.00 91.77 -28,211.59 -15,736.10

Gutter
9075G Data Room Plywood Walls 4,641.16 4,641.16 0.00 0.00 4,641.16 100.00 0.00 232.06
9076G Relocate 28 Thermostats 6,268.22 6,268.22 0.00 0.00 6,268.22 100.00 0.00 313.41
9081GC PCO 81 Add Four Hold Open Door 1,063.00 0.00 0.00 0.00 0.00 0.00 1,063.00 0.00

Closures
9084GC Hard Tile-Crack Isolation 32,640.05 0.00 26,112.04 0.00 26,112.04 80.00 6,528.01 1,305.60

Membrane
9085E Fire Alarm Dialer 919.34 0.00 0.00 0.00 0.00 0.00 919.34 0.00
9086GC Elevator Emergency 8,621.25 0.00 8,621.25 0.00 8,621.25 100.00 0.00 431.06

Communications
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TO (OWNER): P. O. Drawer 1869 PROJECT: Community Bank Headquarters APPLICATION NO: 219048-30 DISTRIBUTION
Brandon, MS 39043 P. O. Drawer 1869 TO:
Brandon, MS 39043 PERIOD TO: 1/30/2022 _ OWNER
_ ARCHITECT
_ CONTRACTOR
FROM (CONTRACTOR): Fountain Construction Co Inc VIA (ARCHITECT): ARCHITECT'S
P. O. Box 10506 PROJECT NO:
Jackson, MS 39289-0506
CONTRACT FOR: CONTRACT DATE:
SCHEDULE PREVIOUS COMPLETED STORED COMPLETED
ITEM DESCRIPTION VALUE APPLICATIONS  THIS PERIOD MATERIAL STORED % BALANCE RETAINAGE
9087GC Break Room Wall Ovens 8,161.45 0.00 0.00 0.00 0.00 0.00 8,161.45 0.00
9088GC Revise Stone Countertops 20,882.97 0.00 0.00 0.00 0.00 0.00 20,882.97 0.00
9089GC Sound Attenuation of Return Air 15,248.12 0.00 0.00 0.00 0.00 0.00 15,248.12 0.00
Grilles
9090GC Return Air Sleeves 11,034.05 0.00 11,034.05 0.00 11,034.05 100.00 0.00 551.70
9092GC Add 2x2 Lay-in-grilles 3,030.08 0.00 2,878.58 0.00 2,878.58 95.00 151.50 143.93
9093GC Remove Spandrel Glass Rm 4202 1,496.65 0.00 0.00 0.00 0.00 0.00 1,496.65 0.00
9094GC Revise Ground Floor ADA 16,626.31 0.00 0.00 0.00 0.00 0.00 16,626.31 0.00
Operators
9095GC Add 4" Rail on Glass Doors 29,562.84 0.00 0.00 0.00 0.00 0.00 29,562.84 0.00
9099GC Revise Ground Fllor Door Closers 1,830.81 0.00 0.00 0.00 0.00 0.00 1,830.81 0.00
Change Order Totals: 2,581,712.11 1,279,799.77 343,838.64 0.00 1,623,638.41 62.89 958,073.70 81,181.93
REPORT TOTALS $10,324,111.36 $8,267,780.87 $588,159.37 $0.00 $8,855,940.24 85.78 $1,468,171.12 $442,797.01
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